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11.7.1.2.1
	Work Item Name
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8 (Core)

	Study Item Name
	

	Acronym
	LTE_CA_B1_B8-Core

	Unique ID
	570118


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Kenichi KIHARA

	
	Company
	SOFTBANK MOBILE CORP.

	
	Email
	kenichi.kihara@g.softbank.co.jp


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	57
	WI/SI started
	RP-121448
	0%
	June 2013

	58
	RP-121614
	RP-121829
	80%
	June 2013

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




 90 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2013

which is:
RAN #60
additional comments:



2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
In RAN4#66, a set of CRs [1,2] to support the CA combination were proposed. The CRs were not agreed but technically endorsed in RAN4 mainly due to concerns on earlier publication of relevant Rel-12 36/37series standards.
2.2
List of completed elements (compare with open issues of last TSG)
· CRs necessary for completion were technically endorsed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Approval of relevant CRs
3.
References
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