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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	53
	WI/SI started
	RP-111377
	0%
	March 2012

	54
	RP-111555
	
	25%
	June 2012

	55
	RP-120166
	
	35%
	September 2012

	56
	RP-120590
	
	60%
	September 2012

	57
	RP-121087
	RP-121443
	80%
	June 2013

	58
	RP-121649
	RP-122010
	80%
	June 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




80 %
per WG (optional information):

RAN WG3:

100%







RAN WG1:

0%

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2013

which is:
RAN #60
additional comments:



This SI will not be treated in RAN1 in 2013 Q1, as decided by RAN#58.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
A discussion paper in [1], which is to clarify RAN1 scope of this SI was submitted to RAN1#72 for information. It was not treated.
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
· Physical layer considerations.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] R1-130062,
RAN1 scope for Rel-12 mobile relay SI, CATT
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