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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI/SI started
	RP-130376
	0%
	December 2013

	60
	RP-130472
	-
	5%
	-

	61
	
	
	
	

	62
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall:




5 %
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2013
which is:
RAN #62
additional comments:



2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
Analyses of the status of the core spec requirements specification were conducted and short term way forward was agreed. The first draft of the WP [2] including the initial analyses of the status of the core spec requirements specification were noted. RAN5 agreed to:

-
develop a limited number of Protocol TCs implicitly testing Rel-11 CoMP UL Layer 1 requirements (due to RAN4 not specifying any RF/RRM requirements)

-
await the results of RAN4#67 before drafting TC list for Rel-11 CoMP DL. Depending on the RAN4 RF coverage of the Rel-11 CoMP DL Layer 1 requirements RAN5 will further decide if Protocol TCs implicitly testing the RAN1 requirements may be required

2.2
List of completed elements (compare with open issues of last TSG)
-
Initial analyses.

2.3
List of open issues
-
CoMP DL list with TCs and their scope depending on outcome from RAN4.
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