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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60

	WI/SI started
	RP-130848
	0%
	March 2015

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0%

per WG (optional information):

RAN WG4:

0%
additional comments:
3GPP TSG RAN#60 approved work item LC_MTC_UE with 0 time units for RAN WG4 for the last quarter.


1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2015

which is:
RAN #67
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	R4
	R4
	RAN
	R4
	RAN
	R4
	R4
	RAN
	R4
	RAN
	R4
	R4
	RAN
	R4
	RAN

	68bis
	69
	62
	70
	63
	70bis
	71
	64
	72
	65
	72bis
	73
	66
	74
	67

	0,75
	0,75
	 
	0,75
	 
	0,75
	1,5
	 
	0,5
	 
	0,5
	0,5
	 
	0,5
	Target Per.


2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
As there has been no time budget allocated for 3GPP RAN4 during RAN#60, there was no progress during RAN4#68. 
2.2
List of completed elements (compare with open issues of last TSG)
· None
2.3
List of open issues
· New UE demodulation requirements for UE configured with enhanced coverage features assuming 1 Rx and 2Rx.
· New BS demodulation requirements for UE configured with enhanced coverage features 

· New RRM requirements for UE mobility performance.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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