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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	WI/SI started
	RP-130675
	0%
	September 2013

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2013
which is:
RAN #61
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
· Agreed to ∆TIB and ∆RIB values 

· Agreed to changes for 36.101, 36.104, and 36.307

2.2
List of completed elements (compare with open issues of last TSG)
•
Specify the band-combination specific RF requirements for the following inter-band CA scenarios:

· 2+5 

•
Finalise the requirements with a single UL and two DL with 5, 10, 15, and 20 MHz  bandwidths in the same WI.



 Note: 15 and 20 MHz bandwidths are specified for Band 2 only.

•
Add the performance requirements for this band combination in the relevant specifications.

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· None
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

R4-133371
TP for TR36.851 (Release 12): TIB and RIB values of LTE-A Inter-band Carrier Aggregation of Band 2 and Band 5 (1UL)

R4-134019
Introduction of inter-band CA Band 2+5 to 36.101

R4-134034
Introduction of inter-band CA Band 2+5 to 36.104

R4-134022
Introduction of inter-band CA Band 2+5 to 36.307
R4-134023
Introduction of inter-band CA Band 2+5 to 36.307

R4-134030
Introduction of inter-band CA Band 2+5 to 36.307
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