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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	59
	WI started
	RP-130296
	
	Sept-13

	60
	RP-130470
	
	5%
	Sept-13

	61
	RP-130945
	
	60%
	Dec-13


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




80 %

Additional comments:

At RAN5#61 the work plan was updated in [1]. 
8 out of 10 E-UTRA protocol test cases completed 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
March 14

which is:
RAN #63
Additional comments:
To be able to include and complete the remaining 2 test cases it was agreed to defer the target completion date by 3 months to March-14.
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#61 CRs to complete 2 test cases were agreed ([8] to [10]). In addition there were corrective CRs to existing test cases ([2] to [7]). 

2.2
List of Completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
- 
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