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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	57
	WI/SI started
	RP-121416
	0%
	September 2013

	58
	RP-121609
	
	0%
	September 2013

	59
	RP-121670
	
	0%
	September 2013

	60
	RP-130502
	
	0%
	September 2013

	61
	RP-130983
	
	0%
	December 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




10%

per WG (optional information):









RAN WG4:

10%


additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2014

which is:
RAN #65
additional comments:



1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.

	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	0TU
	0TU
	0TU
	0TU
	0TU
	0TU
	0.5TU


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	0TU
	0TU
	0TU
	0TU
	0TU
	0TU
	0.5TU
	0TU
	0TU
	0TU
	0TU
	0TU
	0TU
	0.5TU


	Q3/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	64
	78
	78
	87
	 
	 
	85
	72

	
	0TU
	0TU
	0TU
	0TU
	0TU
	0TU
	0.5TU


2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
In RAN4#68bis, Riga, an overview of the features and specifications of eDL-MIMO was provided.  Both the core and performance work were discussed. It was agreed that there is no core RF requirements to be needed due to this work item.    
In RAN4#69, San Francisco, there were further discussions on the CSI reporting and demodulation test coverage. A work plan was provide for information.  It was agreed in [7] that PMI reporting test coverage for periodic PUCCH reporting mode(s) will be defined using the Release 12 4Tx codebook. Down-selection of the PUCCH test coverage among PUCCH 1-1 submode 1 and 2, and PUCCH 2-1 is FFS in RAN4#70. In addition, aperiodic PUSCH 3-2 reporting mode test using the legacy codebook and/or the Release 12 4Tx codebook will also be defined.
Finally, for test methodology of R12 4 TX codebook, FRC test, CQI test and PMI test will be FFS.

2.2
List of completed elements (compare with open issues of last TSG)
· None
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
· Continue discussion on the test coverage of core CSI reporting and demodulation impacts. 
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NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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