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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	WI/SI started
	RP-130652
	0 %
	December 2013

	61
	RP-131031
	RP-131265
	50 %
	December 2013

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %

per WG (optional information):

RAN WG4:

100 %
additional comments:

none
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2013

which is:
RAN #62
additional comments:

none


1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
No change compared to RP-131408.
L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #68bis Riga, Latvia:
· TR 36.833-1-23 version 0.1.0 was approved [1]

· Text proposal (TP) document adding UE RF requirement section to TR 36.833-1-23 was agreed [2]

TSG RAN WG4 #69 San Francisco, USA:
· TR 36.833-1-23 version 0.2.0 was approved [3]

· 2 core CRs associated with CA_23B were agreed [4-5]

2.2
List of completed elements (compare with open issues of last TSG)
· Final revision for TR 36.833-1-23
· TP for TR 36.833-1-23: UE requirement section
· 2 core CRs covering TS 36.101 and TS 36.104 
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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R4-134589, TP for TR 36.833-1-23: RF Requirements for UE, DISH Network, TSG RAN WG4 #68bis Riga, Latvia
[3]
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[4]
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[5]
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