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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	66
	WI/SI started
	RP-142299
	0%
	March 2015
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-142318
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



100 %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

100 %










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:




1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



March 2015

which is:
RAN #67
The Core part WI is planned to be 100% complete in:


<e.g. Dec. 2015>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. Dec. 2015>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2015>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-142318 endorsed by RAN #66
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-142318
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

Study item is completed and shall be closed in RAN4#67. No time units are requested in further WG meetings for this SI
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
The SI is concluded with approved TPs capturing the scope and WI objectives for UE RF and UE demodulation/CSI requirements for DL LTE WI with 4Rx AP.
2.1.1.1
Scope of UE RF requirements with 4 Rx AP

The scope of UE RF requirements is approved in R4-151253 as following.
Scope for non-CA operation

· No changes anticipated for RF TX requirements

· All RF RX requirements are in the scope of the work item

· specification of requirements in sub-clauses 7.1-7.10 of 36.101 applicable to 4RX
· For each band the RF requirements are verified according to the number of RX ports supported by the UE

Objectives for test coverage

· 2RX performance needs to be guaranteed if the 4RX operates with 2RX chains. 2RX test in addition to 4RX needs to be considered during the work item phase, if 2RX operation would not meet 2RX requirements when 4RX requirements are met

Scope for CA operation

· Specify 4RX RF requirements for CA after the non-CA requirements have been completed. The non-CA must be agreed and included in 36.101. 

2.1.1.2
Scope of UE demodulation and CSI requirements with 4 Rx AP

The scope of UE demodulation and CSI requirements is approved in R4-151144 as following.

General 

· Define proper antenna configuration, MIMO channel correlation matrices, propagation channel condition for 4 Rx AP based MIMO in order to support UE performance and CSI requirement

Demodulation of PDSCH
· Specify UE performance requirements with 4 Rx antenna including

· Demodulation of PDSCH (Cell-Specific Reference Symbols)

· Demodulation of PDSCH (User-Specific Reference Symbols)

· PDSCH demodulation requirements support up to 4 layers.

· No prioritization on number of layers.

· MMSE-MRC/IRC, RML and CWIC receivers will be investigated as candidate reference receivers. 

Demodulation of Control Channels 
· Study feasibility of control channels demodulation with 4 Rx antenna with respect to

· Impact on UE power performance

· System benefit

· UE behavior in network

· The outcome of the feasibility study is decision on whether control channel demodulation performance needs to be specified and which control channel needs to be specified.

· Specify control channels demodulation performance based on the outcome of the above feasibility of using 4 Rx for control channels.

CSI requirement for 4 Rx AP
· WI scope includes CSI requirements for 4 Rx antenna including 

· CQI

· PMI

· RI

· CSI requirements support up to 4 layers.

· No prioritization on number of layers.

· MMSE-MRC/IRC, RML and CWIC receivers will be investigated as candidate reference receivers. 

2.1.1.3
Scope of RRM core and performance requirements with 4 Rx AP

No conclusion was made for the scope of RRM core and performance requirements with 4 Rx AP so none was captured in the TP for this part. 

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Approved TR template in R4-151129
· Approved TP for general aspects in R4-151130
· Approved TP for scope of UE demodulation/CSI and RLM/RRM requirements in R4-151144
· Approved TP for scope of UE RF requirements in R4-151253
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
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22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014
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section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget
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history added, some spelling corrections
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First version of the template
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