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9.4.1
	Work Item Name
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	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	 

	Acronym
	LTE_UTRA_TRP_TRS-UEConTest


	Unique ID
	630011


Source:

	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Carolyn Taylor

	
	Company
	ZTE

	
	Email
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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	64
	WI started
	RP-140090
	Nil
	June 2016
	 
	

	65
	RP-141132
	-
	
	June 2016
	 
	

	66
	RP-141848
	-
	
	June 2016
	
	

	67
	RP-150069
	-
	
	June 2016
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

25 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


 
1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


<e.g. June 2014>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

June 2016

which is:
RAN #72
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	N/A


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI


At the RAN5#67 meeting CRs for following areas were agreed:

· The UE Conformance Test Aspects - LTE UE TRP and TRS and UTRA Hand Phantom work plan was updated in [1]
· 18 text proposals were agreed for the specification as such:

· The Definitions was modified in [3]

· The Head Phantom was modified in [4] and [5]
· Proposed changes for 4.3.3 DUT Positioning for Speech Mode in [6]

· Proposed changes for Annex A.2.2 Hand Phantom; Source [7]
· Proposed changes for 4.3.4 DUT Positioning for Browsing Mode [8]
· Proposed changes for 4.3.5 DUT Positioning for devices with embedded modules [9]
· Annex F was modified in [10]
· Annex C was modified in [11]
· Annex E was modified in [12]
· Annex G was modified in [13] and [15]
· Annex H was modified in [14]
· Annex K was modified in [16]
· Proposed updated to Subclauses 6.3 and 7.3 in [17]
· Correction to TS 37.544 v0.3.0 Test Titles 6.1.7 and 6.1.8 in [18]
· Annex D was modified in [19] and [20]
· TS 37.544: User Equipment (UE) and Mobile Station (MS) Over The Air (OTA) performance; Conformance testing was updated to v0.4.0 in [2]

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] 
R5-151024
Work plan for LTE_UTRA_TRP_TRS-UEConTest – Status after RAN5#67; Source: Rapporteur (ZTE)

[2]
R5-151230
TS 37.544: User Equipment (UE) and Mobile Station (MS) Over The Air (OTA) performance v0.4.0 (ZTE)

[3]
R5-151216 Text proposal to TS 37.544 v0.3.0 for 3.1 Definitions; Source: Rapporteur (ZTE)

[4]
R5-151217 Text proposal to TS 37.544 v0.3.0 for 4.3.1 DUT Positioning on Head Phantom; Source: Rapporteur (ZTE)
[5]
R5-151218 Text proposal to TS 37.544 v0.3.0 for Annex A.2.1 Head Phantom; Source: Rapporteur (ZTE)
[6]
R5-151219 Text proposal to TS 37.544 v0.3.0 for 4.3.3 DUT Positioning for Speech Mode; Source: Rapporteur (ZTE)
[7]
R5-151220 Text proposal to TS 37.544 v0.3.0 for Annex A.2.2 Hand Phantom; Source: Rapporteur (ZTE)
[8]
R5-151221 Text proposal to TS 37.544 v0.3.0 for 4.3.4 DUT Positioning for Browsing Mode; Source: Rapporteur (ZTE)
[9]
R5-151222 Text proposal to TS 37.544 v0.3.0 for 4.3.5 DUT Positioning for devices with embedded modules; Source: Rapporteur (ZTE)
[10]
R5-151223 Text proposal to TS 37.544 v0.3.0 for Annex F Suggested recipes of liquid to be used inside SAM phantom; Source: Rapporteur (ZTE)
[11]
R5-151224 Text proposal to TS 37.544 v0.3.0 for Annex C Measurement Test Report; Source: ZTE
[12]
R5-151227 Text proposal to TS 37.544 v0.3.0 for Annex E General Estimation of Measurement Uncertainty; Source: ZTE
[13]
R5-151228 Text proposal to TS 37.544 v0.3.0 for Annex G for Anechoic Chamber Specs and Validation Method; Source: ZTE
[14]
R5-151229 Text proposal to TS 37.544 v0.3.0 for Annex H for Reverberation Chamber Specs and Validation Method; Source: ZTE

[15]
R5-151528 Text proposal for TS 37.544 v0.3.0 Annex G; Source: Intel
[16]
R5-151907 Text proposal for TS 37.544 v0.3.0 Annex K; Source: Intel
[17]
R5-151530 Proposed updated to TS 37.544 v0.3.0 Subclauses 6.3 and 7.3; Source: Intel
[18]
R5-151531 Correction to TS 37.544 v0.3.0 Test Titles 6.1.7 and 6.1.8; Source: Intel
[19]
R5-151908 Text proposal to TS 37.544 v0.3.0 for Annex D Maximum Uncertainty of Test System; Source: ZTE

[20]
R5-151909 Text proposal to TS 37.544 v0.3.0 for Annex D Test Tolerances; Source: ZTE
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restructuring for RAN #63 to cover Core & Perf. in one doc file
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11.11.2013

section 1.2.3 adapted for RAN #62
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11.08.2013

section 1.2.3 added on time budget
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history added, some spelling corrections
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