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Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI/SI started
	RP-152272
	0%
	Sept. 2016
	0%
	March 2017

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-151600
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


20 %








RAN4 Perf. part:

0 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

20%










RAN WG2:

0%










RAN WG3:

XXX%











RAN WG4:

0%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Dec. 2015>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


Sept. 2016

which is:
RAN #73
The Performance part WI is planned to be 100% complete in:
March 2017

which is:
RAN #75
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2015>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-151600 endorsed by RAN #69
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-151600
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	89bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	90
	92
	79
	79
	79
	79

	4
	
	2
	
	
	
	1.5
	1.5
	
	
	4
	
	2
	
	
	
	1.5
	1.5
	
	


	RAN #72
Q3/2016
RAN #73

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	86
	86
	95
	95
	91
	93
	80
	80
	80
	80

	
	
	2
	
	
	
	1.5
	1.5
	
	


	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	91bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	92
	94
	81
	81
	81
	81

	
	
	
	
	
	
	
	
	1
	1
	
	
	
	
	
	
	
	
	1
	1


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	89
	95
	82
	82
	82
	82

	
	
	
	
	
	
	
	
	1
	1


	RAN #75
Q2/2017
RAN #76

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	88bis
	88bis
	97bis
	97bis
	97bis
	95bis
	82bis
	82bis
	82bis
	82bis
	89
	89
	98
	98
	98
	96
	83
	83
	83
	83

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #76
Q3/2017
RAN #77

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	90
	90
	99
	99
	99
	97
	84
	84
	84
	84

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
The agreements reached in RAN1#84 are listed below.
Agreements:
· At least RB-level multi-cluster transmission (>2) is supported for eLAA PUSCH

· FFS: Detailed design

· FFS: Support of legacy resource allocation for PUSCH
Agreements:
· For eLAA, flexible timing between UL grant and UL transmission is supported

· For the details of UL grant(s) for a UE in a subframe enabling PUSCH transmission for the UE in multiple subframes in LAA SCell, at least the following options are considered

· Option 1) Single UL grant in a subframe for a UE can schedule N (N(1) PUSCH transmissions for the UE in N subframes with single PUSCH per subframe
· FFS: N is consecutive or non-consecutive
· Option 2) Single UL grant in a subframe for a UE can schedule single PUSCH transmission in a single subframe while UE can receive multiple UL grants in a subframe for PUSCH transmissions in different subframes

· Option 3) Single UL grant in a subframe for a UE can enable the UE to transmit single PUSCH transmission  among one of the multiple subframes depending on UL LBT result

· FFS: Two stage grants. A common semi-persistent grant provides high level information (e.g. RB allocation, MCS etc.) and a second grant in a subframe for a UE can schedule PUSCH transmissions following options 1 and 2 for certain UL subframes.

Agreement:
· For UL transmission in eLAA Scells, flexible timing between the subframe carrying the UL grant and subframe(s) of the corresponding PUSCH(s) is supported

· Working assumption: The minimum latency is 4ms

Agreement:
· In Rel-14 LAA, UL grant(s) for a UE in a subframe can enable PUSCH transmission for the UE in multiple subframes in LAA SCell for both cross-cc scheduling case and self-scheduling case.
· FFS: Detail
Agreements:
· Aperiodic SRS transmission with PUSCH is supported in eLAA

· Enhancements of aperiodic SRS transmission and/or triggering are not precluded

· FFS: Aperiodic SRS transmission without PUSCH

Email discussion about R1-161456 and R1-161408 until 10th March– Xia Yuan (Huawei) and LG
Agreements:
· Transmission of HARQ ACK for serving cells at licensed carriers on an LAA SCell is not supported
· Transmission of HARQ ACK and CSI for serving cells at unlicensed carriers on an LAA SCell is supported
· FFS on new or existing waveform of channel for UCI transmission on unlicensed carrier
· FFS on the LBT scheme for UCI transmission

· FFS on position of UCI in a subframe
Agreements:
· Contention based PRACH transmission on LAA Scell is not supported in Rel-14

· Non-contention based PRACH transmission on LAA Scell is supported in Rel-14 subject to LBT

· FFS: PRACH duration up to 1msec is supported

· FFS: A UL transmission burst containing PRACH without other UL channel immediately follows a single idle observation interval of at least 25 micro sec

· FFS: new PRACH waveform

Agreements:
· Support UL LBT based on a Cat-4 channel access procedure.

· Support UL LBT based on a CCA of at least 25 µs before the UL transmission burst.

· FFS: Condition and restriction on when these options are used
R1-161531
Way Forward on UL transmission bursts in LAA
Qualcomm, Huawei, Hisilicon, Ericsson, NEC 
Email approval related to R1-161531 until 3rd March – Srinivas (Qualcomm)
Agreements:
· LAA with a 10 MHz bandwidth shall not be used on a carrier where the absence of IEEE 802.11 technologies cannot be guaranteed on a long term basis (e.g., by level of regulation) unless additional work on channel access is agreed and completed in RAN1 to ensure fair coexistence with IEEE 802.11 technologies

· Note: No changes to the RAN1 Rel-13 specification other than channel access have been identified as being necessary at this time for operation of LAA with 10 MHz bandwidth

· Include this agreement in an LS to RAN4 and RAN2 requesting them to take this agreement into account in their specification development
R1-161532
[Draft] LS on Channel Bandwidths for LAA
Ericsson
Agreed in R1-161540 with following revision

RAN WG2 and WG4.

ACTION: 
RAN1 kindly requests RAN4 and RAN2 to take the above information into account in their work on specification development for LAA.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
The open issues for the core part of the WI are listed below.
· Channel access mechanism design

· PUSCH design

· SRS design

· Details of self-scheduling and cross-carrier scheduling from licensed spectrum including multi-subframe scheduling.
· Details of HARQ and CSI feedback on an LAA SCell. 
· Non-contention based PRACH design
· Specification of base station and UE core requirements of 5 GHz spectrum to support the above features
· Channel access details for 10 MHz system bandwidth as an LAA SCell if use of LAA in the presence of IEEE 802.11 technologies is desired.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References
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