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SA Status Overview -%F?

12.15 03.16 06.16 09.16 12.16 03.17 06.17 09.17 12.17
TSG#70  TSG#71 TSG#72 TSG#73 TSG#74 TSG#75 TSG#71 TSG#71 TSG#76

Ret-13 :
Rel-14 : (Stage 3) (ASNJ )

MRel-13 complete (}ncluding CloT)

M Rel-14 completed (SA1), under way (SA2, SA3, SA4, SA5, SA6).
Exceptions for stage 2 may arise.

M Rel-15 stage 1 will start in SA1 after TSG#72.
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SA WG1 Summary

12.15 03.16 06.16 09.16 12.16 03.17 06.17
TSG#70 TSG#71 TSG#72 TSG#73 TSG#74 TSG#75 TSG#76
Rel-13 ASN.1
Rel-14 (stage 1) Stage 2 (stage3) ((asn1)
4 .
Exceptions
VYMPS_Mods (—100%) Multimedia Priority Service (MPS) Modifications
YV2XLTE (—100%) LTE support for V2X services
¥ MCCoRe (—100%) Mission Critical Services Common Requirements
YMCPTT-R (—100%) Mission Critical Push to Talk over LTE Realignment
¥ MCVideo (—100%) Mission Critical Video over LTE
YMCData (—100%) Mission Critical Data over LTE
VFS_SMARTER- (—95%) New Services and Markets Technology Enablers
/-NEO (—95%) - Network Operations
/-CRIC (—95%) - Critical Communications
/-eMBB (—100%) - enhanced Mobile Broadband
V-MioT (—100%) - Massive Internet of Things
( REAR ("95%) Remote UE access via Relay UE

A

D

G

—

A GLOBAL INITIATIVE

Alignment may be
needed for V2XLTE
between SA1 and RAN
WGs.

SA1 LS (RP-160714 |
S1-161605) on REAR
service requirements:
complete, with actions
to RAN2 and SA2

SA1 completed TRs with
requirements and KPls
as a result of SMARTER
study. These may
impact NR work.
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SA WG2 Summary

03.16 06.16 09.16 12.16 03.17 06.17 09.17 12.17
TSG#71 TSG#72 TSG#73 TSG#74 TSG#75 TSG#76 TSG#77 TSG#78

M
Rel-13 ASN.1

Exception
cloT (—100%) Cellular Internet of Things

Rel-14 @ @ (stages) ((Asn.1)

FS SEW2 (—100%) [45 Study on Support of Emergency services over WLAN

2

FS_V8 (—100%)(50%) Study on S8 Home Routing Architecture for VoLTE
FS_eDecor (95%)[70%)] FS on Enhancements of Dedicated Core Networks selection mechanism
FS_CUPS (—100%) FS on Enhancements of Dedicated Core Networks selection mechanism

FS_AULS (—100%) [ 101 Study on improvement of awareness of user location change
FS_NexGen (35%) —  Study on Architecture for Next Generation System

FS_SeDoC (70%) Study on Service Domain Centralization

FS_SDCI (—100%) Study on sponsored data connectivity improvements

FS_V2XARC (80%) Study on architecture enhancements for LTE support of V2X services

FS_GENCEF (—100%) Study on enhancements in the network capability exposure of group-based services

FS_robVoLTE (—100%) Study on Robust Call Setup for VoLTE subscriber in LTE
FS_IOPS_LB (6%) —  Study on Enhanced Isolated E-UTRAN Operation for Public Safety
FS_AE_enTV (70%) 1 Study on System Architecture Enhancements to eMBMS for TV Video Service

NonlP_GPRS (50%) Non-IP for Cellular loT for EC-EGPRS
EIEI (—100%) Evolution to and interworking with eCall in IMS
\EWE (=100%) EIR check for WLAN access to EPC

J

—
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No requests or questions
for RAN.

SA2 met jointly with

RAN2 and RAN3 to

discuss NR and NG and

NR supported by EPC:
A Migration and

interworking has not
been studied by SA2.

NR support by EPC has
not been considered by
SA2.

?
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Rel-13

Rel-14

SA

TSG#72

03.16 06.16
TSG#71

4 FS_ProSe_Sec (96%) b
EASE_EC_GSM (95%)
FS_ESCAPADES (30%)
MCPTT (90%)

CloT (80%)
| MCPTT (95%)

(FS_SCAS-SA3 (78%) |

FS_SCAS-SA3TR (95%)
SCAS (= 100%)

FS_V2XLTE (50%)
EASE_ALGOs_SA3 (60%)
FS_NSA (10%)

WG3 Summary -%J:Q

09.16 12.16 03.17 06.17 tetopAt NITIATIVE
TSG#73 TSG#74 TSG#75 TSG#76 » No requests or

guestions for

Study on Security for Proximity-based Services RAN.

Security enhancements of EGPRS based cellular systems ...

Study on IMS Enhanced Spoofed Call Prevention and Detection A SA3 LS

SA3 aspects for Mission Critical Push To Talk over LTE (R P-160715 I

Security Aspects of Narrowband |OT (CloT)
Study on Security Enhancements for Mission Critical Push To Talk over LTE

lStageSl l ASN.1 l

Security Assurance Specification for 3GPP network product classes
TR on Security Assurance scheme for 3GPP network products (33.916)
FS on Enhancements of Dedicated Core Networks selection mechanism

S3-160831) on
progress needed
on LWIP.

—— Study on architecture enhancements for LTE support of V2X services

New GPRS algorithms for EASE
{ Study on Architecture & Security for Next Generation System

Study on Battery Efficient Security for very low Throughput MTC Devices

0,
\FS_BEST_MTC_Sec (98 @
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SA WG3LI Summary oﬁ@
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A No requests or

uestions for
03.16 06.16 09.16 12.16 03.17 06.17 g
TSG#71 TSG#72  TSG#73  TSG#74  TSG#75 TSG#76 RAN.

Rel-13 ASN.1

Stage 2 .
FS_LISE (10%) Study on Lawful Interception Service Evolution (no progress)
LI13 (35%) Lawful Interception in the 3GPP Rel-13
LIV8 (55%) Study on LI in S8 Home Routing Architecture for VoLTE

NOTE: LI always lags behind the end of normal stage 3 release cycle
to ensure all potential LI issues can be considered for a given release.

Rel-14 (ﬂa 8) [uu)
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SA WG4 Summary -%J:?
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03.16 06.16 09.16 12.16 03.17 06.17 A
TSG#71  TSG#72  TSGH#73  TSG#74  TSGH75  TSGH#76 No requests or
guestions for

Rel-13 ASN.1 RAN.

Exception
v E_LTE_UED (—100%)

Rel-14 1 Stage 1 ASN.1

Enhanced LTE UE Delay test methods and requirements

.
FS_IS3 (50%) EE— Study on Interactivity Support for 3GPP-based Streaming and Download Services
FS_SEATS (70%) 1 Study of Enhanced Acoustic Test Specifications
DESUDAPS (60%) { Development of super-wideband and fullband P.835 test framework...
TRAPI (35%) — MBMS Transport Protocol and APIs

Media Handling Extensions of IMS-based Telepresence

Improved Streaming QoE Reporting in 3GPP Services and Networks
Study on Server and Network Assisted DASH for 3GPP

Study on Virtual Reality

Study on UE characteristics and performance for Video

IMS_TELEP_EXT (10%)
IQOE (10%)

FS_SAND (10%)
FS_VR (10%)
FS_UE _VTPerf (10%) |
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SA WG5 Summary

03.16 06.16 09.16 12.16 03.17 06.17 09.17
TSG#71 TSG#72 TSG#73 TSG#74 TSG#75 TSG#76 TSG#76

Rel-13 ASN.1

[ Exception
N

BIFOM-CH (—'100%3 Charging Aspects of IP Flow Mobility support for S2a and S2b Interfaces
Rel-14 Stage 1 (Stage 3) (ASNJ )
e N
FS_DOCME_CH (10%) —

FS_D_SON_OAM (—100%)

FS_OAM_EE (55%) —
FS_OAM_SON_AAS (40%) -

OAM14-FILMEAS (15%)

Study on OAM aspects of SON for AAS-based deployments
Filtering of PM measurements and data volume

Study on Overload Control for Diameter Charging Applications
Study on Enhancements of OAM aspects of Distributed Mobility Load...
FS_IMP_ITFN (10%) { Study on Implementation for the Partitioning of Itf-N

Study on OAM support for assessment of energy efficiency in mobile ...

K ¢

—
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A No requests or
guestions for
RAN.

OAM14-MAMO_VNF-CM (30%)
OAM14-MAMO_VNF-FM (50%)
OAM14-MAMO_VNF-PM (30%)
OAM14-MAMO_VNF-LCM (25%)

OAM14-MAMO_VNF-MCAR (70%)

\_CH14-ROPOCH (10%) )

Management concept, architecture and requirements for mobile networks...
Configuration Management for mobile networks that include VNFs

Fault Management for mobile networks that include VNFs

Performance management for mobile networks that include VNFs

Lifecycle management for mobile networks that include VNFs

Resource Optimization for PS Domain Online
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SA WG6 Summary -ﬁ@
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A No requests or
guestions for
RAN.

03.16 06.16 09.16 12.16 03.17 06.17 09.17 1217
TSG#71 TSG#72 TSG#73 TSG#74 TSG#75 TSG#76 TSG#77 TSG#78

Rel-13
Ro-14 1 (Stage 1) (stage2) (stage 3) (asn1)

ES_MBMS_MCseNioes (35%) [=-J Study on MBMS usage for mission critical
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Topics for RAN-SA Coordination x@

IIIIIIIIIIIIIIIII

~ Endorsed plan still targets December for coordination, to
facilitate creation of Rel-15 WIDs for 'Next Generation
Architecture' (RP-160041, RAN#71)

* Related: PCG#36 encouraged increased coordination between RAN and
SA

M Contributed discussion papers to TSG#72 raise coordination
topics for discussion in RAN and SA.
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Thanks
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