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Apple, AT&T, British Telecom, Broadcom, Convida Wireless, Deutsche Telekom, 
DOCOMO, Ericsson, Etisalat, Huawei, Intel, KDDI, KT, LG Electronics, LGU+, 
Ooredoo, Qualcomm, SK Telecom, Sprint, Swisscom, Telecom Italia, 
TeliaSonera, Telstra, VIVO, Vodafone, ZTE



• Increased interest for early deployments of 5G-NR mobile broadband 
− Interest for early deployments in 2019 in several regions in the world

• We propose the 3GPP workplan to be adjusted to respond to market interest

• Introduce an intermediate milestone in Rel-15 RAN working group activities
− Structure 3GPP work so to ensure work swift and solid progress for both Non-Standalone and Standalone 

NR, including forward compatibility and commonality between the two
− Overall system performance shall not be compromised by an early release

Increase in global momentum for the nascent 5G ecosystem
Centered around the 3GPP global standard



1. By December 2017: complete Stage 3 for Non-Standalone 5G-NR with Option 3
o Ensure commonality with Standalone, as well as forward compatibility
o Prioritization of NR band definition (and related band combinations with LTE) will be discussed separately

2. By March 2018: freeze ASN.1 accordingly

3. Maintain current schedule for Standalone 5G-NR in Rel-15
o Stage 3 completion June 2018; ASN.1 freeze September 2018

4. Ensure alignment of core network aspects
o Ask TSGs SA and CT to ensure completion of stage-3 for the so-called “Option 3” family by December 2017 in case 

modifications to the current specifications are needed 
o Overall 5G Core Network already agreed to be completed by June 2018

Proposal
Adjust 3GPP schedule to enable 3GPP-compliant 2019 5G-NR launches
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Proposal (cont.)
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