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Progress Report since the last TSG (for all involved WGs):
The TR skeleton proposed by the rapporteur was agreed. It was decided to handle it as a RAN3-internal TR (R3.015).

Three contributions have been presented and initial discussions have been triggered on the following topics: handling of traffic with GBR requirements, congestion control and Iub/Iur frame protocol aspects.
No agreements were made in this meeting.
List of Completed elements (for complex work items):
List of open issues: None
Estimates of the level of completion (when possible):
5%
WI completion date review resulting from the discussion at RAN WG3: RAN#26
References to WG's internal documentation and/or TRs:
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