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Status Report for WI to TSG

Work Item Name: Extended WCDMA Cell Range
SOURCE: Rapporteur Ericsson
TSG: RAN
WG: 3

E-mail address rapporteur: muhammad.kazmi@ericsson.com
Ref. to WI sheet: <RAN_Work_Items.doc, section 3.6>
Progress Report since the last TSG (for all involved WGs):

RAN1

RAN2

RAN3:

Following a discussion and agreement in RAN4 to specify accuracy requirements for cell ranges up to 180km, but allowing signaling to go beond this. Two different CR proposals where discussed in RAN3, and concensus was reached on of the CR sets. 
The agreed CR set in RAN3 removes the current signalling limitations and allows signalling of Propagation Delay and RTT measurements for cell sizes upto 240 km. 
The agreed set of CRs is submitted to SG RAN for approval and finalisation of the WI. 
RAN4

List of Completed elements (for complex work items):

List of open issues:

None.

Estimates of the level of completion (when possible):

100%
WI completion date review resulting from the discussion at the working group:

RAN#33 (Sept 2006)
References to WG's internal documentation and/or TRs:

