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WG4 is asked to validate the current status of the Work Items under its responsibility, in particular the expected completion date and the percentage completed. The following table is extracted from the 3GPP Work Plan.

	WI name
	WI acronym
	%
	Finish date

	Improving Receiver Performance Requirements for the FDD UE
	RInImp -UERecPerf
	-
	Sep-03

	UMTS 850
	RInImp-UMTS850
	40%
	Mar-04

	DS-CDMA Introduction in the 800 MHz Band
	RInImp-UMTS800
	25%
	Sep-03

	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	10%
	Dec-04

	Multiple Input Multiple Output Antennas - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	RInImp-MIMO-RF
	5%
	Dec-04

	A-GPS minimum performance specification 
	LCS-UEPos-AGPSPerf
	
	Mar-04


	SI name
	Acronym
	%
	Finish date

	FS on UTRA Wideband Distribution System
	RInImp-WDS
	40%
	Mar-04

	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	10%
	Dec-03


