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1 Background
New WI (RP-162514 [1]) was created to specify technical requirements for deploying LTE operation in 450 MHz bands in Europe for PPDR and PMR/PAMR, in accordance with ECC Decision (16)02 [2]. The major work is the study on the core part. The objectives for the core part of the WI are (from [1]):

1.      Initial study phase:

a.       Agree on band(s) arrangement focusing on the following options:

i. 2x5MHz within 450,5 – 456 MHz (UL) / 460,5 – 466 MHz (DL) and 2x5MHz within 452 – 457,5 MHz (UL) / 462 – 467,5 MHz (DL)

ii. 2x7MHz: 450,5 – 457,5 (UL) / 460,5 – 467,5 (DL)

Note: Other options are not precluded considering the filter performance constrained by the small duplex gap of each option and capability to achieve OOBE requirement.

2.      Given the band arrangement, Specify RF requirements for the new E-UTRA band.
3.      Specify channel bandwidths of 1,4MHz, 3MHz and 5MHz

4.    Ensure the new band(s) will be supported by eMTC and NB-IoT.
5.      Specify band numbering of the new band 

6.      Address potential UE coexistence issues, if any.

2 Work plan
The major band specific issues for this work item are listed below:

· Frequency band arrangement
· BS and UE implementation issues such as duplex gap
· Coexistence with existing systems in adjacent spectrum

· UE transmitter requirements

· UE receiver requirements

· BS Transmitter requirements

· BS Receiver requirements

RAN4 will have 4 meetings toward the planned completion date of the WI which is September 2017 (RAN#77). 
Below is a time plan for LTE450_Europe_PPDR WI:

· 3GPP RAN4#82 (13-17 Feb 2017):
· Agree the TR skeleton
· Identify band specific issues
· Initial discussion on frequency band arrangement
· 3GPP RAN4#82bis (3-7 Apr 2017)
· Introduction of  “Band Plan Allocation and Regulatory background” section 5 of the TR
· Study potential coexistence issues with adjacent systems
· Agree on the frequency band arrangement

· Initial discussion on BS and UE RF requirements

· 3GPP RAN4#83 (15-19 May 2017)

· Finalize the BS/UE core requirements
· Study the BS performance requirements
· 3GPP RAN4#84 (21 - 25 Aug 2017 )

· Finalize the BS performance requirements
· Finalize the TR
· Agree on the CRs on Technical Specifications 

3 Conclusion
It is proposed to approve the work plan for LTE450_Europe_PPDR work item.
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