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1.
Introduction

According to the RAN5 LTE work item and TSG working methods [1], draft spec ver 2.0.0 for approval should be published at RAN5#41 in September 2008 and should be approved at RAN#42 in December 2008. 
To seek approval in RAN#42, draft spec ver 1.0.0 for information should be published at this meeting (RAN5#40).
As far as TS 36.508 is concerned, at least test RABs and related parameters need to be reviewed by other RAN groups.
2.
Discussion

According to above conditions, we have two options for the way forward of TS 36.508 as shown in Table 1.
Table 1: Two options for the schedule of TS 36.508
	Month
	Meeting
	Option 1
	Option 2

	Aug. 2008
	RAN5#40 (RAN1-5)
	Publish ver 1.0.0 of RAN5 specs for information

	Oct. 2008
	RAN5#40bis
	Send LS to other RAN groups
	

	Nov. 2008
	RAN5#41 (RAN1-5)
	Reply LS to RAN5
	

	
	
	Publish ver 2.0.0 of RAN5 specs for approval

	
	
	
	Send LS to other RAN groups

	Dec. 2008
	RAN Plenary #42
	Approve ver 2.0.0 and publish ver 8.0.0 of RAN5 specs
(completion of work items)

	Feb. 2008
	RAN5#42 (RAN1-5)
	
	Reply LS to RAN5


Option 1: Parameters are reviewed before approval
This option is sending a liaison statement to other RAN groups to ask them to review default parameters and reply before approval of RAN5 specs.
An advantage of this option is that we can publish a confirmed specification before completion of work items. This could minimize the future correction work.
On the other hand, we need to finish specifying default parameters no later than Oct. 2008 (RAN5#40bis).
Option 2: Parameters are reviewed after publication of ver 2.0.0
This option is sending a liaison statement to other RAN groups after the publication of RAN5 spec ver 2.0.0.

This option gives us one more meeting period to specify default parameters. However, it might require more correction work in CR phase.
Option 1 requires tighter schedule than option 2, however, we suppose option 1 is achievable according to the expected progress of core specs.
We propose to adopt option 1 as the current working assumption and go over again during RAN5#40bis meeting in October.
3. Proposal

It proposed as a working assumption to send a liaison statement during RAN5#40bis meeting in October which asks other RAN groups to review default parameters.
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