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Introduction

Note:
The present document is revision of R5-091218 to reflect the latest status of TTCN development. Changes are highlighted in yellow below; no highlights provided in the attached excel file (LTE-SAE_TTCN_DEV-VER_planing_v090320.xls).

Since first overall planning for TTCN development and Verification was approved in RAN5 at RAN5#40bis (R5-084006) there have been a number of changes that have a significant impact on the made at that time assumptions on which the planning was based, e.g. GCF Prioritisation has impacted the number of TCs in the RAN5 batches, freezing of ASN.1 has been delayed impacting the possible start of TTCN Verification.
Having in mind the advance of time and the industry expectations this submission suggests the introduction of a TTCN development and verification status reporting mechanism that should provide RAN5 with clear indication as where the development stands at each RAN5 meeting and allow for targets adjustment to be made.

Proposal
The TTCN development and verification status reporting mechanism should be based on the regular update and maintenance of the attached to this contribution excel workbook
(LTE-SAE_TTCN_DEV-VER_planing_v090320.xls).

The Spreadsheet should provide 2 sets of information:

1)
The Development and Verification Plan (spreadsheet "Dev-Ver Plan") itself providing 2 sets of information - one on the planed and another on the achieved number of TCs for which:

-
Prose specification is 100% completed

-
Initial TTCN is completed

-
Verification is completed
2)
The TTCN-ready TC verification status (spreadsheet "Dev-Ver TCs") listing the TCs that have been developed in TTCN and their status in respect to verification.
Note:
The information in the R5-091256 LTE-SAE_TTCN_DEV-VER_planing_v090320.xls is based: in regard to the planed TCs nrs - on information provided by TF160 and some assumptions made by the author; in regard to actual status - on infromation provided by TF160 and also such derived from the latest RAN5 LTE/SAE Protocol conformance testing WP.
Suggested Actions to RAN5

(1) RAN5 should endorse the Workbook content and update if necessary the information it contains.

(2) RAN5 should endorse the following procedures related to the utilisation of the Workbook:

(2.1)
The workbook should be maintain by TF160 and update shall be provided to each RAN5 meeting with information on the development/verification status as of the Friday prior to the meeting.

(2.2)
At the meeting RAN5 should assess the situation and if necessary re-adjust the planning section in spreadsheet "Dev-Ver Plan".
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