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1
Introduction

RAN#45 agreed to close the LTE Terminal protocol conformance test specification work item. However, work still remains (e.g. new Rel8 TC or further releases). For the sake of coordination, it was decided to maintain an updated work plan for TS 36.523-1.
Based on agreement reached during RAN5#61 this document cover a work plan of TS 36.523-1 for Rel-8, Rel-9, Rel-10 and Rel-11:

- TS 36.523-1 Rel-8 status after RAN5#64

- TS 36.523-1 Rel-9 status after RAN5#64

- TS 36.523-1 Rel-10 status after RAN5#64 

This document is an update of [1] taking into account agreements at RAN5#65.
2
Summary
The current status of TS 36.523-1 for rel-8 is following:

-
471 (467) test cases were to be written (covering all protocol layers and combined procedures)

-
471 (467) test cases are 100% complete (i.e. ready for TTCN development)

The current status of TS 36.523-1 for rel-9 is following:

-
76 (76) test cases were to be written 

-
75 (76) test cases are 100% complete (i.e. ready for TTCN development)
- 
1 (1) test cases are 0% complete 
The current status of TS 36.523-1 for rel-10 is following:

-
12 (11) test cases were to be written 

-
12 (11) test cases are 100% complete (i.e. ready for TTCN development)

- 
0 (0) test cases are 0% complete 

NOTE:   Numbers between parentheses reflect values at end of previous RAN5 meeting.
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