2000 Qtr 1, 2001 Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001
ID  |Unigue IC Name Releas¢| Splitable | Resource Ne|Acronym Level o | Nov | Dec | Jan |Feb | Mar | Apr |May | Jun | Jul |Aug |Sep Oct |Nov
6 2 Evolutions of the transport in the UTR/  NA Yes  TSGRAN ETRAN TSG *
8 624 RAB support enhancement - no ROHC Rel5 No WG RAN2 ETRAN-RABSE TSG
15 4 Evolutions of the transport in the CN NA' Yes  WGCN4 CNTRSP Mcc 4
16 859 IP Transport of CN protocols (e.g., CAP, Rel5 No WG CN4 IPinCN MCC S
24 1216 Improvements of Radio Interface NA Yes |  TSGRAN Rinimp TSG
25 1470 Improvement of inter-frequency and in| Rel5 No| WG RANL1 RInimp-IfisM TSG
29 1217 Hybrid ARQ 11/l Rel5 No WG RAN2 Rinlmp-HARQ  TSG
59 9 RAN improvements NA Yes | TSG RAN RANimp TSG = Start Testing
63 1680 Header compression removal/stripping Rel5 No  TSGRAN CHAIR
64 1686 Unequal error protection in PS domain Rel5 No  TSGRAN CHAIR
70 1273 Provisioning of IP-based multimedias/| RelS No WG SAL IMS TSG [ MLST: Stage 3 for basic call
124 1652 Emergency call enhancements NA Yes — WGCN1 EMC1 WG
125 1653 For IP & PS based calls Rel5 No  WGCN1 EMC1-PS TSG
175 1517 Global Text Telephony Rel5 No  WGSA2 GTT TSG - Start Testing
202 1367 \VHE enhancements NA Yes WG SA1 VHE1l TSG
203 1368 Detailed definition of the VHE user prof  Rel5 No WG SA2 VHE1-USERP WG
207 2104 Extensions to existing (and possibly ne'.  Rel5 Yes WG SA2 VHEL-TLKT1 WG 4
211 2108 Interaction between toolkits to enable || Rel5 Yes WG SA2 VHE1-IMS WG e
215 2112 Transparent roaming for services Rel5 Yes WG SA2 VHE1-RMG WG <
219 1637 OSA enhancements NA Yes WG SA1 OSA1 WG LS
224 1429 OSA APIs for MuMa CC Rel5 No WG SA2 OSA1-CSCF MCC &
227 1419 OSA security (1) Rel5 No| WG SA3 OSA1-SEC TSG ¢
234 1433 Retrieval of Terminal capabilities Rel5 No| WG SA2 OSA1-TC MCC
243 1638 CAMEL phase 4 Rel5 No WG SAl CAMEL4 CHAIR
312 1826 Terminal interfaces NA Yes WG T2 TI CHAIR o
318 1829 Wide Area Data Synchronisation Rel5 No WG T2 | TI-WADS CHAIR O
323 1536 L ocation Services enhancements NA'  Yes  WGSA2 LCS1 TSG
324 1171 Event based and Periodic LCS Rel5 No WG SA1 LCS1-EBP LS
346 2125 Open LCS interfaces in UMTS and GER,| Rel5 No WG SA2 LCS-INTF WG 4 ‘f
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2000 Qtr 1, 2001 Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001
ID  |Unigue IC Name Releas¢| Splitable | Resource Ne|Acronym Level o | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug |Sep Oct | Nov
381 1800 (U)SIM toolkit enhancements NA  Yes WG T3 USAT1 Mcc ¢+
385 1802 UICC API NA Yes WG T3 USAT1-API MCC ¢|,
388 2031 Multos API Rel5 No WG T3 USATI1-API-MUL TSG ‘lp
392 1571 Security enhancements NA No WG SA3 SEC1 TSG ’l‘
399 1572 Protection for user plane data Rel5 Yes WG SA3 SEC1-PUPD TSG O
402 1576 Network domain security Yes WG SA3 SEC1-NDS TSG T
403 1577 Control plane protection in core network (e.g., C.  Rel5 No WG SA3 SEC1-NDS MCC &
406 1580 User plane protection in core network (e.g., prc| Rel5 No WG SA3 SEC1-NDS MCC T
415 1595 FIGS Rel5 No WG SA3 SEC1-FIGS MCC
433 1924 GERAN definition NA Yes TSG GERAN GERAN TSG = Start Testing 7S Grart EHtio g
434 1927 GERAN/UTRAN interface evolution 1 (P: NA Yes TSG GERAN GERAN-PS TSG O
435 1929 Evolution of lu ps Rel5 No NG GERAN2 GERAN-PS TSG S
438 2193 GERAN/UTRAN interface evolution 2 (C: NA Yes TSG GERAN GERAN-CS TSG O
439 1933 Evolution of lu cs Rel5 No NG GERAN2 | GERAN-CS TSG - 3
442 2185 Evolution of A interface Rel5 No TSG GERAN GERAN-CS TSG & &
447 1941 GERAN radio interface evolution Rel5 No TSG GERAN GERAN-IFEVOL TSG vLGt&llt Testing
474 1959 Real Time QoS for PS including VolIP Rel5 No TSG GERAN GERAN-Qo0S TSG O
476 1961 Wideband telephony services Rel5 No TSG GERAN GERAN-WBAMR TSG - Start Testing
481 2159 Location service using GERAN NA Yes |TSG GERAN GERAN-LCS TSG
496 2174 LCS for GERAN in lu Mode Rel5 No NG GERAN2 GERAN-LCS TSG
510 2128 Mobile IPv6 in overlay of PS domain Rel5 No WG SA2 MIPv6 WG + ¢
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