
ID Unique ID Name Release Splitable Resource NamesAcronym Level of Approval
1 2044 VERSION Dec. 5th No MCC

2 1462 "CTRL + a"  to display all the 3GPP fields No MCC

3 1463 If MS Project crashes, hide the "hyperlink" field No MCC

4 2058

5 96 No

6 2 Evolutions of the transport in the UTRAN NA Yes TSG RAN ETRAN TSG

15 4 Evolutions of the transport in the CN NA Yes WG CN4 CNTRSP MCC

24 1216 Improvements of Radio Interface NA Yes TSG RAN RInImp TSG

47 1222 Low Chip Rate TDD option Rel4 No WG RAN1 LCRTDD TSG

59 9 RAN improvements NA Yes TSG RAN RANimp TSG

70 1273 Provisioning of IP-based multimedia servicesRel5 No WG SA1 IMS TSG

123 1539 Transparent End-to-End PS mobile streaming applicationRel4 No WG SA4 PSTREAM TSG

124 1652 Emergency call enhancements NA Yes WG CN1 EMC1 WG

140 1322 Enable bearer independent CS architectureRel4 No WG SA2 CSSPLIT TSG

155 1333 CS multimedia services Rel4 No WG SA2 CSM MCC

166 1340 Facsimile Rel4 No WG SA1 FAX TSG

175 1517 Global Text Telephony Rel5 No WG SA2 GTT TSG

189 1526 Bearer Modification without pre-notificationRel4 No WG SA1 BMWPN TSG

202 1367 VHE enhancements NA Yes WG SA1 VHE1 TSG

219 1637 OSA enhancements NA Yes WG SA1 OSA1 WG

243 1638 CAMEL phase 4 Rel5 No WG SA1 CAMEL4 CHAIR

252 1445 MExE enhancements NA Yes WG T2 MEXE1 TSG

265 1625 Wideband Telephony Service  - AMR (Master)Rel4 No WG SA4 AMRWB TSG

284 1541 Transcoder-Free Operation Rel4 No WG CN4 TrFO MCC

297 1631 Tandem Free aspects for 3G and between 2G and 3G systems Rel4 No WG SA4 TFO MCC

304 1818 Multimedia Messaging Rel4 No WG T2 MMS TSG

312 1826 Terminal interfaces NA Yes WG T2 TI CHAIR

323 1536 Location Services enhancements NA Yes WG SA2 LCS1 TSG

349 1542 Ensure reliable QoS for PS domain (Master) Rel4 No WG SA2 QoSPS MCC
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373 1557 QoS for CS services at HOs (inter-MSC and SRNS change)Rel4 No WG SA2 QoSCS MCC

376 1560 UICC/(U)SIM enhancements and interworkingNA Yes WG T3 UICC1 MCC

381 1800 (U)SIM toolkit enhancements NA Yes WG T3 USAT1 MCC

392 1571 Security enhancements NA No WG SA3 SEC1 TSG

420 1861 Miscelleneous UE Conformance Testing ActivitiesYes WG T1 MISTST1 MCC

426 1365 Support of Push Services No WG SA2 PUSH TSG

427 1142 Charging and OAM&P (to be dispatched) No WG SA5 OAM MCC

433 1924 GERAN definition NA Yes TSG GERAN GERAN TSG

507 2062 Subscription Management Rel4 No WG SA5 SM TSG

508 2071 UTRAN Operations and Maintenance proceduresRel4 No WG SA5 UOAM TSG

509 1993 small Technical Enhancements and Improvements for Rel4Rel4 No TEI4 MCC

510 2128 Mobile IPv6 in overlay of PS domain Rel5 No WG SA2 MIPv6 WG

Start TestingStart Testing Start Testing

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
, 2000 Qtr 1, 2001 Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001 Qtr 1, 20

Page 2



Task

Task Progress

Critical Task

Critical Task Progress

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Summary Progress

Page 3

Project: 3GPP_Work Plan
Date: Thu 07/12/00


