
ID Unique ID Name Release Splitable Resource NamesAcronym Level of Approval
6 2 Evolutions of the transport in the UTRAN NA Yes TSG RAN ETRAN TSG

8 624 RAB support enhancement - no ROHC Rel5 No WG RAN2 ETRAN-RABSE TSG

15 4 Evolutions of the transport in the CN NA Yes WG CN4 CNTRSP MCC

16 859 IP Transport of CN protocols (e.g., CAP, MAP)Rel5 No WG CN4 IPinCN MCC

24 1216 Improvements of Radio Interface NA Yes TSG RAN RInImp TSG

25 1470  Improvement of inter-frequency and inter-system measurementRel5 No WG RAN1 RInImp-IfIsM TSG

29 1217 Hybrid ARQ II/III Rel5 No WG RAN2 RInImp-HARQ TSG

59 9 RAN improvements NA Yes TSG RAN RANimp TSG

63 1680 Header compression removal/stripping in the RANRel5 No TSG RAN CHAIR

64 1686 Unequal error protection in PS domain in the RANRel5 No TSG RAN CHAIR

70 1273 Provisioning of IP-based multimedia servicesRel5 No WG SA1 IMS TSG

124 1652 Emergency call enhancements NA Yes WG CN1 EMC1 WG

125 1653 For IP & PS based calls Rel5 No WG CN1 EMC1-PS TSG

175 1517 Global Text Telephony Rel5 No WG SA2 GTT TSG

202 1367 VHE enhancements NA Yes WG SA1 VHE1 TSG

203 1368 Detailed definition of the VHE user profile Rel5 No WG SA2 VHE1-USERP WG

207 2104 Extensions to existing (and possibly new) toolkitsRel5 Yes WG SA2 VHE1-TLKT1 WG

211 2108 Interaction between toolkits to enable IP multimedia servicesRel5 Yes WG SA2 VHE1-IMS WG

215 2112 Transparent roaming for services Rel5 Yes WG SA2 VHE1-RMG WG

219 1637 OSA enhancements NA Yes WG SA1 OSA1 WG

224 1429 OSA APIs for MuMa CC Rel5 No WG SA2 OSA1-CSCF MCC

227 1419 OSA security (!) Rel5 No WG SA3 OSA1-SEC TSG

234 1433 Retrieval of Terminal capabilities Rel5 No WG SA2 OSA1-TC MCC

243 1638 CAMEL phase 4 Rel5 No WG SA1 CAMEL4 CHAIR

312 1826 Terminal interfaces NA Yes WG T2 TI CHAIR

318 1829 Wide Area Data Synchronisation Rel5 No WG T2 TI-WADS CHAIR

323 1536 Location Services enhancements NA Yes WG SA2 LCS1 TSG

324 1171 Event based and Periodic LCS Rel5 No WG SA1 LCS1-EBP

346 2125 Open LCS interfaces in UMTS and GERAN Rel5 No WG SA2 LCS-INTF WG
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ID Unique ID Name Release Splitable Resource NamesAcronym Level of Approval
381 1800 (U)SIM toolkit enhancements NA Yes WG T3 USAT1 MCC

385 1802 UICC API NA Yes WG T3 USAT1-API MCC

388 2031 Multos API Rel5 No WG T3 USAT1-API-MULTOSTSG

392 1571 Security enhancements NA No WG SA3 SEC1 TSG

399 1572 Protection for user plane data Rel5 Yes WG SA3 SEC1-PUPD TSG

402 1576 Network domain security Yes WG SA3 SEC1-NDS TSG

403 1577 Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) Rel5 No WG SA3 SEC1-NDS MCC

406 1580 User plane protection in core network (e.g., provided by IPsec)Rel5 No WG SA3 SEC1-NDS MCC

415 1595 FIGS Rel5 No WG SA3 SEC1-FIGS MCC

433 1924 GERAN definition NA Yes TSG GERAN GERAN TSG

434 1927 GERAN/UTRAN interface evolution 1 (PS) NA Yes TSG GERAN GERAN-PS TSG

435 1929 Evolution of Iu ps Rel5 No WG GERAN2 GERAN-PS TSG

438 2193 GERAN/UTRAN interface evolution 2 (CS) NA Yes TSG GERAN GERAN-CS TSG

439 1933 Evolution of Iu cs Rel5 No WG GERAN2 GERAN-CS TSG

442 2185 Evolution of A interface Rel5 No TSG GERAN GERAN-CS TSG

447 1941 GERAN radio interface evolution Rel5 No TSG GERAN GERAN-IFEVOL TSG

474 1959 Real Time QoS for PS including VoIP Rel5 No TSG GERAN GERAN-QoS TSG

476 1961 Wideband telephony services Rel5 No TSG GERAN GERAN-WBAMR TSG

481 2159 Location service using GERAN NA Yes TSG GERAN GERAN-LCS TSG

496 2174 LCS for GERAN in Iu Mode Rel5 No WG GERAN2 GERAN-LCS TSG

510 2128 Mobile IPv6 in overlay of PS domain Rel5 No WG SA2 MIPv6 WG
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