	ID
	UID
	Task Name
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	Release
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	Acronym
	Start
	Finish
	% Work Complete
	Impacted_TSs_and_TRs
	Hyperlink
	WI_rapporteur_e_mail
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	1
	2044
	VERSION 2004 June 8th
	1
	Rel
	No
	
	
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	11/10/2001
	

	2
	1462
	"CTRL + a"  to display all the 3GPP fields
	1
	
	No
	
	
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	11/10/2001
	

	3
	2058
	Content of Rel-6 and after. Not frozen.
	1
	Rel
	No
	
	
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	11/10/2001
	

	4
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	5
	2
	Evolutions of the transport in the UTRAN
	1
	NA
	No
	RP
	ETRAN
	03/03/2003
	31/12/2003
	0%
	
	RAN_Work_Items
	francois.courau@alcatel.fr
	MCC_RAN
	14/01/2004
	Generic feature

	6
	1216
	Improvements of Radio Interface
	1
	Rel-6
	No
	RP
	RInImp
	14/08/2000
	15/09/2004
	78%
	
	RAN_Work_Items
	
	
	10/10/2003
	This is a generic feature without particular end date

	7
	1470
	Improvement of inter-frequency and inter-system measurement
	2
	Rel-6
	No
	R1
	RInImp-IfIsM
	01/01/2001
	15/09/2004
	50%
	
	RAN_Work_Items
	antti.toskala@nokia.com
	MCC RAN
	14/04/2004
	

	8
	24006
	Improving Receiver Performance Requirements for the FDD UE
	2
	Rel-6
	No
	R4
	RInImp-UERecPerf
	08/03/2002
	19/09/2003
	100%
	
	RAN_Work_Items_History
	shimon.moshavi@INTEL.COM
	
	10/10/2003
	

	9
	24004
	Base station classification
	2
	Rel-6
	No
	R4
	RInImp-BSClass
	14/08/2000
	04/12/2002
	100%
	
	
	
	
	13/02/2003
	

	10
	1476
	FDD Base station classification
	3
	Rel-6
	No
	R4
	RInImp-BSClass-FDD
	14/08/2000
	04/12/2002
	100%
	
	RAN_Work_Items_History
	
	
	25/04/2003
	

	11
	24007
	UMTS-850
	2
	Rel-6
	No
	R4
	RInImp-UMTS850
	06/12/2002
	12/12/2003
	100%
	
	RAN_Work_Items_History
	don.zelmer@cingular.com
	MCC_RAN
	14/01/2004
	

	12
	24009
	DS-CDMA introduction in the 800 MHz band
	2
	Rel-6
	No
	R4
	RInImp-UMTS800
	14/03/2003
	12/12/2003
	100%
	
	RAN_Work_Items_History
	takehiro@wsp.yrp.nttdocomo.co.jp
	MCC_RAN
	14/01/2004
	

	13
	24010
	UMTS 1.7/2.1 GHz
	2
	Rel-6
	No
	R4
	RInImp-UMTS1721
	14/03/2003
	12/03/2004
	100%
	
	RAN_Work_Items_History
	jussi.numminen@NOKIA.COM
	MCC RAN
	14/04/2004
	

	14
	24013
	Improved Receiver Performance Requirements for HSDPA
	2
	Rel-6
	No
	R4
	RInImp-HSPerf
	15/12/2003
	14/09/2004
	15%
	
	RAN_Work_Items
	jussi.numminen@NOKIA.COM
	MCC RAN
	14/04/2004
	

	15
	24014
	Performance Requirements of Receive Diversity for HSDPA
	3
	Rel-6
	No
	R4
	RInImp-HSPerf-RxDiv
	15/12/2003
	14/09/2004
	30%
	TS25.101
	RAN_Work_Items
	takehiro@wsp.yrp.nttdocomo.co.jp
	MCC RAN
	14/04/2004
	

	16
	3
	RAN Feasibility Studies
	1
	Rel-6
	No
	RP
	
	14/08/2000
	15/03/2005
	57%
	
	
	
	
	07/12/2003
	

	17
	1506
	FS on Radio link performance enhancements
	2
	Rel-6
	No
	R1
	RInImp-Rlperf
	14/08/2000
	15/06/2004
	70%
	
	RAN_Study_Items
	antti.toskala@nokia.com
	MCC_RAN
	14/04/2004
	

	18
	24001
	FS on UTRA WideBand Distribution Systems
	2
	Rel-6
	No
	R4
	RInImp-WDS
	12/03/2001
	15/06/2004
	60%
	
	RAN_Study_Items
	carlo.matarasso@andrew.com
	MCC_RAN
	14/04/2004
	

	19
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	2
	Rel-6
	No
	R1
	RInImp-IfIsMLCR
	14/12/2001
	19/09/2003
	100%
	
	RAN_Study_Items_History
	xqli@samsung.co.kr
	
	10/10/2003
	

	20
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	2
	Rel-6
	No
	R1
	RInImp-FSOFDM
	10/06/2002
	14/06/2004
	75%
	
	RAN_Study_Items
	boumendi@nortelnetworks.com
	MCC_RAN
	14/04/2004
	

	21
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	2
	Rel-6
	No
	R1
	RInImp-FSUpDTrCh
	06/09/2002
	12/03/2004
	100%
	
	RAN_Study_Items_History
	Karri.Ranta-aho@nokia.com
	MCC_RAN
	14/04/2004
	

	22
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	2
	Rel-6
	No
	R1
	RInImp-FSVHCRTDD
	06/09/2002
	14/06/2004
	80%
	
	RAN_Study_Items
	mbeale@ipwireless.com
	MCC_RAN
	14/04/2004
	

	23
	24011
	FS on Low Output Powers for general purpose FDD BSs
	2
	Rel-6
	No
	R3
	RInImp-FSLoPw
	13/06/2003
	12/03/2004
	100%
	
	RAN_Study_Items_History
	burgos_a@tsm.es
	MCC_RAN
	14/04/2004
	

	24
	21007
	FS on Uplink enhancements for UTRA TDD
	2
	Rel-6
	No
	R1
	RInImp-FSUpEnhTDD
	06/06/2003
	14/09/2004
	10%
	
	RAN_Study_Items
	Marian.Rudolf@InterDigital.com
	MCC_RAN
	14/04/2004
	

	25
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	2
	Rel-6
	No
	R4
	RInImp-UEAnTM2
	08/03/2002
	06/09/2002
	100%
	
	RAN_Study_Items_History
	
	
	04/07/2003
	The RInImp-UEAnTM FS was re-opened at TSG RAN#15 upon request from WG4

	26
	23006
	FS on the evolution of the UTRAN architecture
	2
	Rel-6
	No
	R3
	RANimp-FSEvo
	09/09/2002
	15/03/2005
	28%
	
	RAN_Study_Items
	Antti.Toskala@nokia.com
	MCC_RAN
	14/04/2004
	Work stopped until completion of MBMS in RAN3

	27
	2468
	Multiple Input Multiple Output antennas (MIMO)
	1
	Rel-6
	No
	R1
	MIMO
	14/03/2003
	15/03/2005
	25%
	
	RAN_Work_Items
	hchuang@lucent.com
	MCC_RAN
	14/04/2004
	

	28
	21006
	MIMO - Physical layer
	2
	Rel-6
	No
	R1
	MIMO-Phys
	12/09/2003
	15/03/2005
	50%
	
	RAN_Work_Items
	hchuang@lucent.com
	MCC RAN
	14/04/2004
	

	29
	22003
	MIMO - Layer 2,3 aspects
	2
	Rel-6
	No
	R2
	MIMO-L23
	12/09/2003
	15/12/2004
	0%
	
	RAN_Work_Items
	hchuang@lucent.com
	MCC RAN
	14/04/2004
	

	30
	23008
	MIMO - Iub/Iur Protocol Aspects
	2
	Rel-6
	No
	R3
	MIMO-IurIub
	14/03/2003
	15/12/2004
	0%
	
	RAN_Work_Items
	hchuang@lucent.com
	MCC RAN
	14/04/2004
	

	31
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	2
	Rel-6
	No
	R4
	MIMO-RF
	12/12/2003
	15/03/2005
	15%
	
	RAN_Work_Items
	ngm@lucent.com
	MCC RAN
	14/04/2004
	

	32
	20003
	FDD Enhanced Uplink
	1
	
	No
	RP
	EDCH
	15/03/2004
	15/06/2005
	0%
	
	RAN_Work_Items
	
	MCC RAN
	14/04/2004
	

	33
	20004
	EDCH - Stage 2
	2
	
	No
	R2
	EDCH-Stage2
	15/03/2004
	15/03/2004
	0%
	New TR
	RAN_Work_Items
	
	
	14/04/2004
	

	34
	20005
	EDCH - Physical Layer
	2
	
	No
	R1
	EDCH-Phys
	15/03/2004
	15/12/2004
	0%
	TS25.211, 25.212, 25.213, 25.214, 25.215
	RAN_Work_Items
	
	MCC RAN
	14/04/2004
	

	35
	20006
	EDCH - Layer 2 and 3 Protocol Aspects
	2
	
	No
	R2
	EDCH-L23
	15/03/2004
	15/12/2004
	0%
	TS25.301, 25.302, 25.306, 25.321, 25.331
	RAN_Work_Items
	
	MCC RAN
	14/04/2004
	

	36
	20007
	EDCH - UTRAN Iub/Iur Protocol Aspects
	2
	
	No
	R3
	EDCH-IurIub
	15/03/2004
	15/12/2004
	0%
	TS25.401, 25.420, 25.423, 25.430, 25.433
	RAN_Work_Items
	
	MCC RAN
	14/04/2004
	

	37
	20008
	EDCH - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	2
	
	No
	R4
	EDCH-RF
	15/03/2004
	15/06/2005
	0%
	TS25.101, 25.104, 25.133, 25.141
	RAN_Work_Items
	
	MCC RAN
	14/04/2004
	

	38
	9
	RAN improvements
	1
	Rel-6
	No
	RP
	RANimp
	09/09/2002
	15/12/2004
	37%
	
	RAN_Work_Items
	
	MCC_RAN
	14/04/2004
	Generic feature

	39
	624
	RAB support enhancement
	2
	Rel-6
	No
	R2
	RANimp-RABSE
	14/03/2003
	15/12/2004
	11%
	
	RAN_Work_Items
	juha.mikola@nokia.com
	MCC RAN
	14/04/2004
	This is a building block without particular end date

	40
	23009
	Iu enhancements for IMS support in RAN
	3
	Rel-6
	No
	R3
	RANimp-RABSE-IuEnhIMS
	14/03/2003
	15/12/2004
	25%
	
	RAN_Work_Items
	Philippe.Godin@nortelnetworks.com
	MCC RAN
	14/04/2004
	Completiond 6 months after SA WG2 finishes its block

	41
	21008
	Optimisation of downlink channelisation code utilisation
	3
	
	No
	R1
	RANimp-RABSE-CodeOptFDD
	12/03/2004
	15/12/2004
	0%
	
	RAN_Work_Items
	boumendi@nortelnetworks.com
	MCC RAN
	14/04/2004
	

	42
	21009
	 Optimisation of channelisation code utilisation for TDD
	3
	
	No
	R1
	RANimp-RABSE-CodeOptTDD
	15/03/2004
	15/12/2004
	0%
	
	RAN_Work_Items
	
	MCC RAN
	14/04/2004
	

	43
	20999
	Beamforming Enhancements
	2
	Rel-6
	No
	R1
	RANimp-BFE
	19/09/2003
	19/12/2003
	100%
	
	RAN_Work_Items_History
	jussi.kahtava@nokia.com
	MCC_RAN
	14/01/2004
	

	44
	23012
	Rel6 RRM optimization for Iur and Iub
	2
	Rel-6
	No
	R3
	RANimp-RRMopt
	19/09/2003
	12/03/2004
	50%
	
	RAN_Work_Items
	Gert-Jan.van.Lieshout@eln.ericsson.se
	MCC_RAN
	14/04/2004
	

	45
	23014
	Improved access to User Equipment (UE) measurement data for Controlling Radio Network Controller (CRNC) to support Time Division Duplex (TDD) Radio Resource Management (RRM)
	3
	Rel-6
	No
	R3
	RANimp-RRMopt-UEMsD
	19/09/2003
	12/03/2004
	100%
	TS25.423
	RAN_Work_Items
	jim.miller@interdigital.com
	MCC RAN
	14/04/2004
	

	46
	23010
	Remote Control of Electrical Tilting Antennas
	2
	Rel-6
	No
	R3
	RANimp-TiltAnt
	14/03/2003
	16/09/2004
	36%
	
	RAN_Work_Items
	Andreas.Hauser@vodafone.com
	MCC_RAN
	14/04/2004
	

	47
	23015
	RAN aspects
	3
	Rel-6
	No
	R3
	RANimp-TiltAnt
	14/03/2003
	15/09/2004
	45%
	
	RAN_Work_Items
	Andreas.Hauser@vodafone.com
	MCC_RAN
	14/04/2004
	

	48
	35023
	OAM&P impacts
	3
	Rel-6
	No
	S5
	RANimp-TiltAnt-OAM
	27/02/2004
	16/09/2004
	10%
	32.804, 32.xyz
	S5-048270
	john.mudge@vodafone.co.uk
	Adrian
	14/04/2004
	az: WID approved at SA5#37 (02/2004)

	49
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	2
	Rel-6
	No
	R3
	RANimp-NACC
	09/09/2002
	15/06/2004
	50%
	
	RAN_Work_Items
	Brendan.McWilliams@gb.vodafone.co.uk
	MCC_RAN
	14/04/2004
	

	50
	23007
	FS  of the improved access to UE measurement data for CRNC to support TDD RRM
	2
	Rel-6
	No
	R3
	RANimp-RRMopt-FSUEMsD
	06/12/2002
	18/12/2003
	100%
	
	RAN_Study_Items_History
	jim.miller@interdigital.com
	
	10/10/2003
	

	51
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	1
	Rel-7
	No
	S2
	EMC1
	14/08/2000
	03/06/2005
	31%
	
	SP-030124
	
	
	28/03/2003
	

	52
	1314
	Service Requirements for IP-based emergency calls
	2
	Rel-7
	No
	S1
	
	18/09/2000
	25/06/2004
	100%
	22.976
	
	
	
	08/06/2004
	

	53
	32046
	Stage 2
	2
	Rel-7
	No
	S2
	
	26/02/2003
	15/12/2004
	52%
	
	
	
	
	08/06/2004
	

	54
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	2
	Rel-7
	No
	N1
	
	14/08/2000
	03/06/2005
	8%
	
	NP-030488
	Atle.Monrad@eto.ericsson.se
	
	12/03/2004
	

	55
	1315
	SIP emergency calls and packet emergency calls signalling flows
	3
	Rel-7
	No
	N1
	
	17/10/2000
	03/06/2005
	16%
	TS 24.228
	
	Atle.Monrad@eto.ericsson.se
	
	12/03/2004
	

	56
	1646
	Stage 3 for emergency calls and packet emergency calls in general
	3
	Rel-7
	No
	N1
	
	14/08/2000
	03/06/2005
	0%
	TS 24.229
	
	Atle.Monrad@eto.ericsson.se
	
	12/03/2004
	

	57
	32023
	Location Services enhancements 2
	1
	Rel-6
	No
	S2
	LCS2
	28/08/2000
	29/10/2004
	50%
	
	SP-030127
	
	Sang-Ui
	28/03/2003
	

	58
	32024
	Improvement on Le interface
	2
	Rel-6
	No
	S2
	
	17/06/2002
	29/10/2004
	49%
	
	
	
	
	12/03/2004
	

	59
	32051
	Stage 2
	3
	Rel-6
	No
	S2
	
	17/06/2002
	22/09/2003
	100%
	
	
	
	
	12/03/2004
	

	60
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	3
	Rel-6
	No
	OMA
	
	10/07/2003
	29/10/2004
	0%
	
	
	
	
	08/06/2004
	Updated according to SP-040232

	61
	32001
	Enhanced support for anonymity and user privacy
	2
	Rel-6
	No
	S2
	
	08/07/2002
	29/10/2004
	42%
	
	
	
	
	12/03/2004
	

	62
	32047
	Stage 2
	3
	Rel-6
	No
	S2
	
	08/07/2002
	27/06/2003
	100%
	
	
	
	
	12/03/2004
	

	63
	32054
	Stage 3 -  impacts MLP and RLP
	3
	Rel-6
	No
	OMA
	
	10/07/2003
	29/10/2004
	0%
	
	
	
	
	08/06/2004
	Updated according to SP-040232

	64
	32025
	Enhanced inter-GMLC interface
	2
	Rel-6
	No
	S2
	
	24/06/2002
	29/10/2004
	56%
	
	
	
	
	24/01/2002
	

	65
	32048
	Stage 2
	3
	Rel-6
	No
	S2
	
	24/06/2002
	05/09/2003
	100%
	
	
	
	
	23/07/2003
	

	66
	32055
	Stage 3  - definition of RLP and PCP
	3
	Rel-6
	No
	OMA
	
	02/09/2002
	29/10/2004
	31%
	
	
	
	
	08/06/2004
	Updated according to SP-040232

	67
	32012
	Location Services support for IMS public identities
	2
	Rel-6
	No
	S2
	
	02/09/2002
	29/10/2004
	49%
	
	
	
	
	12/03/2004
	

	68
	32049
	Stage 2
	3
	Rel-6
	No
	S2
	
	24/02/2003
	23/01/2004
	100%
	
	
	
	
	12/03/2004
	

	69
	32056
	Stage 3  - impacts MLP, RLP and PCP
	3
	Rel-6
	No
	OMA
	
	02/09/2002
	29/10/2004
	31%
	
	
	
	
	08/06/2004
	Updated according to SP-040232

	70
	32026
	New area event for location service triggering reports
	2
	Rel-6
	No
	S2
	
	03/06/2002
	29/10/2004
	48%
	
	
	
	
	12/03/2004
	

	71
	32050
	Stage 2
	3
	Rel-6
	No
	S2
	
	03/06/2002
	27/06/2003
	100%
	
	
	
	
	12/03/2004
	

	72
	14015
	Stage 3 for UE-CN signalling
	3
	Rel-6
	No
	N4
	
	09/10/2003
	31/08/2004
	66%
	
	
	
	
	12/03/2004
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ...

	73
	32057
	Stage 3  - impacts MLP, RLP and PCP
	3
	Rel-6
	No
	OMA
	
	14/07/2003
	29/10/2004
	0%
	
	
	
	
	08/06/2004
	Updated according to SP-040232

	74
	32029
	FS on applicability of GALILEO for LCS
	2
	Rel-6
	No
	S2
	
	08/07/2002
	30/06/2004
	41%
	
	SP-020541
	
	
	12/03/2004
	

	75
	32058
	TR on Stage 2 (No contributions received, No feedback from other groups since May)
	3
	Rel-6
	No
	S2
	
	08/07/2002
	30/06/2004
	67%
	
	
	
	
	08/06/2004
	

	76
	50095
	GERAN review of the TR
	3
	Rel-6
	No
	GP
	
	25/08/2003
	06/02/2004
	0%
	
	
	
	
	01/12/2003
	

	77
	20001
	UE positioning
	2
	Rel-6
	No
	RP
	LCS2-UEpos
	28/08/2000
	15/09/2004
	54%
	
	
	
	MCC_RAN
	14/04/2004
	

	78
	2457
	UE positioning enhancements - other methods
	3
	Rel-6
	No
	R2
	LCS2-UEpos-enh
	28/08/2000
	26/09/2003
	25%
	
	RAN_Work_Items
	Meik.Kottkamp@siemens.com
	MCC_RAN
	14/04/2004
	This is a building block without particular end date

	79
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	3
	Rel-6
	No
	R2
	LCS-Rel4Pos
	15/01/2001
	19/09/2003
	100%
	
	RAN_Work_Items_History
	Meik.Kottkamp@siemens.com
	
	10/10/2003
	

	80
	24012
	A-GPS minimum performance specification
	3
	Rel-6
	No
	R4
	LCS-UEPos-AGPSPerf
	06/06/2003
	15/09/2004
	35%
	
	RAN_Work_Items
	donglin.shen@attws.com
	MCC_RAN
	14/04/2004
	

	81
	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	3
	Rel-6
	No
	R2
	LCS2-UEpos-FSBlank
	01/07/2002
	19/09/2003
	100%
	
	RAN_Study_Items_History
	david.bartlett@cursor-system.com
	
	10/10/2003
	

	82
	1571
	Security enhancements
	1
	Rel-6
	No
	S3
	SEC1
	03/01/2001
	18/06/2004
	36%
	
	SP-000421
	Peter.Howard@vodafone.com
	Maurice
	10/12/2001
	Added BB UE authentication and rapporteur added.

	83
	2026
	Enhanced HE control of security (including positive authentication reporting)
	2
	Rel-6
	No
	S3
	
	03/01/2001
	25/09/2003
	28%
	
	SP-000421
	Peter.Howard@vodafone.com
	
	10/12/2001
	Added by P-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18

	84
	2027
	Stage 2
	3
	Rel-6
	No
	S3
	
	03/01/2001
	14/06/2002
	0%
	
	
	
	
	12/03/2001
	 New end date and correct Release to be decided S3#18

	85
	33006
	Network domain security
	3
	Rel-6
	No
	S3
	SEC1-NDS
	17/06/2002
	25/09/2003
	50%
	
	SP-000513
	Geir-myrdahl.koien@telenor.com
	
	08/11/2002
	WID approved for Rel-6 at SA#17

	86
	33007
	IP network layer security (NDS/IP)
	4
	Rel-6
	No
	S3
	SEC1-NDS-IP
	17/06/2002
	25/09/2003
	50%
	TS 33.210
	
	
	
	15/10/2003
	Should be complete after SA3#27

	87
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	2
	Rel-6
	No
	S3
	SEC1-NDS-AF
	15/02/2002
	13/02/2004
	70%
	
	SP-030108
	tommi.viitanen@nokia.com
	
	07/12/2003
	WID approved SA#19. Work started after FS approved SA#18

	88
	33019
	Key Management of group keys for Voice Group Call Services
	2
	Rel-6
	No
	S3
	SECGKYV
	26/09/2003
	18/06/2004
	5%
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020
	SP-030491
	benno.tietz@vodafone.com
	Maurice
	15/10/2003
	Approved TSG#21

	89
	32021
	IMS Phase 2
	1
	Rel-6
	No
	S1
	IMS2
	28/08/2000
	30/11/2004
	62%
	
	
	
	Sang-Ui
	15/01/2003
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent

	90
	32027
	DELETE (covered below) - Stage 2 of IMS Phase 2
	2
	Rel-6
	No
	S2
	
	02/09/2002
	19/09/2003
	80%
	
	SP-020544
	
	
	12/03/2004
	

	91
	14014
	Enhancements to the Cx and Sh interfaces
	2
	Rel-6
	No
	N4
	IMS2-CCR
	06/06/2003
	31/08/2004
	60%
	
	NP-030229
	
	
	12/03/2004
	29/05/2003 CN4: New WID presented for approval at CN#20............

	92
	31025
	IMS Group Management
	2
	Rel-6
	No
	S1
	IMSGM
	14/03/2002
	08/09/2004
	72%
	
	SP-020065
	juha.kalliokulju@nokia.com
	
	04/07/2003
	

	93
	31026
	Stage 1 - TS on IMS group management
	3
	Rel-6
	No
	S1
	
	14/03/2002
	09/12/2002
	100%
	
	
	juha.kalliokulju@nokia.com
	
	07/12/2003
	

	94
	32036
	Stage 2
	3
	Rel-6
	No
	S2
	
	26/05/2003
	31/12/2003
	100%
	
	
	
	
	08/06/2004
	

	95
	11036
	Stage 3 for IMS Group management (e.g. chat)
	3
	
	No
	N1
	
	13/12/2002
	08/09/2004
	50%
	
	NP-040034
	drage@lucent.com
	
	12/03/2004
	

	96
	11037
	IMS Conferencing
	2
	Rel-6
	No
	N1
	
	04/11/2002
	08/09/2004
	88%
	
	
	
	
	13/01/2003
	

	97
	32037
	Stage 2
	3
	Rel-6
	No
	S2
	
	04/11/2002
	31/12/2003
	100%
	
	
	
	
	12/03/2004
	

	98
	32038
	Stage 3
	3
	
	No
	N1
	
	13/12/2002
	08/09/2004
	80%
	
	NP-040034
	drage@lucent.com
	
	12/03/2004
	

	99
	31022
	IMS Messaging
	2
	Rel-6
	No
	S1
	IMSM
	14/03/2002
	08/09/2004
	71%
	
	SP-020065
	juha.kalliokulju@nokia.com
	
	21/03/2002
	

	100
	31023
	TR on support of messaging in the IMS
	3
	Rel-6
	No
	S1
	IMSM-TR
	14/03/2002
	09/12/2002
	100%
	
	
	juha.kalliokulju@nokia.com
	
	14/03/2003
	

	101
	31034
	Stage 1 22.340
	3
	Rel-6
	No
	S1
	IMSM-TS
	11/11/2002
	11/12/2002
	100%
	22.340
	
	juha.kalliokulju@nokia.com
	
	04/07/2003
	

	102
	31033
	CRs to 22.140 & 22.228
	3
	Rel-6
	No
	S1
	IMSM-CR
	14/03/2002
	17/03/2003
	100%
	22.140,22.228
	
	juha.kalliokulju@nokia.com
	
	07/12/2003
	

	103
	32700
	Stage 2
	3
	Rel-6
	No
	S2
	
	04/11/2002
	31/08/2004
	82%
	
	
	
	
	08/06/2004
	

	104
	11039
	Stage 3 for IMS Messaging
	3
	
	No
	N1
	
	13/12/2002
	08/09/2004
	50%
	
	NP-040034
	drage@lucent.com
	
	12/03/2004
	

	105
	60001
	SIP/SIMPLE Instant messaging
	3
	Rel-6
	No
	OMA
	
	01/01/2004
	30/06/2004
	0%
	
	
	
	
	08/06/2004
	Updated according to SP-040232

	106
	32005
	IMS Local services
	2
	Rel-6
	No
	S2
	
	01/01/2001
	04/06/2004
	40%
	23.228
	
	
	
	30/05/2002
	

	107
	32019
	Stage 2
	3
	Rel-6
	No
	S2
	
	01/01/2001
	29/03/2002
	100%
	
	
	
	
	09/04/2002
	

	108
	11035
	Stage 3 for IMS Local services
	3
	
	No
	N1
	
	13/12/2002
	04/06/2004
	0%
	
	NP-040034
	drage@lucent.com
	
	10/10/2003
	

	109
	11040
	Additional SIP Capabilities support not covered by Rel-5
	2
	Rel-6
	No
	N1
	
	11/11/2002
	08/09/2004
	77%
	
	
	
	
	13/01/2003
	

	110
	32041
	Stage 2 for add SIP cap (e.g. forking)
	3
	Rel-6
	No
	S2
	
	11/11/2002
	20/02/2004
	100%
	
	
	
	
	12/03/2004
	

	111
	32042
	Stage 3 for Additional SIP Capabilities
	3
	
	No
	N1
	
	13/12/2002
	08/09/2004
	60%
	
	NP-040034
	drage@lucent.com
	
	12/03/2004
	

	112
	11041
	Review additional SIP Capabilities against IMS
	2
	
	No
	N1
	
	13/12/2002
	12/03/2004
	35%
	
	NP-040034
	drage@lucent.com
	
	10/10/2003
	

	113
	2048
	Interworking between IMS and IP networks
	2
	Rel-6
	No
	N3
	IMS-CCR-IWIP
	28/08/2000
	10/09/2004
	50%
	23.821, 29.061, 29.162
	NP-020091
	nigel.holland@bt.com
	
	13/01/2003
	[DAB 14.02.02] - end date pushed back to March 2003

	114
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	3
	Rel-6
	No
	N3
	
	28/08/2000
	13/06/2003
	100%
	New TR 29.962
	
	
	
	15/09/2003
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20

	115
	13005
	Interworking for IPv6 to IPv4
	3
	Rel-6
	No
	N3
	
	28/08/2000
	10/09/2004
	16%
	29.163
	
	
	
	07/12/2003
	[DAB - 25.05.04] - Awaiting Stage 2

	116
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	3
	Rel-6
	No
	N1
	
	11/05/2004
	08/09/2004
	0%
	
	
	
	
	12/03/2004
	

	117
	11017
	stage 3 of interworking with non-IMS IP networks
	3
	Rel-6
	No
	N1
	
	14/03/2001
	08/09/2004
	85%
	
	
	
	
	12/03/2004
	

	118
	2047
	Interworking between IMS and CS networks
	2
	Rel-6
	No
	N3
	IMS-CCR-IWCS
	28/08/2000
	18/03/2004
	100%
	29.163, 29.061, 24.228, and new CN4 specification
	NP-030292
	brendan.mcwilliams@vf.vodafone.co.uk 
	
	07/12/2003
	[DAB - 25.05.04] - CN3 consider this work to be complete

	119
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	2
	Rel-6
	No
	N4
	IMS-CCR-Mn
	07/08/2001
	01/09/2004
	70%
	
	
	
	
	12/03/2004
	[CN4] 17th May 2002, CN4; Will be handled in Rel-6.........

	120
	14012
	Mp (MRFC - MRFP) interface (CN4 Part)
	2
	Rel-6
	No
	N4
	IMS-CCR-Mp
	13/12/2002
	30/11/2004
	0%
	
	
	
	
	12/03/2004
	27/11/2002 KK: WID approved at CN#18 (NP-020601)......

	121
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	2
	Rel-6
	No
	S1
	
	15/11/2002
	12/12/2002
	100%
	
	
	juha.kalliokulju@nokia.com
	
	04/07/2003
	

	122
	33012
	Lawful Interception in the 3GPP Rel-6  architecture
	2
	Rel-6
	No
	S3
	SEC1-LI
	09/12/2002
	18/12/2003
	10%
	33.106, 33.107, 33.108
	SP-030106
	Berthold.Wilhelm@REGTP.DE
	
	27/03/2003
	

	123
	31042
	IMS Subscription and access scenarios
	2
	Rel-6
	No
	S1
	
	16/12/2002
	13/06/2003
	100%
	22.800
	
	
	
	12/03/2004
	

	124
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	1
	R6/R7?
	No
	S2
	PoC
	08/09/2003
	30/12/2004
	29%
	23.9xx
	SP-030384
	
	
	08/06/2004
	

	125
	32068
	Feasibility Study
	2
	R6/R7?
	No
	S2
	PoC
	08/09/2003
	30/11/2004
	53%
	23.9xx
	SP-030384
	
	
	08/06/2004
	

	126
	60002
	Dependencies on OMA PoC
	2
	R6/R7?
	No
	OMA
	PoC
	01/01/2004
	30/12/2004
	0%
	
	
	
	
	08/06/2004
	Updated according to SP-040232

	127
	32062
	Interworking aspects and migration scenarios for IPv4 based IMS Implementations (Study)
	1
	Rel-6
	No
	S2
	IPv4IMS
	08/09/2003
	25/06/2004
	100%
	
	SP-030385
	
	
	12/03/2004
	

	128
	11032
	Interoperability and Commonality between IMS using different "IP-connectivity Networks"
	1
	Rel-6
	No
	S2
	IMSCOOP
	16/09/2002
	12/12/2003
	73%
	
	
	
	Sang-Ui
	04/07/2003
	

	129
	32028
	Stage 2 for Interoperability (no contributions assumed that no more will be done in 3GPP hence work may need to be done in pp2)
	2
	Rel-6
	No
	S2
	
	16/09/2002
	30/09/2003
	100%
	
	SP-020543
	
	
	08/06/2004
	

	130
	32061
	Stage 2 for commonality
	2
	Rel-6
	No
	S2
	
	16/09/2002
	19/09/2003
	100%
	
	SP-020543
	
	
	08/06/2004
	

	131
	11033
	Stage 3
	2
	Rel-6
	No
	N1
	
	14/10/2002
	12/12/2003
	100%
	
	NP-020572
	drage@lucent.com
	
	12/03/2004
	

	132
	1365
	Support of Push Services
	1
	Rel-6
	No
	S1
	PUSH
	03/01/2001
	27/02/2004
	50%
	
	SP-000669
	
	Sang-Ui
	28/02/2002
	AS: Changed from FS to actual support of Push

	133
	31004
	Stage 1
	2
	Rel-6
	No
	S1
	
	03/01/2001
	14/06/2002
	100%
	
	
	
	
	04/07/2003
	

	134
	32701
	TR 23.976 on Push Architecture
	2
	Rel-6
	No
	S2
	
	11/11/2002
	27/02/2004
	100%
	
	SP-030126
	
	
	12/03/2004
	

	135
	42009
	Multimedia Messaging (MMS) enhancements
	1
	Rel-6
	No
	T2
	MMS6
	15/08/2002
	16/09/2004
	60%
	
	TP-030175
	Josef.Laumen@SAL.SIEMENS.DE
	Friedhelm
	12/03/2004
	

	136
	42010
	Definition of service requirements
	2
	Rel-6
	No
	S1
	MMS6-SR
	15/11/2002
	19/12/2003
	100%
	22.140
	
	
	
	12/03/2004
	

	137
	31031
	Definition of service requirements charging
	3
	Rel-6
	No
	S1
	
	15/11/2002
	19/12/2003
	100%
	22.140
	
	Josef.Laumen@SAL.SIEMENS.DE
	
	12/03/2004
	

	138
	42011
	Technical realization
	2
	Rel-6
	No
	T2
	
	06/09/2002
	10/09/2004
	55%
	23.140
	
	Josef.Laumen@SAL.SIEMENS.DE
	Friedhelm
	08/06/2004
	

	139
	42012
	OMA dependencies on MMS (MM1 interface and terminal provisionning)
	2
	Rel-6
	No
	OMA
	
	15/08/2003
	27/08/2004
	0%
	
	
	
	Friedhelm
	08/06/2004
	Updated according to SP-040232

	140
	42013
	MMS formats and codecs
	2
	Rel-6
	No
	S4
	MMS6-Codec
	15/08/2002
	16/09/2004
	75%
	26.140
	
	roberto.castagno@nokia.com
	Paolo
	12/03/2004
	

	141
	42014
	Handling of private addressing schemes in MMS
	2
	Rel-6
	No
	T2
	
	10/12/2003
	04/06/2004
	20%
	23.140
	TP-030299
	Matthias.Roebke@t-mobile.de
	Friedhelm
	08/06/2004
	

	142
	42015
	FS Multiple MMS Relay/Server Architecture
	2
	Rel-6
	No
	T2
	
	10/12/2003
	04/06/2004
	5%
	new TR
	TP-030301
	gorospe_j@tsm.es
	Friedhelm
	08/06/2004
	

	143
	42005
	Rel-6 MExE enhancements
	1
	Rel-6
	No
	T2
	MEXE6
	08/03/2002
	06/06/2003
	100%
	
	
	
	Friedhelm
	21/03/2002
	

	144
	42006
	MExE Rel-6 Improvements and Investigations 
	2
	Rel-6
	No
	T2
	MEXE6-ENHANC
	08/03/2002
	12/03/2003
	100%
	22.057, 23.057
	TP-020017
	lsb_ttpcom@HOTMAIL.COM
	
	27/03/2003
	

	145
	42007
	MExE Run-Time Independent Framework Feasibility Study
	2
	Rel-6
	No
	T2
	MEXE6-RTIF
	08/03/2002
	06/06/2003
	100%
	22.857
	TP-020086
	Aaron.Cohen@intel.com 
	
	13/01/2003
	

	146
	2062
	Subscription Management
	1
	Rel-6
	No
	S5
	SuM
	20/09/2002
	16/09/2004
	75%
	32.140/1, 32.171/2
	SP-020448
	istvan.aba@t-mobile.at
	Adrian
	14/04/2004
	

	147
	2499
	Presence Capability
	1
	Rel-6
	No
	S1
	PRESNC
	19/03/2001
	31/12/2004
	49%
	
	SP-010064
	
	Michael
	28/02/2002
	A Sultan merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date

	148
	2501
	Stage 1
	2
	Rel-6
	No
	S1
	
	19/03/2001
	18/07/2003
	100%
	
	
	
	
	12/03/2004
	

	149
	2502
	Stage 2
	2
	Rel-6
	No
	S2
	
	12/09/2001
	20/09/2002
	100%
	
	SP-010517
	
	
	12/03/2004
	

	150
	2503
	Stage 3
	2
	Rel-6
	No
	N1
	
	01/04/2002
	08/09/2004
	90%
	
	NP-030302
	drage@lucent.com
	
	12/03/2004
	

	151
	13018
	Stage 3 (CN3 Part Pk interface)
	2
	Rel-6
	No
	N3
	
	01/04/2002
	08/09/2004
	0%
	
	
	 
	
	12/03/2004
	No Contributions so far

	152
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	2
	Rel-6
	No
	S4
	PRESNC-COFIMP
	12/06/2003
	16/09/2004
	10%
	TS 26.141
	SP-030212
	harri.honko@nokia.com
	Paolo
	12/03/2004
	Also for 31022 IMS Messaging

	153
	2504
	Security issues
	2
	Rel-6
	No
	S3
	
	26/08/2002
	12/12/2002
	20%
	
	SP-020514
	
	
	08/11/2002
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion.

	154
	2505
	USIM issues
	2
	Rel-6
	No
	T3
	
	04/03/2002
	20/06/2002
	0%
	
	
	
	
	30/03/2001
	

	155
	15037
	TR on Presence and Availability Management
	2
	Rel-6
	No
	N5
	
	03/05/2004
	31/12/2004
	0%
	29.998-14
	
	
	
	12/03/2004
	CN#23: Moved from OSA3 to PRESNC

	156
	60003
	SIMPLE Presence
	2
	Rel-6
	No
	OMA
	
	01/01/2004
	30/11/2004
	0%
	
	
	
	
	08/06/2004
	Updated according to SP-040232

	157
	50056
	Enhanced A/Gb feasibility study
	1
	Rel-6
	No
	GP
	AGbEnFS
	30/08/2002
	08/11/2002
	78%
	
	GP-022565
	jose-luis.carrizo@vodafone.co.uk
	Paolo
	27/03/2003
	Closed

	158
	50057
	Feasibility study on A/Gb enhancements
	2
	Rel-6
	No
	G2
	AGbEnFS-FS
	30/08/2002
	08/11/2002
	78%
	
	
	
	
	27/03/2003
	

	159
	50080
	Requirements for the support of conversational services
	3
	Rel-6
	No
	GP
	
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	13/02/2003
	

	160
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	3
	Rel-6
	No
	GP
	
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	13/02/2003
	

	161
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	3
	Rel-6
	No
	GP
	
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	13/02/2003
	

	162
	52081
	Identification of the different building blocks for the provision  of conversational services on the existing A/Gb protocol stack
	3
	Rel-6
	No
	G2
	
	30/08/2002
	08/11/2002
	0%
	
	
	
	
	26/09/2002
	

	163
	52082
	Outline of impact and feasibility of these building blocks and their different solutions
	3
	Rel-6
	No
	G2
	
	30/08/2002
	08/11/2002
	0%
	
	
	
	
	26/09/2002
	

	164
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	3
	Rel-6
	No
	GP
	
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	13/02/2003
	

	165
	50082
	Standardisation effort
	3
	Rel-6
	No
	GP
	
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	13/02/2003
	

	166
	50083
	Dependency to other features
	3
	Rel-6
	No
	GP
	
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	13/02/2003
	

	167
	50063
	Flexible Layer One for GERAN
	1
	Rel-6
	No
	GP
	FLOGER
	03/01/2000
	25/06/2004
	71%
	
	GP-021018
	benoist.sebire@nokia.com
	Paolo
	16/09/2003
	Nokia, Ericsson, Siemens, Telia

	168
	50064
	Realisation of a Flexible Layer One
	2
	Rel-6
	No
	GP
	FLOGER-Real
	03/01/2000
	23/04/2004
	86%
	
	GP-021019
	benoist.sebire@nokia.com
	
	12/03/2004
	Started

	169
	50065
	Technical Report
	3
	Rel-6
	No
	GP
	
	19/04/2002
	06/02/2004
	100%
	
	
	
	
	12/03/2004
	

	170
	51002
	Architecture in 45.001 and 43.051
	3
	Rel-6
	No
	G1
	
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	12/03/2004
	

	171
	51003
	Multiplexing in 45.002
	3
	Rel-6
	No
	G1
	
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	12/03/2004
	

	172
	51004
	Channel Coding in 45.003
	3
	Rel-6
	No
	G1
	
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	12/03/2004
	

	173
	51005
	Performance Requirements in 45.005
	3
	Rel-6
	No
	G1
	
	03/01/2000
	23/04/2004
	100%
	
	
	
	
	12/03/2004
	

	174
	51006
	Radio subsystem link control in 45.008
	3
	Rel-6
	No
	G1
	
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	12/03/2004
	

	175
	52071
	Requirements in 44.004
	3
	Rel-6
	No
	G2
	
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	12/03/2004
	

	176
	52072
	Signalling and protocol support for a Flexible Layer One
	2
	Rel-6
	No
	G2
	FLOGER-SigPro
	19/04/2002
	25/06/2004
	71%
	
	GP-021020
	benoist.sebire@nokia.com
	
	12/03/2004
	Started

	177
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	3
	Rel-6
	No
	G2
	
	19/04/2002
	25/06/2004
	95%
	
	
	
	
	12/03/2004
	

	178
	52074
	Modifications to RRC in 44.118 and 44.018
	3
	Rel-6
	No
	G2
	
	19/04/2002
	25/06/2004
	95%
	
	
	
	
	12/03/2004
	

	179
	52075
	Security for a Flexible Layer One
	2
	Rel-6
	No
	S3; G2
	FLOGER-SecFLO
	19/04/2002
	29/08/2003
	100%
	
	GP-021021
	benoist.sebire@nokia.com
	
	14/01/2004
	Started

	180
	52076
	Ciphering in 44.160,44.118, 44.060 and 44.018
	3
	Rel-6
	No
	S3; G2
	
	19/04/2002
	29/08/2003
	100%
	
	
	
	
	16/09/2003
	

	181
	55077
	GERAN MS Conformance test for the Flexible Layer One
	2
	Rel-6
	No
	G4,G5
	FLOGER-Msconf
	06/02/2004
	25/06/2004
	0%
	
	GP-021022
	benoist.sebire@nokia.com
	
	14/01/2004
	Not started

	182
	55078
	MS Test in 51.01050085
	3
	Rel-6
	No
	G4,G5
	
	06/02/2004
	25/06/2004
	0%
	
	
	
	
	14/01/2004
	

	183
	55079
	GERAN BTS Conformance test for the Flexible Layer One
	2
	Rel-6
	No
	G3
	FLOGER-BTSconf
	06/02/2004
	25/06/2004
	0%
	
	GP-021023
	benoist.sebire@nokia.com
	
	14/01/2004
	Not started

	184
	53080
	BTS Test in 51.021
	3
	Rel-6
	No
	G3
	
	06/02/2004
	25/06/2004
	0%
	
	
	
	
	14/01/2004
	

	185
	50041
	Uplink TDOA feasibility study
	1
	Rel-6
	No
	GP
	TDOAF
	30/11/2001
	28/06/2002
	100%
	45.811
	GP-012794
	rlgross@trueposition.com
	Paolo
	24/04/2003
	

	186
	2544
	Multimedia Broadcast and Multicast Service
	1
	Rel-6
	No
	S1
	MBMS
	11/05/2001
	16/12/2004
	38%
	
	
	
	Michael
	24/11/2001
	Title renamed at SA#13

	187
	2545
	Stage 1
	2
	Rel-6
	No
	S1
	
	11/05/2001
	01/04/2002
	100%
	22.146, 22.101
	
	
	
	04/07/2003
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101

	188
	32002
	Stage 2
	2
	Rel-6
	No
	S2
	
	24/09/2001
	17/03/2004
	63%
	
	SP-010516
	
	
	12/03/2004
	

	189
	32702
	TR on Architectural Study
	3
	Rel-6
	No
	S2
	
	24/09/2001
	23/08/2002
	100%
	
	
	
	
	12/03/2004
	

	190
	32703
	Stage 2 Specification Work. (User Service aspects may impact) (progress will be check in Friday of S2 #38 !!)
	3
	Rel-6
	No
	S2
	
	19/08/2002
	17/03/2004
	100%
	
	
	
	
	12/03/2004
	

	191
	2481
	Introduction of MBMS in RAN
	2
	Rel-6
	No
	R2
	MBMS-RAN
	01/01/2002
	15/09/2004
	80%
	
	RAN_Work_Items
	juho.pirskanen@nokia.com
	MCC_RAN
	14/04/2004
	

	192
	11030
	Support of the MBMS in CN protocols
	2
	Rel-6
	No
	N1
	
	18/06/2002
	08/09/2004
	78%
	
	NP-030422
	
	
	12/03/2004
	

	193
	13015
	Gmb interface for MBMS (CN3 part)
	2
	Rel-6
	No
	N3
	
	29/08/2003
	10/09/2004
	50%
	29.061
	
	
	
	07/12/2003
	

	194
	33008
	Security Aspects of Multimedia Broadcast/Multicast Service (MBMS)
	2
	Rel-6
	No
	S3
	MBMS
	01/07/2002
	25/09/2003
	20%
	
	SP-020514
	adrian.escott@three.co.uk
	
	15/10/2003
	WID approved SA#17

	195
	50085
	Support of MBMS in GERAN
	2
	Rel-6
	No
	GP
	MBMS-GERAN
	30/08/2001
	12/11/2004
	27%
	
	GP-022566
	
	
	14/01/2004
	

	196
	50086
	Impact on the logical and physical channels
	3
	Rel-6
	No
	GP
	
	30/08/2002
	12/11/2004
	35%
	
	
	
	
	14/01/2004
	

	197
	52085
	Re-synchronisation at cell change
	3
	Rel-6
	No
	G2
	
	30/08/2002
	12/11/2004
	0%
	
	
	
	
	26/09/2002
	

	198
	50098
	Simultaneous support of MBMS services
	3
	Rel-6
	No
	GP
	
	30/08/2002
	12/11/2004
	35%
	
	
	
	
	14/01/2004
	

	199
	50099
	Simultaneous support of MBMS and non-MBMS services
	3
	Rel-6
	No
	GP
	
	30/08/2001
	12/11/2004
	35%
	
	
	
	
	14/01/2004
	

	200
	50100
	Resynchronisation at cell change
	3
	Rel-6
	No
	GP
	
	30/08/2001
	12/11/2004
	35%
	
	
	
	
	14/01/2004
	

	201
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	3
	Rel-6
	No
	GP
	
	30/08/2002
	12/11/2004
	35%
	
	
	
	
	14/01/2004
	

	202
	50088
	MBMS channel allocations procedures to multiple MSs
	3
	Rel-6
	No
	GP
	
	30/08/2002
	12/11/2004
	35%
	
	
	
	
	14/01/2004
	

	203
	50089
	Changes to the Gb interface
	3
	Rel-6
	No
	GP
	
	30/08/2002
	12/11/2004
	35%
	
	
	
	
	14/01/2004
	

	204
	50090
	GERAN specific changes to the Iu-ps interface
	3
	Rel-6
	No
	GP
	
	30/08/2002
	12/11/2004
	35%
	
	
	
	
	14/01/2004
	

	205
	50091
	Interaction between MBMS and Iu-flex
	3
	Rel-6
	No
	GP
	
	30/08/2002
	12/11/2004
	35%
	
	
	
	
	14/01/2004
	

	206
	50092
	Security aspects
	3
	Rel-6
	No
	GP
	
	30/08/2002
	12/11/2004
	35%
	
	
	
	
	14/01/2004
	

	207
	53081
	MS conformance tests- G3
	3
	Rel-6
	No
	G3
	
	30/08/2002
	12/11/2004
	0%
	
	
	
	
	14/01/2004
	

	208
	55091
	DELETE - MS conformance tests - G5
	3
	Rel-6
	No
	G5
	
	30/08/2002
	27/06/2003
	0%
	
	
	
	
	26/09/2002
	DELETE !

	209
	31045
	MBMS User Services
	2
	Rel-6
	No
	S1
	
	13/05/2003
	16/12/2004
	69%
	22.246
	
	
	Michael
	07/12/2003
	

	210
	31044
	MBMS User Services Stage 1
	3
	Rel-6
	No
	S1
	
	13/05/2003
	01/04/2004
	100%
	22.246
	
	
	Michael
	07/12/2003
	

	211
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	3
	Rel-6
	No
	S4
	MBMS-TSMBMS
	12/06/2003
	16/12/2004
	50%
	26.346
	SP-030674
	igor.curcio@nokia.com
	Paolo
	12/03/2004
	

	212
	31006
	Speech Recognition and Speech Enabled Services
	1
	Rel-6
	No
	S1
	SRSES
	08/10/2001
	10/06/2004
	97%
	
	SP-010572
	
	Michael
	28/02/2002
	

	213
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	2
	Rel-6
	No
	S1
	DSR
	08/10/2001
	15/03/2002
	100%
	22.941, 23.207, 22.243
	SP-010581
	Dwilliams@qualcomm.com
	
	12/03/2004
	

	214
	32999
	TR on Architectural impacts
	2
	Rel-6
	No
	S2
	
	12/05/2003
	02/03/2004
	100%
	
	
	
	
	08/06/2004
	

	215
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	2
	Rel-6
	No
	S4
	SRSES-Codec
	15/10/2002
	10/06/2004
	95%
	 26.235, 26.236, 26.243
	SP-020687
	bdp003@motorola.com
	Paolo
	12/03/2004
	

	216
	60004
	Multimodal support
	2
	Rel-6
	No
	OMA
	
	01/01/2004
	01/01/2004
	0%
	
	
	
	
	NA
	

	217
	31008
	Generic User Profile
	1
	Rel-6
	No
	S1
	GUP
	08/10/2001
	30/11/2004
	68%
	
	SP-030553
	
	Michael
	28/03/2003
	

	218
	31009
	Stage 1 - Requirements
	2
	Rel-6
	No
	S1
	
	08/10/2001
	30/05/2003
	100%
	22.240, 22.228
	
	paul.amery@orange.co.uk
	
	12/03/2004
	

	219
	32008
	Stage 2 - Architecture
	2
	Rel-6
	No
	S2
	
	28/01/2002
	06/06/2003
	100%
	23.240
	SP-020539
	uzquiano_ji@tsm.es
	
	12/03/2004
	

	220
	42002
	Stage 2 - Data Description Method
	2
	Rel-6
	No
	T2
	
	05/12/2002
	05/03/2004
	90%
	23.241
	TP-020275
	kurt.bischinger@t-mobile.at
	Friedhelm
	08/06/2004
	

	221
	42003
	Stage 3 - Common objects
	2
	Rel-6
	No
	T2
	
	05/12/2002
	03/09/2004
	60%
	24.241
	TP-020275
	
	Friedhelm
	08/06/2004
	

	222
	14008
	Stage 3 - Network
	2
	Rel-6
	No
	N4
	
	19/05/2003
	30/11/2004
	40%
	29.240
	
	
	
	12/03/2004
	17 May no activity in CN4.........

	223
	33009
	Security Aspects
	2
	Rel-6
	No
	S3
	
	16/07/2002
	18/09/2003
	15%
	33.102, 33.203, 33.210
	SP-030109
	bvowen@lucent.com
	
	27/03/2003
	WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.

	224
	31010
	Digital Rights Management
	1
	Rel-6
	No
	S1
	DRM
	08/10/2001
	28/05/2004
	39%
	
	SP-010577
	
	Michael
	11/10/2001
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)

	225
	31011
	Requirements
	2
	Rel-6
	No
	S1
	
	08/10/2001
	13/06/2002
	100%
	
	
	nicholas.wood@openwave.com
	
	04/07/2003
	

	226
	31037
	Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	2
	Rel-6
	No
	S1
	
	19/08/2002
	21/03/2003
	20%
	
	
	
	
	12/03/2004
	

	227
	33001
	Monitoring of Security (work done by OMA)
	2
	Rel-6
	No
	S3
	
	17/06/2002
	03/03/2003
	40%
	
	
	
	
	08/11/2002
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17

	228
	60005
	Stage 2
	2
	Rel-6
	No
	OMA
	
	01/01/2004
	28/05/2004
	0%
	
	
	
	
	NA
	

	229
	60006
	Stage 3
	2
	Rel-6
	No
	OMA
	
	01/01/2004
	28/05/2004
	0%
	
	
	
	
	NA
	

	230
	31012
	WLAN-UMTS Interworking
	1
	Rel-6
	No
	S1
	WLAN
	03/01/2000
	30/09/2004
	86%
	
	SP 030712
	frederic.paint@telenor.com
	Michael
	12/03/2004
	

	231
	31020
	Technical Report
	2
	Rel-6
	No
	S1
	WLAN-TR
	03/01/2000
	13/06/2003
	100%
	22.934, 22.101, 22.105
	
	frederic.paint@telenor.com
	
	08/06/2004
	

	232
	31035
	Stage 1
	2
	Rel-6
	No
	S1
	WLAN-TS
	03/01/2000
	11/06/2004
	99%
	22.234
	
	frederic.paint@telenor.com
	
	08/06/2004
	

	233
	32018
	Architecture Definition for scenarii 2 and 3
	2
	Rel-6
	No
	S2
	
	25/03/2002
	31/05/2004
	100%
	
	SP-020542
	
	
	12/03/2004
	

	234
	32704
	Security
	2
	Rel-6
	No
	S3
	
	30/09/2002
	21/03/2003
	30%
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210
	SP-020514
	luis.lopez-soria@ece.ericsson.se
	
	08/11/2002
	Active contribution S3#24, S3#25. WID approved SA#17

	235
	14013
	Stage 3 - CN4 aspects
	2
	Rel-6
	No
	N4
	WLAN-IW
	23/05/2003
	01/09/2004
	77%
	29.234, 29.061
	NP-030490
	raquel.rodriguez@nokia.com
	
	08/06/2004
	WID approved at CN#19............

	236
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	2
	Rel-6
	No
	N3
	WLAN
	23/05/2003
	30/09/2004
	68%
	29.161
	
	 
	
	12/03/2004
	WID approved at CN#19.........

	237
	11042
	Stage 3 for scenario 2
	2
	Rel-6
	No
	N1
	
	23/05/2003
	08/09/2004
	78%
	
	NP-030490
	
	
	12/03/2004
	

	238
	11047
	Stage 3 for scenario 3
	2
	Rel-6
	No
	N1
	
	23/05/2003
	08/09/2004
	40%
	
	
	
	
	NA
	

	239
	31015
	Priority Service
	1
	Rel-6
	No
	S1
	PRIOR
	30/05/2002
	16/12/2004
	61%
	
	
	
	Michael
	28/03/2003
	

	240
	31016
	Feasibility Study
	2
	Rel-6
	No
	S1
	PRIOR-FS
	14/06/2002
	14/06/2002
	100%
	22.950
	SP-010523
	bpramani@telcordia.com
	Michael
	04/07/2003
	

	241
	31017
	Stage 1 - Requirements
	2
	Rel-6
	No
	S1
	PRIOR-SR
	30/05/2002
	17/09/2003
	100%
	
	
	bpramani@telcordia.com
	Michael
	08/06/2004
	

	242
	31041
	Multimedia Priority Service
	2
	Rel-6
	No
	S1
	
	28/03/2003
	16/12/2004
	20%
	
	SP-040103
	
	
	08/06/2004
	

	243
	31043
	Priority service implementation guide
	2
	Rel-6
	No
	S1
	
	28/03/2003
	26/09/2003
	100%
	22.952
	
	bpramani@telcordia.com
	
	08/06/2004
	

	244
	31018
	Network Sharing 
	1
	Rel-6
	No
	S1
	NTShar
	20/01/2003
	17/03/2005
	65%
	
	SP 010739
	
	Michael
	12/03/2004
	

	245
	31019
	Technical Report
	2
	Rel-6
	No
	S1
	NTShar-TR
	20/01/2003
	19/12/2003
	100%
	22.951
	
	
	Michael
	12/03/2004
	

	246
	31038
	Stage 1 - CRs to implement Network Sharing
	2
	Rel-6
	No
	S1
	NTShar-CR
	20/01/2003
	19/12/2003
	100%
	22.011, 22.101, 22.115, 22.129
	
	
	
	12/03/2004
	

	247
	32044
	Stage 2
	2
	Rel-6
	No
	S2
	
	27/02/2003
	30/07/2004
	83%
	
	SP-030123
	
	
	14/04/2004
	

	248
	11043
	Network sharing - stage 3
	2
	Rel-6
	No
	N1
	
	23/05/2003
	08/09/2004
	40%
	
	NP-040036
	
	
	12/03/2004
	

	249
	22004
	Enhancement of the support of network sharing in the UTRAN
	2
	Rel-6
	No
	R2
	NTShar-UTRANEnh
	19/09/2003
	17/03/2005
	25%
	TS25.401, TS25.413, TS25.331, TS25.304
	RAN_Work_Items
	Anders.Dahlen@TeliaSonera.com
	MCC_RAN
	14/04/2004
	

	250
	32016
	QoS Improvements
	1
	Rel-6
	No
	S2
	QoS1
	15/07/2002
	10/09/2004
	89%
	
	SP-010719
	
	Sang-Ui
	24/01/2002
	

	251
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	2
	Rel-6
	No
	S2
	QoS1
	15/07/2002
	23/04/2004
	100%
	
	SP-020540
	Claire Mousset, Nortel
	
	08/06/2004
	

	252
	32059
	Definition of the Gq interface
	2
	Rel-6
	No
	S2
	
	01/07/2003
	23/04/2004
	100%
	
	SP-030306
	
	
	08/06/2004
	

	253
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	2
	Rel-6
	No
	N3
	
	29/08/2003
	10/09/2004
	60%
	24,228, 29.207, 29.208
	NP-030198
	Anna.Sillanpaai@nokia.com
	
	07/12/2003
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004

	254
	33002
	Subscriber certificates
	1
	Rel-6
	No
	S3
	SEC1-SC
	25/02/2002
	30/11/2004
	54%
	33.102
	SP-010622
	valtteri.niemi@nokia.com
	Maurice
	24/01/2002
	Approved at SA#14. This may require BBs from CN1, CN4, SA5 and T3

	255
	32705
	Stage 1
	2
	Rel-6
	No
	S3
	
	25/02/2002
	12/09/2002
	40%
	
	
	
	
	08/11/2002
	Contribution received S3#24, S3#25

	256
	32706
	Architecture review
	2
	Rel-6
	No
	S2
	
	14/10/2002
	14/11/2002
	100%
	
	
	
	
	12/03/2004
	

	257
	14504
	Stage 3
	2
	Rel-6
	No
	N4
	SEC1-SC
	19/09/2003
	30/11/2004
	50%
	
	NP-030399
	
	Kimmo
	08/06/2004
	WID approved at CN#21............

	258
	11045
	Stage 3 Ua & Ub interfaces
	2
	Rel-6
	No
	N1
	
	03/11/2003
	08/09/2004
	40%
	
	
	
	
	12/03/2004
	

	259
	60007
	OMA dependencies on Subscriber certificates
	2
	Rel-6
	No
	OMA
	
	01/01/2004
	08/06/2004
	100%
	
	
	
	
	NA
	Updated according to SP-040420

	260
	15010
	Rel-6 OSA enhancements
	1
	Rel-6
	No
	S1
	OSA3
	31/10/2002
	30/09/2004
	62%
	22.127, 29.198, 29.998
	NP-040144
	Chelo.Abarca@alcatel.fr
	Adrian
	14/04/2004
	NP-040144 Rev WID replaces NP-040068.

	261
	31040
	Scope of the Open Service Access Release 6
	2
	Rel-6
	No
	S1
	
	28/03/2003
	27/06/2003
	100%
	
	SP-030038
	
	
	12/03/2004
	

	262
	15026
	Multi Media Messaging function
	2
	Rel-6
	No
	N5
	
	31/10/2002
	18/06/2004
	50%
	29.198, 29.998
	
	
	
	12/03/2004
	

	263
	15028
	Policy management extensions
	2
	Rel-6
	No
	N5
	
	31/10/2002
	12/12/2003
	100%
	29.198, 29.998
	
	
	
	12/03/2004
	

	264
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	2
	Rel-6
	No
	N5
	
	31/10/2002
	26/03/2004
	100%
	29.198-14
	
	
	
	12/03/2004
	N5#26: Split WI into TS & TR.

	265
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	2
	Rel-6
	No
	N5
	
	14/07/2003
	18/06/2004
	90%
	29.199
	
	
	
	12/03/2004
	N5#26: Will be submitted to CN#24 for Approval only if Rel-6 "freezing" is 06/2004.

	266
	15033
	Introduction of migration support mechanism
	2
	Rel-6
	No
	N5
	
	31/10/2002
	10/12/2003
	100%
	29.198, 29.998
	
	
	
	12/03/2004
	

	267
	15034
	User Profile
	2
	Rel-6
	No
	N5
	
	23/01/2003
	18/06/2004
	0%
	29.198, 29.998
	
	
	
	12/03/2004
	N5#24&25&26: Still Pending input from SA1/2.

	268
	15036
	Framework Function for Federation
	2
	Rel-6
	No
	N5
	
	03/02/2003
	12/12/2003
	100%
	29.198, 29.998
	
	
	
	12/03/2004
	

	269
	60008
	OMA dependencies on OSA
	2
	Rel-6
	No
	OMA
	
	01/01/2004
	30/09/2004
	0%
	
	
	
	
	NA
	Updated according to SP-040420

	270
	50401
	Addition of frequency bands to GSM
	1
	Rel-6
	No
	GP
	TAPS
	28/06/2002
	12/11/2004
	4%
	
	GP-022072
	
	Paolo
	12/03/2004
	

	271
	50094
	Addition of frequency bands to GSM – Changes to core specs
	2
	Rel-6
	No
	G1
	TAPS-Specs
	15/11/2002
	20/12/2002
	100%
	
	GP-022073
	
	
	13/02/2003
	Ready

	272
	51102
	Changes to core specs
	3
	Rel-6
	No
	G1
	
	15/11/2002
	20/12/2002
	100%
	
	
	
	
	13/02/2003
	

	273
	54102
	Addition of frequency bands to GSM – Changes for conformance tests
	2
	Rel-6
	No
	G4
	TAPS-Conf
	28/06/2002
	12/11/2004
	0%
	
	GP-022074
	
	
	12/03/2004
	Not started

	274
	54103
	51.010-1 Add testing
	3
	Rel-6
	No
	G4
	
	28/06/2002
	12/11/2004
	0%
	
	
	
	
	12/03/2004
	

	275
	50130
	Seamless support of streaming services in A/Gb mode
	1
	Rel-6
	No
	GP
	SSStrea
	03/01/2000
	30/01/2004
	92%
	
	GP-022561
	
	Paolo
	14/01/2004
	

	276
	51131
	Identification of requirements for streaming
	2
	Rel-6
	No
	G1
	
	27/06/2003
	29/08/2003
	100%
	
	GP-022564
	
	
	16/09/2003
	Started

	277
	51133
	Requirements
	3
	Rel-6
	No
	G1
	
	27/06/2003
	29/08/2003
	100%
	
	
	
	
	16/09/2003
	

	278
	51132
	Performance study of cell change mechanisms
	2
	Rel-6
	No
	G1
	
	03/01/2000
	29/08/2003
	100%
	
	GP-022562
	
	
	16/09/2003
	Started

	279
	51134
	Performance of NACC
	3
	Rel-6
	No
	G1
	
	03/01/2000
	29/08/2003
	100%
	
	
	
	
	16/09/2003
	

	280
	51135
	Performance of cell change in DTM for the PS domain
	3
	Rel-6
	No
	G1
	
	03/01/2000
	29/08/2003
	100%
	
	
	
	
	16/09/2003
	

	281
	51136
	Handover
	3
	Rel-6
	No
	G1
	
	03/01/2000
	29/08/2003
	100%
	
	
	
	
	16/09/2003
	

	282
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	2
	Rel-6
	No
	G2
	
	27/06/2003
	21/11/2003
	80%
	
	GP-022563
	
	
	16/09/2003
	Completed at GERAN#17

	283
	52133
	Optimisations of existing mechanisms/procedures
	3
	Rel-6
	No
	G2
	
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	16/09/2003
	

	284
	52134
	Inter-system NACC
	3
	Rel-6
	No
	G2
	
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	16/09/2003
	

	285
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	3
	Rel-6
	No
	G2
	
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	16/09/2003
	

	286
	52136
	Dependency to other features
	3
	Rel-6
	No
	G2
	
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	16/09/2003
	

	287
	54131
	MS conformance testing
	2
	Rel-6
	No
	G3
	
	19/12/2003
	30/01/2004
	100%
	
	GP-023424
	
	
	12/03/2004
	Closed, no work needed

	288
	54132
	MS  conformance tests
	3
	Rel-6
	No
	G4;G5
	
	19/12/2003
	30/01/2004
	100%
	
	
	
	
	01/12/2003
	Closed, no work needed

	289
	33013
	GERAN A/Gb mode security enhancements
	2
	Rel-6
	No
	S3
	
	26/09/2002
	25/09/2003
	10%
	33.102
	SP-030107
	peter.howard@vodafone.com
	
	27/03/2003
	Possible changes to 33.102 or new specification needed. 

	290
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	1
	Rel-6
	No
	S4
	CODCAR
	13/09/2002
	10/06/2004
	100%
	TR 26.935
	SP-020433
	pasi.s.ojala@nokia.com
	Paolo
	12/03/2004
	

	291
	31030
	Study on Privacy Capability
	1
	Rel-6
	No
	S1
	PrivCap
	10/11/2003
	03/03/2004
	85%
	TR 21.xyz
	SP-020579
	
	Michael
	12/03/2004
	

	292
	35010
	OAM&P 
	1
	Rel-6
	No
	S5
	OAM
	12/09/2002
	08/12/2004
	61%
	32-series
	SP-020445
	 Michael.Truss@MOTOROLA.COM
	Adrian
	14/04/2004
	az: SA#23 TSG approval 06/04->09/04

	293
	35011
	Principles, high level Requirements and Architecture
	2
	Rel-6
	No
	S5
	OAM-AR
	12/09/2002
	16/09/2004
	75%
	32.101, 32.102
	SP-020446
	Michael.Truss@MOTOROLA.COM
	
	14/04/2004
	

	294
	35012
	Performance Management
	2
	Rel-6
	No
	S5
	OAM-PM
	12/09/2002
	16/09/2004
	75%
	32.41x, 52.402
	SP-020499
	toche@NORTELNETWORKS.COM
	
	14/04/2004
	

	295
	35014
	Network Infrastructure Management 
	2
	Rel-6
	No
	S5
	OAM-NIM
	12/09/2002
	16/09/2004
	75%
	32.15x, 32.3/6/7xy
	SP-020754
	Thomas.Tovinger@emw.ericsson.se
	
	14/04/2004
	

	296
	35015
	Trace Management
	2
	Rel-6
	No
	S5
	OAM-Trace
	20/09/2002
	08/12/2004
	43%
	32.42x, 52.008
	SP-020332
	kari.t.ronka@nokia.com
	
	14/04/2004
	

	297
	35022
	Subscriber and UE trace management
	3
	Rel-6
	No
	S5
	OAM-Trace
	20/09/2002
	16/09/2004
	75%
	32.42x, 52.008
	
	kari.t.ronka@nokia.com
	
	14/04/2004
	

	298
	23013
	Subscriber and equipment trace in UTRAN
	3
	Rel-6
	No
	R3
	OAM-Trace-RAN
	06/06/2003
	15/06/2004
	60%
	
	RAN_Work_Items
	sehedic@nortelnetworks.com
	MCC_RAN
	14/04/2004
	

	299
	11046
	SIP enhancements for trace
	3
	Rel-6
	No
	N1
	
	16/02/2004
	08/12/2004
	2%
	
	
	
	
	12/03/2004
	

	300
	35016
	Charging Management
	1
	Rel-6
	No
	S5
	CH
	21/11/2002
	16/09/2004
	67%
	32.2xy
	SP-030047
	karl-heinz.nenner@t-mobile.de
	Adrian
	14/04/2004
	az: SA#23 TSG approval 06/04->09/04

	301
	35017
	Charging Management for Bearer level
	2
	Rel-6
	No
	S5
	CH-BC
	21/03/2003
	16/09/2004
	75%
	
	SP-030048
	
	
	14/04/2004
	

	302
	35018
	Charging Management for the IMS
	2
	Rel-6
	No
	S5
	CH-IC
	21/03/2003
	16/09/2004
	75%
	
	SP-030049
	
	
	14/04/2004
	

	303
	35019
	Charging Management for the Service domain
	2
	Rel-6
	No
	S5
	CH-SC
	21/03/2003
	16/09/2004
	75%
	
	SP-030050
	
	
	14/04/2004
	

	304
	32030
	Overall architectural aspects of IP flow based bearer level charging
	2
	Rel-6
	No
	S2
	CH-FBC
	21/11/2002
	30/07/2004
	70%
	
	SP-020796
	
	
	12/03/2004
	

	305
	32069
	Overall definition of FBC architecture
	3
	Rel-6
	No
	S2
	
	21/11/2002
	02/03/2004
	99%
	
	
	
	
	08/06/2004
	

	306
	32070
	Study on providing policy control with FBC
	3
	Rel-6
	No
	S2
	
	02/02/2004
	30/07/2004
	45%
	
	
	
	
	08/06/2004
	

	307
	1800
	Rel-6 UICC/USIM enhancements and interworking
	1
	Rel-6
	No
	T3
	USAT1
	25/09/2000
	19/02/2004
	87%
	
	not needed
	
	Claus
	01/12/2000
	

	308
	1802
	UICC API
	2
	Rel-6
	No
	T3
	USAT1-API
	20/03/2002
	19/02/2004
	98%
	
	
	
	
	12/03/2001
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan

	309
	43001
	Java API Test specification
	3
	Rel-6
	No
	T3
	
	20/03/2002
	10/06/2002
	100%
	
	TP-020029
	
	
	10/10/2003
	

	310
	43003
	Java API Test specification (TS 43.019 Rel-5)
	3
	Rel-6
	No
	T3
	
	30/05/2002
	09/06/2003
	100%
	
	TP-020122
	
	
	10/10/2003
	

	311
	43006
	2G/3G Java Card™ API based applet interworking
	3
	Rel-6
	No
	T3
	USAT1-API
	17/03/2003
	19/02/2004
	95%
	
	TP-030031
	
	Claus
	10/10/2003
	

	312
	43004
	Rel-6 USIM toolkit enhancements
	2
	Rel-6
	No
	T3
	
	25/09/2000
	27/09/2002
	77%
	
	
	
	Claus
	28/03/2003
	

	313
	502031
	C SIM API
	3
	Rel-6
	No
	T3
	USAT1-API-MULTOS
	25/09/2000
	27/09/2002
	100%
	
	TP-000155
	
	
	10/10/2003
	

	314
	502032
	Specification
	4
	Rel-6
	No
	T3
	
	25/09/2000
	27/09/2002
	100%
	
	TP-000155
	
	
	10/10/2003
	

	315
	502033
	Test specification
	4
	Rel-6
	No
	T3
	
	01/01/2001
	28/09/2001
	100%
	
	TP-000155
	
	
	10/10/2003
	

	316
	34022
	Packet Switched Streaming Services Rel-6
	1
	Rel-6
	No
	S4
	PSSrel6
	18/11/2002
	16/09/2004
	92%
	 
	SP-020685
	olle.franceschi@ericsson.com
	Paolo
	12/03/2004
	

	317
	31039
	Stage 1
	2
	Rel-6
	No
	S1
	
	18/11/2002
	17/03/2003
	100%
	22.233
	
	
	
	12/03/2004
	2nd resp SA4

	318
	34024
	Stage 3
	2
	Rel-6
	No
	S4
	PSSrel6-Stage3
	13/12/2002
	16/09/2004
	90%
	26.233, 26.234, 26.244, 26.245, 26.246
	
	olle.franceschi@ericsson.com
	Paolo
	12/03/2004
	

	319
	34023
	AMR-WB extension for high audio quality
	1
	Rel-6
	No
	S4
	AMRWB+
	13/12/2002
	10/06/2004
	95%
	
	SP-030083
	janne.m.vainio@nokia.com
	Paolo
	12/03/2004
	

	320
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	1
	Rel-6
	No
	S4
	CEPSCM
	16/03/2004
	16/09/2004
	20%
	 26.235, 26.236
	
	miska.hannuksela@nokia.com
	Paolo
	12/03/2004
	

	321
	34028
	3G-324M Improvements
	1
	Rel-6
	No
	S4
	3G-324MI
	16/03/2004
	16/09/2004
	40%
	26.111, 26.911
	
	bo.burman@ericsson.com
	Paolo
	12/03/2004
	

	322
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	1
	Rel-6
	No
	GP,G1
	SAIC
	15/11/2002
	25/06/2004
	80%
	
	GP-023400
	
	
	12/03/2004
	

	323
	50500
	Support of Conversational Services in A/Gb mode via the PS domain
	1
	Rel-6
	No
	GP
	SCSAGB
	07/02/2003
	27/08/2004
	17%
	
	GP-030443
	david.bladsjo@ericsson.com
	
	12/03/2004
	

	324
	50501
	Creation of a TR
	2
	Rel-6
	No
	GP
	SCSAGB-TR
	07/02/2003
	21/11/2003
	100%
	
	GP-030444
	
	
	01/12/2003
	

	325
	50502
	Stage 2
	2
	Rel-6
	No
	GP
	SCSAGB-Stage2
	21/11/2003
	27/08/2004
	35%
	
	GP-030445
	
	
	12/03/2004
	Started

	326
	50503
	Radio Channel Support
	2
	Rel-6
	No
	GP
	SCSAGB-RCS
	06/02/2004
	27/08/2004
	0%
	
	GP-030446
	
	
	16/09/2003
	Not started

	327
	50504
	Definition of radio resource management functionality
	2
	Rel-6
	No
	GP,G2
	SCSAGB-RRM
	06/02/2004
	27/08/2004
	0%
	
	GP-030447
	
	
	16/09/2003
	Not started

	328
	50505
	PS Handover
	2
	Rel-6
	No
	GP
	SCSAGB-PSH
	06/02/2004
	27/08/2004
	0%
	
	GP-030448
	
	
	16/09/2003
	Not started

	329
	50506
	Modifications to FLO
	2
	Rel-6
	No
	GP,G2
	SCSAGB-FLO
	06/02/2004
	27/08/2004
	0%
	
	GP-030449
	
	
	16/09/2003
	Not started

	330
	12006
	Enhancement of dialled service for CAMEL
	1
	Rel-6
	No
	S1
	EDCAMEL
	28/03/2003
	31/12/2003
	100%
	
	SP-020818
	
	Andrijana
	12/03/2004
	

	331
	12007
	Stages 2 and 3
	2
	Rel-6
	No
	N2
	
	28/03/2003
	31/12/2003
	100%
	
	NP-030153
	
	
	12/03/2004
	

	332
	32060
	Bandwidth and resource savings in CS networks
	1
	Rel-6
	No
	S2
	CSSAVE
	01/06/2003
	16/06/2004
	100%
	TR 23.977
	
	
	
	12/03/2004
	

	333
	33018
	FS on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	1
	Rel-6
	No
	S3
	
	03/07/2003
	26/12/2003
	5%
	
	SP-030341
	ryaqub@tari.toshiba.com
	Maurice
	15/10/2003
	Approved TSG#20

	334
	50600
	Multiple TBF in A/Gb mode
	1
	Rel-6
	No
	GP,G2
	MULTBF
	05/04/2002
	25/06/2004
	73%
	
	GP-021263
	
	Paolo
	16/09/2003
	

	335
	50601
	Multiple TBF in A/Gb mode
	2
	Rel-6
	No
	GP,G2
	MULTBF-Agbmode
	05/04/2002
	29/08/2003
	100%
	
	GP-021263
	
	
	16/09/2003
	

	336
	50602
	Multiple TBF Concept paper
	3
	Rel-6
	No
	GP,G2
	
	05/04/2002
	29/08/2003
	100%
	
	
	
	
	16/09/2003
	

	337
	50603
	Multiple TBF Stage 2 (43.064) CRs
	3
	Rel-6
	No
	GP,G2
	
	05/04/2002
	29/08/2003
	100%
	
	
	
	
	16/09/2003
	

	338
	50604
	Multiple TBF Stage 3 (44.060) CRs
	3
	Rel-6
	No
	GP,G2
	
	05/04/2002
	29/08/2003
	100%
	
	
	
	
	16/09/2003
	Not started

	339
	50605
	Multiple TBF in A/Gb mode – MS testing
	2
	Rel-6
	No
	G3
	MULTBF-Testing
	05/04/2002
	25/06/2004
	0%
	
	GP-022098
	
	Paolo
	12/03/2004
	Not started

	340
	50096
	Alignment between the test-regimes for GERAN capable MS
	1
	Rel-6
	No
	G3
	ALTERE
	29/08/2003
	27/08/2004
	40%
	
	GP-032236
	
	Michael
	14/01/2004
	

	341
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	2
	Rel-6
	No
	G3
	ALTERE-TC
	29/08/2003
	27/08/2004
	80%
	
	
	
	
	01/12/2003
	Started

	342
	50444
	Addition of U-TDOA in the CS domain 
	1
	Rel-6
	No
	GP
	UTDOACS
	21/11/2003
	23/04/2004
	100%
	
	GP-032773
	rlgross@trueposition.com
	Paolo
	12/03/2004
	Completed, except for potential LMU performance specs

	343
	50445
	Addition of U-TDOA in the PS domain 
	1
	Rel-6
	No
	GP
	UTDOAPS
	27/06/2003
	12/11/2004
	5%
	
	GP-032774
	rlgross@trueposition.com
	Paolo
	12/03/2004
	Started

	344
	50101
	Advanced Receiver Performance
	1
	Rel-6
	No
	GP
	ARP
	21/11/2003
	28/02/2005
	15%
	
	GP-032819
	tommy.bysted@nokia.com
	Paolo
	12/03/2004
	

	345
	50102
	ARP test scenarios
	2
	Rel-6
	No
	GP
	ARP-TS
	21/11/2003
	27/08/2004
	45%
	
	GP-032820
	tommy.bysted@nokia.com
	Paolo
	12/03/2004
	Started

	346
	50103
	ARP for GMSK modulated voice services
	2
	Rel-6
	No
	GP
	ARP-GMSK
	06/02/2004
	12/11/2004
	10%
	
	GP-032821
	tommy.bysted@nokia.com
	Paolo
	12/03/2004
	Started

	347
	50104
	Performance requirements in 45.005
	3
	Rel-6
	No
	GP
	ARP-GMSK-Perf
	06/02/2004
	12/11/2004
	15%
	
	
	
	
	12/03/2004
	Started

	348
	50105
	Radio subsystem link control in 45.008
	3
	Rel-6
	No
	GP
	ARP-GMSK-LC
	06/02/2004
	12/11/2004
	15%
	
	
	
	
	12/03/2004
	Started

	349
	50106
	ARP for GPRS and EGPRS MCS1-MCS4
	2
	Rel-6
	No
	GP
	ARP-GPRSE
	06/02/2004
	12/11/2004
	7%
	
	GP-032822
	tommy.bysted@nokia.com
	Paolo
	12/03/2004
	Started

	350
	50107
	Performance requirements in 45.005
	3
	Rel-6
	No
	GP
	ARP-GPRSE-Perf
	06/02/2004
	12/11/2004
	10%
	
	
	
	
	12/03/2004
	Started

	351
	50108
	Radio subsystem link control in 45.008
	3
	Rel-6
	No
	GP
	ARP-GPRSE-LC
	06/02/2004
	12/11/2004
	10%
	
	
	
	
	12/03/2004
	Started

	352
	50115
	ARP Capability signalling
	2
	Rel-6
	No
	GP
	ARP-CAPSIG
	21/11/2003
	25/06/2004
	60%
	
	GP-032823
	tommy.bysted@nokia.com
	Paolo
	12/03/2004
	Started

	353
	50116
	GERAN MS Conformance test for ARP
	2
	Rel-6
	No
	G3
	ARP-ConfTest
	27/08/2004
	28/02/2005
	10%
	
	GP-032824
	tommy.bysted@nokia.com
	Michael
	12/03/2004
	Started

	354
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	1
	Rel-6
	No
	G2
	PSintDTM
	21/11/2003
	12/11/2004
	33%
	
	GP-032548
	toby.proctor@roke.co.uk
	Gert
	12/03/2004
	

	355
	50110
	Use case and requirement definition
	2
	Rel-6
	No
	G2
	PSintDTM-Req
	21/11/2003
	23/04/2004
	100%
	
	GP-032549
	toby.proctor@roke.co.uk
	Gert
	12/03/2004
	Started

	356
	50111
	Performance Study of Current Procedures
	2
	Rel-6
	No
	G2
	PSintDTM-Perf
	21/11/2003
	23/04/2004
	100%
	
	GP-032550
	toby.proctor@roke.co.uk
	Gert
	12/03/2004
	Started

	357
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	2
	Rel-6
	No
	G2
	PSintDTM-Reduct
	23/04/2004
	25/06/2004
	25%
	
	GP-032551
	toby.proctor@roke.co.uk
	Gert
	12/03/2004
	Started

	358
	50113
	MS Conformance testing
	2
	Rel-6
	No
	G3
	PSintDTM-ConfMS
	25/06/2004
	12/11/2004
	0%
	
	
	
	Michael
	01/12/2003
	Not started

	359
	50114
	BTS Conformance testing
	2
	Rel-6
	No
	G3
	PSintDTM-ConfBTS
	25/06/2004
	12/11/2004
	0%
	
	
	
	Michael
	01/12/2003
	Not started

	360
	12008
	CAMEL prepay interworking with SCUDIF
	1
	Rel-6
	No
	N4
	SCCAMEL
	08/12/2003
	05/10/2004
	0%
	
	NP-030584
	
	
	12/03/2004
	

	361
	31046
	Circuit Switched Video and Voice Service Improvements
	1
	Rel-6
	No
	S1
	CS_VSS 
	12/01/2004
	29/10/2004
	37%
	
	SP-030788 
	
	Michael
	12/03/2004
	

	362
	31047
	Stage 1 - Requirements
	2
	Rel-6
	No
	S1
	
	12/01/2004
	14/10/2004
	100%
	
	
	
	Michael
	08/06/2004
	

	363
	32071
	Stage 2 Study on architecture alternatives
	2
	
	No
	S2
	
	12/01/2004
	13/08/2004
	80%
	
	
	
	
	NA
	

	364
	32072
	Stage 2 description on Redial
	2
	
	No
	S2
	
	03/05/2004
	29/10/2004
	0%
	
	
	
	
	08/06/2004
	

	365
	13017
	DELETE - CN3 Part
	2
	Rel-6
	No
	N3
	
	12/01/2004
	14/10/2004
	0%
	
	
	
	DavidB
	12/03/2004
	

	366
	52137
	GERAN2 Part
	2
	Rel-6
	No
	G2
	
	12/01/2004
	14/10/2004
	0%
	
	
	
	Gert
	12/03/2004
	

	367
	32064
	Access Class Barring and Overload Protection
	1
	
	No
	S2
	ACBOP
	15/03/2004
	30/11/2004
	20%
	
	SP-040042
	
	Sang-Ui
	14/04/2004
	

	368
	32065
	TR on Stage 2
	2
	
	No
	S2
	
	15/03/2004
	30/11/2004
	42%
	
	
	
	
	08/06/2004
	

	369
	20009
	Extra ACBOP information in RAN
	2
	
	No
	RP
	
	15/03/2004
	15/06/2004
	0%
	25.331
	
	
	
	14/04/2004
	

	370
	50117
	Extra ACBOP information in GERAN
	2
	
	No
	GP
	
	15/03/2004
	15/06/2004
	0%
	44.018
	
	
	
	14/04/2004
	

	371
	20010
	Potential impact on Iu interface Overload functionality
	2
	
	No
	RP
	
	15/03/2004
	15/06/2004
	0%
	25.413
	
	
	
	14/04/2004
	

	372
	32066
	Combining CS bearers with IMS
	1
	
	No
	S2
	CSI
	15/03/2004
	30/11/2004
	0%
	
	SP-040044
	
	Sang-Ui
	14/04/2004
	

	373
	32067
	TR on Alternative Architectures for  Combining CS Bearers with IMS
	2
	
	No
	S2
	
	15/03/2004
	30/11/2004
	0%
	
	
	
	
	08/06/2004
	

	374
	31048
	USSD message delivery and transfer to USIM
	1
	
	No
	S1
	
	18/03/2004
	15/10/2004
	10%
	22.090
	SP-040104
	
	
	08/06/2004
	


