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1 2044 VERSION 2008 June 5th No 03/01/2000 03/01/2000 0%

2 1462 "CTRL + a" to display all the 3GPP fiel No 03/01/2000 03/01/2000 0%

3 2058 Content of Rel-8 (Stage 1 frozen) and R No 03/01/2000 03/01/2000 0%

4 0 Gantt: dark blue=done; light blue=to be done; grey: p No 03/01/2000 03/01/2000 0%

5 0 No 03/01/2000 03/01/2000 0%

6 0 Release 9 Features Rel-9RP,SP No 01/01/2000 01/01/2000 0%

7 330017 Services Alignment and Migration Rel-9 S1 No ServAl 06/12/2006 25/12/2008 80% 22.182 SP-070126 hina Mobile

8 370027 End-User Identity Rel-9 S1 No EUI 03/09/2007 25/12/2008 5% 22.101 SP-070651 NSN

9 380067 Customized Ringing Signal Rel-9 S1 No CRS 06/12/2007 25/12/2008 60% TS SP-070875 ecom Italia

10 380057 Public Warning System Rel-9 S1 No PWS 06/12/2007 25/12/2008 0% TS SP-070876 ecom Italia

11 380058 Stage 1 for PWS Rel-9 S1 No PWS-S1 06/12/2007 25/12/2008 0% TS SP-070876 ecom Italia

12 400031 Support of Personal Area Networks an Rel-9 S1 No PAN_EPNM 05/06/2008 05/06/2008 100% 22.259 SP-080430 Vodafone

13 400043 Stage 1 for PAN_EPNM Rel-9 S1 No PAN_EPNM 05/06/2008 05/06/2008 100% 22.259 SP-080430 Vodafone

14 400032 Multi-Media Telephony Service enhanc Rel-9 S1 No eMMTel 05/06/2008 12/03/2009 0% 22.173 SP-080324 e Telecom

15 400044 Stage 1 for eMMTel Rel-9 S1 No eMMTel 05/06/2008 12/03/2009 0% 22.173 SP-080324 ce Telecom

16 400033 Network Improvements for Machine-typ Rel-9 S1 No NIMTC 05/06/2008 12/03/2009 0% 22.xxx SP-080446 KPN

17 400045 Stage 1 for NIMTC Rel-9 S1 No NIMTC 05/06/2008 12/03/2009 0% 22.xxx SP-080446 KPN

18 400034 User Data Convergence Rel-9 S1 No UDC 05/06/2008 12/03/2009 0% 22.8xy, 22.101 SP-080322 ina Mobile

19 400046 Stage 1 for UDC Rel-9 S1 No UDC 05/06/2008 12/03/2009 0% 22.8xy, 22.101 SP-080322 hina Mobile

20 400035 Enhanced Home NodeB / eNodeB Rel-9 S1 No EHNB 05/06/2008 11/12/2008 0% 22.xxx, 22.011 SP-080323 T-Mobile

21 400047 Stage 1 for EHNB Rel-9 S1 No EHNB 05/06/2008 11/12/2008 0% 22.xxx, 22.011 SP-080323 T-Mobile

22 380064 Support for IMS Emergency Calls over Rel-9 S2 No IMS_EMER_G 14/01/2008 08/09/2008 25% 23.8xx, 22.101, SP-080352 atel-Lucent

23 400038 LCS Control Plane Solution for EPS Rel-9 S2 No LCS_CPS_E 05/06/2008 11/06/2009 0% 23.8xx, 23.271, SP-080445 s Wireless

24 400048 Stage 2 for LCS_CPS_EPS Rel-9 S2 No LCS_CPS_E 05/06/2008 11/06/2009 0% 23.8xx, 23.271, SP-080445 is Wireless

25 400039 MBMS support in EPS Rel-9 S2 No MBMS_EPS 05/06/2008 11/06/2009 0% SP-080442 ina Mobile

26 400040 Stage 2 for MBMS_EPS Rel-9 S2 No MBMS_EPS 05/06/2008 11/06/2009 0% 23.246 SP-080442 hina Mobile

27 380064 Support for IMS Emergency Calls over Rel-9 S2 No IMS_EMER_G 14/01/2008 08/09/2008 25% 23.8xx, 22.101, SP-080352 atel-Lucent

28 390040 Deleted - SAES Enhancements (non RAN Rel-9 S2 No SAES_Ph2 25/06/2007 08/12/2008 100% NSN

29 350028 Deleted - Functions and procedures for SA Rel-9 S2 No SAES_Ph2 25/06/2007 08/12/2008 100%

30 390041 Deleted - CS over EPS Rel-9 S2 No SAES_Ph2 12/03/2008 08/12/2008 100%

31 390042 Deleted - SAE for generic support for non-3 Rel-9 S2 No SAES_Ph2 25/06/2007 09/06/2008 100%

32 390043 Deleted - Single Radio Aspects of SAE for Optim Rel-9 S2 No SAES_Ph2 25/06/2007 09/06/2008 100%

33 380081 Deleted - Support of WiMAX - LTE Mobilit Rel-9 R2 No WiMAX_LTE_ 06/06/2008 25/12/2009 100% 36.306, 36.331, _Work_Items Samsung

34 380082 Deleted - Support of WiMAX - UMTS Mob Rel-9 R2 No WiMAX_UMT 06/06/2008 25/12/2009 100% 25.306, 25.331, _Work_Items Intel

35 0 Release 8 Features Rel-8RP,SP No 03/01/2000 03/01/2000 0%

36 20068 3G Long Term Evolution - Evolved Pac Rel-8 RP,S5 No LTE 25/09/2006 12/03/2009 56% _Work_Items T DoCoMo

37 330018 LTE – Physical Layer Rel-8 R1 No LTE-Phys 25/09/2006 07/03/2008 100% 36.201, 36.211, _Work_Items T DoCoMo

38 330019 LTE – Radio Interface Layer 2 and 3 Pro Rel-8 R2 No LTE-L23 25/09/2006 12/09/2008 95% 36.300, 36.304, _Work_Items Nokia

39 330020 LTE – eUTRAN Interfaces Rel-8 R3 No LTE-interface 25/09/2006 12/09/2008 95% 36.4xy, 36.902 ( _Work_Items Ericsson

40 330021 LTE – RF Radio Transmission/Reception Rel-8 R4 No LTE-RF 25/09/2006 12/09/2008 80% 36.101, 36.104, _Work_Items NSN

41 370046 LTE FDD repeaters Rel-8 R4 No LTE-Repeate 14/09/2007 11/12/2008 25% 36.x, 25.113 _Work_Items w Wireless

42 390001 E-UTRAN Data Definitions Rel-8 S5 No E-UTRAN-OA 17/09/2007 12/03/2009 26% Huawei

43 370001 Subscriber and Equipment Trace for eUTRAN a Rel-8 S5 No E-UTRAN-OA 17/09/2007 11/12/2008 50% 32.42x, 32.44x SP-070617 Ericsson
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44 380036 E-UTRAN Network Resource Model (NRM) Inte Rel-8 S5 No E-UTRAN-OA 07/01/2008 12/03/2009 20% 32.761/2/3/5 SP-070738 Ericsson

45 390002 Performance measurements for E-UTRAN Rel-8 S5 No E-UTRAN-OA 22/02/2008 11/12/2008 10% 32.4yz SP-080062 ola, Huawei

46 390003 Key Performance Indicators (KPIs) for E-UTRAN Rel-8 S5 No E-UTRAN-OA 22/02/2008 12/03/2009 15% 32.4bc/d SP-080063 Ericsson

47 390004 Self-Organizing Networks (SON) Rel-8 S5 No LTE_SON-OA 22/02/2008 11/12/2008 13% 32.500 SP-080275 Vodafone

48 390005 Self-Establishment of eNBs Rel-8 S5 No LTE_SON-OA 22/02/2008 11/12/2008 20% 32.501, 32.502, SP-080065 NSN

49 390006 SON Automatic Neighbour Relations (ANR) List Rel-8 S5 No LTE_SON-OA 22/02/2008 11/12/2008 10% 32.511, 32.76x SP-080066 Ericsson

50 390007 SON Self-Optimization & Self-Healing handling Rel-8 S5 No LTE_SON-OA 22/02/2008 11/12/2008 10% 32.521 SP-080067 Huawei

51 25029 LTE – Terminal Conformance Test Spe Rel-8 R5 No LTE-UEConT 01/06/2007 12/12/2008 15% _Work_Items NEC

52 25041 3G Long Term Evolution – Terminal Pro Rel-8 R5 No LTE-UEConT 01/06/2007 12/12/2008 11% 36.508, 36.523- _Work_Items C, Motorola

53 25042 3G Long Term Evolution – Terminal Rad Rel-8 R5 No LTE-UEConT 01/06/2007 12/12/2008 20% 36.508, 36.521- _Work_Items Agilent

54 50583 GERAN support for GERAN - 3G Long Rel-8 GP No GELTE 08/09/2006 21/11/2008 45% 24.008, 43.055, GP-061757 Nokia, NSN

55 320005 3GPP System Architecture Evolution S Rel-8 C4,C6 No SAES 12/04/2006 12/03/2009 46% 23.228, 23.279, SP-080132 T-Mobile

56 320022 Requirements for evolution of the 3GPP Rel-8 S1 No AIPN-SAE 08/06/2006 12/12/2007 100% 22.278, 22.011, SP-080132 T-Mobile

57 370005 High level and common (for all accesses Rel-8 C3,C4 No EPS-ComF 02/01/2007 19/12/2008 31% SP-080132 NSN

58 350024 Stage 2 for High level functions Rel-8 S2 No SAES-SA-HL 02/01/2007 02/06/2008 100% 23.402 SP-080132 Motorola

59 390044 Stage 2 Security Architecture Rel-8 S3 No SAES 12/03/2008 11/12/2008 80% 33.401, 33.210, SP-080132 NSN

60 340051 Stage 3 (CT1) for SAE impact on services, netw Rel-8 C1 No SAES 05/02/2007 15/12/2008 30% 24.229, 24.305, CP-080075 NSN

61 340054 Stage 3 SAE impact on existing capabilities Rel-8 C3 No SAES 05/02/2007 19/12/2008 0% CP-080056 Huawei

62 340062 Stage 3 (CT4) of SAE impact on existing capab Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 29.274, 29.275 CP-080279 Huawei

63 340049 Stage 2/3 for Network selection procedures Rel-8 C1 No SAES 05/02/2007 15/12/2008 60% 23.122, 24.302 CP-080075 NSN

64 340022 Stage 3 PCC within SAE Rel-8 C3 No SAES-St3-PC 05/02/2007 19/12/2008 10% CP-080057 Ericsson

65 340023 Stage 3 EPC interworking with external PDNs ( Rel-8 C3 No SAES-St3-int 05/02/2007 19/12/2008 5% CP-080056 Huawei

66 340028 Stage 3 for SAE / LTE identities Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 23.003 CP-080279 Huawei

67 370017 Unified guidelines for Diameter usage within 3G Rel-8 C3 No SAES-DIAM 21/09/2007 12/09/2008 65% 29.909 CP-080055 Huawei

68 350025 SAE for LTE access Rel-8 C3,C4 No SAES-LTE 02/01/2007 19/12/2008 57% 23.402 SP-080132 Motorola

69 340060 CT4 Stage 3 for protocol between EPCs Rel-8 C4 No SAES 05/02/2007 05/12/2008 60% 29.274, 29.275 CP-080279 Huawei

70 350042 SAES-SA-FP_LTE with GTP variant Rel-8 S2,C4 No SAES-SA-FP 02/01/2007 05/12/2008 77% SP-080132 NSN

71 370006 Stage 2 for SAES-SA-FP_LTE with GTP va Rel-8 S2 No SAES-SA-FP 02/01/2007 05/06/2008 100% SP-080132 NSN

72 340055 CT4 Stage 3 for GTP v2 protocol Rel-8 C4 No SAES 05/02/2007 05/12/2008 60% 29.274 CP-080279 Huawei

73 350043 SAES-SA-FP_LTE with PMIP variant Rel-8 S2,C4 No SAES-SA-FP 02/01/2007 05/12/2008 77% SP-080132 NSN

74 370007 Stage 2 for SAES-SA-FP_LTE with PMIP v Rel-8 S2 No SAES-SA-FP 02/01/2007 05/06/2008 100% SP-080132 NSN

75 370018 CT4 Stage 3 for PMIP protocol within EPC Rel-8 C4 No SAES 05/02/2007 05/12/2008 60% 29.274, 29.275 CP-080279 Huawei

76 340020 Stage 3 for UE NAS mobility procedures in idle Rel-8 C1 No SAES 05/02/2007 15/12/2008 50% 24.007, 24.301 CP-080075 NSN

77 340050 Stage 3 for Session management, bearer contro Rel-8 C1 No SAES 05/02/2007 15/12/2008 50% 24.007, 24.301 CP-080075 NSN

78 340053 Stage 3 for security aspects of LTE Access Rel-8 C1 No SAES 05/02/2007 15/12/2008 38% 24.008, 24.301 CP-080075 NSN

79 340025 Stage 3 for QoS mechanisms Rel-8 C3 No SAES 05/02/2007 19/12/2008 0% CP-080057 Ericsson

80 340026 Stage 3 for EPC - HSS interface Rel-8 C4 No SAES 05/02/2007 05/12/2008 70% 29.272, 29.275 CP-080279 Huawei

81 350026 SAE for Interoperation between LTE and Rel-8 C1,C4 No SAES-SA-FP 05/02/2007 15/12/2008 35% 23.402 SP-080132 Motorola

82 370008 Stage 2 for Interoperation between LTE and 2G Rel-8 S2 No EPSto2_3G 05/02/2007 11/09/2008 90% SP-080132 NSN

83 380031 Stage 3 for Inter-system mobility between E-UT Rel-8 C1 No SAES 05/02/2007 12/12/2008 5% 24.008, 24.301 CP-080075 NSN

84 390008 Stage 2 GPRS for EPC (23.060, etc.) Rel-8 S2 No SAES 14/01/2008 18/09/2008 40% SP-080132 NSN

85 340056 Stage 3 for EPC - GPRS Rel-8 C4 No SAES 05/02/2007 05/12/2008 20% 29.274, 29.275 CP-080279 Huawei

86 380032 Stage 3 for EPC to UTRAN Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 29.274, 29.275 CP-080279 Huawei
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87 380033 Stage 3 for EPC to 3GPP2 Rel-8 C4 No SAES 05/02/2007 05/12/2008 70% 29.277, 29.276 CP-080279 Huawei

88 370009 Stage 2 for Interoperation between LTE and CD Rel-8 S2 No EPStoC2k 18/06/2007 05/06/2008 98% SP-080132 NSN

89 360023 Stage 3 for Inter-system mobility between E-UT Rel-8 C1 No SAES 05/02/2007 15/12/2008 15% 24.301, 24.302 CP-080075 NSN

90 340061 Stage 3 for MME - SGSN "signalling free" protoc Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 29.274 CP-080279 Huawei

91 350027 SAE for support for non-3GPP accesses Rel-8 C1,C4 No SAES-SA-FP 02/01/2007 15/12/2008 46% 23.402 SP-080132 Motorola

92 350044 Stage 2 for Host-based Mobility aspects Rel-8 S2 No SAES-SA-FP 02/01/2007 05/06/2008 100% SP-080132 NSN

93 350045 Stage 2 for Network-based Mobility aspects Rel-8 S2 No SAES-SA-FP 02/01/2007 18/09/2008 90% SP-080132 NSN

94 360022 Stage 3 for Mobility management based on DSM Rel-8 C1 No SAES 05/02/2007 15/12/2008 65% 24.303 CP-080075 NSN

95 390009 Stage 3 for Mobility management based on MIP Rel-8 C1 No SAES 05/02/2007 12/12/2008 35% 24.304 CP-080075 NSN

96 380030 Stage 3 for Inter-system mobility between E-UT Rel-8 C1 No SAES 05/02/2007 12/12/2008 5% 24.301 CP-080075 NSN

97 360019 Stage 2 for Optimized Dual-Radio Handover wit Rel-8 S2 No SAES-SA-FP 25/06/2007 05/06/2008 100% SP-080132 NSN

98 390045 Stage 2 Security aspects for non-3GPP Access Rel-8 S3 No SAES 12/03/2008 11/12/2008 80% 33.402, 33.210, SP-080132 NSN

99 370010 Stage 3 security aspects for DSMIP v6 Access Rel-8 C1 No SAES 05/02/2007 15/12/2008 60% 24.303 CP-080075 NSN

100 390172 Stage 3 security aspects for MIPv4 Access Rel-8 C1 No SAES 05/02/2007 15/12/2008 0% 24.304 CP-080075 NSN

101 360021 Stage 3 for Access to the EPC via non-3GPP ac Rel-8 C1 No SAES 05/02/2007 15/12/2008 35% 24.302 CP-080075 NSN

102 370011 Stage 3 for interfaces within EPC Rel-8 C4 No SAES 19/09/2007 05/12/2008 60% 29.274 CP-080279 Huawei

103 340057 Stage 3 for Interfaces EPC - non-3GPP IP acce Rel-8 C4 No SAES 05/02/2007 05/12/2008 30% 29.273, 29.275 CP-080279 Huawei

104 340058 Stage 3 for AAA/HSS related Rel-8 C4 No SAES 05/02/2007 05/12/2008 30% 29.273 CP-080279 Huawei

105 340059 Stage 3 for EPC - AAA interface Rel-8 C4 No SAES 05/02/2007 05/12/2008 20% 29.273 CP-080279 Huawei

106 360018 Deleted (already covered) SAES-SA-FP_n3GPP Rel-8 S2 No SAES-SA-FP 25/06/2007 25/06/2007 100% NSN

107 350030 Single Radio Voice Call Continuity for 3 Rel-8 S2 No SAES-SR_VC 02/01/2007 05/06/2008 100% 23.2xx, 23.216 SP-070949 NSN

108 360020 Voice Call Continuity for CDMA2000 1X Rel-8 S2 No SAES-VCC_1 25/06/2007 05/06/2008 100% SP-080132 NSN

109 350031 SAE impacts on IMS Rel-8 S2 No SAES-SA_IM 02/01/2007 05/06/2008 100% SP-080132 NSN

110 390036 CS Fallback in EPS Rel-8 C1,C4 No SAES-CSFB 12/03/2008 05/12/2008 19% 23.272, 23.401 SP-080097 Vodafone

111 400001 Stage 2 for CS Fallback in EPS Rel-8 S2 No SAES-CSFB 12/03/2008 05/06/2008 100% 23.272, 23.401 SP-080097 , Vodafone

112 400002 Stage 3 for CS Fallback in EPS Rel-8 C1 No SAES-CSFB 30/05/2008 05/12/2008 0% 24.301, 24.801, CP-080321 NEC

113 400003 Stage 3 for CS Fallback in EPS Rel-8 C4 No SAES-CSFB 30/05/2008 05/12/2008 0% 23.008 CP-080321 NEC

114 390039 System enhancements for the use of IM Rel-8 S2 No SAES-IMS_L 12/03/2008 05/06/2008 100% 23.228, 23.221, SP-080090 ecom Italia

115 390010 EPC Data Definitions Rel-8 S5 No EPC-OAM 07/01/2008 12/03/2009 20% Huawei

116 380037 EPC Network Resource Model (NRM) Integratio Rel-8 S5 No EPC-OAM 07/01/2008 12/03/2009 20% 32.751/2/3/5 SP-070737 Huawei

117 390011 Performance measurements for EPC Rel-8 S5 No EPC-OAM 22/02/2008 11/12/2008 20% 32.4xy SP-080061 ina Mobile

118 380038 EPC Charging Rel-8 S5 No EPC-CH 07/01/2008 12/03/2009 40% 32.240/296/251/ SP-070736 NSN

119 390018 Issues for CT1 TR 24.801 Rel-8 C1 No SAES 04/01/2007 19/09/2008 60% 24.801 CP-080068 NSN

120 390019 Issues for CT3 TR 29.804 Rel-8 C3 No SAES 05/02/2007 19/09/2008 60% 29.804 CP-080068 Ericsson

121 390020 Issues for CT4 TR 29.803 Rel-8 C4 No SAES 04/01/2007 19/09/2008 30% 29.803 CP-080068 Huawei

122 400004 Domain Name System Procedures for E Rel-8 C4 No SAES-DEPS 30/05/2008 15/12/2008 0% 23.003, 29.303 CP-080280 eliaSonera

123 390021 CT6 aspects of SAE Rel-8 C6 No SAES 05/02/2007 19/09/2008 0% 31.102, 31.111 CP-080164 Nokia

124 350029 Deleted (covered by 380068): Functions and procedu Rel-8 S2 No SAES-SA-FP 03/03/2008 03/03/2008 100% NSN

125 350032 Deleted (covered by 380064): SAE aspects of Emerg Rel-8 S2 No SAES-SA-Em 03/03/2008 03/03/2008 100% NSN

126 340019 Deleted - CT1 aspects of SAES Rel-8 P,C1 No SAES-St3 04/09/2007 27/09/2007 100% CP-060674

127 350019 Deleted - CT1 aspects of SAES Rel-8 C1 No SAES-St3 04/09/2007 04/09/2007 100% CP-060674

128 340052 Deleted - Interoperability Rel-8 C1 No SAES-St3-int 14/03/2008 14/03/2008 100% CP-060674

129 350020 Deleted - CT3 aspects of SAES Rel-8 C3 No SAES-St3 04/09/2007 04/09/2007 100% CP-060675
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130 350021 Deleted - CT4 aspects of SAES Rel-8 C4 No SAES-St3 04/09/2007 04/09/2007 100% 29.803 CP-060676

131 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and Rel-8 C1 No SAES-St3-sig 14/03/2008 14/03/2008 100% CP-060674

132 340027 Deleted -User and Control plane protocols Rel-8 C4 No SAES-St3-pro 21/09/2007 21/09/2007 100% CP-060676

133 340018 Deleted - GPRS enhancements for LTE access Rel-8 S2 No SAES-GPRS_ 04/09/2007 04/09/2007 100% 23.401 SP-060926 Vodafone

134 340037 Deleted - Architecture enhancements for non-3GPP Rel-8 S2 No SAES-non_3 04/09/2007 04/09/2007 100% 23.402 SP-060926 Motorola

135 320030 Deleted: Stage 2 of architecture for the 3GPP System Rel-8 S2 No SAES-St2 02/10/2007 02/10/2007 100% 23.002, 23.060, SP-060926 Vodafone

136 350023 Deleted - SA aspects of System Architecture Evolutio Rel-8 S2 No SAES-SA 12/04/2006 02/10/2007 100%

137 7005 System enhancements for interconnec Rel-8 S5,C3 No IMS_NNI 16/08/2006 19/09/2008 82% SP-070490 Orange

138 360024 Stage 2 for IMS_NNI Rel-8 S2 No IMS_NNI 22/06/2007 06/12/2007 100% SP-070490 Orange

139 360011 IMS inter-operator service interconnecti Rel-8 C3 No FBI2-IOPSI 01/06/2007 19/09/2008 65% 29.865 CP-080054 ecom Italia

140 330011 Charging harmonization for NGN betwee Rel-8 S5 No FBI2-TISP2-C 28/09/2006 07/12/2006 100% 32.297 SP-060545 Amdocs

141 7007 Deleted - Protocol impact of FBI for TISPA Rel-8 C1 No FBI2-TISP2-c 16/08/2006 15/03/2007 100% Ericsson

142 7006 Deleted (never approved) - Stage 2 of FBI Rel-8 S2 No FBI2-TISP2-s 30/11/2007 30/11/2007 100% NSN

143 370025 IMS Centralized Service Control (ICSRA Rel-8 C3,C4 No ICSRA 03/09/2007 05/12/2008 40% SP-070924 AT&T

144 380039 Stage 1 for ICSRA Rel-8 S1 No ICSRA 03/09/2007 12/03/2008 100% 22.101 SP-070924 AT&T

145 380040 Stage 2 for ICSRA Rel-8 S2 No ICSRA 14/12/2007 05/06/2008 100% 23.206 SP-070924 ALU

146 400005 Stage 3 for ICSRA – Protocol, Addressin Rel-8 C1 No ICSRA 30/05/2008 05/12/2008 0% 24.292, 24.229 CP-080319 Ericsson

147 400006 Stage 3 for ICSRA – Protocol, Addressin Rel-8 C3 No ICSRA 30/05/2008 05/12/2008 5% 24.293 CP-080319 Ericsson

148 400007 Stage 3 for ICSRA – Protocol, Addressin Rel-8 C4 No ICSRA 30/05/2008 05/12/2008 0% 29.292, 23.003, CP-080319 Ericsson

149 380035 AS/MRFC stage 2 and 3 work Rel-8 C1 No MRFC_TS 14/11/2007 12/09/2008 5% 23.218, 24.229, CP-070782 HP

150 370059 IMS Multimedia Telephony and Supplem Rel-8 C3,C4 No IMSTSS 02/05/2007 10/12/2008 39% Ericsson

151 370060 General aspects of IMS Sup Services Rel-8 C3,C4 No IMSSS-Gal 03/09/2007 12/09/2008 87% ecom Italia

152 370023 Service and Capability for Core IMS - inclusio Rel-8 S1 No TISCAPR8, C 03/09/2007 14/12/2007 100% 22.228, 22.115, SP-070691 Ericsson

153 380001 Documentation of TISPAN R1 and R2 in CT1 Rel-8 C1 No REDOC_TIS- 28/11/2007 12/09/2008 95% CP-080213 NSN

154 380002 Documentation of TISPAN R1 and R2 in CT3 Rel-8 C3 No REDOC_TIS- 28/11/2007 12/09/2008 70% CP-080213 NSN

155 380003 Documentation of TISPAN R1 and R2 in CT4 Rel-8 C4 No REDOC_TIS- 28/11/2007 12/09/2008 90% CP-080213 NSN

156 370062 IMS Multimedia Telephony Service Rel-8 S1,S5 No IMS-MMTel 10/09/2007 10/12/2008 37% ecom Italia

157 370024 Merging TISPAN MMTel [requirements] for C Rel-8 S1 No TMMTEL 10/09/2007 07/12/2007 100% 22.173 SP-070569 NSN

158 380041 MMTel and Supplementary Services Charging Rel-8 S5 No MMTel-CH 07/01/2008 10/12/2008 20% 32.275, 32.298/2 SP-070749 ALU

159 380006 Call Completion on Busy Subscriber (CC Rel-8 C1,C3 No CCBS_CCNR 02/05/2007 05/12/2008 7% 29.163, 24.229, CP-080215 e Telekom

160 380007 Stage 3 CCBS_CCNR Rel-8 C1 No CCBS_CCNR 02/05/2007 12/09/2008 15% 24.642, 24.229, CP-080215 he Telekom

161 380008 Stage 3 CCBS_CCNR Rel-8 C3 No CCBS_CCNR 02/05/2007 05/12/2008 0% 29.163 CP-080215 he Telekom

162 390058 Flexible Alerting Rel-8 S1,C1 No FA 30/01/2008 15/09/2008 42% Nortel

163 390059 Stage 1 FA Rel-8 S1 No FA 30/01/2008 05/06/2008 100% 22.173 ecom Italia

164 390015 Stage 3 FA Rel-8 C1 No FA 30/01/2008 15/09/2008 10% 24.239, 24.173 CP-080219 Nortel

165 380009 Communication Wait on IMS Rel-8 C1,C3 No CW_IMS 30/11/2007 19/09/2008 5% 29.163, 24.229, CP-080214 e Telekom

166 380010 Stage 3 CW-IMS Rel-8 C1 No CW_IMS 30/11/2007 12/09/2008 10% 24.615, 24.229, CP-080214 he Telekom

167 380011 Stage 3 CW-IMS Rel-8 C3 No CW_IMS 30/11/2007 19/09/2008 0% 29.163 CP-080214 he Telekom

168 380042 Advice of Charge (AoC) support in IMS Rel-8 S5 No IMSTSS 07/01/2008 10/12/2008 25% 32.280, 32.240/2 SP-070739 NSN

169 370003 Add Interconnection Border Control Fun Rel-8 S5 No IMSTSS 17/09/2007 12/03/2008 100% 32.240/260/298/ SP-070621 ALU

170 380071 Harmonization of Gq'/Rx for Common I Rel-8 S2 No IMS_Comm_ 14/01/2008 08/09/2008 20% 23.8xx, 23203 SP-070822 atel-Lucent

171 380014 Interworking between User-to-User Sig Rel-8 C1,C3 No UUSIW 30/11/2007 05/12/2008 65% 29.163, 24.279, CP-070782 Huawei

172 380015 Stage 3 MGCF UUSIW Rel-8 C1 No UUSIW 30/11/2007 05/12/2008 70% 24.279, 24.229 CP-070782 Huawei
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173 380016 Stage 3 MGCF UUSIW Rel-8 C3 No UUSIW 30/11/2007 05/12/2008 60% 29.163 CP-070782 Huawei

174 380018 Support of Overlap signalling Rel-8 C1,C3 No Overlap 30/11/2007 05/12/2008 2% 29.163, 24.229, CP-070731 e Telekom

175 380019 Stage 3 Overlap (CT1) Rel-8 C1 No Overlap 30/11/2007 05/12/2008 2% 24.229 CP-070731 he Telekom

176 380020 Stage 3 Overlap (CT3) Rel-8 C3 No Overlap 30/11/2007 05/12/2008 2% 29.163, 29.228, CP-070731 he Telekom

177 380069 Maintenance of TISPAN documentation Rel-8 C3,C4 No MAINTISP 02/07/2007 05/06/2008 100% Ericsson

178 380004 Maintenance of TISPAN R1 Rel-7 C3,C4 No MAINT_R1 09/11/2007 07/03/2008 100% 24.229, 24.127, CP-080211 ALU

179 380005 Maintenance of TISPAN R2 Rel-8 C3,C4 No MAINT_R2 09/11/2007 07/03/2008 100% 24.229, 24.127, CP-080229 ALU

180 380043 Documentation of TISPAN NGN R1 and Rel-8 S2 No IMS_Comm_ 14/01/2008 05/06/2008 100% 23.228, 23.204, SP-070823 NSN

181 380072 Maintenance of TISPAN release 1 comm Rel-7 S2,S1 No IMS_Comm_ 02/07/2007 06/12/2007 100% 22.273, 23.406, SP-080315 T, Ericsson

182 380044 Maintenance of TISPAN release 2 comm Rel-8 S2 No IMS_Comm_ 02/07/2007 06/12/2007 100% 23.517(ETSIES2 SP-070916 ecom Italia

183 31088 IMS Service Brokering enhancements Rel-8 S1 No ISB 07/12/2005 13/03/2006 100% 22.228 SP-050830 Telcordia

184 320027 Stage 1 for ISB Rel-8 S1 No ISB-s1 07/12/2005 13/03/2006 100% 22.228 SP-050830 Telcordia

185 370078 Security Enhancements for IMS Rel-8 C1,C4 No IMS-Sec 01/03/2007 11/12/2008 54% SP-070496 Ericsson

186 360017 Stage 2 aspects of IMSSec Rel-8 S3 No IMS-Sec 01/03/2007 11/12/2008 70% 33.203, 33.141, SP-070496 Ericsson

187 390054 Stage 3 aspects of IMSSec Rel-8 C1,C4 No IMS-Sec 07/06/2007 21/03/2008 0% Ericsson

188 380012 CT1 part of NASS Bundled Authenticatio Rel-8 C1 No NBA 14/11/2007 12/09/2008 40% 24.229 CP-070781 ALU

189 380013 CT4 part of NASS Bundled Authenticatio Rel-8 C4 No NBA-CT4 14/11/2007 30/05/2008 100% 29.229, 29.228, CP-070781 ALU

190 360012 IMS System enhancements for corpora Rel-8 C1,C4 No IMS_Corp 22/06/2007 25/12/2008 27% SP-080095 Orange

191 390049 SA1 aspects of IMS_Corp Rel-8 S1 No IMS_Corp 12/03/2008 05/06/2008 100% SP-080095 ecom Italia

192 360014 SA2 aspects of IMS_Corp Rel-8 S2 No IMS_Corp 22/06/2007 25/12/2008 15% 23.228 SP-080095 Orange

193 390022 CT1 aspects of IMS_Corp Rel-8 C1 No IMS_Corp 07/03/2008 19/09/2008 25% 24.229, 24.503 CP-080220 ALU

194 390023 CT4 aspects of IMS_Corp Rel-8 C4 No IMS_Corp 26/02/2008 19/09/2008 50% 29.228, 29.229, CP-080220 ALU

195 350005 IMS Enhancements for support of Pack Rel-8 C3,C4 No PktCbl 06/12/2006 30/05/2008 100% NSN

196 350008 IMS Enhancements for Cable Client Typ Rel-8 S2,C1 No PktCbl-Deplo 05/02/2007 30/05/2008 100% SP-070105

197 350009 Architecture aspects of PktCbl-Deploy Rel-8 S2 No PktCbl-Deplo 05/02/2007 06/12/2007 100% SP-070105

198 350010 CT1 aspects of PktCbl-Deploy Rel-8 C1 No PktCbl-Deplo 26/03/2007 30/05/2008 100% CP-070122 Cablelabs

199 350011 IMS Inter-working aspects in Support of Rel-8 C1,C3 No PktCbl-Intw 05/02/2007 15/03/2008 100% 23.228 SP-070107 Cablelabs

200 350012 Architecture PktCbl-Interwork Rel-8 S2 No PktCbl-Intw 05/02/2007 14/09/2007 100% 23.228 SP-070107 Cablelabs

201 350013 CT1,CT3 PktCbl-Interwork Rel-8 C1,C3 No PktCbl-Intw 26/03/2007 15/03/2008 100% 24.229 CP-070575 Cablelabs

202 340008 IMS Enhancements for Security Require Rel-8 C3,C4 No PktCbl-Sec 06/12/2006 30/05/2008 100% SP-060933 Cablelabs

203 350033 S3 Aspects of PktCbl-Sec Rel-8 S3 No PktCbl-Sec 06/12/2006 12/03/2008 100% 33.203, 33.210, SP-060933 Cablelabs

204 350006 CT1 Aspects of PktCbl-Sec Rel-8 C1 No PktCbl-Sec 26/03/2007 30/05/2008 100% 24.229, 24.109 CP-070124 Cablelabs

205 380029 CT3 Aspects of PktCbl-Sec Rel-8 C3 No PktCbl-Intw 26/03/2007 30/11/2007 100% 24.229, 24.109 CP-070124 Cablelabs

206 350007 CT4 Aspects of PktCbl-Sec Rel-8 C4 No PktCbl-Sec 26/03/2007 14/03/2008 100% 29.228, 29.229, CP-070124 Cablelabs

207 713024 Multimedia interworking between IMS a Rel-8 C3,C4 No MIW-IMS 23/09/2005 19/12/2008 87% 29.163, 29.332 CP-070729 Vodafone

208 7013 Note: Stages 1 and 2 defined in earlier R Rel-8 S2 No MIW-IMS 23/09/2005 30/11/2005 100% Vodafone

209 7014 Stage 3 of MW-IMS Rel-7 C3 No MWIMS-St3 23/09/2005 30/11/2007 100% 29.163 CP-070096 Vodafone

210 380021 Stage 3 for MW-IMS, MONA extension Rel-8 C3 No MIW-IMS 05/11/2007 12/09/2008 75% 29.163 CP-070729 Vodafone

211 380022 Mn interface (MGCF – IM MGW) Rel-8 C4 No MIW-IMS 21/11/2007 19/12/2008 70% 29.332 CP-070729 Vodafone

212 360029 IMS Stage-3 IETF Protocol Alignment Rel-8 C1 No IMSProtoc2 22/06/2007 15/12/2008 50% 23.218, 24.229 CP-070367 ALU

213 390035 3GPP2 Input to Common IMS Rel-8 C3,C4 No CIMS_3GPP2 07/03/2008 11/12/2008 31% SP-080220 Nortel

214 390050 Stage 1 CIMS_3GPP2 (SA1) Rel-8 S1 No CIMS_3GPP2 12/03/2008 05/06/2008 100% 22.228, 22.173, SP-080220 Nortel

215 390051 Stage 2 CIMS_3GPP2 (SA2) Rel-8 S2 No IMS_Commo 12/03/2008 05/06/2008 100% SP-080220 NSN
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216 390052 Security CIMS_3GPP2 (SA3) Rel-8 S3 No IMS_Commo 12/03/2008 11/12/2008 30% SP-080220 NSN

217 390013 Stage 3 CIMS_3GPP2 (CT1) Rel-8 C1 No REDOC_3GP 07/03/2008 11/12/2008 40% CP-080218 ALU

218 390026 Stage 3 CIMS_3GPP2 (CT3) Rel-8 C3 No REDOC_3GP 07/03/2008 12/09/2008 15% CP-080218 ALU

219 390027 Stage 3 CIMS_3GPP2 (CT4) Rel-8 C4 No REDOC_3GP 07/03/2008 11/12/2008 0% CP-080218 ALU

220 390056 IMS Service Continuity Rel-8 S2,C1 No IMS-Cont 12/03/2008 11/12/2008 47% SP-080092 lectronics

221 390072 Stage 1 IMS Service Continuity Rel-8 S1 No IMS-Cont 12/03/2008 05/06/2008 100% SP-080092 Electronics

222 390057 Stage 2 IMS Service Continuity Rel-8 S2 No IMS-Cont 12/03/2008 05/06/2008 100% 23.292 SP-080092 Electronics

223 400011 Stage 3 IMS Service Continuity Rel-8 C1 No IMS-Cont 30/05/2008 11/12/2008 0% 24.237, 24.229 CP-080317 Huawei

224 34046 IMS initiated and controlled PSS and M Rel-8 S4 No IMS_PSS_MB 12/03/2008 11/12/2008 10% 26.xyz, 26.234, SP-080201 T, Ericsson

225 400012 IMS Restoration Procedures Rel-8 C4,C1 No IMS_RP 30/05/2008 15/12/2008 0% 23.320, 29.228, CP-080281 Ericsson

226 400026 IMS Restoration Procedures Rel-8 C4 No IMS_RP 30/05/2008 15/12/2008 0% 23.320, 29.228, CP-080281 Ericsson

227 400027 IMS Restoration Procedures Rel-8 C1 No IMS_RP 30/05/2008 15/12/2008 0% 24.229 CP-080281 Ericsson

228 340030 I-WLAN Network Selection Principle (N Rel-8 S1,C1 No IWLANNSP 14/06/2007 12/09/2008 60% 22.234, 24.234 SP-060932 efonica O2

229 390024 Stage 1 for I-WLAN NSP Rel-8 S1 No IWLANNSP 14/06/2007 14/06/2007 100% 22.234 SP-060932 efonica O2

230 390025 Stage 3 for I-WLAN NSP Rel-8 C1 No IWLANNSP 07/03/2008 12/09/2008 60% 24.234 CP-080217 RIM

231 370049 Mobility between 3GPP-WLAN Interwor Rel-8 S2 No IWLAN_Mob 14/09/2007 12/12/2008 57% 23.234 SP-070701 Orange

232 380045 Stage 2: I-WLAN Mobility Rel-8 S2 No IWLAN_Mob 14/09/2007 05/06/2008 100% 23.234 SP-070701 Orange

233 400013 CT1 aspects of I-WLAN Mobility Rel-8 C1 No IWLAN_Mob 30/05/2008 12/12/2008 0% 24.327, 24.303 CP-080320 Orange

234 380062 Network Selection for non-3GPP Acces Rel-9 S1 No N3GTONSP 06/12/2007 31/12/2008 38% SP-070874 ecom Italia

235 7042 Enhancements for VGCS Applications Rel-8 C4,G2 No EVA 15/03/2006 12/09/2008 98% SP-070904 Nortel

236 320021 SA1 aspects of EVA Rel-8 S1 No EVA-s1 15/03/2006 06/12/2006 100% 42.068 SP-070904 Nortel

237 370019 VGCS/VBS and GPRS Interactions Rel-8 S1 No EVA 03/09/2007 21/03/2008 100% 42.068, 42.069 SP-070653 Huawei

238 320019 CT1 aspects of EVA Rel-8 C1 No EVA 02/06/2006 12/09/2008 95% 43.068, 44.068 CP-060260 Nortel

239 320020 CT4 aspects of EVA Rel-8 C4 No EVA 02/06/2006 30/11/2007 100% 29.002 CP-060260 Nortel

240 52148 GERAN2 aspects of EVA Rel-8 G2 No EVA-EVGCSA 30/06/2006 22/02/2008 100% 44.018, 48.008 GP-071855 Nortel

241 31081 Personal Network Management Rel-8 S1,C1 No PNM 11/07/2005 19/09/2008 75% SP-080327 Vodafone

242 7012 Stage 1 for PNM Rel-8 S1 No PNM 11/07/2005 31/07/2006 100% 22.259 SP-080327 Vodafone

243 350050 Stage 2 for PNM Rel-8 C1 No PNM 26/03/2007 12/09/2008 96% 23.259 CP-080065 Vodafone

244 350041 Stage 3 for PNM Rel-8 C1,C4 No PNM 26/03/2007 19/09/2008 55% CP-080065 Vodafone

245 350001 CT1 aspects of Stage 3 PNM Rel-8 C1 No PNM 26/03/2007 19/09/2008 60% 24.259, 24.229 CP-080065 Vodafone

246 350002 CT4 aspects of Stage 3 PNM Rel-8 C4 No PNM 26/03/2007 12/09/2008 50% 23.008, 23.018, CP-080065 Vodafone

247 350049 Deleted - Actual Requirements of PNM Rel-8 C1 No PNM 26/03/2007 26/03/2007 100% Ericsson

248 330005 eCall Data Transfer Rel-8 S1 No Edata 28/09/2006 12/12/2008 73% 22.101, 22.105 SP-060678 Airbiquity

249 370081 eData Requirements Rel-8 S1 No EData 28/09/2006 12/03/2008 100% 22.101, 22.105 SP-060678 Airbiquity

250 400014 Transfer of data during an emergency c Rel-8 C1 No EData 30/05/2008 12/12/2008 0% 24.008 CP-080316 T-Mobile

251 34042 eCall data transfer Phase 2: Compariso Rel-8 S4 No eCall_Phase2 06/12/2007 04/06/2009 50% 26.xxx, 26.9xx SP-070756 Airbiquity

252 380060 IP Interconnection of Services Rel-8 S1 No IPinterc 06/12/2007 12/03/2008 100% 22.101, 22.228 SP-070871 efonica O2

253 380061 Stage 1 for Ipinterc Rel-8 S1 No IPinterc 06/12/2007 12/03/2008 100% 22.101, 22.228 SP-070871 efonica O2

254 360025 Support of (G)MSC-S – (G)MSC-S Nc In Rel-8 C4,C3 No SIP_Nc 14/09/2007 12/12/2008 44% CP-080282 Vodafone

255 360026 SIP-I based circuit-switched core netwo Rel-8 C4 No SIP_Nc-St2 14/09/2007 12/09/2008 85% 23.231, 23.153, CP-080282 Vodafone

256 360027 Application of SIP-I Protocols to Circuit Rel-8 C4 No SIP_Nc-St3 14/09/2007 12/09/2008 70% 29.231, 29.232, CP-080282 Vodafone

257 360028 Interworking between the 3GPP CS dom Rel-8 C3 No SIP_Nc 14/09/2007 12/09/2008 20% 29.235, 23.172, CP-080282 NSN

258 400008 CS-IBCF and CS-TrGW definition in 3GP Rel-8 C3,C4 No CS-IBCF 30/05/2008 12/12/2008 3% CP-080392 ecom Italia

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 6



ID Unique_ID Name Release Reso
Name

Modifie Acronym Start Finish %
Complete

Impacted TSs
and TRs

Hyperlink WI
rapporteur

name
259 400009 CS-IBCF Rel-8 C3 No CS-IBCF 30/05/2008 12/12/2008 5% 29.235 CP-080392 ecom Italia

260 400010 CS-IBCF Rel-8 C4 No CS-IBCF 30/05/2008 12/12/2008 0% 29.238, 23.231, CP-080392 ecom Italia

261 370051 Earthquake and Tsunami Warning Syst Rel-8 S2,C1 No ETWS 10/09/2007 05/12/2008 82% SP-070815 T DoCoMo

262 370052 Stage 1 for ETWS Rel-8 S1 No ETWS 10/09/2007 12/03/2008 100% 22.168 SP-070815 T DoCoMo

263 380056 SA2 aspects of ETWS Rel-8 S2 No ETWS 14/01/2008 05/06/2008 100% 23.828 SP-070815 T DoCoMo

264 400015 CT1 aspects of ETWS Rel-8 C1 No ETWS 30/05/2008 05/12/2008 0% 23.041 CP-080318 T DoCoMo

265 380059 Storage and easy access of In Case of Rel-8 S1 No ICE 06/12/2007 12/03/2008 100% 22.030, 22.101 SP-070944 ecom Italia

266 330006 Local Charging Zone Requirements Rel-8 S1 No LCZR 28/09/2006 12/03/2008 100% 22.115 SP-060482 hina Mobile

267 340029 Customized Alerting Tone (CAT) Rel-8 C1,C3 No CAT 06/12/2006 05/12/2008 44% SP-070122 ina Mobile

268 370028 Stage 1 for CAT Rel-8 S1 No CAT 06/12/2006 20/09/2007 100% 22.182 SP-070122 hina Mobile

269 370029 TISPAN requirements for customized m Rel-8 S1 No TISCMI 03/09/2007 10/12/2007 100% 22.182 SP-070880 Ericsson

270 390014 IMS CAT Supplementary Service Rel-8 C1 No CAT_SS 30/01/2008 15/09/2008 0% 24.182 CP-080074 Nortel

271 390071 CAT solution for voice and video call in Rel-8 C3 No CAT 12/03/2008 05/12/2008 0% Ericsson

272 350014 Registration in Densely-populated area Rel-9 S1,S2 No RED 12/03/2007 08/09/2008 51% SP-070133 T DoCoMo

273 370030 Stage 1 for RED Rel-9 S1 No RED-St1 12/03/2007 15/03/2007 100% 22.101 SP-070133 T DoCoMo

274 370031 Stage 2 for RED Rel-9 S2 No RED-St2 25/09/2007 08/09/2008 50% 23.880 SP-070694 T DoCoMo

275 340031 Service-Level Interworking for Messag Rel-8 S1,S2 No MESSIW 26/03/2007 12/12/2008 47% SP-070816 Huawei

276 350047 Stage 1 for MESSIW Rel-8 S1 No MESSIW 26/03/2007 26/03/2007 100% 22.105, 22.340 SP-070816 Huawei

277 350048 Stage 2 for MESSIW Rel-8 S2 No MESSIW 26/04/2007 07/03/2008 100% 23.811, 23.204 SP-070816 Huawei

278 400016 Stage 3 for MESSIW Rel-8 C3 No MESSIW 30/05/2008 12/12/2008 8% 29.331 CP-080391 Huawei

279 400017 Stage 3 for MESSIW Rel-8 C1 No MESSIW 30/05/2008 12/12/2008 0% 29.331, 24.341 CP-080391 Huawei

280 340044 Multimedia Priority Service Rel-8 C3,C4 No PRIOR 08/06/2006 05/12/2008 42% SP-060780 Telcordia

281 320023 Service Requirements for PRIOR Rel-8 S1 No PRIOR-EMR 08/06/2006 06/12/2007 100% 22.153 SP-060780 Telcordia

282 340012 Stage 3 for PRIOR Rel-8 C1 No PRIOR-MM 01/12/2006 14/09/2008 42% 24.229 CP-070576 ALU

283 370020 Stage 3 for PRIOR Rel-8 C3 No PRIOR-MM 21/09/2007 05/12/2008 0% 29.212, 29.213, CP-070576 ALU

284 370021 Stage 3 for PRIOR Rel-8 C4 No PRIOR-MM 21/09/2007 12/09/2008 5% 23.008, 29.228, CP-070576 ALU

285 390073 Enhancements to Multimedia Priority S Rel-9 S1 No ePRIOR 13/03/2006 05/06/2008 0% 22.153 SP-080051 Telcordia

286 390074 Service Requirements for PRIOR_Ph2 Rel-9 S1 No ePRIOR 13/03/2006 05/06/2008 0% 22.153 SP-080051 Telcordia

287 360010 OSA Rel-8 Rel-8 S1,C5 No OSA8 23/08/2007 30/05/2008 100% 22.127, 23.198, SP-070692 Orange

288 360004 OSA Stage 1 - Service Requirements Rel-8 S1 No OSA8 23/08/2007 12/03/2008 100% 22.127 e, AePONA

289 370034 OSA Stage 1 - NGN Service Requiremen Rel-8 S1 No OSA8-IMS 03/09/2007 14/03/2008 100% 22.127 SP-070692 Orange

290 360005 OSA Stage 2/3 enhancements Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% 23.198, 29.198, CP-080429 Orange

291 370012 Delete - Ensure Parlay-X composable with iden Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% existing 29.199- CP-080429 ecom Italia

292 370013 Parlay-X Content Management web service (sto Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% 29.199-21 CP-080429 ETRI

293 370014 Parlay-X Policy web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% 29.199-22 CP-080429 ETRI

294 370015 Parlay-X Terminal status web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% 29.199-08 CP-080429 Orange

295 370016 Delete - Identify communication format used by Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% existing 29.199- CP-080429 Ericsson

296 380047 Delete - Security on User Profile Management - Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framewo CP-080429 ecom Italia

297 380048 Delete - Privacy on Subscriber Identity (Liberty A Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framewo CP-080429 ecom Italia

298 380049 Delete - Topology Hiding (22.127 CR 0086 S1-0 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framewo CP-080429 ecom Italia

299 380050 Delete - Subscriber event notification (22.127 C Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framewo CP-080429 ecom Italia

300 380051 Delete - Event notification (22.127 CR 0088 S1- Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framewo CP-080429 ecom Italia

301 380052 Delete - Access policy (22.127 CR 0089 S1-071 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framewo CP-080429 ecom Italia
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302 380053 Delete - API usage accounting (22.127 CR 0090 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framewo CP-080429 ecom Italia

303 380054 Presence alignment with OMA and IETF (22.127 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% 29.199-14/13 CP-080429 Ericsson

304 380055 Delete - Service identification (22.127 CR 0095 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% existing 29.199- CP-080429 Ericsson

305 390067 Framework Enterprise Operator (Service Subsc Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100% 29.198-03 CP-080429 AePONA

306 390068 Mobility Emergency Location Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100% 29.198-06 CP-080429 AePONA

307 390069 Connectivity Manager SCF Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100% 29.198-10 CP-080429 AePONA

308 390070 PAM Presence Agent Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100% 29.198-14 CP-080429 AePONA

309 360032 Paging Permission with Access Contro Rel-8 S1,C1 No PPACR 12/06/2007 12/09/2008 92% SP-070501 T DoCoMo

310 370084 Stage 1 for PPACR Rel-8 S1 No PPACR-S1 12/06/2007 14/09/2007 100% 22.011 SP-070501 T DoCoMo

311 380017 Stage 3 for PPACR (CT1) Rel-8 C1 No PPACR-CT1 14/11/2007 12/09/2008 90% 24.008, 23.122 CP-070783 T DoCoMo

312 370026 Value Added Services for Short Messa Rel-8 S1 No VAS4SMS 10/09/2007 12/03/2008 100% 22.142, 22.942 SP-070572 hina Mobile

313 380063 Charging for multi-phases services Rel-8 S1 No CHRGMPH 06/12/2007 12/03/2008 100% SP-080053 ecom Italia

314 380070 Stage 1 for CHRGMPH Rel-8 S1 No CHRGMPH-s 06/12/2007 12/03/2008 100% 22.115 SP-080053 ecom Italia

315 380065 Home NodeB / eNodeB Rel-8 S1 No HomeNB 06/12/2007 12/03/2008 100% 22.011, 22.115 SP-070952 ecom Italia

316 380066 Stage 1 for HNB_eHNB Rel-8 S1 No HomeNB-S1 06/12/2007 12/03/2008 100% 22.011, 22.115 SP-070952 ecom Italia

317 33025 Access Security Enhancements Rel-8 S3 No ACCSEC2 02/07/2007 11/12/2008 80% 33.102, 43.020 SP-040865 Ericsson

318 350015 Lawful Interception in the 3GPP Rel-8 Rel-8 S3 No LI8 12/03/2007 11/12/2008 40% 33.106, 33.107, SP-070238 BMWi

319 390046 Generic Bootstrapping Architecture Pu Rel-8 S3 No GBAPush 12/03/2008 11/09/2008 60% 33.223, 33.224, SP-080133 Ericsson

320 34045 Requirements and Test methods for W Rel-8 S4 No RETEM_WB_ 12/03/2008 11/12/2008 5% 26.131, 26.132 SP-080004 T, Ericsson

321 34043 Extending PSS and MBMS User Servic Rel-8 S4 No PSS_MBMS_ 06/12/2007 11/12/2008 15% 26.234, 26.346, SP-070757 Ericsson

322 400028 Encoding formats, transport formats a Rel-8 C1,C4 No MTSI_eMHI 06/12/2007 12/12/2008 7% SP-080443 Qualcomm

323 34041 MTSI Video - Dynamic Rate Adaptation/S Rel-8 S4 No MTSIV_DRAS 06/12/2007 18/09/2008 20% 26.114 SP-080246 , Samsung

324 400018 Enhancement of interworking between M Rel-8 C3 No MTSI_eMHI 30/05/2008 12/12/2008 0% 29.163 CP-080422 Huawei

325 400019 Enhancement of interworking between M Rel-8 C1 No MTSI_eMHI 30/05/2008 12/12/2008 0% 24.229 CP-080422 Huawei

326 400020 Enhancement of interworking between M Rel-8 C4 No MTSI_eMHI 30/05/2008 12/12/2008 0% 29.332 CP-080422 Huawei

327 340063 OAM&P 8 Rel-8 S5,C1 No OAM8 07/06/2007 12/03/2009 61% Huawei

328 340064 Network Infrastructure Management 8 Rel-8 S5 No OAM8-NIM 07/06/2007 12/03/2009 62% Huawei

329 35051 Telecom Management Methodology Rel-8 S5 No OAM8 07/06/2007 11/12/2008 70% 32.155, 32.153 SP-070296 Ericsson

330 35053 Advanced Alarming on Itf-N Rel-8 S5 No OAM8 07/06/2007 12/06/2008 100% 32.121, 32.122, SP-070492 NSN

331 35056 CN CS Bearer Transport Network (BTN) relative Rel-8 S5 No OAM8 07/06/2007 12/06/2008 100% 32.632/3/5 SP-070300 ina Mobile

332 370002 End point modelling for reference point Rel-8 S5 No OAM8 17/09/2007 11/12/2008 60% 32.152, 32.62/3/ SP-070618 Motorola

333 390016 Alignment with eTOM and M.3060 architectural Rel-8 S5 No OAM8 22/02/2008 11/12/2008 10% 32.101/2, 32.xyz SP-080068 eliaSonera

334 400030 SOAP Solution Sets Rel-8 S5 No OAM8 05/06/2008 12/03/2009 0% 32.111-7, 32.617 SP-080276 Ericsson

335 340065 Performance Management 8 Rel-8 S5 No OAM8-PM 07/06/2007 11/12/2008 81% Huawei

336 35061 Deleted IP bearer network Performance measur Rel-8 S5 No OAM7-PM 07/06/2007 11/12/2008 100% 32.321/2/3/5 SP-050319 ina Mobile

337 390012 IP bearer network Performance measurement d Rel-8 S5 No OAM8 07/06/2007 12/06/2008 100% 32.321/2/3/5 SP-050319 ina Mobile

338 360001 HSUPA performance measurements Rel-8 S5 No OAM8 07/06/2007 11/12/2008 70% 32.405 SP-070835 ina Mobile

339 360002 Key Performance Indicators (KPIs) for UMTS/G Rel-8 S5 No OAM8 07/06/2007 11/12/2008 60% 32.xyz SP-070299 ina Mobile

340 340066 Trace Management 8 Rel-8 C3,C4 No OAM8-Trace 07/03/2008 19/12/2008 10% Huawei

341 11067 Service Level Tracing in IMS Rel-8 C1 No OAM8-Trace 07/03/2008 19/12/2008 10% 24.323, 24.229 CP-080315 Vodafone

342 400021 Service Level Tracing in IMS Rel-8 C3 No OAM8-Trace 07/03/2008 19/12/2008 10% 29.163 CP-080315 Vodafone

343 400022 Service Level Tracing in IMS Rel-8 C4 No OAM8-Trace 07/03/2008 19/12/2008 10% 29.228, 29.229, CP-080315 Vodafone

344 350016 Charging Management small Enhancem Rel-8 S5 No CH8 16/03/2006 11/12/2008 71% 32.2xy-series Orange
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345 350038 Online charging correlation Rel-8 S5 No CH8 16/03/2006 14/12/2007 100% 32.240, 32.296 SP-070077 Orange

346 360003 SMS online charging Rel-8 S5 No CH8 07/06/2007 14/12/2007 100% 32.274, 32.240/2 SP-070293 Vodafone

347 380046 WLAN Offline Charging Rel-8 S5 No CH8 07/01/2008 11/12/2008 0% 32.252/298/299 SP-070750 ALU

348 380024 Conferencing enhancements for Mp int Rel-8 C4 No eMp 30/11/2007 05/12/2008 36% 23.333, 29.333 CP-070868 Huawei

349 380025 Stage 2 for eMp Rel-8 C4 No eMp 30/11/2007 12/09/2008 70% 23.333 CP-070868 Huawei

350 380026 Stage 3 for eMp Rel-8 C4 No eMp 30/11/2007 05/12/2008 10% 29.333 CP-070868 Huawei

351 320014 Contact Manager for 3GPP UICC applic Rel-8 C6 No eUPHBOOK 22/06/2006 05/09/2008 93% 21.111, 31.220, CP-080382 Gemalto

352 320015 Requirements for Contact Manager Rel-8 C6 No eUPHBOOK- 22/06/2006 21/12/2007 100% 21.111 CP-080382 Gemalto

353 350046 External interface for eUPHBOOK Rel-8 C6 No eUPHBOOK- 07/05/2007 07/03/2008 100% 31.220 CP-080382 Gemalto

354 370004 Internal interface for eUPHBOOK Rel-8 C6 No eUPHBOOK- 07/05/2007 05/09/2008 80% 31.221 CP-080382 Gemalto

355 320016 Deleted - Implementation of eUPHBOOK Rel-8 C6 No eUPHBOOK- 21/06/2007 21/06/2007 100% 31.102 CP-060355

356 400023 Contact Manager Conformance Test sp Rel-8 C6 No eUPHBOOK- 27/12/2006 12/03/2009 0% 31.320, 31.321 CP-080430 n, Gemalto

357 380086 Definition of 3GPP UICC services over Rel-8 C6 No UICCHS 10/12/2007 12/09/2008 10% TS CP-070837 Gemalto

358 350040 Improvements of the Radio Interface Rel-8 RP No RInImp8 05/03/2007 17/03/2009 68% _Work_Items tel-Lucent

359 350034 UMTS 1500 MHz Rel-8 R4 No RInImp8-UMT 05/03/2007 14/09/2007 100% 25.101, 25.104, _Work_Items T DoCoMo

360 350035 UMTS 700 MHz Rel-8 R4 No RInImp8-UMT 05/03/2007 30/05/2008 100% 25.101, 25.104, _Work_Items Nokia

361 350036 UMTS 2300 MHz Rel-8 R4 No RInImp8-UMT 05/03/2007 12/09/2008 20% 25.101, 25.104, _Work_Items AT&T

362 380074 UMTS 2300 MHz TDD Rel-8 R4 No RInImp8-UMT 17/12/2007 12/09/2008 90% 25.102, 25.105, _Work_Items Datang

363 380073 UMTS/LTE 3500 MHz Rel-8 R4 No RInImp8-UMT 17/12/2007 17/03/2009 15% 25.101, 25.104, _Work_Items Ericsson

364 350037 Further Improved Minimum Performanc Rel-8 R4 No RInImp8-2BIC 05/03/2007 07/03/2008 100% _Work_Items AT&T

365 370032 CS Voice Service over HSPA Rel-8 R2 No RInImp8-CsH 19/07/2007 07/03/2008 100% 25.323, 25.331, _Work_Items NSN

366 370033 Performance requirements for 15 code r Rel-8 R4 No RInImp8-Hsd 11/06/2007 07/03/2008 100% 25.101 _Work_Items Vodafone

367 370035 RAN improvements Rel-8 RP No RANimp 04/06/2007 11/06/2009 44% _Work_Items tel-Lucent

368 360013 Combination of 64QAM and MIMO for HS Rel-8 R1 No RANimp-64Q 04/06/2007 12/09/2008 80% 25.308, 25.211, _Work_Items Ericsson

369 370036 Improved L2 for uplink Rel-8 R2 No RANimp-Uplin 14/09/2007 30/05/2008 100% 25.319, 25.301, _Work_Items Ericsson

370 370037 Enhanced Uplink for CELL_FACH State Rel-8 R2 No RANimp-Uplin 14/09/2007 12/09/2008 72% 25.309, 25.211, _Work_Items NSN

371 370038 Enhanced UE DRX for FDD Rel-8 R2 No RANimp-DRX 14/09/2007 12/09/2008 70% 25.306, 25.308, _Work_Items Nokia

372 370039 Enhancements for SRNS Relocation Pro Rel-8 R3 No RANimp-Srns 14/09/2007 12/09/2008 75% 25.306, 25.308, _Work_Items NSN

373 370040 Enhancements for FDD HSPA Evolution Rel-8 R3 No RANimp-HSP 14/09/2007 12/09/2008 40% 25.423, 25.427, _Work_Items NSN

374 380075 64QAM for 1.28 Mcps TDD HSDPA Rel-8 R1 No RANimp-64Q 04/12/2007 12/09/2008 85% 25.201, 25.221, _Work_Items ZTE

375 380076 Enhanced CELL_FACH state in 1.28 Mcp Rel-8 R2 No RANimp-Enh 04/12/2007 12/09/2008 50% 25.308, 25.304, _Work_Items ZTE

376 380077 1.28 Mcps TDD TDD Repeater Specificat Rel-8 R4 No RANimp-Rep 04/12/2007 12/12/2008 10% 25.113 _Work_Items RITT

377 390028 Continuous Connectivity for packet data Rel-8 R1 No RANimp-LCR 07/03/2008 12/12/2008 10% 25.929 _Work_Items

378 390029 HSPA VoIP to WCDMA/GSM CS continu Rel-8 R2 No RANimp-HSP 07/03/2008 12/12/2008 50% _Work_Items

379 390030 HS-DSCH Serving Cell Change Enhance Rel-8 R2 No RANimp-HSD 07/03/2008 12/12/2008 30% _Work_Items

380 400050 MIMO for 1.28 Mcps TDD Rel-8 R1 No RANimp-MIM 30/05/2008 12/03/2009 0% _Work_Items

381 400051 Support for Additional Navigation Satell Rel-8 R2 No RANimp-ANS 30/05/2008 12/03/2009 0% _Work_Items

382 400052 Dual-Cell HSDPA operation on adjacent Rel-8 R1 No RANimp-DCH 30/05/2008 11/06/2009 0% _Work_Items

383 25025 Improvements of the Radio Interface - R5 No RInImp-UEC 11/11/2005 05/12/2008 75% _Work_Items RAN5

384 25007 UE conformance testing for UMTS 2600 Rel-7 R5 No RInImp-UMTS 11/11/2005 02/06/2006 100% 34.108, 34.121 _Work_Items Nokia

385 25008 UE Conformance Test for UMTS in 900 M Rel-7 R5 No RInImp-UMTS 11/11/2005 02/06/2006 100% 34.108, 34.121 _Work_Items Qualcomm

386 25013 Conformance Test Aspects – Improved Rel-7 R5 No RInImp-HSPe 10/03/2006 01/12/2006 100% 34.121, 34.108 _Work_Items Motorola

387 25020 UE antenna Over The Air (OTA) conform Rel-7 R5 Yes RInImp-UEAn 20/09/2006 11/09/2008 70% 34.114 _Work_Items Nokia
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388 25015 UE conformance testing for FDD Inter-B Rel-7 R5 No RInImp-InterB 02/06/2006 01/12/2006 100% 34.108, 34.123- _Work_Items C, Motorola

389 25028 Conformance Test Aspects – Extended Rel-7 R5 No RInImp-UECo 01/12/2006 01/06/2007 100% 34.108, 34.121- _Work_Items Motorola

390 25039 Conformance Test Aspects – Minimum Rel-7 R5 No RInImp-UECo 01/06/2007 07/12/2007 100% _Work_Items Motorola

391 25040 Conformance Test Aspects – Minimum Rel-7 R5 Yes RInImp-UECo 01/06/2007 07/03/2008 100% _Work_Items Ericsson

392 25050 Conformance Test Aspects – CS Voice S Rel-8 R5 No RInImp8-CsH 01/06/2007 12/09/2008 30% 34.108, 34.123- _Work_Items Yi (Huawei)

393 400055 Conformance Test Aspects – Performan Rel-8 R5 No RInImp8-UEC 30/05/2008 05/12/2008 0% _Work_Items

394 25026 RAN improvements - UE Conformance R5 No RANimp-UEC 20/09/2006 12/06/2009 61% _Work_Items RAN5

395 25021 Conformance Test Aspects - 3.84 Mcps Rel-7 R5 Yes RANimp-UEC 20/09/2006 12/09/2008 55% 34.108, 34.122, _Work_Items IPWireless

396 25031 Conformance Test Aspects – 64QAM fo Rel-7 R5 Yes RANimp-UEC 09/03/2007 03/03/2008 100% 34.108, 34.121- _Work_Items Ericsson

397 25032 Conformance Test Aspects – 16QAM fo Rel-7 R5 Yes RANimp-UEC 09/03/2007 30/05/2008 100% 34.108, 34.121- _Work_Items Motorola

398 25033 Conformance Test Aspects – Improved Rel-7 R5 Yes RANimp-UEC 09/03/2007 03/03/2008 100% 34.108, 34.123- _Work_Items Ericsson

399 25034 Conformance Test Aspects – Continuou Rel-7 R5 Yes RANimp-UEC 09/03/2007 30/05/2008 100% 34.108, 34.121- _Work_Items Nokia

400 25035 Conformance Test Aspects – Enhanced Rel-7 R5 No RANimp–UEC 09/03/2007 12/09/2008 20% 34.108, 34.123- _Work_Items Nokia

401 400056 Conformance Test Aspects – Improved Rel-8 R5 No RANimp-UEC 30/05/2008 05/12/2008 0% _Work_Items

402 400057 Conformance Test Aspects – 64QAM fo Rel-8 R5 No RANimp-UEC 30/05/2008 12/06/2009 0% _Work_Items

403 350146 1.28Mcps TDD Enhanced Uplink - UE C Rel-7 R5 Yes LCRTDD-EDC 19/09/2007 11/09/2008 0% 34.108, 34.122, _Work_Items CATT

404 350147 Multimedia Telephony Service for IMS Rel-7 R5 Yes MTSI-UECon 19/09/2007 11/09/2008 0% 34.108, 34.122, _Work_Items CATT

405 25048 Network Selection Enhancements (NSP Rel-7 R5 Yes NSP-CR_UEC 01/06/2007 05/12/2008 30% 34.108, 34.123- _Work_Items Nokia

406 400025 Test - (Small) Technical Enhancements Rel-8 R5 No TEI8_Test 30/05/2008 11/12/2008 0% ALL

407 400058 MBMS - UE Conformance Testing R5 Yes MBMSE_UEC 01/06/2007 11/09/2009 9% _Work_Items

408 25049 MBMS TDD Physical layer Enhancemen Rel-7 R5 Yes MBMSE-RAN 01/06/2007 06/03/2009 20% 34.108, 34.122, _Work_Items IPWireless

409 400059 UE conformance test aspects – MBMS L Rel-8 R5 No MBMSE-RAN 30/05/2008 11/09/2009 0% _Work_Items

410 400060 Conformance Test Aspects – MBSFN fo Rel-8 R5 No MBMSE-UEC 30/05/2008 06/03/2009 0% _Work_Items

411 360008 MBSFN Downlink Optimized Broadcast Rel-8 R1 No MBSFN-DOB 04/06/2007 12/09/2008 13% 25.346, 25.201, _Work_Items Ericsson

412 390033 UTRA HNB Rel-8 RP No HNB 07/03/2008 12/12/2008 7% RP-080483 ALU

413 400053 Support of UTRA HNB Rel-8 R2 No HNB-supp 30/05/2008 12/09/2008 5% RP-080483

414 390034 FDD Home NodeB RF requirements Rel-8 R4 No HNB-RF 07/03/2008 12/09/2008 15% RP-080234

415 400054 UTRAN Architecture for 3G HNB Rel-8 R3 No HNB-arch 30/05/2008 12/12/2008 0% RP-080487

416 50118 MS Antenna Performance Evaluation M Rel-7 GP No APEMR 28/01/2005 16/11/2007 100% 25.914, 25.144, GP-050284 eliaSonera

417 50587 GAN Enhancements Rel-8 GP No GANENH 31/08/2007 21/11/2008 32% 43.318, 44.318, GP-071484 T-Mobile

418 50588 Update to GAN specifications Rel-8 GP No GANENH-SP 31/08/2007 22/02/2008 100% 43.318, 44.318 GP-071560 T-Mobile

419 53089 Update TS 51.010 Mobile Station (MS) C Rel-8 GP No GANENH-MS 31/08/2007 21/11/2008 5% 51.010 GP-071563 T-Mobile

420 50591 AoIP (A-interface over IP) Rel-8GP,C4 No AoIP 03/01/2000 11/12/2008 43% 48.001, 48.002, GP-080901 , Ericsson

421 400041 GERAN aspects of AoIP Rel-8 GP No AoIP 03/01/2000 05/12/2008 50% 48.001, 48.002, GP-080901 e, Ericsson

422 400042 Media Requirements for CS over IP base Rel-8 S4 No AoIP-CSoIP 05/12/2007 11/12/2008 0% 26.102, 26.202, SP-080444 e, Ericsson

423 400024 Core Network Impacts for A-Interface Us Rel-8 C4 No AoIP-CN 30/05/2008 05/12/2008 0% 23.205, 23.153, CP-080278 Ericsson

424 51147 New multicarrier BTS class Rel-8 G1 No MCBTS 31/08/2007 29/08/2008 82% 45.005, 45.050, GP-071542 atel-Lucent

425 38001 Support for Additional Navigation Sate Rel-8 G2 No ANSS 16/05/2008 21/11/2008 0% 43.059, 44.031, GP-080776 Qualcomm

426 38002 A-GNSS Performances and Testing Pro Rel-8 GP No AGNSSPTP 16/05/2008 04/09/2009 0% 45.005, 51.010- GP-080790 Thales

427 38003 A-GNSS Minimum Performances Rel-8 G1 No AGNSSPTP- 16/05/2008 15/05/2009 0% 45.005 GP-080791 Thales

428 38004 A-GNSS Testing Procedures Rel-8 3new No AGNSSPTP-M 16/05/2008 04/09/2009 0% 51.010-1 GP-080792 Thales

429 51149 Conformance testing for the Latency R Rel-8 3new No CTLATRED 22/02/2008 21/11/2008 42% 51.010, 51.021 GP-080367 Ericsson

430 53090 MS conformance testing for the Latency Rel-8 3new No CTLATRED-M 22/02/2008 21/11/2008 15% 51.010 GP-080368 Ericsson
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431 51150 BTS conformance testing for the Latenc Rel-8 G1 No CTLATRED-B 22/02/2008 29/08/2008 80% 51.021 GP-080369 Ericsson

432 53091 MS Conformance Tests of changes intr Rel-8 3new No PSHCT-MSte 22/02/2008 21/11/2008 45% 51.010 GP-080411 & Schwarz

433 53092 Mobile Station conformance testing of Rel-8 3new No SCSAGBCT- 22/02/2008 15/05/2009 0% 51.010 GP-080330 Nokia

434 320001 (Small) Technical Enhancements and I Rel-8 All No TEI8 01/01/2007 11/12/2008 70% ALL

435 340032 Deleted - was Rel7 - LCS for 3GPP Interw Rel-8 S2 No LCS4_IWLAN 28/09/2007 28/09/2007 100% 23.234, 23.271, SP-060818 Electronics

436 330010 Deleted - never approved- FBI Phase 2 Rel-8 S2 No FBI2 28/09/2007 28/09/2007 100% NSN

437 330007 Deleted -Enhancements to BS30 Bearer s Rel-8 S1 No BS30 15/03/2007 15/03/2007 100% 22.002, 22.004, SP-060484 3

438 370055 Deleted - IMS Enhancements Rel-8 Rel-8 S1 No IMS8 03/09/2007 14/12/2007 100% ecom Italia

439 50586 Deleted - U-TDOA Enhancement Rel-7 GP No GUTEN 18/05/2007 16/11/2007 100% 43.059, 45.008, GP-070865 ruePosition

440 0 Rel-8 Feasibility Studies Rel-8RP,SP No 20/03/2008 20/03/2008 100%

441 7027 Study on Facilitating Machine to Machi Rel-8 S1 No M2M 04/11/2005 08/03/2007 100% 22.868 SP-050527 NSN

442 31089 Study on Network Composition Rel-8 S1 No NetComp 07/12/2005 12/12/2007 100% 22.980 SP-060478 NSN

443 320024 Study on Requirements of IMS Multime Rel-8 S1 No SI-IMSconf 08/06/2006 12/09/2007 100% 22.948 SP-060479 hina Mobile

444 340034 Study on Value Added Services for Sho Rel-8 S1 No FSVAS4SMS 06/12/2006 07/12/2007 100% 22.942 SP-060786 hina Mobile

445 380034 Study on centralized IMS services Rel-8 S1,S2 No FSICS 23/10/2006 12/03/2008 100% 22.892, 23.892 SP-070494 Ericsson

446 370087 Study on centralized IMS services requi Rel-8 S1 No FSICS-S1 05/03/2007 12/03/2008 100% 22.892 SP-070494 Ericsson

447 330012 Study on centralized IMS services contr Rel-8 S2 No IMS_CSC 23/10/2006 12/03/2008 100% 23.892 SP-070494 atel-Lucent

448 330016 Study on Paging Permission with Acce Rel-8 S1 No PPAC 28/09/2006 20/09/2007 100% 22.908 SP-060785 T DoCoMo

449 340033 Study on Non 3GPP access NSP Rel-8 S1 No N3GtoNSP 06/12/2006 05/06/2008 100% 22.912 SP-080318 efonica O2

450 370086 Study on Services Alignment and Migr Rel-8 S1 No FSServAl 06/12/2006 12/03/2008 100% 22.983 SP-070126 hina Mobile

451 320025 Study on support of a Public Warning S Rel-8 S1 No PWS-SI 03/09/2007 14/03/2008 100% 22.968 SP-080054 T-Mobile

452 32085 Study on 3GPP System Architecture Ev Rel-8 S2,S3 No FS_SAE 03/12/2004 11/12/2008 90% 23.882 SP-070163 Vodafone

453 32086 Stage 2 Interim conclusion for RAN Wor Rel-8 S2 No FS_SAE 03/12/2004 05/06/2008 90% 23.882 SP-070163 Vodafone

454 32087 Stage 2 study on 3GPP architectural dev Rel-8 S2 No FS_SAE 09/01/2006 05/06/2008 90% 23.882 SP-070163 Vodafone

455 7024 Security study for Inter-access mobility Rel-8 S3 No FS_SAE 03/09/2007 11/12/2008 90% 33.821, 33.922 SP-070163 Nokia

456 320028 Study on Stage 2 aspects of IMS Servic Rel-8 S2 No ISB_ST2_SD 19/06/2006 08/09/2008 55% 23.810 SP-060443 Telcordia

457 320031 Study on VCC support for Emergency C Rel-8 S2 No FSVCCEm 08/06/2006 12/12/2008 35% 23.826 SP-060290 Nortel

458 7049 Study on IMS utilizing multicast bearer Rel-8 S2 No FS-MLTICAS 22/03/2006 06/12/2007 100% 23.847 SP-060148 NSN

459 350017 Study of Mobility between 3GPP-WLAN Rel-8 S2 No SM3GWLAN 20/03/2007 14/09/2007 100% 23.837 SP-070106 Orange

460 350051 Study on Multimedia Session Continuit Rel-8 S2 No MMSC_FS 26/04/2007 05/06/2008 90% 23.893 SP-070818 Electronics

461 320026 Study on Protection against SMS and M Rel-8 S3 No CPSMal 08/06/2006 12/12/2008 30% 33.9xx SP-060446 Orange

462 360015 Study on Transferring of emergency ca Rel-8 S4 No eCALLIBMS 07/12/2006 12/12/2007 100% 26.967 SP-060935 Airbiquity

463 340067 Deleted OAM&P Rel-8 Studies Rel-8 S5 No OAM8-Studie 10/05/2006 12/03/2009 100%

464 390053 Study of Element Operations Systems Rel-8 S5 No OAM8-Studie 07/06/2007 12/06/2008 100% 32.819 SP-050608 hina Mobile

465 35065 Deleted Study of Element Operations Sys Rel-7 S5 No OAM7-NIM- E 07/06/2007 11/12/2008 100% 32.819 SP-050608 hina Mobile

466 35074 Delete Study on SA5 MTOSI XML Harmo Rel-7 S5 No OAM7-NIM-X 10/05/2006 12/09/2007 100% 32.818 SP-060295 Nortel

467 390037 Study on SA5 MTOSI XML Harmonizati Rel-8 S5 No OAM8-Studie 10/05/2006 12/09/2007 100% 32.818 SP-060295 Nortel

468 320006 Delete Study of Common Profile Storage Rel-8 S5 No OAM7-CPS 03/07/2006 07/06/2007 100% 32.808 SP-060263 T-Mobile

469 390038 Study of Common Profile Storage (CPS Rel-8 S5 No OAM8-Studie 03/07/2006 07/06/2007 100% 32.808 SP-060263 T-Mobile

470 340036 Study of Management for LTE and SAE Rel-8 S5 No OAM8-Studie 07/12/2006 11/12/2008 90% 32.816 SP-060753 Ericsson

471 350004 Study on Charging Aspects of 3GPP Sy Rel-8 S5 No FSSAEcharg 02/04/2007 06/12/2007 100% 32.820 SP-070174 NSN

472 360006 Study of System Maintenance over Itf-N Rel-8 S5 No OAM8-Studie 07/06/2007 11/12/2008 60% 32.822 SP-070306 ZTE

473 360007 Study of Self-Organizing Networks (SO Rel-8 S5 No OAM8-Studie 07/06/2007 11/12/2008 40% 32.821 SP-070308 Huawei
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474 390017 Study on Self-healing of Self-Organizin Rel-8 S5 No OAM8-Studie 22/02/2008 12/03/2009 10% 32.8xy SP-080076 ZTE

475 7048 Study on AS-MRFC media server contr Rel-8 C1 No MRFC 22/03/2006 13/06/2008 100% 24.880 CP-060180 HP

476 350018 Study on Restoration Procedures Rel-8 C4 No FS_IMS_RP 26/03/2007 30/05/2008 100% 23.820 CP-070031 Ericsson

477 360030 Study on IMS Application Server Servic Rel-8 C4 No FS_IMS_ASIO 14/09/2007 12/09/2008 70% 29.864 CP-070685 ALU

478 360031 Study on Customized Alerting Tone (CA Rel-8 C4 No FS_CAT_VVC 14/09/2007 12/09/2008 60% 29.882 CP-070518 hina Mobile

479 380023 Study on InterWorking Function betwe Rel-8 C4 No FS_MAP2Dia 30/11/2007 12/09/2008 60% 29.805 CP-070760 Huawei

480 370041 Study on Scope of future HSPA Evolut Rel-8 R1 No FS_RAN-LCR 14/09/2007 30/05/2008 100% 25.824 _Work_Items RITT

481 370042 Study on Synchronized E-DCH for UTR Rel-8 R1 No FS_RAN-Upli 14/09/2007 07/03/2008 100% 25.823 _Work_Items NSN

482 390032 Study on Dual-Cell HSDPA operation Rel-8 R1,R4 No FS_RAN-DCH 07/03/2008 05/12/2008 75% 25.9xx _Work_Items ALU

483 360016 Study on Improved network controlled Rel-8 R2 No FS_RAN-LTE 04/06/2007 03/12/2007 100% 36.938 _Work_Items Motorola

484 350039 Study on 3G Home NodeB/eNodeB Rel-8 R4 No FS_RAN-HNB 05/03/2007 30/05/2008 100% 25.820 _Work_Items Motorola

485 380079 Study on Evaluation of the inclusion of Rel-8 R4 No FS_RAN-Path 17/12/2007 12/09/2008 10% 25.9xx _Work_Items is Wireless

486 380080 Study on HS-PDSCH serving cell chang Rel-8 R4 No FS_RAN-HSP 17/12/2007 07/03/2008 100% none _Work_Items Qualcomm

487 50589 Study on A-interface over IP Rel-8 GP No AINTIP 31/08/2007 22/02/2008 100% 43.903 GP-071562 e, Ericsson

488 50590 Study on Multi-User Reusing-One-Slot Rel-8 GP No MUROS 16/11/2007 29/08/2008 38% TR GP-072033 NSN

489 51148 Study on Optimized Transmit Pulse Sh Rel-8 G1 No WIDER 16/11/2007 21/11/2008 20% 45.9xx GP-072026 RIM, NSN

490 370044 Deleted - equals 340035 -FS on Service c Rel-8 S1 No FSSCMobTo 03/09/2007 14/12/2007 100% 22.937 SP-070557 BT

491 50120 Deleted - Study on GAN Enhancements Rel-7 GP No EGAN 17/11/2006 31/08/2007 100% 43.902 GP-062298 T-Mobile

492 31067 Deleted - Study on All-IP Network Rel-8 S1 No AIPN 28/06/2004 15/03/2006 100% 22.978 SP-050181 T DoCoMo

493 31059 Deleted - All-IP Network Feasibility Study Rel-8 S1 No AIPFS 28/06/2004 16/03/2005 100% 22.978 SP-040303 T DoCoMo

494 31068 Deleted - draft Stage 1 Rel-8 S1 No AIPN 28/06/2004 15/03/2006 100% 22.258 SP-050181 T DoCoMo

495 0 Rel-9 Feasibility Studies Rel-9RP,SP No 03/01/2000 03/01/2000 0%

496 370045 Study on enhanced voice service requ Rel-9 S1,S4 No FS_EV_EPS 03/09/2007 11/06/2009 18% 22.813 SP-070698 Orange

497 370047 Use cases definition and service and sy Rel-9 S1 No FS_EV_EPS- 03/09/2007 11/09/2008 40% 22.813 SP-070698 Orange

498 370048 Codec specific part of FSEV_EPS Rel-9 S4 No FS_EV_EPS- 03/09/2007 11/06/2009 5% SP-070698 Orange

499 380083 Study on advanced requirements for IP Rel-9 S1 No FS_IPXS 04/12/2007 20/03/2008 0% 22.893 SP-070878 efonica O2

500 340035 Study on Service continuity between m Rel-9 S1 No FS_SMLSWL 06/12/2006 25/12/2008 90% 22.937 SP-070577 BT

501 400031 Study on Service Specific Access Cont Rel-9 S1 No FS_SSAC-EP 05/06/2008 12/03/2009 0% 22.8xy SP-080319 T DoCoMo

502 400036 Study on Service Specific Access Cont Rel-9 S1 No FS_SSAC_E 05/06/2008 12/03/2009 0% 22.8xy SP-080319 T DoCoMo

503 400037 Study on Unauthenticated PS Emergen Rel-9 S1 No FS_UA_PS_e 05/06/2008 12/03/2009 0% 22.9XX SP-080320 NSN

504 350052 Study on CS Domain Services over EP Rel-9 S2 No FS_CSoPS 25/04/2007 08/09/2008 70% 23.879 SP-070401 T-Mobile

505 370043 Study on Extended Support of IMS Em Rel-9 S2 No FS_IMS-eCal 24/09/2007 12/12/2008 15% 23.868 SP-070547 Qualcomm

506 370050 Study on System enhancements for the Rel-9 S2 No FS_IMS_LBO 01/10/2007 12/12/2008 20% 23.894 SP-080091 ecom Italia

507 380068 Study on Evaluation of LCS Control Pla Rel-9 S2 No FS_LCS_EPS 14/01/2008 20/03/2009 20% 23.8xx SP-070819 Technology

508 380078 Study on Architecture of IMS based Cu Rel-9 S2 No FS_CAT-St2 04/12/2007 08/09/2008 70% 23.872 SP-070905 hina Mobile

509 390055 Study on Intra Domain Connection of R Rel-9 S2 No FS_IDC 12/03/2008 12/03/2009 0% 23.8xy SP-080094 hina Mobile

510 370053 Study on Remote management of USIM Rel-9 S3 No FS_UM2M 19/09/2007 19/09/2008 50% 33.812 SP-070702 Ericsson

511 380084 Study on UTRAN key management enh Rel-9 S3 No FS_UKM 20/12/2007 12/09/2008 20% TR SP-070782 Ericsson

512 380085 Study on Home (e)NodeB Security Rel-9 S3 No FS_HNB_Sec 20/12/2007 12/09/2008 30% TR SP-070783 Huawei

513 400029 Study on Service Oriented Architecture Rel-9 S5 No FS_OAM_SO 05/06/2008 12/03/2009 0% 32.8xy SP-080281 Ericsson

514 390031 Study on LTE-Advanced Rel-9 R1 No FS_RAN_LTE 07/03/2008 11/09/2009 20% 36.913 _Study_Items ALU

515 0 GERAN3new Rel-7 Testing Rel-7 3new No 03/01/2000 03/01/2000 0%

516 50579 Downlink Dual Carrier Rel-7 GP No GDCDL 20/01/2006 21/11/2008 54% 24.008, 43.055, GP-061331 Networks
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ID Unique_ID Name Release Reso
Name

Modifie Acronym Start Finish %
Complete

Impacted TSs
and TRs

Hyperlink WI
rapporteur

name
517 51139 Downlink Dual Carrier Stage 2 Rel-7 G1 No GDCDL-Stag 20/01/2006 30/06/2006 100% 43.055, 43.064 GP-060484 s Networks

518 52142 Downlink Dual Carrier Stage 3 Rel-7G2;G1 No GDCDL-Stag 20/01/2006 31/08/2007 100% 24.008, 44.018, GP-060485 s Networks

519 53086 Downlink Dual Carrier – MS Conformance Test Rel-7 3new No GDCDL-MSte 20/01/2006 21/11/2008 15% 51.010 GP-060486 s Networks

520 50584 Higher Uplink performance for GERAN Evo Rel-7 GP No HUGE 08/09/2006 27/02/2009 64% 24.008, 43.055, GP-071083 Ericsson)

521 51140 Stage 2 of HUGE Rel-7 G1 No HUGE-Stage2 08/09/2006 07/09/2007 100% 43.055, 43.064 GP-061902 , Ericsson)

522 51141 Layer 1 Support of HUGE Rel-7 G1 No HUGE-Layer1 08/09/2006 22/02/2008 100% 45.001, 45.002, GP-061903 , Ericsson)

523 52149 Layer 2/3 Support of HUGE Rel-7 G2 No HUGE-Layer2 08/09/2006 31/08/2007 100% 24.008, 44.018, GP-061904 , Ericsson)

524 51142 Performance requirements Rel-7 G1 No HUGE-Perfre 08/09/2006 08/08/2008 85% 45.005 GP-061905 , Ericsson)

525 53087 MS Conformance Test Rel-7 3new No HUGE-Mstes 08/09/2006 27/02/2009 0% 51.010 GP-061906 , Ericsson)

526 51143 BTS Conformance Test Rel-7 G1 No HUGE-BTSte 08/09/2006 21/11/2008 60% 51.021 GP-061907 , Ericsson)

527 50121 REduced symbol Duration, Higher Order mo Rel-7 GP No REDHOT 17/11/2006 27/02/2009 53% 24.008, 43.064, GP-071080 SN, Marvell

528 51144 Stage 2 for REDHOT Rel-7 G1 No REDHOT-Sta 17/11/2006 31/08/2007 100% 43.055, 43.064 GP-062489 SN, Marvell

529 51145 Stage 3 for REDHOT Rel-7 G1 No REDHOT-Sta 17/11/2006 16/05/2008 100% 24.008, 44.018, GP-062490 SN, Marvell

530 53088 MS Conformance Tests Rel-7 3new No REDHOT-Ms 17/11/2006 27/02/2009 0% 51.010 GP-062491 Ericsson

531 51146 BTS Conformance Tests Rel-7 G1 No REDHOT-BT 17/11/2006 21/11/2008 60% 51.021 GP-062492 SN, Marvell

Jul Sep Nov Jan Mar
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