Release-Independent Open Items at this TSGs meetings
	Unique_ID
	Name
	Acronym
	Resource_Names
	Finish_Date
	Complete
	Notes
	Impacted_TSs_and_TRs

	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	R4
	04/12/2009
	40%
	RP#44 completion target 05/09=>12/09. Testing in UID_420013 & UID_420014
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 36.101, 36.104, 36.141, 25.307, 36.331

	420013
	Conformance Test Aspects – LTE 3500
	LTE-UEConTest_LTE3500
	R5
	04/12/2009
	1%
	RP#42 WID approved. Testing for UID_380073
	36.508, 36.521-1, 36.521-2, 36.521-3

	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	R5
	04/12/2009
	1%
	Testing for UID_380073
	34.108, 34.121-1, 34.121-2

	1852
	Conformance Test Aspects - Global Text Telephony
	GTT_Test
	R5
	18/09/2009
	0%
	
	34.125


Rel-7 Open Items at this TSGs meetings
	Unique_ID
	Name
	Acronym
	Resource_Names
	Finish_Date
	Complete
	Notes
	Impacted_TSs_and_TRs

	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	R5
	18/09/2009
	80%
	1 Apr 2009 Flagged as Rel-7 i/o Rel-8 to match the Core specs release
	34.108, 34.123-1

	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	R5
	18/09/2009
	25%
	RP#43 Completion target 03/09=>09/09. 1 Apr 2009 Flagged as Rel-7 i/o Rel-8 to match the Core specs release
	34.108, 34.109, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	440042
	Rel-7 (U)SIM API Testing
	USIM_API_test
	C6
	12/03/2010
	0%
	Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	31.213

	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	R5
	11/09/2009
	85%
	RP#44 Completion target 03/09=>05/09=>09/09
	34.108, 34.123-1, 34.123-2, 34.123-3

	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	G3new
	19/02/2010
	50%
	GP#41 completion 09/09=>02/10. GP#40 completion 11/08=>09/09
	51.010

	53087
	MS Conformance Test
	HUGE-Mstest
	G3new
	19/02/2010
	5%
	 GP#40 target 02/09=>02/10. GP#40 target 05/08=>02/09
	51.010

	51143
	BTS Conformance Test
	HUGE-BTStest
	G1
	04/09/2009
	95%
	GP#42 completion=>05/09=>09/09. GP#41 completion 05/08=>11/08=>02/09=>05/09
	51.021

	53088
	MS Conformance Tests
	REDHOT-Mstest
	G3new
	19/02/2010
	5%
	GP#41 completion 02/09=>02/10. GP#40 completion 08/08=>02/09 
	51.010


Rel-8 Open Items at this TSGs meetings
	Unique_ID
	Name
	Acronym
	Resource_Names
	Finish_Date
	Percent_Complete
	Notes
	Impacted_TSs_and_TRs

	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	C6
	18/09/2009
	60%
	CT#44: CRs agreed. Testing for UID_390021 (BB: Rel-8 CT6 aspects of SAE)
	31.121, 31.xyz (USIM application interworking with E-UTRA/EPC test specification)

	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	C1
	11/09/2009
	90%
	CT#44 exception 05/09=>09/09 (CT1 to solve open issues; if not possible=> remove incomplete tasks from Rel-8)
	24.229, 24.503

	320019
	CT1 aspects of EVA
	EVA
	C1
	11/09/2009
	90%
	CT#44 exception 05/09=>09/09. Need for SA1 42.068  alignment CR removing functionality that could not be realized in CT1 Rel-8.
	43.068, 44.068

	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	S4
	11/09/2009
	95%
	SA#44 exception 06/09=>09/09 (exception sheet in SP-090254). Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData). 
	26.267, 26.268, 26.269, 26.967, 26.969

	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	R5
	29/05/2009
	0%
	34.108, 34.123-1, 34.123-2, 34.123-3

	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	C3
	11/09/2009
	10%
	CT#44 exception 09/09. Sent LS to ITU-T (CP-090501) request to specify explicit parameter for CAT signalling and APM container for 3GPP to define the contents. CT3 CRs at CT#45. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882
	29.163

	340012
	Stage 3 for PRIOR
	PRIOR
	C1
	11/09/2009
	50%
	CP#44 exception to 09/09. Define split between Rel-8 and Rel-9 at CP#45 (Reason: delay of IETF dependency).
	24.229

	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	R5
	04/12/2009
	5%
	testing for Feature UID_390033 UTRA HNB
	34.108, 34.123-1, 34.123-2, 34.123-3

	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	C6
	04/12/2009
	0%
	CT#44 work not started
	31.320 (external interface for communication with the ME)

	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	C6
	04/12/2009
	0%
	CT#44 work not started
	31.321 (internal interface (API))

	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	R5
	18/09/2009
	70%
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2

	440045
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	R5
	18/09/2009
	83%
	RP#44 Umbrella/virtual BB created. Reason: R5 insists on using WI code LTE-UEConTest_RF irrespective of FDD or TDD

	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (FDD)
	LTE-UEConTest_RF_FDD
	R5
	18/09/2009
	85%
	RP#44 36.521-3 v200 for Approval. RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	410022
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (TDD)
	LTE-UEConTest_RF_TDD
	R5
	18/09/2009
	80%
	RP#44 36.521-3 v200 for Approval. RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	R5
	18/09/2009
	60%
	RP#43 Completion target 03/09=>09/09
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	R5
	18/09/2009
	60%
	RP#43 Completion target 03/09=>09/09. Linked UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	R5
	04/12/2009
	10%
	RP#44 completion target 09/09=>12/09. Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	R5
	12/03/2010
	5%
	Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp_UEConTest_ReceiverType3i
	R5
	04/12/2009
	20%
	
	34.108, 34.121-1, 34.121-2

	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	EnhancedCellFACHStateLCRTDD_UEConTest
	R5
	11/09/2009
	0%
	Linked to UID_380076 Enhanced CELL_FACH state in 1.28 Mcps TDD (RANimp-EnhState1.28TDD)
	34.108, 34.123-1, 34.123-2, 34.123-3

	440010
	Conformance Test Aspects – 1.28 Mcps TDD Improved L2 support for high data rates
	ImprovedL2LCRTDD_UEConTest
	R5
	29/05/2009
	0%
	Linked to Rel-7 UID_340039 Improved L2 support for high data rates (RANimp-L2DataRates) and Rel-8 UID_370036 Improved L2 for uplink (RANimp-UplinkL2dataRates)
	34.108, 34.123-1, 34.123-2, 34.123-3

	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	R5
	04/12/2009
	0%
	
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	G3new
	04/09/2009
	80%
	GP#42 completion 05/09=>09/09. GP#39 completion 08/08=>11/08=>02/09=>05/09
	51.010

	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	G1
	04/09/2009
	75%
	GP#42 completion 05/09=>09/09
	45.005

	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	G3new
	03/09/2009
	0%
	GP#42 stagnates at 0%
	51.010-1

	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	G3new
	20/11/2009
	75%
	GP#41 completion 09/09=>11/09. GP#40 completion 11/08=>09/09
	51.010

	53092
	MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	G3new
	04/09/2009
	0%
	GP#42 stagnates at 0%. Decision to continue/stop at GP#43 09/09
	51.010

	0
	Release 8 Feasibility Studies
	
	
	
	
	
	

	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	GP
	04/09/2009
	98%
	GP#42 completion 05/09=>09/09. GP#41 completion 11/08=>02/09=>05/09
	45.914

	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	G1
	04/09/2009
	95%
	GP#42 completion 05/09=>09/09. GP#41 completion 11/08=>02/09=>05/09
	45.913


