D [Jnique_IC |Relea5e | Resource | Modifi |Acmnym Start Finish % Jinpacted TSs | Hyperlink | Notes [Qtr 3, 2009 |
Names Complete | and TRs Jul Sep |
1 0 \/ersion 2009 Dec 08 No 03/01/2000  17/09/2012 0% -
2 0 SA3 Rel-9 Stage 2 exceptions to 03/2010 No 03/01/2000| ~ 03/01/2000| 0% |- -
3 0 Rel-9 Stage 3 exceptions to 03/2010 No 03/01/2000| ~ 03/01/2000| 0% |- -
4 0 "CTRL + a" to display all the 3GPP fields No 03/01/2000  03/01/2000 0% - -
5 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=st No 03/01/2000 03/01/2000 0% - -
6 0 No 03/01/2000 03/01/2000 0% B -
7 0 Release 10 Features Rel-10  RPSP No 01/01/2000  01/01/2000 0% - -
8 440043 Enhanced Home NodeB / eNodeB continuation of Rel-9 Rel-10 S2 No eEHNB 11/12/2008 23/09/2010  40% - )t applicable  host WIs moved ou  t of Rel-9
9 420034 IMS aspects of Architecture for Home NodeB Rel-10 S2 No EHNB-IMS 11/12/2008  23/09/2010  40%  23.832,23.232  SP-080799 letion 06/10 (was 12/09)=>09/10
10 | 450053 H(e)NB enhancements Rel-10 S1 No EHNBF 24/09/2009  25/03/2010 5% SP-090472 me NodeB/ eNodeB (EHNB)
11 450153 H(e)NB enhancements Rel-10 S1  No EHNBF 24/09/2009  25/03/2010 5%  22.220 SP-090472 Home NodeB / eNodeB (EHNB)
12 350014 Deleted - Registration in Densely-populated area (RED) Rel-10 S1 No RED 12/03/2007 24/09/2009 100%  WID identifies al SP-070133 >#46 work stopped/abandonned
13 370030 Deleted - Stage 1 for RED Rel-10 S1 No RED 12/03/2007 15/03/2007 100%  22.101 CR#020 SP-070133 >#46 work stopped/abandonned
14 370031 Deleted - Stage 2 for RED Rel-10 S2 No RED 25/09/2007 24/09/2009  100%  draft TR 23.880  SP-070694 SP#45 Stage 2 work stopped
15 | 410030 Network Improvements for Machine-Type Communication ¢ Rel10 S1,S2 No NIMTC 18/09/2008 ~ 17/09/2010  39% - SP-090832 UMTS (FS_M2M) TR 22. 868
16 410031 Stage 1 for NIMTC Rel-10 S1 No NIMTC 18/09/2008  25/03/2010  79%  new 22.368 SP-090831
17 450028 Stage 2 for NIMTC Rel-10 S2 No NIMTC 24/09/2009  17/09/2010 5%  new 23.888 (Arc  SP-090831 )=>SP-090658 (added SA2 part)
18 | 460023 Security for NIMTC Rel-10 S3 No NIMTC 10/12/2009  17/09/2010 0%  new TR33.8xx! SP-090832 $=>SP-090831 (added SA3 part)
19 | 420025 GTP-based S8 chaining Rel-10 S2  No GTPchaining 11/12/2008 ~ 11/03/2010 ~ 35% - SP-080798 3AE): 22. 278,22.011,22.246
20 | 420026 Stage 2 for GTPchaining Rel-10 S2  No  GTPchaining 11/12/2008  11/03/2010  35%  23.402 (Chainin  SP-080798 3P#46 completion 12/09=>09/10 |- ;
21| 430035 Multi Access PDN Connectivity Rel-10 S2 No  MAPCON 13/03/2009  11/03/2010  75%  23.401,23.402,  SP-000659 22.278 (6.2 - IP SeSSioN CONtrol) ||
22| 440052 |MS Service Continuity — Inter Device Transfer enha  ncemer Rek10  SLS2  No  IMS_SC_elDT 04/06/2009  10/06/2010  58% - SP-090452 isandre  quirements for IDT.
23 440152 Stage 1 for IMS_SC_elDT Rel-10 S1 No IMS_SC_elDT 04/06/2009  25/03/2010  95%  22.228 SP-090452 -
24 450029 IMS Inter-UE Transfer enhancements (Stage 2) Rel-10 S2 No IMS_SC_elDT 24/09/2009  10/06/2010  15%  23.237,23.292,  SP-090613 -
25 | 450030 |P-Short-Message-Gateway enhancements for CPM-SMS | Rel10 S1S2C3  No  CPM-SMS 24/09/2009 ~ 18/06/2010  52% - SP-090615 -RD-CPM-V1_0 -20090310-C)
26 | 450031 Stage 1 for CPM-SMS Rel-10 S1 No CPM-SMS 24/09/2009  25/03/2010  95%  22.340 (IMSme  SP-090615 1A-RD-CPM-V1_0-20090310-C)
27 450032 Stage 2 for CPM-SMS Rel-10 S2 No CPM-SMS 24/09/2009  10/06/2010  60%  23.204 (Supporl  SP-090615 5 TR 23.824v100 for Information
28 | 460017 Stage 3 for CPM-SMS Rel-10 C3 No CPM-SMS 04/12/2009  18/06/2010 0%  29.311 CP-090859 3ing Services (MESSIW) 23.204
29 450033 Completion of Communications on Not Logged-in Rel-10 S1 No CCNL 24/09/2009 24/09/2009 100% - SP-090493 approved. Stage 1 completed
30 450034 Stage 1 for CCNL Rel-10 S1 No CCNL 24/09/2009  24/09/2009 100%  22.173 CR#005 SP-090493 ID approved. Stage 1 completed
31 | 450035 | gcal IP Access and Selected Internet IP Traffic Of fload Rel-10 S1,53,S5 No LIPA_SIPTO 24/09/2009  24/12/2010  13% - SP-090761 itures now covered by this Wi
32 450036 TR on LIPA_SIPTO Rel-10 S2 No LIPA_SIPTO 24/09/2009  10/06/2010  45%  23.829 (Local IF  SP-090761 3P#46 completion 03/10=>06/10
33 | 450037 Stage 1 for LIPA_SIPTO Rel-10 Sl No LIPA_SIPTO 24/09/2009  25/03/2010  75%  22.101,22.220  SP-090761 -
34 | 450038 Stage 2 for LIPA_SIPTO Rel-10 S2  No LIPA_SIPTO 24/09/2009  17/09/2010 0%  23.060,23.203,  SP-090761 3P#46 completion 06/10=>09/10
35 | 450039 Security for LIPA_SIPTO Rel-10 S3  No LIPA_SIPTO 24/09/2009  16/09/2010 0%  33.102,33.107, SP-090761 -
36 450040 OAM&P for LIPA_SIPTO Rel-10 S5 No LIPA_SIPTO 24/09/2009  16/09/2010 0%  32.101,32.102, SP-090761 3P-090761 (added SA5 aspects)
37 460039 Charging for LIPA_SIPTO Rel-10 S5 No LIPA_SIPTO 24/09/2009  24/12/2010 0%  32.240,32.251, SP-090761 3P-090761 (added SA5 aspects)
38 | 450041 |P Flow Mobility and seamless WLAN offload Rel-10  S2S1 No IFOM 24/09/2009  10/06/2010  46% - SP-090804  obility and WLAN offloading.
39 450042 Stage 1 for IFOM Rel-10 S1 No IFOM 24/09/2009  10/12/2009 100%  22.278 SP-090804 ects currently only in TR 23.861.
40 | 450043 Stage 2 for IFOM Rel-10 S2 No IFOM 24/09/2009  10/06/2010  30%  23.203,23.402, SP-090804 jated SP-090616=>SP-090804.
41| 450044 Enabling Coder Selection and Rate Adaptation for UT ~ RAN Rel-10 S52S4R2  No ECSRA_LAA 24/09/2009  17/09/2010 2% - SP-090617 - policies over UTRA/E-UTRA
42 450045 TR on ECSRA_LAA Rel-10 S2,54R2 No ECSRA_LAA 24/09/2009  10/06/2010 5%  23.860 (Enablin  SP-090617 Needs Liaison with SA4, RAN2
43 450046 Stage 2 for ECSRA_LAA Rel-10 S2 No ECSRA_LAA 24/09/2009  17/09/2010 0%  23.060,23.203,  SP-090617 3P#46 completion 06/10=>09/10
44 440055 EEA3 and EIA3 (new Encryption & Integrity EPS secur ity a|! Rel-10 S3 No EEA3_EIA3 04/06/2009 10/06/2010 0% 35.xxx (EEA3 &  SP-090445 :ptable to regions such as China
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45 | 380086 Definition of 3GPP UICC services over the new high- speed Rer10 C6 No UICCHS 10/12/2007  24/12/2010  15%  3lxyz CP-070837 t CP#47. CP#42 moved to Rel-9
46 | 380077 1 28 Mcps TDD Repeater Rel-10 R4 No RANimp-Repeater ~ 04/12/2007 ~ 04/06/2010 ~85%  25.113,new25. RP-071003 P#45 completion 12/09=>06/10
47 430017 UTRAN 2 ms TTI up“nk range improvement Rel-10 R2,R3,R4 No  RANimp-2mTTI_UI 06/03/2009 17/09/2010 10% 25.133, 25.212, RP-090333 1smission Time Interval) to 2 ms
48 | 450019 1 28 Mcps TDD Multi-carrier HSUPA Rel-10 2,R3R4 No TDD_MC_HSUPA  18/09/2009  03/12/2010 5%  25.102,25.105, RP-090990 -
49 | 450027 A-GNSS Minimum Performance for UTRAN Rel-10 R4 No AGNSSPerf UTR/  18/09/2009 ~ 17/09/2010 0%  25.171,34.108, RP-090951 iances and Testing Procedures)
50 | 450016 JE Over The Air (Antenna) conformance testing metho ~ dolc  Re-10 R4 No UEAnt FSTest 18/09/2009  16/09/2011 5%  25.144,25914, RP-090778 -
51 | 440044 (Small) Technical Enhancements and Improvements for Re Rel-10 Al No TEILO 04/06/2009  10/12/2009 0% 10t applicable -
52 | 460009 Uplink Multiple Antenna Transmission for LTE Rel-10 RL,R2,R4 No  LTE_UL_MIMO 04/12/2009  16/06/2011 0% - RP-091430 E-Advanced) 36 .912, 36. 814
53 460109 Core - UL Multiple Antenna Transmission for LTE Rel-10 RJ1,R2,R4 No LTE_UL_MIMO-Cc  04/12/2009  24/12/2010 0%  36.101,36.104, RP-091430 -
54 460209 Perf - UL Multiple Antenna Transmission for LTE Rel-10 R4 No LTE_UL MIMO-Pe  04/12/2009  16/06/2011 0%  36.101,36.104, RP-091430 -
55 | 460008 Ephanced Downlink Multiple Antenna Transmission for LT Re-10 RLR2R4 No LTE_eDL_MIMO 04/12/2009 ~ 16/06/2011 0% - RP-091429 E-Advanced) 36 912, 36. 814
56 460108 Core - Enhanced Downlink Mu|tip|e Antenna Transmiss jonfor| Rel-10 R1L,R2,R4 No LTE_eDL_MIMO-C 04/12/2009 24/12/2010 0% 36.101, 36.104, RP-091429 -
57 460208 Perf - Enhanced Downlink Mu|tip|e Antenna Transmiss jonfor L Rel-10 R4 No LTE_eDL_MIMO-F 04/12/2009 16/06/2011 0% 36.101, 36.104, RP-091429 -
58 | 460013 Relays for LTE Rel-10 RLR2,R4 No  LTE_Relay 04/12/2009 ~ 18/03/2011 0% - RP-091434 E-Advanced) 36 912, 36. 814
59 460113 Core - Relays for LTE Rel-10 R1,R2,R4 No LTE_Relay-Core 04/12/2009  24/12/2010 0%  36.133,36.201, RP-091434 -
60 460213 Perf - Relays for LTE Rel-10 R4 No LTE_Relay-Perf 04/12/2009  18/03/2011 0%  36.133 RP-091434 -
61 | 460007 Carrier Aggregation for LTE Rel-10 R2,R3R4 No LTE_CA 04/12/2009  16/06/2011 0% - RP-091440 E-Advanced) 36 .912, 36. 814
62 | 460107 Core - Carrier Aggregation for LTE Rel-10 2,R3,R4 No  LTE_CA-Core 04/12/2009  24/12/2010 0%  36.101,36.104, RP-091440 -
63 | 460207 Perf - Carrier Aggregation for LTE Rel-10 R4 No LTE_CA-Perf 04/12/2009  16/06/2011 0%  36.101,36.104, RP-091440 -
64 | 460011 Ephanced Network Transmission Reduction for LTE Rel-10 RLR4 No LTE_NTR 04/12/2009  24/12/2010 0% - RP-091431 E-Advanced) 36 912, 36. 814
65 460111 Core - Enhanced Network Transmission Reduction for LTE Rel-10 R1,R4 No LTE_NTR 04/12/2009 24/12/2010 0% 36.133, 36.214 RP-091431 -
66 | 460012 | atency reductions for LTE Rel-10 RLR2 No LTE_LATRED 04/12/2009  24/12/2010 0% - RP-091449 E-Advanced) 36 912, 36. 814
67 460112 Core - Latency reductions for LTE Rel-10  RI1,R2 No LTE_LATRED-Cor  04/12/2009  24/12/2010 0%  36.213,36.300, RP-091449 -
68 | 460005 |nclusion of “RF Pattern Matching Technologies” as positic Re-l0 R2R3 No LCS UMTS_RFPh  04/12/2009  18/06/2010 0% - RP-091427 Hlogy in the UTRAN ( 25.907)
69 460105 Core - Inclusion of “RF Pattern Matching Techn0|ogi es” as pos Rel-10 R2,R3 No LCS_UMTS_RFPMN 04/12/2009 18/06/2010 0% 25.305, 25.453 RP-091427 -
70 | 460014 1 28 Mcps TDD Home NodeB RF requirements Rel-10 R4 No HNB_LCRTDD_RI  04/12/2009  24/12/2010 0% - RP-091435 DD Home NodeB (TR 25.866)
71 | 460114 Core - 1.28 Mcps TDD Home NodeB RF requirements Rel-10 R4 No HNB_LCRTDD_RI  04/12/2009  18/06/2010 0%  25.105 RP-091435 -
72 | 460214 Perf - 1.28 Mcps TDD Home NodeB RF requirements Rel-10 R4 No HNB_LCRTDD_RI  04/12/2009  24/12/2010 0%  25.142 RP-091435 -
73 | 460003 Minimization of Drive Tests for E-UTRAN and UTRAN Rel-10 R2,R4R3 No MDT_UMTSLTE 04/12/2009  24/12/2010 0% - RP-091423 : ation of drive-tests in NGN)
74 460103 Core - MDT for E-UTRAN and UTRAN Rel-10 2,R4,R3  No MDT_UMTSLTE-C  04/12/2009  24/12/2010 0%  25.133,25.215, RP-091423 -
75 460010 Fixed Wireless Customer-Premises Equipment (CPE) RF R Rel-10 R4,R5 No FW_CPE_RF 04/12/2009 24/12/2010 0% - RP-091432 at higher max output power
76 460110 Core - Fixed Wireless CPE RF Requirements Rel-10 R4 No FW_CPE_RF-Corc  04/12/2009  24/09/2010 0%  36.101 RP-091432 -
77 | 460210 Test - Fixed Wireless CPE RF Requirements Rel-10 R5 No FW_CPE_RF-Tesl  04/12/2009  24/12/2010 0%  36.521-1 RP-091432 -
78 | 460015 Equr carrier HSDPA Rel-10 R2,R3,R4 No  4C_HSDPA 04/12/2009  16/06/2011 0% - RP-001438 -
79 | 460115 Core - Four carrier HSDPA Rel-10 2,R3,R4 No  4C_HSDPA-Core 04/12/2009  24/12/2010 0%  25.101,25.104, RP-091438 -
80 460215 Perf - Four carrier HSDPA Rel-10 R4 No 4C_HSDPA-Perf 04/12/2009  16/06/2011 0%  25.101,25.104, RP-091438 -
81 460016 Study on Solutions for energy saving within UTRA No de B Rel10 R1 No FS_Energy UMTS 04/12/2009 18/06/2010 0% 25.8xx Energy-s  RP-091439 t; Energy Savings Management)
82 | 460024 Study on Non Voice Emergency Services Rel-11 S1 No FS_NOVES 10/12/2009 ~ 23/09/2010 0%  22.8xx Studyon  SP-090897
83 460025 Study on UICC/USIM enhancements Rel-11 S1 No FS_U2e 10/12/2009 23/09/2010 0% 22.8xx Study on  SP-090852 larly to Smart Card Web Server
84 | 460026 Support BroadBand Forum (BBF) Accesses Interworking Rel-10 S1 No BBAI 10/12/2009  25/03/2010 0%  22.278 SP-090854 wnd accesses as defined by BBF
85 | 460027 Ephancements to EPS for E-UTRA-based Heterogeneous M Re-10 S1 No E3HN 10/12/2009  25/03/2010 0%  21.905,22.278  SP-090855
86 | 460028 Optimal Media Routeing Rel-10 S2 No OMR 10/12/2009  25/03/2010 0%  23.228 (IMS Sta  SP-090803  es in local breakout (TR 23.894)
87 | 460029 Enhanced Multimedia Priority Service - Phase 2 Rel-10 S2 No PRIOR2 10/12/2009 ~ 18/06/2010 0% TR 23.8yzEnha  SP-090807
88 460030 Rel-10 S2 No FS_SRVCC1 10/12/2009 18/06/2010 0% 23.8ab Study or  SP-090806 all directly initiated in 2G/3G CS

Study on SR-VCC from UTRAN/GERAN to E-UTRAN/HSPA
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89 | 460031 OAM&P 10 Rel-10 S5 No OAMI0 10/12/2009  18/03/2011 0% )tapplicable
90 460032 Network Infrastructure Management Rel-10 S5 No OAM10-NIM 10/12/2009 18/03/2011 0% st applicable
91 460033 Common RAT Network Resource Model (NRM) Rel-10 S5 No RAT_NRM_comm 10/12/2009 18/03/2011 0% new (TR 32.9xx SP-090758 =n an antenna tilt is changed etc
92 460034 Self-Organizing Networks (SON) - OAM aspects Rel-10 S5 No OAMI10-SON 10/12/2009 = 24/12/2010 0% »t applicable umbrella BB
93 460035 SON Self-optimization management continuation Rel-10 S5 No LTE-SON-OAM_S 10/12/2009 24/12/2010 0% 32.425, 32.521, SP-090756 N self-optimization management
94 460036 SON Self-healing management Rel-10 S5 No LTE-SON-OAM_S 10/12/2009 24/12/2010 0% new TS (32.541  SP-090757 (removed Self-Healing handling)
9 | 460037 Study on Alignment of 3GPP Generic NRM IRP and TMF St Re-10 S5 No FS_3GNRM_TMF!  03/01/2000  30/06/2000 0%  32.8xy Alignmer ~ SP-090759
9 | 460038 Stydy on Harmonization of 3GPP Alarm IRP and TMF In  terf Re-10 S5 No FS_3G_TMF_FM 10/12/2009 ~ 10/06/2010 0%  32.8xy Study on  SP-090760
97 380062 Deleted - Network Selection for non-3GPP Access Rel-10 S1,C6 No  N3GtoNSP 07/12/2007 24/09/2009  100% - SP-070874 P#45 work stopped/abandoned
98 380162 Deleted - Stage 1 for N3GtoNSP Rel-10 S1 No  N3GtoNSP 07/12/2007 24/09/2009 100%  22.011 SP-070874 P#45 work stopped/abandoned
99 380262 Deleted - CT6 issues for N3GtoNSP Rel-10 C6 No N3GtoNSP 07/12/2007 24/09/2009 100%  36.300 SP-070874 P#45 work stopped/abandoned
100 0 Release 10 Studies Rel-10  RPSP No 01/01/2000  01/01/2000 0%  36.306 -
101 430030 Study on Haptic Services Rel-10 S1 No FS_Haptics 12/03/2009 25/03/2010  80% 22.987 SP-090664 current visual & auditory senses
102 380083 Study on advanced requirements for IP interconnect Rel-10 S1 No FS_IPXS 04/12/2007 10/12/2009  100%  22.893 SP-070878 :onnection of Services (IPinterc)
103 | 400037 Stydy on Unauthenticated PS Emergency Calls Rel-10 S1 No FS_UAPSEC 05/06/2008 ~ 25/03/2010  20%  22.984 SP-080320  SP#44/45 stagnating at 20%
104 | 410039 Stydy on Personal Broadcast Service Rel-10 S1 No FS_PBS 18/09/2008  25/03/2010  90%  22.947 SP-080504 3P#45 TR 22.947 for Information
105 | 410040 Study on LCS support in SAE for non-3GPP accesses Rel-10 S1 No FS_LCS n3GPP 18/09/2008  25/03/2010  70%  22.913 SP-080648 3P#44 TR 22.913 for Information
106 | 450047 Stydy on IMS based Peer-to-Peer Content Distributio  n Sen Rek10  S1LS2  No  FS_IMS_P2p 24/09/2009  24/06/2010  50%  22.8xy SP-090491 Linked to OMA work?
107 | 370050 Stydy on System enhancements for the use of IMS ser  vice: Re-10 S2 No FS_IMS_LBO_OR  01/10/2007  10/12/2009 100%  23.894 SP-080556 onnection interface UID_360011
108 | 390055 Stydy on Intra Domain Connection of RAN Nodes to Mu  Itip  Re-10 S2 No FS_IDC 12/03/2008  11/03/2010  70%  23.823 SP-080094 12/09=>03/10. Linked to 23.236
109 | 410041 Stydy on IMS Evolution Rel-10 S2 No FS_elMs 18/09/2008  11/03/2010  70%  23.812 SP-080558 -
110 | 410042 Stydy on enhancements to IMS border functions for | MS Ir Rel-10 S2 No FS_elMS_IBCF 18/09/2008  10/06/2010  30%  23.848 SP-090809  scope to include the IMS AGW)
111 | 410043 Study on Multi Access PDN connectivity and IP flow Mobilii Rel10  S2,S1 No FS_MAPIM 18/09/2008 ~ 11/03/2010  75%  23.861 SP-080560 APCON and UID_450041 IFOM
112 440047 Study on PoIicy solutions and enhancements Rel-10 S2,S1 No FS_PP 04/06/2009 24/12/2010 15% 23.813 SP-090895 :ring, enhancing service policies
113 440048 Study on IPv6 Migration Rel-10 S2 No FS_IP6M 04/06/2009 10/06/2010  25% 23.975 SP-090362 1etwork elements and terminals.
114 440049 Study on SR-VCC Enhancements Rel-10 S2 No FS_eSRvVCC 04/06/2009 17/09/2010  20% 23.856 SP-090363 ormance needs to be enhanced.
115 | 380084 Stydy on UTRAN key management enhancements Rel-10 S3  No FS_UKM 20/12/2007  19/03/2010  30%  33.8xy SP-090283 nd intra-UTRAN mobility cases.)
116 | 410044 Stydy on Rc Reference Point Functionalities and Mes ~ sage Re-10 S5 No FS_OAM_Rc 18/09/2008  24/12/2010  90%  32.825 SP-080464 SP#44 for SA Information
117 | 430044 Stydy on Telecommunication Management; Energy Savin g Rek10 S5 No FS_OAM_ESM 12/03/2009 ~ 24/12/2010  60%  32.826 SP-090048 Self Organising Networks (SON)
118 | 440069 Study on Integration of Device Management Informati ~ on wi Rek-10 S5 No FS_IDMLIt-N 04/06/2009 ~ 24/12/2010  40%  32.827 SP-090462 utilize UE based measurements
119 440050 Study on EPC Charging enhancement Rel-10 S5 No FS_EPCcharg 04/06/2009 24/12/2010 5% It has to be deci  SP-090318 or EPC charging enhancement:
120 | 450013 Study on Policy and Charging Rules Function (PCRF) failur  Rel-10 C3 No FS_PCRF-FR 18/08/2009 ~ 04/06/2010  50%  29.816 CP-090861 1dated CP-090588=>CP-090861
121| 430020 Stydy on Measurement of Radiated Performance for Ml MO Re-10 R4 No FS_HSPALTE_m  06/03/2009  04/06/2010 ~35%  New TR (25/36) RP-090352 :P#46 completion 12/09=>06/10
1227| 440016 Stydy on Extending 850 MHz Rel-10 R4 No FS_e850 30/05/2009  04/06/2010 5%  TRxxyyy (Exte RP-090666 P#46 completion 12/09=>06/1
1237| 450014 Styudy on Uplink Tx Diversity for HSPA Rel-10 R4 No FS_UL-TxDiv-HSF  18/08/2009  04/06/2010 ~ 20%  25.8xx RP-090987 -
124 450015 Stydy on RAN improvements for Machine-Type Communic Rel-10 R1L,R3,R4 No  FS_NIMTC-RAN 18/09/2009 ~ 04/06/2010 0%  TRonRANImp  RP-090991 -Type Communications (NIMTC)
125 | 460001 Stydy on GERAN improvements for Machine-Type Commun Rel-10 GP No | FS_GERANIMTC 20/11/2009 ~ 03/09/2010 0%  TRon GERAN| GP-092418 oved before GERAN work starts
126 0 Release 9 Features Rel-9 iP,RP,SP  No 01/01/2000  01/01/2000 0% - -
127 | 400035 Enhanced Home NodeB / eNodeB Rel-9 4,GP,C1 No EHNB 05/06/2008 = 21/05/2010  79% - SP-090214 .97 to include R AN items/BBs
128 | 400047 Stage 1 for EHNB Rel-9 S1 No EHNB 05/06/2008  04/06/2009 100%  22.220,22.011  SP-080791 SP#44 completed
129 | 410026 Architecture aspects of EHNB Rel-9 S2 No EHNB 18/09/2008  24/09/2009 100%  23.830,23.401, SP-080636 mpleted. TR 23.830 for Approval
130 | 420035 Security aspects of Enhanced Home NodeB / eNodeB Rel-9 S3  No EHNB-Sec 11/12/2008  10/12/2009 100%  new 33.320 SP-080879 mpleted. TS 33.320 for Approval
131 450003 CT1 aspects - Support of Home NB and Home eNB enhan  ceme Rel-9 Cl No EHNB-CT1 18/09/2009 19/03/2010  95% 23.122,24.008, CP-090741 lled and operator controlled lists
132 | 450004 CT6 aspects - Support of Home NB and Home eNB enhan  ceme  Rel-9 C6 No EHNB-CT6 18/09/2009  19/03/2010  90%  31.102 CP-090741 ; related data items on the USIM
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133 | 420036 3G HNB Gateway and LTE HeNB Gateway OAM&P Rel-9 S5 No  HNB-OAM GW 11/12/2008  25/0372010  60%  32.771,32.772,  SP-090305 771 & 32.781 v200 for Approval

134 | 430012 3G HNB and LTE HeNB OAM&P Type 1 Interface Rel-9 S5 No HNB eHNB-OAM_ 12/03/2009  25/03/2010  60%  32.591,32.592,  SP-090208 #4. TS 32.593 v200 for Approval ey}

135 | 440066 3G HNB and LTE HeNB OAM&P Type 2 Interface Rel-9 S5 No HNB_eHNB-OAM_  15/05/2009  25/03/2010 60%  new32.571,32. SP-090315 #46 32.571 v100 for Information

136 | 420008 LTE FDD Home eNodeB RF Requirements Rel-9 R4 No HeNB-RF_FDD 05/12/2008  19/03/2010  70%  new TR 36.921, RP-091300 idated RP-081080=>RP-091300 ey |

137 | 430005 LTE TDD Home eNodeB RF Requirements Rel-9 R4 No HeNB-RF_TDD 06/03/2009  19/03/2010  80%  new TR 36.922, RP-091301 idated RP-090160=>RP-09130. [ s

138 | 430025 Home NB and Home eNB enhancements - RAN3 aspects Rel-9 R3 No EHNB-RAN3 06/03/2009  04/12/2009 100%  25.413,25.467, RP-090349 1y items specified in RP-090995)

139 | 430026 Home NB and Home eNB enhancements - RAN2 aspects Rel-9 R2 No EHNB-RAN2 06/03/2009  19/03/2010  90%  25.304,25.331, RP-091219 hdated RP-090351=>RP-091219 ]

140 | 440001 Home NB and Home eNB enhancements - GERAN aspects Rel-9 GP No | EHNB-GERAN 18/05/2009  21/05/2010  45%  43.055,43.129, GP-090975 '-092474. GP#42 WID approved _mmﬁ

141 | 330017 Services Alignment and Migration Rel-9 S1 No SenAl 06/12/2006 ~ 18/09/2008 100% - SP-070126 1dy UID_370 086 (FSServAl). i

142 | 410001 Stage 1 for ServAl Rel-9 S1 No ServAl 06/12/2006 ~ 18/09/2008 100%  22.182 SP-070126 SP#41 completed

143 | 370026 \/alue-Added Services for Short Message Service Rel-9 31,C4C1 No VAS4SMS 10/09/2007  04/12/2009 100% - SP-070572 dismissed the R el-8 version.

144 | 370126 Stage 1 for VAS4SMS Rel-9 S1 No VAS4SMS 10/09/2007 ~ 12/03/2008 100%  22.142 SP-070572 nd dismissed the Rel-8 version.

145 | 410011 VAS4SMS Interface and Signalling Flow - CT4 aspects Rel-9 C4 No VAS4SMS 12/09/2008  04/12/2009 100%  new 23.142 CP-090813 dated CP-090021=>CP-090813

146 | 410014 VAS4SMS Interface and Signalling Flow - CT1 aspects Rel-9 Cl No VAS4SMS 09/09/2008  04/12/2009 100%  23.040 CP-090813 dated CP-090021=>CP-090813

147 370027 End-User Identity Rel-9 S1 No EUI 03/09/2007 11/12/2008  100% - SP-090380 ) (reduced sco pe of the work)

148 | 410024 Definition of EUI Rel-9 S1 No EUI 03/09/2007 ~ 11/12/2008 100%  21.905 SP-090380 380 (reduced scope of the work)

149 | 380067 Customized Ringing Signal Rel-9 S1C1 No CRS 06/12/2007  19/03/2010  93% - SP-080502  dated SP-070875=>SP-080502

150 | 410025 Stage 1 for CRS Rel-9 S1 No CRS 06/12/2007  11/12/2008 100%  22.183,22.173  SP-080502 SP#42 completed.

151 | 440041 Stage 3 for IMS CRS Service Rel-9 Cl No CRS 29/05/2009  19/03/2010  85%  24.173,new24. CP-090444 :xception to 03/10 in CP-090868

152 | 380057 Pyblic Warning System Rel-9 Z1,C4R2 No PWS 06/12/2007  04/12/2009 100% - SP-070876 Study UID_ 320025 (FS_PWS)

153 | 380058 Stage 1 for PWS Rel-9 S1 No PWs 06/12/2007 ~ 11/12/2008 100%  22.268 SP-070876 SP#42 completed

154 | 440029 Stage 3 for PWS Rel-9 C1,C4 No PWS-St3 20/05/2009  04/12/2009 100% - CP-090437 RP#46 completed

155 | 440030 CT1 aspects of PWS-St3 Rel-9 Cl No PWS-St3 20/05/2009  04/12/2009 100%  23.041 CP-090437 CP#46 completed

156 | 440031 CT4 aspects of PWS-St3 Rel-9 C4 No PWS-St3 30/05/2009  04/12/2009 100%  29.168 CP-090437 CP#46 completed

157 | 440005 Public Warning System (PWS) — RAN aspects Rel-9 R2R3 No PWS-RAN 30/05/2009  04/12/2009 100%  36.300, 36.302, RP-090649 RP#46 completed

158 | 390073 Ephancements to Multimedia Priority Service Rel-9 S1 No ePRIOR 13/03/2006 ~ 05/06/2008 100% - SP-080051 2at ure PRIOR UID_340044.

159 | 390074 Stage 1 for ePRIOR Rel-9 S1 No ePRIOR 13/03/2006  05/06/2008 100%  22.153,22.278  SP-080051 SP#40 completed

160 400031 Support of Personal Area Networks and Enhancements to Rel-9 S1,C1 No PAN_EPNM 05/06/2008 19/03/2010  83% - SP-080430 »sproved & Stage 1 completed

161 | 400043 Stage 1 for PAN_EPNM Rel-9 S1  No PAN_EPNM 05/06/2008  05/06/2008 100%  22.259 SP-080430 SP#40 Stage 1 completed

162 | 430002 Stage 2 for PAN_EPNM Rel-9 Cl No PAN_EPNM 06/03/2009  04/12/2009 100%  23.259 CP-090435 |Es with a (U)SIM in its proximity

163 | 430102 Stage 3 for PAN_EPNM Rel-9 Cl No PAN_EPNM 09/03/2009  19/03/2010  70%  24.259 CP-090435 :xception to 03/10 in CP-090879

164 | 400032 Multi-Media Telephony Service enhancements Rel-9 51,85C1 No eMMTel 05/06/2008  25/03/2010  87% - SP-080503 ated SP-08032 4=>SP-080503

165 | 400044 Stage 1 for eMMTel Rel-9 S1 No eMMTel 05/06/2008  11/12/2008 100% 22.173 SP-080503 >dated SP-080324=>SP-080503

166 | 430031 Multimedia Telephony (MMTel) Service and Supplement  ary Sei Rel-9 S5 No  eMMTel-SS-CH 12/03/2009  25/03/2010  85%  32.275,32.298,  SP-090196 :xception to 03/10 in SP-090753

167 | 430032 Support of Real-time Transfer of Tariff Information ~ (RTTI)in IM  Rel-9 S5 No IMSTSS-RTTI-CH  12/03/2009  25/03/2010  75%  32.27x,32.240,  SP-090306 pportin IMS Charging (IMSTSS)

168 440032 Stage 3 - Enhancements for Completion of Communicat ions Si Rel-9 Cl No eMMTel-CC 30/05/2009 04/12/2009 100%  24.642 CP-090490 CP#46 completed

169 | 400034 User Data Convergence Rel-9 51,85C4 No UDC 05/06/2008  25/03/2010  60% - SP-080448 SP#42 Stage 1 completed

170 | 400046 Stage 1 for UDC Rel-9 S1 No UDC 05/06/2008  11/12/2008 100%  22.985,22.101  SP-080448 SP#42 completed

171 | 430003 UDC Technical Realization (Stage 2) Rel-9 C4 No UDC-CN 06/03/2009  19/03/2010  70%  new 23.335 CP-090017 :xception to 03/10 in CP-090805

172 | 450002 UDC Protocol Description Rel-9 C4 No UDC-CN 18/09/2009  19/03/2010  30%  29.335 CP-090516 :xception to 03/10 in CP-090805

173 | 440060 User Data Convergence - Modelling and Management Rel-9 S5 No  UDC-MMAN 04/06/2009  25/03/2010  50% SP-090309 SP#46 exception to 03/10

174 | 440062 UDC — Framework for Model Handling and Management Rel-9 S5 No UDC-MMAN-MFRI  04/06/2009  25/03/2010  30%  32.172,new32. SP-090311 3xception to 03/10 in SP-090748

175 | 440061 UDC — Common Baseline Information Model Rel-9 S5 No UDC-MMAN-CBIV  04/06/2009  25/03/2010  70%  32.172,new32. SP-090310 747.32.182 v100 for Information

176 | 410032 Rel-9 51,82C1 No IMS_SCC 18/09/2008  19/03/2010  91% - SP-080633  SP#42 Stage 1 completed.
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177 | 410033 Stage 1 - Inter-Device Transfer — Requirements Rel-9 SI No IMS_SCC-DT 18/09/2008  11/12/2008  100%  22.101, 22.228  SP-080507 SP#42 completed
178 | 410034 Stage 2 - IMS Service Continuity Enhancements: Serv  ice, Polic  Rel-9 S2 No IMS_SCC-SPI 18/09/2008  04/06/2009 100%  23.838, 23.237,  SP-080561 mpleted. TR 23.838 for Approval
179 | 440034 Stage 3 - IMS Service Continuity Enhancements: Serv  ice, Polic  Rel-9 Cl No IMS_SCC-SPI 29/05/2009  19/03/2010  80%  24.216, 24.229,  CP-090440 :xception to 03/10 in CP-090875
180 | 410035 Stage 2 - IMS Centralized Services Rel-9 S2 No IMS_SCC-ICS 18/09/2008  04/06/2009 100% 23.883,23.292  SP-080634 3.883 for Information + Approval ‘
181 | 440033 Stage 3 - Enhancements to IMS Centralized Services Rel-9 Cl No IMS_SCC-ICS 20/05/2009  19/03/2010  98%  24.292,24.604, CP-090883 of video media over CS bearer) ;
182 | 430004 Stage 3 - IMS Centralized Services support via I1i nterface Rel-9 Cl No IMS_SCC-ICS_I1 06/03/2009  19/03/2010  80%  24.237,24.292, CP-090640 :xception to 03/10 in CP-090874 _:
183 | 420020 Service Specific Access Control in EPS Rel9  SL,CL No SSAC 111122008 19/03/2010  85% - SP-080882  Control in EPS (FS_SSAC) [ S
184 | 420021 Stage 1 for SSAC Rel-9 S1I No SSAC 11/12/2008  11/12/2008 100%  22.011 CRO136  SP-080882 SP#42 completed
185 | 440040 Stage 3 for SSAC Rel-9 Cl No SSAC 20/05/2009  19/03/2010  85%  24.173,27.007  CP-090885 idated CP-090443=>CP-090885
166 | 380064 Support for IMS Emergency Calls over GPRS and EPS Rel-9 C4R2,R3 No IMS_EMER_GPRS  14/01/2008  19/03/2010 97% - SP-080844 2=>SP-080844 (Add SA3 task).
187 | 410036 Stage 1 of IMS_EMER_GPRS_EPS Rel-9 S1 No IMS_EMER_GPRS  14/01/2008  11/12/2008 100%  22.101 SP-080844 SP#42 completed
188 | 410037 Stage 2 of IMS_EMER_GPRS_EPS Rel-9 S2 No IMS_EMER_GPRS  14/01/2008  04/06/2009 100%  23.869, 23.060,  SP-080844 SP#44 completed
189 | 420022 Security aspects of IMS_EMER_GPRS_EPS Rel-9 S3 No IMS_EMER_GPRS  12/12/2008  10/12/2009 80%  33.401,33.402  SP-080844 =>SP-080844 (Added SA3 task)
190 | 440035 Stage 3 of IMS_EMER_GPRS_EPS Rel-9 31,C3C4 No IMS_EMER_GPRS  29/052009  19/03/2010  98% - CP-090564 Jated CP-090441=>CP-090564 i
191 | 440036 CT1 aspects - Stage 3 of IMS_EMER_GPRS_EPS Rel-9 Cl No IMS_EMER_GPRS  29/05/2009  19/03/2010  95%  23.122,24.008, CP-090564 :xception to 03/10 in CP-090873
192 | 440037 CT3 aspects - Stage 3 of IMS_EMER_GPRS_EPS Rel-9 C3 No IMS_EMER_GPRS  29/05/2009  18/09/2009 100%  29.212,29.213, CP-090564 CP#45 completed
193 | 440038 CT4 aspects - Stage 3 of IMS_EMER_GPRS_EPS Rel-9 C4 No IMS_EMER_GPRS  29/05/2009  04/12/2009 100%  23.003,23.008, CP-090564 CP#46 completed
194 | 420041 Support for IMS Emergency Calls over LTE Re-9 R2R3 No IMS_EMER_LTE 05/12/2008  18/09/2009 100%  36.331,36.413  RP-081140 RP#45 completed
195 | 410038 SRVCC support for IMS Emergency Calls Rel-9 31,C4C3 No IMS_EMER_GPRS  18/09/2008  10/12/2009 100% - SP-090099  d location continuity aspects)
196 | 410138 SRVCC support for IMS Emergency Calls Rel-9 S2 No IMS_EMER_GPRS  18/09/2008  10/12/2009 100%  23.870,23.216, SP-090099 ted. SP#44 TR 23.870 approved
197 | 460018 CT aspects of SRVCC support for IMS Emergency Calls Rel-9 31,C4C3 No IMS_EMER_GPRS  29/052009  04/12/2009 100% - CP-090882 -CP-090882 ( added CT3 part)
198 | 440027 CT1 aspects of SRVCC support for IMS Emergency Calls Rel-9 Cl No IMS_EMER_GPRS  29/05/2009  04/12/2009 100%  24.229,24.237  CP-090882 CP#46 completed
199 | 440028 CT4 aspects of SRVCC support for IMS Emergency Calls Rel-9 C4 No IMS_EMER_GPRS  29/05/2009  04/12/2009 100%  29.205,29.280  CP-090882 CP#46 completed
200 | 460019 CT3 aspects of SRVCC support for IMS Emergency Calls Rel-9 C3 No IMS_EMER_GPRS  29/05/2009  04/12/2009 100%  29.163 CP-090882 CP#46 completed
201 | 430006 | CS for LTE and EPS Rel-9 LR3R4 No LCS_LTE_EPS 05/06/2008  19/03/2010  73% - )t applicable -
202 | 400038 LCS Control Plane Solution for EPS Rel-9 52,C4C1 No LCS_EPS-CPS 05/06/2008  19/03/2010  81% - SP-080445 ture IMS_EMER_GPRS_EPS.
203 | 400048 Stage 2 for LCS_CPS_EPS Rel-9 S2 No LCS_EPS-CPS 05/06/2008  04/06/2009 100%  23.891,23.271,  SP-080445 iter on based on RAN progress)
204 | 440020 CT4 aspects - Control Plane LCS in the EPC Rel-9 C4 No LCS_EPS-CPS 20/05/2009  19/03/2010  80%  24.080,29.0021 CP-090811 06 (Positioning Support for LTE)
205 | 440120 CT1 aspects - Control Plane LCS in the EPC Rel-9 Cl No LCS_EPS-CPS 20/05/2009  19/03/2010  60%  24.301 CP-090518 | :xception to 03/10 in CP-090876 ey |
206 | 420006 Positioning Support for LTE Rel-9 RLR3,R4 No LCS_LTE 05/12/2008  19/03/2010  90%  36.133, 36.214, RP-091348 on for EPS) depends on this Wi e
207 | 430011 Network-Based Positioning Support in LTE Rel-9 R2,R3,R4 No  LCS_LTE-NBPS 06/03/2009  19/03/2010  30%  36.305,36.455  RP-090354 :xception to 03/10 in RP-091391
208 | 400039 MBMS support in EPS Rel-9 :2R3R4 No MBMS_EPS 05/06/2008  19/03/2010  89% - SP-080737 2=>SP-080737 (add SA3 tas K)
209 | 400040 Stage 2 for MBMS_EPS Rel-9 S2 No MBMS_EPS 05/06/2008  04/06/2009 100%  23.246 SP-080737 SP#44 completed
210 | 420023 Security for MBMS_EPS Rel-9 S3 No MBMS_EPS 11/12/2008  10/12/2009  50%  33.246 SP-080737 3P#45 completion 09/09=>12/09 |
211 | 430033 MBMS Charging in EPS Rel-9 S5 No MBMS_EPS 06/03/2009  10/12/2009 100%  32.273,32.251,  SP-090052 SP#46 completed
212 | 440025 CT4 aspects of MBMS support in EPS (Stage 3) Rel-9 C4 No MBMS_EPS 29/05/2009  04/12/2009 100%  29.274,29.281, CP-090325 CP#46 completed
213 | 440026 CT3 aspects of MBMS support in EPS (Stage 3) Rel-9 C3 No MBMS_EPS 29/05/2009  03/12/2009 100%  29.061 CP-090330 CP#46 completed
214 | 430007 MBMS support in LTE Rel-9 R2,R3,R4 No  MBMS_LTE 06/03/2009  19/03/2010  95%  25.446,36.101, RP-091457 idated RP-090619=>RP-091396
215 420024 Access Network Discovery and Selection Function enh anc Rel-9 S2,51,S3 No eANDSF 11/12/2008 19/03/2010 85% SA122.278, SA  SP-080887 :ments not covered in Rel-8
216 | 420040 Stage 2 for eANDSF Rel-9 S2 No eANDSF 11/12/2008  04/06/2009 100%  23.402,23.002  SP-080887 SP#44 completed
217 | 450006 CT1 aspects - eANDSF Rel-9 Cl No eANDSF 18/09/2009  19/03/2010  70%  24.302,24.312  CP-090742 :xception to 03/10 in CP-090869
218 | 430034 Multiple PDN Connection to the Same APN for PMIP-ba sed Re-9 52C4CL No  MUPSAP 13/03/2009  19/03/2010  95%  23.060, 23.203, SP-090098 8 (EPS Service requi rements)
219 | 430134 Stage 2 for MUPSAP Rel-9 S2 No MUPSAP 13/03/2009  04/06/2009 100%  23.060, 23.203,  SP-090098 278 (EPS Service requirements)
220 | 450007 Rel-9 C4 No MUPSAP 18/09/2009  04/12/2009 100%  29.275,23.008, CP-090515 CP#46 completed
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221 | 450008 MUPSAP - CT1 aspects Rel-9 Cl No MUPSAP 18/09/2009 19/03/2010  90%  24.302 CP-090515 | :xception to 03/10 in CP-090878

222 33025 Access Security Enhancements Rel-9 S3 No ACCSEC2 02/07/2007 ~ 04/06/2009 100%  33.102,43.020,  SP-040865 VID (improved GERAN security)

223 410027 Protection against Unsolicited Communication for IM S (PL Rel-9 S3,51 No PUCI 18/09/2008 10/12/2009 100% - SP-080482 on Based Content Screening —

224 | 410028 Stage 1 for PUCI Rel-9 Sl No PUCI 18/09/2008  11/12/2008 100%  22.228 SP-080482 SP#42 completed

225 | 410029 SA3 work on PUCI Rel-9 S3  No PUCI 18/09/2008  10/12/2009 100% new 33.937 (wa  SP-080482 A3 normative work done in Rel-9

226 | 430036 |MS Media Plane Security Rel-9 21,C4,C3 No MEDIASEC 13/03/2009 = 25/03/2010  52% - SP-090128 9. Stage 3 exception  to 03/10 1

227 | 430136 SA3 aspects - MEDIASEC Rel-9 S3  No MEDIASEC 13/03/2009  25/03/2010  95%  new 33.828,33.  SP-090128 rmation. TS 33.328 for Approval ;

228 | 460020 CN aspects of IMS Media Plane Security Rel-9 31,C4,C3 No | MEDIASEC_CORE  18/09/2009  19/03/2010 3% CP-090884 ated CP-090740=>CP -090884

229 450010 CT1 aspects - MEDIASEC Rel-9 Cl No MEDIASEC_CORt 18/09/2009 19/03/2010 20% 23.218, 24.229 CP-090884 :xception to 03/10 in CP-090877

230 450021 CT4 aspects - MEDIASEC Rel-9 C4  No MEDIASEC_CORt 18/09/2009 19/03/2010 0% 29.238, 23.334, CP-090884 :xception to 03/10 in CP-090809

231 460021 CT3 aspects - MEDIASEC Rel-9 C3 No MEDIASEC_CORI 04/12/2009 19/03/2010 0% 29.162 CP-090884 :xception to 03/10 in CP-091022

232 | 440053 GBAPush enhancements (Generic push layer) Rel-9 S3 No eGBAPush 12/03/2008  10/12/2009 ~ 85%  33.224 SP-090282 4, moved from Rel-8 to Rel-9

233 | 420039 SA3 part of eGBAPush (Generic push layer) Rel-9 S3  No eGBAPush 12/03/2008  10/12/2009  85%  33.224 SP-090282 ed as Rel-8 under UID_390146)

234 440054 Extended |demity Management Rel-9 S3,C4 No GBA-ldM 04/06/2009 10/12/2009  100% new 33.924, CP  SP-090284 penID interworking is analogous

235 | 440056 Network Domain Security (NDS) enhancements to suppo  rt  Rel9  S3C4 No  NDS_Backhaul 04/06/2009 = 25/03/2010  57% - SP-090286 TRAN and GERAN backhaul)

236 | 440156 SA3 part of NDS_Backhaul Rel-9 S3  No  NDS_Backhaul 04/06/2009 ~ 25/03/2010  30%  33.102,33.210, SP-090286 :erworking of GAA and OpeniD)]

237 | 440256 CT4 part of NDS_Backhaul Rel-9 C4 No NDS_Backhaul 04/06/2009  04/12/2009  100% SP-090286 pleted. No impact on CT4 specs

238 | 440057 128 bit encryption for GSM and GPRS Rel-9 2,G3new No  A5/4-GEA4 04/06/2009 ~ 10/12/2009  96% - SP-090287 <eys (Stage 2 /3 + Test spec)

239 | 440157 SA3 part of A5/4-GEA4 Rel-9 S3  No A5/4-GEA4 04/06/2009  10/12/2009  80%  33.102,43.020,1 SP-090287 ’6v100 for Information+Approval

240 | 440357 CT1 part of A5/4-GEA4 Rel-9 Cl No Ab5/4-GEA4 04/06/2009  18/09/2009 100%  24.008,44.064  SP-090287 CP#45 completed

241 | 440457 CT4 part of A5/4-GEA4 Rel-9 C4 No Ab5/4-GEA4 04/06/2009  10/12/2009 100%  29.002,29.060  SP-090287 is UMTS keys => no CT4 impact

242 | 440557 GERAN?2 part of A5/4-GEA4 Rel-9 G2 No A5/4-GEA4 04/06/2009 ~ 04/09/2009 100%  44.018,48.008,4 GP-091212 GP#43 WID approved

243 | 440657 GERAN3new (testing) part of A5/4-GEA4 Rel-9 G3new No A5/4-GEA4 04/06/2009  20/11/2009 100%  51.010 GP-091212 >mpleted. GP#43 WID approved

244 440257 Deleted - SA2 part of A5/4-GEA4 Rel-9 S2 No  A5/4-GEA4 04/06/2009 24/09/2009 100% 23.060 SP-090287 P#45 work stopped/abandoned

245 | 440071 | awful Interception in the 3GPP Rel-9 Rel-9 S3 No L9 04/06/2009 25/03/2010  30%  33.106 (LIrequi  SP-090832 dated SP-090532=>SP-090832

246 420027 Timed Graphics Rel-9 S4 No TG 11/12/2008 25/03/2010 60% 26.114, 26.140, SP-080683 . TS 26.430 v.100 forinformation

247 430037 Managing MTSI Media Adaptation Rel-9 S4 No M3A 12/03/2009 10/12/2009 100%  26.114 SP-090021 or poor transmission conditions.

248 | 440046 PSS and MBMS Aspects Rel-9 S4 No PMA 12/03/2009  25/03/2010  57% - SP-090261 Umbrella WI

249 | 430038 PSS and MBMS extensions Rel-9 S4 No  PMA-MBS_Ext 12/03/2009  25/03/2010 ~ 45%  26.234,26.346  SP-090262 )_34046 (IMS_PSS_MBMS_US)

250 | 430039 Improved Video Support for PSS and MBMS Rel-9 S4 No PMA-IVS 12/03/2009  25/03/2010  70%  26.234,26.244,  SP-090263 10712. TR 26.903 for Information

251 430046 |MS based PSS and MBMS User Service extensions Rel-9 S4 No IMS_PSS_MBMS_ 12/03/2009 10/12/2009 100%  26.237 SP-090225 service, Policy and Interactions)

252 | 440051 Syndicated Feed Reception within 3GPP environments Rel-9 S4 No SFR 04/06/2009  10/12/2009  100%  26.150 SP-090260 /reference OMA's enabler DCD. i

253 | 450048 Djstortion Measurement Test Methods and Requirement s~ Rel9 S4 No DTMR 24/09/2009  25/03/2010  55%  26.131,26.132  SP-090575 :xception to 03/10 in SP-090706 ——

254 420029 OAM&P 9 Rel-9 S5 No OAM9 22/02/2008 25/03/2010  60% - st applicable  ure created to host OAM WIs

255 420030 Network Infrastructure Management Rel-9 S5 No OAM9-NIM 11/12/2008 25/03/2010  44% )t applicable BB created to host OAM Wis

256 420031 Software Management for Network Elements Rel-9 S5 No | OAM9-NE_SWM 11/12/2008 25/03/2010 75% 32.531, 32.532, SP-080756 :xception to 03/10 in SP-090742 SR

257 | 440064 Service Oriented Architecture (SOA) for IRP Rel-9 S5 No  OAM9 04/06/2009  25/03/2010  20%  32.101,32.102,  SP-090313 cture (SOA) for IRP (TR 32.824)

258 440065 IRP SOAP Solution Sets continuation from Rel-8 Rel-9 S5 No | OAM9 04/06/2009 25/03/2010 20% 32.127, 32.327, SP-090314 100030 IRP SOAP Solution Sets

259 | 420032 Performance Management Rel-9 S5 No OAM9-PM 12/03/2009  25/03/2010  69% )t applicable BB created to host OAM WIis

260 430041 Enhancement of E-UTRAN Performance Measurements Rel-9 S5 No |OAM9 12/03/2009 25/03/2010 30% 32.425 SP-090053 | :xception to 03/10 in SP-09074!

261 430042 Enhancement of EPC Performance Measurements Rel-9 S5 No OAM9 12/03/2009 10/12/2009 100%  32.426 SP-090049 SP#46 completed

262 440059 Enhancement of UTRAN Performance Measurements Rel-9 S5 No OAM9 04/06/2009 10/12/2009 100%  32.405 SP-090308 SP#46 completed

263 420033 Delete at TSG#46 - Trace Rel-9 S5 No  OAM9-Trace 13/03/2009 10/12/2009  100% 10t applicable >#46 stopped (no work in Rel-9)

264 | 430043 Self-Organizing Networks (SON) - OAM aspects Rel-9 S5 No OAM9-SON 22/02/2008  25/03/2010  68% )t applicable BB created to host OAM WIis

Page 6




D [Jnique_IC Name |Release | Resource | Modifie | Acronym Start Finish % Jinpacted TSs | Hyperlink Notes [Qtr 3, 2009 |
Names Comolete | and TRs Jul [ sep [ Nov |

265 390007 SON self-optimization management Rel-9 S5 No LTE_SON-OAM 22/02/2008 25/03/2010 75% 32.425, new 32. SP-090762 :el-10 dedicated W1 SP-090757)

266 | 440067 Automatic Radio Network Configuration Data Preparation Rel-9 S5 No  OAM9 04/06/2009  25/03/2010  50%  32.501,32.502, SP-090869 B OAMS-NIM to BB OAMO-SON £

267 | 440058 Subscription Management (SuM) evolution Rel-9 S5 No OAM9-SuM 04/06/2009  25/03/2010  30%  32.140, 32.141,  SP-090307 :xception to 03/10 in SP-090746

268 | 440068 Charging Management small Enhancements Rel-9 S5 No CH9 04/06/2009  25/03/2010  25% - st applicable -

269 | 440063 IWLAN mobility charging Rel-9 S5 No  elWLAN_ Mob 04/06/2000  25/03/2010  25%  32.240,32.252,  SP-090312 nterworking and 3GPP Systems

270 | 400008 CS-IBCF and CS-TrGW definition in 3GPP specificatio  ns Rel9 C3C4 No CS-IBCF 30/05/2008  19/03/2010 100% - CP-090073 tage 1in SAL22.101, 22.228

271 | 400109 CT3 aspects of CS-IBCF Rel-9 C3 No CS-IBCF 30/05/2008  19/03/2010 100%  29.235 CP-090073 >P#46 completion 12/09=>03/10

272 | 400010 CT4 aspects of CS-IBCF Rel-9 C4 No CS-IBCF 30/05/2008  04/12/2009 100%  23.231,29.232, CP-090073 CP#46 completed

273 | 410008 |MS — Interconnection Border Control Function (IBCF ) —Tr Rek9 C4C3 No  IMS_IBCF 12/09/2008  19/03/2010  100% - CP-090019 ated CP-080746=>CP-090 019

274 | 410108 CT4 part of IMS_IBCF Rel-9 C4 No IMS_IBCF 12/09/2008  04/12/2009 100%  new 29.238 CP-090019 CP#46 completed

275 | 410208 CT3 part of IMS_IBCF Rel-9 C3 No IMS_IBCF 12/09/2008  19/03/2010 100%  29.162,29.235  CP-090019 >P#46 completion 12/09=>03/10

276 | 410009 |MS Application Level Gateway Control Function (ALG ~ CF) ~ Rel9 C4 No IMS_AGCF 12/09/2008  04/12/2009 100% new (23.334,29 CP-090020 CP#46 completed

277 | 420016 Ephancements of IMS Customized Alerting Tone (CAT)  Sel  Rel9 Cl No eCAT 05/12/2008  19/03/2010  95% - CP-080796 "1 CAT WI (Stage 1 in 22.182)

278 | 420017 Stage 3 Enhancements of IMS CAT Supplementary Servi  ce Rel-9 Cl No eCAT-SS 05/12/2008  19/03/2010  95%  24.182 CP-080796 xception to 03/10 in CP-090870

279 440017 Completion of IMS Restoration Procedures Rel-9 :3,C4,C1 No elMS_RP 29/05/2009 19/03/2010 33% - CP-091050 2 IMS Restoration Procedures

280 | 440018 CT4 aspects of eIMS_RP Rel-9 C4 No elMS_RP 20/05/2009  19/03/2010  60%  23.380,23.820  CP-091050 :xception to 03/10 in CP-090806

281 | 440019 CT1 aspects of eIMS_RP Rel-9 Cl No elMS_RP 20/05/2009  19/03/2010 0%  24.229 CP-091050 :xception to 03/10 in CP-090871

282 | 460022 CT3 aspects of eIMS_RP Rel-9 C3 No elMS_RP 29/05/2000  10/03/2010  40%  29.061,29.212, CP-091050 :xception to 03/10 in CP-090863 o

283 | 440039 |MS Stage 3 - IETF Protocol Alignment Rel-9 C1 No | IMSProtoc3 20/05/2009  19/03/2010  95%  23.218,24.229, CP-000491 P#46 completion 12/09=>03/10 o

284 | 440070 Operational description of the Inter-IMS Network to ~ Networ ~ Rel® €3 No | I-NNI 20/05/2009  19/03/2010  80%  29.165 CP-090331 »xception to 03/10 in CP-09086. | ———

285 | 450005 Definition of MI interface for Control Plane LCS (S tage 3) Rel-9 Cl No EMC2 18/09/2009  19/03/2010  75%  24.229 CP-090746 (23.271), UID_410037 (23.167)

286 | 450009 PCC enhancements Rel-9 €3 No PCC-Enh 18/09/2009  04/12/2009 100%  29.212,29.213, CP-000744 CP#46 completed

287 | 460004 3GPP IMS Conferencing Management Object (MO) Rel-9 Cl1 No | IMS_ConfMO 03/12/2009  04/12/2009 100% new?24.166  :P#46 Report work (OMA-ERELD DM-V1_2)

288 410023 Rel-9 |mprovemems of the Radio Interface Rel-9 RP,GP No RInlmp9 30/11/2007 04/06/2010 81% - st applicable  ure created to host Rel-9 Wis

289 | 380073 UMTS/LTE 3500 MHz Rel-10 4,R2,R3 No  RInmp8-UMTSLTI  30/11/2007  04/06/2010  55%  25.101,25.104, RP-081096 g in UID_420013 & UID_420014

290 | 410017 LCR TDD UE OTA Performance Requirements Rel-9 R4 No RINMp9-RFLCRO  12/09/2008  29/05/2009 100% Produced no TR RP-080744 , RAN4 internal TR abandoned.

291 410019 RF requiremems for Multicarrier and Multi-RAT BS Rel-9 R4,G1 No RInlmp9-RFmulti 21/11/2008 19/03/2010  99% Access Technologies (RAT)

292 420009 RAN4 part of RF requirements for Multicarrier and Multi RAT BS Rel-9 R4 No | RInlimp9-RFmulti 05/12/2008 19/03/2010 98% 25.104, 25.105, RP-091106 )dated RP-081098=>RP-091106

293 420001 GERAN part of RF requirements for Multicarrier and Multi RAT BS Rel-9 Gl No  RInImp9-RFmulti-C 21/11/2008 20/11/2009 100%  45.005, 51.021 GP-081945 ce spec). GP#40 WID approved

294 | 420010 Extended UMTS/LTE 800 MHz Rel-9 4,R2,R3  No  RINmp9-UMTSLTE  05/12/2008  18/09/2009 100%  36.800 (Extende RP-080884 ted. TR 36.800-200 for Approval

295 | 430009 UMTS/LTE 800 MHz for Europe Rel-9 4,R2,R3 No  RInmp9-UMTSLTI  06/03/2009  19/03/2010  65%  25.101,25.104, RP-090156 . TR 36.810 v100 for Information

296 | 430010 Performance requirement for LCR TDD with UE speeds  upto3 Rel-9 R4 No RInmp9-LCRTDD:  06/03/2009  04/12/2009 100% 25.102, 25.105, RP-090258 RP#46 completed

297 | 440004 Extended UMTS/LTE 1500 MHz Rel-9 4R2,R3 No  UMTSLTE1500 300052009  19/03/2010  95%  25.101,25.104, RP-090470 or potential deployment in Japan

298 440006 Rel-9 Improvements of the Radio Interface - UE Conf orman Rel9 R5 No  RInlmp-UEConTes 05/12/2008 04/06/2010 9% - st applicable -

299 | 420013 Conformance Test Aspects — LTE 3500 Rel-10 R5 No LTE-UEConTestl  05/12/2008  04/06/2010 2%  36.508,36.521- RP-080859 >gress). Testing for UID_380073 |

300 | 420014 Conformance Test Aspects — UMTS 3500 Rel-10 R5 No RInmp-UEConTes  05/12/2008  04/06/2010 2%  34.108,34.121- RP-080870 >06/10. Testing for UID_38007

301 | 440007 Conformance Test Aspects — UMTS/LTE in 800 MHz for  Europe  Rel-9 R5 No RInmp-UEConTes  19/05/2009  19/03/2010 2%  34.108,34.121- RP-090485 UMTS/LTE 800 MHz for Europe

302 | 450017 Conformance Test Aspects — Extended UMTS/LTE 1500 M Hz Rel-9 R5 No UMTSLTEIS00 Ul  18/09/2009  12/03/2010 5%  34.108,34.121- RP-090748 -

303 440012 TDD UE Over The Air (Antenna) conformance testing m ethodol Rel-9 R5 No UEAnt_TDDTest 30/05/2009 18/09/2009 100%  34.114 RP-090621 :h mode (terminal close to head)

304 | 450018 Conformance Test Aspects — SMS over IMS in E-UTRAN Rel-9 R5 No SMSoverlMS_UEC  18/09/2009  18/06/2010 5%  34.220-1,34.22 RP-090959 -

305 | 430013 Rel-9 RAN improvements Rel-9 RP  No  RANimp 06/03/2009 ~ 19/03/2010  99% - st applicable -

306 430014 Dual-Cell HSUPA Rel-9 R2,R3,R4 No  RANimp-DC_HSU 06/03/2009 19/03/2010 95% 25.101, 25.104, RP-090014 :xception to 03/10 in RP-091388

307 | 430015 Support for different bands for Dual-Cell HSDPA Rel-9 :4,R2,R3 No RANimp-MultBanc ~ 06/03/2009  04/12/2009 100%  25.101, 25.104, RP-090973 RP#46 completed

308 | 430016 Combination of DC-HSDPA with MIMO Rel-9 R2,R3,R4 No RANimp-DC_MIMC  06/03/2009  04/12/2009 100%  25.101,25.104, RP-090332 RP#46 completed (R1,R2,R3)
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309 | 430018 Transmit Antenna Array (TXAA) extension for non-MIM O UEs Rel-9 R2,R3R4 No  RANIMp-TxAA_nol  06/03/2009  04/12/2009 100%  25.101, 25.104, RP-090013 RP#46 completed
310 | 440014 Cell Portion for 1.28 Mcps TDD Rel-9 RBR1,R4 No CP_LCRTDD 30/05/2009  04/12/2009 100%  25.102, 25.105, RP-090659 RP#46 completed
311 | 420007 LTE improvements Rel-9 RP No LTEimp 06/03/2009  19/03/2010  88% - t applicable -
312 | 430019 LTE Pico NodeB RF Requirements Rel-9 R4 No LTEimp-Pico_eNB  06/03/2009  04/12/2009 100% 36.104,36.141, RP-091155 )dated RP-090096=>RP-091155
313 | 430029 Enhanced Dual-Layer transmission for LTE Rel-9 R1,R2R4  No  LTEimp-eDL 06/03/2009  19/03/2010  80%  36.101, 36.104, RP-090783 :xception to 03/10 in RP-091147
314 450049 System aspects of vocoder rate adaptation for LTE Rel-9 S2,S4R2 No LTEimp-Vocoder 30/05/2009 10/12/2009 99% - SP-090653 :oder rate adaptatio n for LTE
315 450050 SAZ2 system aspects of vocoder rate adaptation for L TE Rel-9 S2  No LTEimp-Vocoder 04/06/2009 24/09/2009  100%  23.401 CR#110  SP-090653 Explicit Congestion Notification)
316 450051 SA4 system aspects of vocoder rate adaptation for L TE Rel-9 S4 No  LTEimp-Vocoder 04/06/2009 10/12/2009 100%  26.114 SP-090653 SP#46 completed
317 | 440013 Vocoder rate adaptation for LTE Rel-9 R2 No LTEimp-Vocoder 30/05/2009  18/09/2009 100%  36.300 CR#011  RP-090978 idated RP-090660=>RP-090978
318 | 420011 Self-Organizing Networks (SON) Rel-9  R3R2 No SON 06/03/2009 ~ 19/03/2010 ~ 91%  25.413,36.300, RP-090162 :xtension to 03/10 in RP-091395
319 38002 A-GNSS Performances and Testing Procedures Rel-9 GP No AGNSSPTP 16/05/2008 | 21/05/2010  50% GP-081785 m Performance for UTRAN)
320 38003 A-GNSS Minimum Performances Rel-9 Gl No AGNSSPTP-Perfr  16/05/2008  05/03/2010 90%  45.005 GP-081786 ). Rel-9 Exception in GP-092344
321 38004 A-GNSS Testing Procedures Rel-9 G3new No |AGNSSPTP-MSte:  16/05/2008  21/05/2010  15%  51.010-1 GP-081787 ). Rel-9 Exception in GP-092344
322 | 420002 \/gjce services over Adaptive Multi-user channels on Rel-9 GP No VAMOS 21/11/2008  21/05/2010  63% GP-081949  Multi-User Reusing-One-Slot
323 | 420003 VAMOS Stage 2 Rel-9 GP No VAMOS 21/11/2008 |  21/05/2010  90%  45.001 (Overvie GP-081964 ). Rel-9 Exception in GP-092470
324 | 420004 VAMOS Stage 3 Rel-9 GP No VAMOS 21/11/2008  21/05/2010  60%  24.008, 44.018, GP-081965 ). Rel-9 Exception in GP-092470 iy |
325 | 420005 VAMOS Radio Performance Requirements Rel-9 GP No VAMOS 24/11/2008 |  21/05/2010  40%  45.005 (TestSc  GP-081966 ). Rel-9 Exception in GP-092470
326 | 430001 | gcal Call Local Switch Rel-9 24C3C1 No LCLS 20/02/2009  21/05/2010  34% - GP-090457 d to Study item  (CP-090812).
327 | 430101 Local Call Local Switch Rel-9 GP No LCLS 20/02/2009  21/05/2010  60%  48.008 (MSC-B! GP-090457 '-092473. GP#41 WID approved
328 | 440021 CN aspects of Local Call Local Switch Rel-9 C4 No LCLS-CN 29/05/2009  19/03/2010  20% - CP-090812 approval at CP#47 03/10.
329 440022 CT4 aspects of LCLS Rel-9 C4 No LCLS-CN 29/05/2009 19/03/2010 60% new 23.889 CP-090812 = 23.205, 23.153, 23.231, 29.232
330 440023 CT3 aspects of LCLS Rel-9 C3 No LCLS-CN 29/05/2009 19/03/2010 0% 29.007 CP-090812 -
331 440024 CT1 aspects of LCLS Rel-9 Cl No LCLS-CN 29/05/2009 19/03/2010 0% 23.009 CP-090812 -
332 | 440002 Cell Broadcast protocol Base Station Controller —C  ell Broz Rek®  GP.C1 No CEBRO 15/05/2009 ~ 19/03/2010  39% - GP-091022 192475. GP#42 WID ap proved
333 | 440102 Cell Broadcast protocol Base Station Controller —C  ell Broadca ~ Rel-9 GP No CEBRO 15/05/2009  05/03/2010  80%  new 48.049 GP-091022 |-092475. GP#42 WID approved
334 | 440202 Cell Broadcast protocol Base Station Controller —C el Broadca ~ Rel-9 Cl1 No CEBRO 15/05/2009  19/03/2010 0%  23.041 GP-091022 1=>03/10. GP#42 WID approved
335 | 440003 Hybrid Location Rel-9 GP No HILT 18/05/2009  20/11/2009 100%  43.059,48.071  GP-091075 ated Location Technology=HILT)
336 | 420099 (Small) Technical Enhancements and Improvements for Rel-9 Al No TEI9 15/09/2008  10/12/2009  100% 10t applicable SP#46 completed
337 460002 Test - (Small) Technical Enhancements and Improveme Rel-9 !5,G3new No  TEI9_Test 20/11/2009 24/12/2010 0% - 10t applicable GP#44 created
338 390040 Deleted - SAES Enhancements (non RAN aspects) Rel-9 S2 No SAES_Ph2 25/06/2007 08/12/2008 100% - Rel-9 Wis. BUT no agreed WID
339 350028 Deleted - Functions and procedures for SAE to support LTE MBMS Rel-9 S2 No SAES_Ph2 25/06/2007 08/12/2008 100% - nove MBMS for EPS from Rel 8
340 390041 Deleted - CS over EPS Rel-9 S2 No  SAES_Ph2 12/03/2008 08/12/2008 100% - «d to Rel-9. BUT no agreed WID
341 390042 Deleted - SAE for generic support for non-3GPP accesses Rel-9 S2 No SAES_Ph2 25/06/2007 09/06/2008 100% - «d to Rel-9. BUT no agreed WID
342 390043 Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX Rel-9 S2 No SAES_Ph2 25/06/2007 09/06/2008 100% - «d to Rel-9. BUT no agreed WID
343 380071 Deleted - Harmonization of Gg'/Rx for Common IMS Rel-9 S2  No IMS_Comm_GgRx 14/01/2008 12/03/2009  100%  23.822, 23.203 SP-070822 rms about stopping this activity
344 380081 Deleted - Support of WiMAX - LTE Mobility Rel-9 R2 No  WIiMAX_LTE_Mobi 06/06/2008 25/12/2009 100%  36.306, 36.331, RP-070511 RP#39: No agreed WID
345 380082 Deleted - Support of WiMAX - UMTS Mobility Rel-9 R2 No  WIMAX_UMTS_Mc 06/06/2008 25/12/2009 100%  25.306, 25.331, RP-070511 RP#39: No agreed WID g
346 0 Release 9 Studies Rel-9 P,RP,SP  No 01/01/2000  01/01/2000 0% - -
347 | 370045 Study on enhanced voice service requirements for th Rel9  S1S4 No FS_EV_EPS 03/09/2007 ~ 25/03/2010  70%  22.813 SP-070698 get completion 12/09=  >03/10
348 370047 Use cases definition and service and system require ments Rel-9 S1 No FS_EV_EPS-S1 03/09/2007 11/12/2008 100%  22.813 SP-070698 rstem requirements identification
349 | 370048 Codec specific part of FS_EV_EPS Rel-9 S4 No FS_EV_EPS-S4 03/09/2007  25/03/2010  55%  22.813 SP-070698 ssment of existing 3GPP codecs |-
350 | 400036 Study on Service Specific Access Control in EPS Rel-9 Sl No FS_SSAC 05/06/2008  11/12/2008 100%  22.986 SP-080319 ff Feature UID_420020 (SSAC)
351 | 350052 Study on CS Domain Services over EPS access Rel-9 S2 No FS_CSoPS 25/04/2007  12/03/2009 100%  23.879 SP-080800 SP#43 completed
352 370043 Rel-9 S2 No FS_IMS-eCall 24/09/2007 11/12/2008 100%  23.868 SP-070547 SP#42 completed
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353 | 320031 Stydy on Service Continuity for Emergency Voice Cal  Is Rel-9 S2 No FS_VCCEm 08/06/2006  12/03/2009 100%  23.826 SP-080555 SP#43 completed
354 | 370053 Stydy on Security Aspects of Remote Provisioning an dCh Rek9 S3C6 No FS_UM2M 06/04/2004  10/12/2009 100%  33.812 SP-070702 JID_7027 (FS_M2M) TR 22.868
355 | 430040 Study on Surround Sound codec extension for PSS and M  Rel9 S4 No FS_SS_PSS MBN  12/03/2009  25/03/2010 50%  26.950 SP-090019 ervices for optimized Mobile TV)
356 | 360006 Study on System Maintenance over Itf-N Rel-9 S5 No FS_OAM-Maint-Itt  07/06/2007 ~ 24/09/2009 100%  32.822 SP-070306 SP#45 completed
357 | 360007 Study on Self-Organizing Networks (SON) related OAM  inte  Rel9 S5 No FS_OAM-SON-HN  07/06/2007  04/06/2009 100%  32.821 SP-080461 SP#44 completed
358 | 390017 Study on Self-healing of Self-Organizing Networks (  SON) Rel-9 S5 No FS_OAM-SON-SH  22/02/2008  24/09/2009 100%  32.823 SP-080076 SP#45 completed
350 | 400029 Study on Service Oriented Architecture (SOA) for IR P Rel-9 S5 No FS_OAM_SOA_IR  05/06/2008  04/06/2009 100%  32.824 SP-080281 :nted Architecture (SOA) for IRP
360 | 450012 Stydy on Interworking Proxy between GTP based and P Ml Rel9 C4 No FS_GTP-MIP-IW 18/09/2009  19/03/2010  60%  29.875 CP-090517 :xception to 03/10 in CP-090810
361 | 380079 Stydy on Evaluation of the inclusion of Path Loss B ased T  Rel9 R4 No FS_RAN-Pathloss ~ 17/12/2007 ~ 04/12/2009 100%  25.907 RP-071050 RP#46 completed
362 | 390031 Stydy on LTE-Advanced Rel-9 R2,R3,R4 No FS_RAN_LTEA 23/03/2007 ~ 19/03/2010  80%  36.913,new36 RP-091360 d WID RP-090735=>RP-091360
363 | 410016 Study on 1.28 Mcps TDD Home NodeB Rel-9 R4 No FS_RAN-HNBLCR  20/02/2008  04/12/2009 100%  25.866 RP-080767 leted (25.866v100 for Approval)
364 420012 Study on E-UTRAN Mobility Evaluation and Enhancemen t Rel-9 R1 No FS_EUTRAN_mokt 05/12/2008 29/05/2009 100% - RP-081137 ) further Rel-9 action/TR needed
365 | 430021 Study on Minimization of drive-tests in Next Genera  tion Ne ~ Rel9 R2 No FS_NGN_min_drv  06/03/2009  04/12/2009 100%  36.805 RP-090341 RP#46 completed
366 430027 Study on Enhanced Interference Managemem for HNBs Rel-9 R4 No FS_elnterfMgmt_F 06/03/2009 29/05/2009 100%  25.967 RP-090361 iagement Mechanisms for HNBs
367 440015 Study on Enhanced Interference Managemem Mechanism < Rel-9 R3 No FS_elnterfMgmtMc 30/05/2009 18/09/2009 100%  25.967 RP-090667 ent for HNBs. RP#45 completed
368 320026 Deleted - Study on Protection against SMS and MMS spam Rel-9 S3 No FS_CPSMal 08/06/2006 24/09/2009 100%  33.9xx SP-060446 P#45 work stopped/abandoned
369 0 Release 8 Features Rel-8 iP,RP,SP  No 03/01/2000  03/01/2000 0% - -
370 | 320005 3GPP System Architecture Evolution Specification - Evolve Rel-8 SP.CP No SAES 12/04/2006 = 12/03/2010  99% - SP-080132 ementby SA2i  n SP-060166
371 320022 Requirements for evolution of the 3GPP system archi tecture Rel-8 S1 No AIPN-SAE 08/06/2006 12/12/2007 100%  22.278,22.011,  SP-080132 SP#38 completed
372 370005 High level and common (for all accesses) functions Rel-8 SP,CP No EPS-ComF 02/01/2007 29/05/2009  100% - SP-080132 dated SP-070933=>SP-080132
373 350024 Stage 2 for High level functions Rel-8 S2 No  SAES-SA-HLF 02/01/2007 02/06/2008  100%  23.402 SP-080132 SP#40 completed
374 390044 Stage 2 Security Architecture Rel-8 S3 No SAES 12/03/2008 11/12/2008 100%  33.401, 33.210, SP-080132 »dated SP-070933=>SP-080132
375 340051 Stage 3 (CT1) for SAE impact on services, network functions and capabilities Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.229, 24.305, CP-080493 CP#43 completed
376 340054 Stage 3 SAE impact on existing capabilities Rel-8 C3 No SAES 05/02/2007 05/12/2008 100%  29.061 CP-080772 Hdated CP-080056=>CP-080772
377 340062 Stage 3 (CT4) of SAE impact on existing capabilities Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  29.274, 29.275 CP-090247 »rk sharing, etc, MBMS removed
378 340049 Stage 2/3 for Network selection procedures Rel-8 Cl No SAES 05/02/2007 05/12/2008  100%  23.122, 24.302 CP-080493 lated CP-080075=>CP-080493.
379 340023 Stage 3 EPC interworking with external PDNs (SGi) Rel-8 C3 No  SAES-St3-intwk 05/02/2007 29/05/2009 100%  29.061 CP-080772 CP#44 completed
380 340022 Stage 3 PCC within SAE Rel-8 C3 No SAES-St3-PCC 05/02/2007 29/05/2009  100%  29.212,29.213, CP-080576 CP#44 completed
381 340028 Stage 3 for SAE / LTE identities Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  23.003 CP-090247 Hdated CP-080724=>CP-090247
382 370017 Unified guidelines for Diameter usage within 3GPP Rel-8 C3 No SAES-DIAM 21/09/2007 05/12/2008 100%  29.909 CP-080055 CP#42 completed
383 | 350025 SAE for LTE access Rel-8 31,C3,C4 No SAES-LTE 02/01/2007  06/03/2009 100% - SP-080132 lated SP-070933=>SP-08 0132
384 340060 CT4 Stage 3 for protocol between EPCs Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  29.274, 29.275 CP-090247 ° based S8 interface (EPC-EPC)
385 350042 SAES-SA-FP_LTE with GTP variant Rel-8 S2,C4 No SAES-SA-FP_LTE 02/01/2007 06/03/2009 100% - SP-080132 lated SP-070933=>SP-08 0132
386 370006 Stage 2 for SAES-SA-FP_LTE with GTP variant Rel-8 S2 No  SAES-SA-FP_LTE 02/01/2007 05/06/2008  100%  23.401, 23.060, SP-080132 SP#40 completed
387 340055 CT4 Stage 3 for GTP v2 protocol Rel-8 C4 No SAES 05/02/2007 06/03/2009  100%  29.274 CP-090247 dated CP-080724=>CP-090247
388 350043 SAES-SA-FP_LTE with PMIP variant Rel-8 S2,C4 No  SAES-SA-FP_LTE 02/01/2007 06/03/2009  100% - SP-080132 lated SP-070933=>SP-08 0132
389 370007 Stage 2 for SAES-SA-FP_LTE with PMIP variant Rel-8 S2 No  SAES-SA-FP_LTE 02/01/2007 05/06/2008  100% SP-080132 nents, 23.060-derived changes.
390 370018 CT4 Stage 3 for PMIP protocol within EPC Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  29.275, 29.282 CP-090247 30247. PMIP based S5 interface
391 410004 Mobile IPv4 (MIPv4) based Mobility protocols Rel-8 C4 No SAES 05/02/2007 05/12/2008 100%  29.279 CP-090247 Hdated CP-080724=>CP-090247
392 340020 Stage 3 for UE NAS mobility procedures in idle and active mode Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.007, 24.301 CP-080493 CP#43 completed
393 340050 Stage 3 for Session management, bearer control and QoS aspects Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.007, 24.301 CP-080493 CP#43 completed
394 340053 Stage 3 for security aspects of LTE Access Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.008, 24.301 CP-080493 CP#43 completed
395 340025 Stage 3 for QoS mechanisms Rel-8 C3 No SAES 05/02/2007 05/12/2008 100%  29.213 CP-080576 | WID CP-080057=>CP-080576.
396 340026 Stage 3 for EPC - HSS interface Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  29.272 CP-090247 7. S6a, S6d, S13, S13' interface
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397 | 350026 SAE for Interoperation between LTE and legacy cellu  lar PS acc ReF8 52C1,C4 No SAES-SAFP_3GF  05/02/2007  06/03/2009 100% - SP-080132 lated SP-070933=>SP-08 0132
398 370008 Stage 2 for Interoperation between LTE and 2G/3G Rel-8 S2 No EPSto2_3G 05/02/2007 18/09/2008 100%  23.401, 23.402 SP-080132 SP#41 completed
399 380031 Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.008, 24.301 CP-080493 CP#43 completed
400 340018 Stage 2 GPRS enhancements for LTE access Rel-8 S2 No  SAES-GPRS_LTE 04/09/2007 18/09/2008 100%  23.401 SP-080132 jated SP-060926 => SP-080132
401 390008 Stage 2 GPRS for EPC (23.060, etc.) Rel-8 S2 No SAES 14/01/2008 18/09/2008 100%  23.060 SP-080132 SP#41 completed
402 340056 Stage 3 for EPC - GPRS Rel-8 C4 No SAES 05/02/2007 06/03/2009  100%  29.274,29.275,  CP-090247 )dated CP-080724=>CP-090247
403 380032 Stage 3 for EPC to UTRAN Rel-8 C4 No SAES 05/02/2007 06/03/2009  100%  29.274,29.275,  CP-090247 )dated CP-080724=>CP-090247
404 380033 Stage 3 for EPC to 3GPP2 Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  29.277,29.276 CP-090247 ' Interface to CDMA2000 1x RTT
405 370009 Stage 2 for Interoperation between LTE and CDMA2000 Rel-8 S2 No EPStoC2k 18/06/2007 18/09/2008 100%  23.401, 23.402 SP-080132 dover of multiple PDNs=>Rel-9)
406 360023 Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000 Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.301, 24.302 CP-080493 CP#43 completed
407 340061 Stage 3 for MME - SGSN "signalling free" protocol Rel-8 C4 No SAES 05/02/2007 06/03/2009  100%  29.272,29.274 CP-090247 dated CP-080724=>CP-090247
408 | 350027 SAE for support for non-3GPP accesses Rel-8 33,C1,C4 No SAES-SA-FP_n3G  02/01/2007  06/03/2009 100% - SP-080132  699). Replaces UID_340037
409 350044 Stage 2 for Host-based Mobility aspects Rel-8 S2 No  SAES-SA-FP_n3G 02/01/2007 05/06/2008  100%  23.402 SP-080132 SP#40 completed
410 350045 Stage 2 for Network-based Mobility aspects Rel-8 S2 No SAES-SA-FP_n3G 02/01/2007 18/09/2008  100%  23.402 SP-080132 SP#41 completed
411 360022 Stage 3 for Mobility management based on DSMIP v6 Rel-8 Cl No SAES 05/02/2007 05/12/2008 100%  24.303 CP-080493 >CP-080493. CP#42 completed
412 390009 Stage 3 for Mobility management based on MIP v4 Rel-8 Cl No SAES 05/02/2007 05/12/2008 100%  24.304 CP-080493 >CP-080493. CP#42 completed
413 380030 Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.008, 24.301 CP-080493 CP#43 completed
414 360019 Stage 2 for Optimized Dual-Radio Handover with WiMAX Rel-8 S2 No SAES-SA-FP_n3G 25/06/2007 05/06/2008 100%  23.402 SP-080132 SP#40 completed
415 390045 Stage 2 Security aspects for non-3GPP Access Rel-8 S3 No SAES 12/03/2008 11/12/2008 100%  33.402, 33.210, SP-080132 >dated SP-070933=>SP-080132
416 370010 Stage 3 security aspects for DSMIP v6 Access Rel-8 Cl No SAES 05/02/2007 05/12/2008  100%  24.303 CP-080493 dated CP-080075=>CP-080493
417 390172 Stage 3 security aspects for MIPv4 Access Rel-8 Cl No SAES 05/02/2007 05/12/2008  100%  24.304 CP-080493 dated CP-080075=>CP-080493
418 360021 Stage 3 for Access to the EPC via non-3GPP access networks Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.302, 24.312 CP-080493 CP#43 completed
419 370011 Stage 3 for interfaces within EPC Rel-8 C4 No SAES 19/09/2007 06/03/2009 100%  29.274, 29.281 CP-090247 0, S11. GTP based S5 Interface
420 340057 Stage 3 for Interfaces EPC - non-3GPP IP access Rel-8 C4 No SAES 05/02/2007 06/03/2009 100%  29.273, 29.275 CP-090247 ited IP access - ePDG) interface
421 340058 Stage 3 for AAA/HSS related Rel-8 C4 No SAES 05/02/2007 05/12/2008 100%  29.273 CP-090247 Hdated CP-080724=>CP-090247
422 340059 Stage 3 for EPC - AAA interface Rel-8 C4 No SAES 05/02/2007 05/12/2008  100%  29.273 CP-090247 \dated CP-080724=>CP-090247
423 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with Cl  Rel-8 S2 No  SAES-SA-FP_n3G 25/06/2007 25/06/2007 100% - SP#37 stopped
424 | 350030 Single Radio Voice Call Continuity for 3GPP (SRVCC) Rel-8 32,C1,C4 No SAES-SRVCC 02/01/2007  06/03/2009  100% - SP-070949 ct from SAE WID SP-070817).
425 350130 Stage 2 for 2G/3G SRVCC Rel-8 S2 No  SAES-SRVCC 02/01/2007 18/09/2008 100%  23.216 SP-070949 ompleted. SP#38 WID approved
426 410005 Stage 3 for SRVCC in EPS Rel-8 Cl No SAES-SRVCC 30/05/2008 06/03/2009 100%  23.009, 24.008, CP-080793 CP#43 completed
427 410006 MME to MSC interface for SRVCC Rel-8 C4 No SAES-SRVCC 12/09/2008 06/03/2009 100%  29.274, 29.277, CP-080793 CP#43 completed
428 | 360020 Voice Call Continuity for CDMA2000 1X Rel-8 S2 No SAES-VCC_1X 25/06/2007  05/06/2008  100% SP-080132 SP#40 completed
429 | 350031 SAE impacts on IMS Rel-8 S2 No SAES-SA_IMS 02/01/2007  05/06/2008  100% SP-080132 SP#40 completed
430 | 390036 CS Fallback in EPS Rel-8 32,C1,C4 No SAES-CSFB 12/03/2008  06/03/2009 100% - SP-080097 d. SP#40 Stage 2 completed.
431 400001 Stage 2 for CS Fallback in EPS Rel-8 S2 No SAES-CSFB 12/03/2008 05/06/2008  100%  23.272, 23.401 SP-080097 SP#40 completed
432 400102 Stage 3 for CS Fallback in EPS Rel-8 Cl No SAES-CSFB 30/05/2008 06/03/2009 100%  24.301, 24.801, CP-080791 CP#43 completed
433 400003 Stage 3 for CS Fallback in EPS Rel-8 C4 No  SAES-CSFB 30/05/2008 05/12/2008 100%  23.007, 23.008, CP-080791 1321=>CP-080495=>CP-080791
434 390039 System enhancements for the use of IMS services in local brea Rel-8 S2 No SAES-IMS_LBO 12/03/2008 05/06/2008 100%  23.228, 23.221, SP-080090 SP#40 completed
435 | 390010 EPC Data Definitions Rel-8 S5 No EPC-OAM 07/01/2008  12/03/2009  100% »t applicable SP#43 completed
436 380037 EPC Network Resource Model (NRM) Integration Reference Point (IRP) Rel-8 S5 No EPC-OAM 07/01/2008 12/03/2009  100%  32.751, 32.752, SP-070737 SP#43 completed
437 390011 Performance measurements for EPC Rel-8 S5 No EPC-OAM 22/02/2008 12/03/2009  100%  32.426 SP-080061 SP#43 completed
438 380038 EPC Charging Rel-8 S5 No EPC-CH 07/01/2008 12/03/2009 100%  32.240/296/251;  SP-070736 SP#43 completed
439 | 390018 Issues for CT1 TR 24.801 Rel-8 Cl No SAES 04/01/2007  05/12/2008 100%  24.801 CP-080068 CP#43 completed
440 | 390019 Issues for CT3 TR 29.804 Rel-8 C3 No SAES 05/02/2007 12/09/2008 100%  29.804 CP-080068 CP#41 completed
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441 390020 Deleted - Issues for CT4 TR 29.803 Rel-8 C4 No SAES 04/01/2007 12/09/2008  100%  29.803 CP-080068 1wed in Normative specifications
442 | 400104 Domain Name System Procedures for Evolved Packet Sy  stem Rel-8 C4 No SAES-DEPS 30/05/2008  06/03/2009 100%  23.003,29.303  CP-080280 CP#43 completed
443 | 410007 InterWorking Function (IWF) between MAP based and D iamete  Rel-8 C4 No SAES-MAP2Diam 12/09/2008  06/03/2009 100%  29.305 CP-080644 y UID_380023 (FS_MAP2Diam)
444 | 390021 CT6 aspects of SAE Rel-8 C6 No SAES 07/03/2008  12/03/2010  80% - CP-080164 ecification. Testing ongoing .
445 | 390121 CT6 aspects of SAE Rel-8 C6 No SAES 07/03/2008  29/05/2009 100% 31.102,31.111  CP-080164 ion via USAT are now specified)
446 | 420018 Test interworking of LTE Terminals with the USIM Rel-8 C6 No SAES-USIM_LTE-  05/12/2008  12/03/2010 60%  31.121,31.124  CP-090711 (BB: Rel-8 CT6 aspects of SAE)
447 350029 Deleted (covered by 380068): Functions and procedures for SAE to support LCS Rel-8 S2 No  SAES-SA-FP_LCS 03/03/2008 03/03/2008 100% - SP#37 stopped
448 350032 Deleted (covered by 380064): SAE aspects of Emergency Calls Rel-8 S2 No  SAES-SA-EmCall 03/03/2008 03/03/2008 100% - SP#37 stopped
449 340019 Deleted - CT1 aspects of SAES Rel-8 CP,C1 No SAES-St3 04/09/2007 27/09/2007 100% - CP-060674 SP#37 stopped
450 350019 Deleted - CT1 aspects of SAES Rel-8 C1 No SAES-St3 04/09/2007 04/09/2007 100% - CP-060674 SP#37 stopped
451 340052 Deleted - Interoperability Rel-8 Cl No  SAES-St3-interop 14/03/2008 14/03/2008  100% - CP-060674 SP#37 stopped
452 350020 Deleted - CT3 aspects of SAES Rel-8 C3 No  SAES-St3 04/09/2007 04/09/2007  100% - CP-060675 SP#37 stopped
453 350021 Deleted - CT4 aspects of SAES Rel-8 C4 No  SAES-St3 04/09/2007 04/09/2007  100%  29.803 CP-060676 SP#37 stopped
454 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects) Rel-8 Cl No  SAES-St3-sig 14/03/2008 14/03/2008  100% - CP-060674 SP#37 stopped
455 340027 Deleted - User and Control plane protocols Rel-8 C4 No  SAES-St3-prot 21/09/2007 21/09/2007 100% - CP-060676 SP#37 stopped
456 340037 Deleted - Architecture enhancements for non-3GPP accesses Rel-8 S2 No  SAES-non_3GPP 04/09/2007 04/09/2007 100%  23.402 SP-060926 by UID_350027 and its children
457 320030 Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution Rel-8 S2 No  SAES-St2 02/10/2007 02/10/2007  100%  23.002, 23.060, SP-060926 =zport discussion of SP-060917.)
458 350023 Deleted - SA aspects of System Architecture Evolution Rel-8 S2 No  SAES-SA 12/04/2006 01/10/2007 100% - SP#34 stopped
459 | 450022 Conformance Test Aspects — Mobility management base d = Rel8 R5 No DSMIPv6_UECon™  18/09/2009  18/06/2010 20%  36.508,36.523- RP-090754 303)under Rel-8 Feature SAES —|
460 | 370025 |\MS Centralized Service Control (ICSRA) Rel-8 21,C3,C4 No ICSRA 03/09/2007 | 06/03/2009  100% - SP-070924  eted. SP#40 SA1/2 completed
461 | 380039 Stage 1 for ICSRA Rel-8 S1  No ICSRA 03/09/2007  12/03/2008 100%  22.101 SP-070924 /ID approved. SP#39 completed
462 | 380040 Stage 2 for ICSRA Rel-8 S2 No ICSRA-St2 14/12/2007  05/06/2008 100%  23.292,23.206  SP-070924 /ID approved. SP#40 completed
463 400205 Stage 3 for ICSRA — Protocol, Addressing, Subscribe r Data Rel-8 21,C3,C4 No ICSRA 30/05/2008 06/03/2009  100% - CP-091046 )dated CP-080492=>CP-091046
464 | 400005 CT1 aspects - Stage 3 for ICSRA Rel-8 Cl No ICSRA 30/05/2008  06/03/2009 100%  24.229, new (24 CP-091046 CP#46 completed
465 | 400006 CT3 aspects - Stage 3 for ICSRA Rel-8 C3 No ICSRA 30/05/2008  06/03/2009 100%  new 29.292 CP-091046 CP#43 completed
466 | 400007 CT4 aspects - Stage 3 for ICSRA Rel-8 C4 No ICSRA 30/05/2008  05/12/2008 100%  23.003,29.232, CP-091046 CP#42 completed
467 400105 Deleted - Stage 3 for ICSRA — I1 interface Rel-8 C1 No ICSRA 30/05/2008 12/09/2008  100%  24.293 CP-080492 >-080492. CP#41 work stopped
468 | 370059 |MS Multimedia Telephony and Supplementary Services Rel-8 21,C3,C4 No IMSTSS 02/05/2007  12/03/2009  100% - )t applicable SP#43 completed
469 | 370060 General aspects of IMS Sup Services Rel-8 21,C3,C4 No IMSSS-Gal 03/09/2007  06/03/2009 100% - SP-070691 CP#43 completed
470 370023 Service and Capability for Core IMS - inclusion of TISPAN requirements Rel-8 S1 No TISCAPRS 03/09/2007 14/12/2007 100%  22.228, 22.115, SP-070691 SP#39 completed
471 380001 Documentation of TISPAN R1 and R2 in CT1 Rel-8 Cl No REDOC_TIS-C1 28/11/2007 12/09/2008  100%  24.141, 24.147, CP-080213 CP#41 completed
472 380002 Documentation of TISPAN R1 and R2 in CT3 Rel-8 C3 No REDOC_TIS-C3 28/11/2007 06/03/2009 100%  29.162, 29.163, CP-080213 -awn 29.612 from Rel-9 onwards
473 380003 Documentation of TISPAN R1 and R2 in CT4 Rel-8 C4 No REDOC_TIS-C4 28/11/2007 12/09/2008 100%  29.228, 29.229 CP-080213 CP#41 completed
474 | 370062 IMS Multimedia Telephony Service Rel-8  S1,S5 No IMS-MMTel 10/09/2007  12/03/2009  100% )t applicable SP#43 completed
475 370024 Merging TISPAN MMTel [requirements] for Common IMS Rel-8 S1  No TMMTEL 10/09/2007 07/12/2007 100%  22.173 SP-070569 SP#38 completed
476 380041 Multimedia Telephony Service and Supplementary Services (MMTel) offline C Rel-8 S5 No MMTel-CH 07/01/2008 12/03/2009 100%  32.275, 32.298/.  SP-080848 CP#43 completed
477 | 380006 Call Completion on Busy Subscriber (CCBS)/Call Comp ~ letono Re-8  C1,C3 No  CCBS_CCNR 02/05/2007  06/03/2009 100% - CP-080215 CP#43 completed
478 380007 Stage 3 CCBS_CCNR Rel-8 Cl No CCBS_CCNR 02/05/2007 06/03/2009 100%  24.642, 24.229, CP-080215 CP#43 completed
479 380008 Stage 3 CCBS_CCNR Rel-8 C3 No CCBS_CCNR 02/05/2007 05/12/2008 100%  29.163 CP-080215 CP#42 completed
480 | 390058 Flexible Alerting Rel-8 SI1,Cl1 No FA 30/01/2008  06/03/2009  100% - CP-080219 CP#43 completed
481 390059 Stage 1 FA Rel-8 S1 No FA 30/01/2008 05/06/2008  100%  22.173 SP#40 completed
482 390015 Stage 3 FA Rel-8 Cl No FA 30/01/2008 06/03/2009  100%  24.239, 24.173 CP-080219 CP#43 completed
483 | 380009 Communication Wait on IMS Rel-8 C1,C3 No CW_IMS 30/11/2007  06/03/2009  100% - CP-080214 CP#43 completed
484 380010 Stage 3 CW-IMS Rel-8 Cl No CW_IMS 30/11/2007 06/03/2009 100%  24.615, 24.229, CP-080214 CP#43 completed
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485 380011 Stage 3 CW-IMS Rel-8 C3 No CWwW_IMS 30/11/2007 04/12/2008 100%  29.163 CP-080214 CP#42 completed
486 | 380042 Advice of Charge (AoC) support in IMS Charging Rel-8 S5 No  IMSTSS 07/01/2008  12/03/2009 100%  32.280, 32.240/;  SP-070739 SP#43 completed
487 | 370003 Add Interconnection Border Control Function (IBCF) toIMS Ch Rel-8 S5 No  IMSTSS 17/09/2007  12/03/2008 100%  32.260,32.298  SP-070621 SP#39 completed
488 | 390035 3GPP2 Input to Common IMS Rel-8 1,34 No  CIMS_3GPP2 07/03/2008 ~ 11/12/2008 100% - SP-080220 TSG#42 completed
489 390050 Stage 1 CIMS_3GPP2 (SA1) Rel-8 S1  No CIMS_3GPP2 12/03/2008 05/06/2008  100%  22.228, 22.173, SP-080220 SP#40 completed
490 390051 Stage 2 CIMS_3GPP2 (SA2) Rel-8 S2 No IMS_Common 12/03/2008 05/06/2008  100%  23.002, 23.141, SP-080220 SP#40 completed
491 390052 Security CIMS_3GPP2 (SA3) Rel-8 S3  No IMS_Common 12/03/2008 11/12/2008 100%  33.141, 33.203, SP-080220 d under UID_370078 (IMS-Sec)]
492 390013 Stage 3 CIMS_3GPP2 (CT1) Rel-8 Cl No REDOC_3GPP2 07/03/2008 05/12/2008 100%  23.218, 24.141, CP-080795 1218=>CP-080494=>CP-080795
493 390026 Stage 3 CIMS_3GPP2 (CT3) Rel-8 C3 No REDOC_3GPP2 07/03/2008 05/12/2008 100%  29.163, 29.212, CP-080795 1218=>CP-080494=>CP-080795
494 390027 Stage 3 CIMS_3GPP2 (CT4) Rel-8 C4 No REDOC_3GPP2 07/03/2008 11/12/2008 100%  29.228, 29.229, CP-080795 1218=>CP-080494=>CP-080795
495 | 350005 |MS Enhancements for support of Packet Cable access Rel-8 >1,3,C4 No  PkiChl 06/12/2006 ~ 30/05/2008 ~ 100% - )t applicable CP#40 completed
496 350008 IMS Enhancements for Cable Client Types and Dep|0ym ent Mg Rel-8 S2,C1 No PktCbl-Deploy 05/02/2007 30/05/2008  100% - SP-070105 CP#40 completed
497 350009 Architecture aspects of PktCbl-Deploy Rel-8 S2  No  PktChl-Deploy 05/02/2007 06/12/2007  100%  23.228 SP-070105 SP#38 completed
498 350010 CT1 aspects of PktCbl-Deploy Rel-8 Cl No  PktChl-Deploy 26/03/2007 30/05/2008  100% CP-070122 CP#40 completed
499 350011 IMS Inter-working aspects in Support of Cable Regul atory requ Rel-8 532,C1,C3 No  PktChl-Intw 05/02/2007 14/03/2008 100% - SP-070107 CP#39 completed
500 350012 Architecture PktCbl-Interwork Rel-8 S2  No  PktCbl-Intw 05/02/2007 14/09/2007 100%  23.228 SP-070107 SP#37 completed
501 350013 CT1,CT3 PktChl-Interwork Rel-8 C1,C3 No  PktCbl-Intw 26/03/2007 14/03/2008 100%  24.229 CP-070575 CP#39 completed
502 340008 IMS Enhancements for Security Requirements in Suppo rtof C¢ Rel-8 Z1,C3,C4 No  PktChl-Sec 06/12/2006 30/05/2008 100% - SP-060933 CP#40 completed
503 350033 SA3 Aspects of PktCbl-Sec Rel-8 S3  No  PktChl-Sec 06/12/2006 12/03/2008 100%  33.203, 33.210, SP-060933 SP#39 completed
504 350006 CT1 Aspects of PktCbl-Sec Rel-8 Cl No PktChl-Sec 26/03/2007 30/05/2008  100%  24.229 CP-070124 CP#40 completed
505 380029 CT3 Aspects of PktCbl-Sec Rel-8 C3 No  PktCbl-Intw 26/03/2007 30/11/2007  100%  29.163 CP-070124 CP#38 completed
506 350007 CT4 Aspects of PktCbl-Sec Rel-8 C4 No  PktChl-Sec 26/03/2007 14/03/2008  100%  29.228, 29.229, CP-070124 CP#39 completed
507 | 360012 |MS System enhancements for corporate network acces s~ Rel8 5LCLC4 No  IMS_Corp 22/06/2007  04/12/2009  99% - SP-080095  identified by Joint Workshop  EEEEEEEG——]:
508 | 390049 SA1 aspects of IMS_Corp Rel-8 Sl No IMS_Corp 12/03/2008  05/06/2008  100% SP-080095 SP#40 completed
509 | 360014 SA2 aspects of IMS_Corp Rel-8 S2 No IMS_Corp 22/06/2007 ~ 18/09/2008 100%  23.228 SP-080095 SP#41 completed
510 | 390022 CT1 aspects of IMS_Corp Rel-8 C1 No IMS_Corp 07/03/2008  04/12/2009  98%  24.229,24.503  CP-080220 >#45 still some unresolved issue ——
511 | 390023 CT4 aspects of IMS_Corp Rel-8 C4 No IMS_Corp 26/02/2008  05/12/2008 100%  29.228,29.229,  CP-080220 CP#42 completed
512 | 380069 Maintenance of TISPAN documentation C1,C3C4 No  MAINTISP 02/07/2007  05/06/2008  100% - )t applicable SP#40 completed
513 | 380004 Maintenance of TISPAN R1 Rel-7 21,C3,C4 No MAINT_R1 09/11/2007  07/03/2008  100%  24.404, 24.405,  CP-080211 CP#39 completed
514 | 380005 Maintenance of TISPAN R2 Rel-8 21,C3,C4 No MAINT_R2 09/11/2007  07/03/2008  100%  24.406, 24.407,  CP-080229 ‘awn 29.624 from Rel-9 onwards
515 | 380043 Documentation of TISPAN NGN R1 and R2 in 3GPP SA2 Rel-8 S2 No  IMS_Comm_Doc 14/01/2008  05/06/2008 100%  23.228,23.204, SP-070823 ISPAN WG2. SP#40 completed
516 | 380072 Maintenance of TISPAN release 1 common IMS Rel-7  S2,S1 No IMS_Comm Mtcei  02/07/2007  06/12/2007 100%  22.273,22.401,  SP-080501 >dated SP-080315=>SP-080501
517 | 380044 Maintenance of TISPAN release 2 common IMS Rel-8 S2  No IMS_Comm_Mtcet  02/07/2007  06/12/2007 100%  23.506, 23.507, SP-070916 SP#38 approved WID and TSs
518 | 390056 |MS Service Continuity Rel-8 52,S1,C1 No  IMS-Cont 12/03/2008  29/05/2009  100% - SP-080092 1. SP#40 Stage 1/2 completed
519 | 390072 Stage 1 IMS Service Continuity Rel-8 Sl No  IMS-Cont 12/03/2008  05/06/2008  100% SP-080092 SP#40 completed
520 | 390057 Stage 2 IMS Service Continuity Rel-8 S2  No  IMS-Cont 12/03/2008  05/06/2008 100%  23.237,23.292  SP-080092 SP#40 completed
521 | 400011 Stage 3 IMS Service Continuity Rel-8 Cl No IMS-Cont 30/05/2008  29/05/2009 100%  24.237,24.229, CP-080491 CP#44 completed
522 | 370078 Security Enhancements for IMS Rel-8 33,CLC4 No IMS-Sec 19/09/2006 ~ 06/03/2009  100% - SP-070496 npleted. SP#36 WID approved
523 | 360017 Stage 2 for IMS-Sec Rel-8 S3  No  IMS-Sec 01/03/2007  11/12/2008 100%  33.203,33.141,  SP-070496 . SP#40 withdrawn 33.178-100.
524 | 390054 CT1 part of Stage 3 for IMS-Sec Rel-8 Cl1 No IMS-Sec 10/09/2006  05/12/2008  100% 3 from 33.178-100 for CT1 work
525 | 390154 CT4 part of Stage 3 for IMS-Sec Rel-8 C4 No IMS-Sec 07/06/2007  06/03/2009  100% CP#43 completed
526 | 380012 CT1 part of NASS Bundled Authentication Rel-8 Cl1 No NBA 14/11/2007  06/03/2009 100%  24.229 CP-070781 CP#43 completed
527 | 380013 CT4 part of NASS Bundled Authentication Rel-8 C4 No NBA-CT4 14/11/2007  30/05/2008 100%  29.229,29.228,  CP-070781 CP#40 completed
528 34046 |MS initiated and controlled PSS and MBMS User Serv  ice Rel-8  S4S3 No IMS_PSS_MBMS_  12/03/2008  12/03/2009 100%  26.237,26.234,  SP-080201 ompleted. SP#39 WID approved
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529 | 713024 Multimedia interworking between IMS and CS networks Rel-8 C3C4 No MIW-MS 23/09/2005  05/12/2008 100% - CP-070729 CP#42 completed
530 7013 Note: Stages 1 and 2 defined in earlier Release Rel-8 S2 No MIW-IMS 23/09/2005 30/11/2005  100% foved from FS section Feb 2006
531 7014 Stage 3 of MW-IMS Rel-8 C3 No MIW-IMS-St3 23/09/2005  30/11/2007 100%  29.863,29.163  CP-070096 :3 covering MONA (W1 380021)
532 | 380021 Stage 3 for MW-IMS, MONA extension Rel-8 C3 No  MIW-IMS 05/11/2007  05/12/2008 100%  29.863,29.163  CP-070729 CP#42 completed
533 | 380022 Mn interface (MGCF — IM MGW) Rel-8 C4 No  MIW-IMS 21/11/2007  05/12/2008 100%  29.332 CP-070729 CP#42 completed
534 | 360029 |MS Stage 3 IETF Protocol Alignment Rel-8 Cl No IMSProtoc2 22/06/2007  06/03/2009 100%  23.218,24.229, CP-080794 CP#43 completed
535 | 380014 |nterworking between User-to-User Signalling (UUS) and S Rel8  CLC3 No UUSW 30/11/2007  12/03/2009 100% - CP-070782 CP#43 completed
536 | 380015 Stage 3 MGCF UUSIW Rel-8 Cl No UUSIW 30/11/2007  05/12/2008 100%  24.279,24.229  CP-070782 CP#42 completed
537 | 380016 Stage 3 MGCF UUSIW Rel-8 C3 No UUSIW 30/11/2007  12/03/2009 100%  29.163 CP-070782 on IETF draft. CP#43 completed
538 | 380018 Sypport of Overlap signalling Rel-8 >3,C1C4 No Overlap 30/11/2007 ~ 06/03/2009 100% - CP-070731 CP#43 completed
539 | 380019 Stage 3 Overlap (CT1) Rel-8 Cl1 No Overlap 30/11/2007  06/03/2009 100%  24.229 CP-070731 CP#43 completed
540 | 380020 Stage 3 Overlap (CT3) Rel-8 C3 No Overlap 30/11/2007  06/03/2009 100%  29.163 CP-070731 CP#43 completed
541 | 380120 Stage 3 Overlap (CT4) Rel-8 C4 No Overlap 30/11/2007 ~ 05/12/2008 100%  29.228,29.229  CP-070731 CP#42 completed
542 | 380035 AS/MRFC Stage 2 and 3 Rel-8 Cl No MRFC_TS 14/11/2007  05/12/2008 100%  23.218,24.229, ~CP-070784 red by Study UID_7048 (MRFC)
543 | 400012 |\S Restoration Procedures Rel-8 C4Cl No IMS_RP 30/05/2008  06/03/2009 100% - CP-080447 20 (FS_IMS_RP) UID_ 350018
544 | 400026 IMS Restoration Procedures Rel-8 C4 No IMS_RP 30/05/2008  06/03/2009 100%  23.380,29.228,  CP-080447 CP#43 completed
545 | 400027 IMS Restoration Procedures Rel-8 Cl No IMS_RP 30/05/2008  06/03/2009  100%  24.229 CP-080447 CP#43 completed
546 | 410003 |MS Application Server Service Data Descriptions fo  r ASin Rel8 C4 No IMS_ASIO 12/09/2008  06/03/2009 100%  29.328,29.329, ~CP-080451 oy UID_360030 (FS_IMS_ASIO)
547 | 340030 |-\WLAN Network Selection Principle (NSP) Rel-8 31,C1,C6 No  IWLANNSP 14/06/2007 ~ 06/03/2009 100% - SP-060932 ed. SP#36 Stage 1 completed
548 | 390024 Stage 1 for I-WLAN NSP Rel-8 S1  No  IWLANNSP 14/06/2007  14/06/2007 100%  22.234 SP-060932 SP#36 completed
549 | 390025 Stage 3 for I-WLAN NSP Rel-8 Cl1 No IWLANNSP 07/03/2008  06/03/2009 100%  24.234 CP-080217 CP#43 completed
| 550 | 390125 Stage 3 for I-WLAN NSP Rel-8 C6 No IWLANNSP 07/03/2008  11/12/2008 100%  31.102,31.111  CP-080217 CP#42 completed
551 | 370049 Mobility between 3GPP-WLAN Interworking and 3GPP Sy  si Rek8  S2C1  No | IWLAN_Mob 14/09/2007 ~ 06/03/2009 100% - SP-070701 ed. SP#40 Stage 2 completed
552 | 380045 Stage 2: I-WLAN Mobility Rel-8 S2  No  IWLAN_Mob 14/09/2007  05/06/2008 100%  23.327 SP-070701 SP#40 completed
553 | 400013 CT1 aspects of I-WLAN Mobility Rel-8 Cl No IWLAN_Mob 30/05/2008  06/03/2009 100%  24.327,24.303  CP-080320 CP#43 completed
554 | 460006 Conformance Test Aspects — Mobility between 3GPP WL~ Al Rel8 R5 No IWLAN_Mob UEC  04/12/2009 ~ 04/06/2010 0%  34.108,34.123- RP-091349 ing and 3GPP Systems (24.327) 5|
555 7042 Enhancements for VGCS Applications (EVA) Rel-8 31,C4G2 No EVA 15/03/2006 ~ 18/09/2009 100% - SP-070904 =d (Voice Group Call Service) —
556 | 320021 SAL1 aspects of EVA Rel-8 S1 No EVA 15/03/2006 ~ 06/12/2006 100%  42.068 SP-070904 SP#38 completed
| 557 | 370019 VGCS/VBS and GPRS Interactions Rel-8 S1 No EVA 03/09/2007  21/03/2008  100%  42.068,42.069  SP-070653 SP#39 completed
558 | 320019 CT1 aspects of EVA Rel-8 Cl No EVA 02/06/2006  18/09/2009 100%  43.068,44.068  CP-060260 anned for completion by SP#46) —
559 | 320020 CT4 aspects of EVA Rel-8 C4 No EVA 02/06/2006  30/11/2007 100%  29.002 CP-060260 CP#38 completed
560 52148 GERAN?2 aspects of EVA Rel-8 G2 No EVA 30/06/2006 ~ 22/02/2008 100%  44.018,48.008  GP-071855 GP#37 completed
561 31081 Personal Network Management Rel-8 51,C1S3 No PNM 11/07/2005 ~ 06/03/2009 100% - SP-080327 ) pe SP-060574=>SP-080327
562 7012 Stage 1 for PNM Rel-8 S1 No PNM 11/07/2005  31/07/2006 100%  22.259 SP-080327 )dated SP-060574=>SP-080327
563 | 350050 Stage 2 for PNM Rel-8 Cl1 No PNM 26/03/2007  05/12/2008 100%  23.259 CP-080065 CP#42 completed
564 | 350041 Stage 3 for PNM Rel-8 C1,C4 No PNM 26/03/2007  06/03/2009 100% - CP-080065 ting stage 2  specifications.
565 350001 CT1 aspects of Stage 3 PNM Rel-8 Cl No PNM 26/03/2007 06/03/2009 100%  24.259, 24.229 CP-080065 CP#43 completed
566 350002 CT4 aspects of Stage 3 PNM Rel-8 C4 No PNM 26/03/2007 05/12/2008  100% CP-080065 No impact to CT4 specifications
567 | 340010 Key establishment between a UICC hosting device and aremol Rel8 S3 No PNM 06/12/2006  30/10/2007 100%  33.259 SP-060839 '-060839, keeping the same UID
568 350049 Deleted - Actual Requirements of PNM Rel-8 Cl No PNM 26/03/2007 26/03/2007  100% SP#37 stopped
569 | 330005 eCall Data Transfer Rel-8 S1LC1 No EData 28/09/2006 ~ 06/03/2009 100% - SP-060678 CP#40 approved Stage 3 WID.
570 | 370081 eData Requirements Rel-8 S1 No EData 28/09/2006  12/03/2008 100% 22.101,22.105  SP-060678 band modem. SP#39 completed
571 | 400014 Transfer of data during an emergency call Rel-8 Cl No EData 30/05/2008  06/03/2009 100%  24.008 CP-080316 CP#43 completed
572 34042 gCall data transfer Phase 2: Comparison of alternat  ive in-bi ~ Re-8 S4 No eCall_Phase2 06/12/2007 ~ 24/09/2009 100%  26.267,26.268, SP-070756 \1 Feature UID_330005 (EData) —
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573 | 450001 eCall Conformance Testing Rel8 G3new No  eCall MSTest 04/09/2009  14/05/2010  45%  51.010-1, 51.01 GP-091098 14042) and EData (UID_330005)

574 | 450023 Conformance Test Aspects — non-modem procedures of e Rel8 R5 No UMTS eCall UEC  18/09/2009  12/03/2010  15%  34.108,34.123- RP-090952 34042) and Edata (UID_330005)

575 380060 |P |nterconnection of Services Rel-8 52,S5,C3 No IPinterc 16/08/2006 06/03/2009 100% - SP-080565 ‘eatures: CS-IBCF, IMS_NNI]

576 380061 Stage 1 for IPinterc Rel-8 S1  No IPinterc 06/12/2007 12/03/2008 100%  22.101, 22.228 SP-080565 SP#39 completed.

577 7005 System enhancements for interconnection interfaces between Rel-8 52,S5,C3 No IMS_NNI 16/08/2006 06/03/2009  100% - SP-080554 IMS_NNI=>BB under Ipinterc)

578 360024 Stage 2 for IMS_NNI Rel-8 S2  No IMS_NNI 22/06/2007 06/12/2007  100%  23.002, 23.228 SP-080554 >dated SP-070490=>SP-080554

579 360011 IMS inter-operator service interconnection interfac e Rel-8 C3 No FBI2-IOPSI 01/06/2007 06/03/2009  100%  29.865, 29.165 CP-080578 CP#43 completed

580 | 330011 Charging harmonization for NGN between 3GPP and ATI  S-  Rel-8 S5 No  FBI2-TISP2-CH 28/09/2006  07/12/2006 100%  32.297 SP-060545 SP#34 completed

581 7007 Deleted - Protocol impact of FBI for TISPAN R2 Rel-8 C1 No FBI2-TISP2-c1 16/08/2006 15/03/2007  100% SP#38 stopped

582 7006 Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8 Rel-8 S2 No FBI2-TISP2-s2 30/11/2007 30/11/2007 100% - SP#36 stopped

583 | 360025 Support of (G)MSC-S — (G)MSC-S Nc Interface based 0 nth Re-8  C4C3 No  SIP_Nc 14/09/2007  06/03/2009  100% CP-080282 WID CP-070517=>CP-080282

584 410002 Stage 1 for SIP_Nc (covered by Feature IPinterc) Rel-8 S1  No IPinterc 06/12/2007 12/03/2008 100%  22.101, 22.228 SP-070871 11 Feature UID_380060 Ipinterc)

585 360026 SIP-I based circuit-switched core network; Stage 2 Rel-8 C4 No  SIP_Nc-St2 14/09/2007 05/12/2008  100%  23.231,23.153, CP-080282 CP#42 completed

586 360027 Application of SIP-I Protocols to Circuit Switched (CS) core nel  Rel-8 C4 No  SIP_Nc-St3 14/09/2007 05/12/2008  100%  29.231,29.232,  CP-080282 CP#42 completed

587 | 360028 Interworking between the 3GPP CS domain with SIP-I  as signal  Rel-8 C3 No SIP_Nc 14/09/2007  06/03/2009 100%  29.235,23.172, CP-080282 ted. CP#42 target 12/08=>03/09

588 370051 Earthquake and Tsunami Warning System Rel-8 52,CP,G2 No ETWS 10/09/2007 15/05/2009 100% - SP-070815 380057 (PWS) moved to Rel-9

589 | 370052 Stage 1 for ETWS Rel-8 S1 No ETWS 10/09/2007  12/03/2008 100%  22.168 SP-070815 SP#39 completed

590 380056 SA2 aspects of ETWS Rel-8 S2 No ETWS 14/01/2008 18/09/2008 100%  23.828, 23.401 SP-070815 SP#41 completed

591 400015 CT1 aspects of ETWS Rel-8 Cl No ETWS 30/05/2008 05/12/2008  100%  23.041 CP-080951 1318=>CP-080659=>CP-080951

592 410021 CT4 aspects of ETWS Rel-8 C4 No ETWS 26/09/2008 05/12/2008  100%  29.168 CP-080951 1318=>CP-080659=>CP-080951

593 430045 ETWS primary notification message definition in GER AN Rel-8 G2 No ETWS 12/03/2009 15/05/2009 100%  44.018, 44.060 SP-090154 :lp (GERAN2 LS_in SP-090154)

594 | 440011 Conformance Test Aspects — UMTS Earthquake and Tsun ¢  Rel-8 R5 No ETWS_UMTS_UE  29/05/2009  12/03/2010 8%  34.108,34.123- RP-090467 ngfor Rel-8 ETWS UID_370051

595 380059 |n Case of Emergency numbers storage and easy acces so Rel8 S1,C6 No ICE 13/03/2007 06/03/2009 100% - SP-070944 aphics not included in Rel-8 )

506 | 380159 Stage 1 for ICE Rel-8 Sl No ICE 13/03/2007  12/03/2008 100%  22.030,22.101  SP-070944 SP#39 Stage 1 completed

597 | 380259 CT6 aspects of ICE Rel-8 C6 No ICE 13/03/2007  06/03/2009 100%  31.102 SP-070944 not explicitly in SAL WID either)

598 330006 | pcal Charging Zone Requirements Rel-8 S1 No LCZR 28/09/2006 12/03/2008 100%  22.115 SP-060482 SP#39 Stage 1 completed

599 | 340029 Cystomized Alerting Tone (CAT) Service Rel-8 S1,C3C4 No CAT 06/12/2006  18/09/2009  100% - SP-070122 CP#45 completed

600 370028 Stage 1 for CAT Rel-8 S1  No CAT 06/12/2006 20/09/2007  100%  22.182 SP-070122 -

601 370029 TISPAN requirements for customized multimedia infor mation s Rel-8 S1 No TISCMI 03/09/2007 10/12/2007 100%  22.182 SP-070880 SP#38 completed

602 | 390014 IMS CAT Supplementary Service Rel-8 Cl1 No CAT-SS 21/04/2008  04/12/2008 100%  24.182 CP-080496 lated CP-080074=>CP-080496.

603 | 390071 CAT solution for voice and video call in CS domain Rel-8 C3 No CAT-SS 12/03/2008  18/09/2009 100%  29.163 CP-080496 (FS_CAT_VVC_CS) TR 29.882 —

604 | 410010 CAT Service in 3GPP CS domain Rel-8 C4 No CAT-3G_CS 12/09/2008  06/03/2009 100%  23.205,23.231, CP-080445 FS_CAT_VVC_CS) TR 29.882.

605 410015 CAT Service in 3GPP CS domain Rel-8 Cl No CAT-3G_CS 12/09/2008 05/12/2008  100%  24.008,23.014  CP-080445 3) TR 29.882. CP#42 completed

606 | 340031 Service-Level Interworking for Messaging Services Rel-8 52C3CL No MESSIW 26/03/2007  06/03/2009  100% - SP-070816 ed. SP#39 Stage 2 completed

607 350047 Stage 1 for MESSIW Rel-8 S1  No MESSIW 26/03/2007 26/03/2007  100%  22.105, 22.340 SP-070816 SP#35 completed

608 | 350048 Stage 2 for MESSIW Rel-8 S2 No MESSIW 26/04/2007  07/03/2008 100%  23.811,23.204  SP-070816 SP#39 completed

609 | 400016 Stage 3 for MESSIW Rel-8 C3 No MESSIW 30/05/2008  06/03/2009 100%  29.311 CP-080773 CP#43 completed

610 | 400017 Stage 3 for MESSIW Rel-8 Cl1 No MESSIW 30/05/2008  05/12/2008 100%  24.229 CP-080773 1391=>CP-080575=>CP-080773

611 340044 Multimedia Priority Service Rel-8 21,C3,C4 No PRIOR 08/06/2006 18/09/2009 100% - SP-060780 pleted. No Stage 2 identified —

612 320023 Service Requirements for PRIOR Rel-8 S1 No PRIOR-EMR 08/06/2006 06/12/2007  100%  22.153 SP-060780 SP#38 completed

613 340012 Stage 3 for PRIOR Rel-8 Cl No PRIOR 01/12/2006 18/09/2009 100%  24.229 CP-070576 CP#45 completed —

614 | 370020 Deleted - Stage 3 for PRIOR Rel-8 C3 No PRIOR 21/09/2007 29/05/2009  100%  29.212,29.213, CP-070576 ) SA2, but not prioritized in SA2)

615 | 370021 Stage 3 for PRIOR Rel-8 C4 No PRIOR 21/09/2007  06/03/2009 100%  23.008, 29.228,  CP-070576 CP#43 completed

616 360010 OSA Rel-8 Rel-8 S1,C5 No OSA8 23/08/2007 30/05/2008 100% - SP-070692 with CT5S  tage 2/3 reality.
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617 | 360004 OSA Stage 1 - Service Requirements Rel-8 S1 No OSA8 23/08/2007 12/03/2008 100%  22.127 nove non-fulfilled Requirements.
618 | 370034 OSA Stage 1 - NGN Service Requirement Rel-8 S1 No OSA8-IMS 03/09/2007 14/03/2008 100%  22.127 SP-070692 nove non-fulfilled Requirements.
619 | 360005 OSA Stage 2/3 enhancements Rel-8 C5 No OSA8 25/10/2007  30/05/2008 100%  23.198,29.198, CP-080429 filled requirements in 22.127
620 370012 Delete - Ensure Parlay-X composable with identity management frameworks, Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  existing 29.199- CP-080429 CP#40: Work moved to OMA
621 370013 Parlay-X Content Management web service (store/manage meta-data) Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  29.199-21 CP-080429 CP#40 completed
622 370014 Parlay-X Policy web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008  100%  29.199-22 CP-080429 CP#40 completed
623 370015 Parlay-X Terminal status web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  29.199-08 CP-080429 CP#40 completed
624 370016 Delete - Identify communication format used by a particular application Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  existing 29.199- CP-080429 CP#40: Work moved to OMA
625 380047 Delete - Security on User Profile Management - reuse GUP API (22.127 CRC  Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framewc CP-080429 1. CP#40: Work moved to OMA
626 380048 Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR(  Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framewc CP-080429 1. CP#40: Work moved to OMA
627 380049 Delete - Topology Hiding (22.127 CR 0086 S1-071838) Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framewc CP-080429 1. CP#40: Work moved to OMA
628 380050 Delete - Subscriber event notification (22.127 CR 0087 S1-071836) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framewc CP-080429 1. CP#40: Work moved to OMA
629 380051 Delete - Event notification (22.127 CR 0088 S1-071762) Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framewc CP-080429 1. CP#40: Work moved to OMA
630 380052 Delete - Access policy (22.127 CR 0089 S1-071763) Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framewc CP-080429 1. CP#40: Work moved to OMA
631 380053 Delete - API usage accounting (22.127 CR 0090 S1-071792) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framewc« CP-080429 1. CP#40: Work moved to OMA
632 380054 Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  29.199-14/13 CP-080429 CP#40 completed
633 380055 Delete - Service identification (22.127 CR 0095 S1-071837) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  existing 29.199- CP-080429 1. CP#40: Work moved to OMA
634 390067 Framework Enterprise Operator (Service Subscription function) Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-03 CP-080429 CP#40 completed
635 390068 Mobility Emergency Location Rel-8 C5 No OSA8 10/01/2008 30/05/2008  100%  29.198-06 CP-080429 CP#40 completed
636 390069 Connectivity Manager SCF Rel-8 C5 No OSA8 10/01/2008 30/05/2008  100%  29.198-10 CP-080429 CP#40 completed
637 390070 PAM Presence Agent Rel-8 C5 No OSA8 10/01/2008 30/05/2008  100%  29.198-14 CP-080429 CP#40 completed
638 | 360032 paging Permission with Access Control (PPACR) Rel-8  S1LCL No PPACR 12/06/2007 =~ 05/12/2008  100% - SP-070501 y Study UID_330016 (PPA C).
639 | 370084 Stage 1 for PPACR Rel-8 S1 No PPACR-S1 12/06/2007 14/09/2007 100%  22.011 SP-070501 SP#37 completed
640 | 380017 Stage 3 for PPACR (CT1) Rel-8 Cl No PPACR-CT1 14/11/2007  05/12/2008 100%  24.008,23.122, CP-070783 CP#42 completed
641 | 380063 Charging for multi-phases services Rel-8 S1 No CHRGMPH 06/12/2007 =~ 12/03/2008 100%  22.115 SP-080053 SP#39 Stage 1 completed
642 | 380070 Stage 1 for CHRGMPH Rel-8 S1  No CHRGMPH-s1 06/12/2007  12/03/2008 100%  22.115 SP-080053 SP#39 completed
643 | 380065 Home NodeB / eNodeB Rel-8 51,C1,C4 No HomeNB 06/12/2007 ~ 06/03/2009 100% - SP-070952 | ed. SP#39 Stage 1 completed
644 | 380066 Stage 1 for HNB_eHNB Rel-8 S1  No HomeNB-S1 06/12/2007 ~ 12/03/2008 100%  22.011,22.115  SP-070952 SP#39 completed
645 | 410012 CSG and Idle Mode Mobility for LTE Home eNodeB Rel-8 Cl No HomeNB-LTE 12/09/2008  06/03/2009 100%  23.122,24.301, CP-080498 CP#43 completed
646 | 410013 CSG and Idle Mode Mobility for 3G Home NodeB Rel-8 Cl No HomeNB-3G 12/09/2008  06/03/2009 100%  23.122,24.008, CP-080792 CP#43 completed
647 420019 Support of Closed Subscriber Group (CSG) Rel-8 C4 No HomeNB 05/12/2008 06/03/2009 100%  29.002, 29.272, non-existent ident support of roamers in CSG
648 390033 UTRA HNB Rel-8 RP,S5 No HNB 07/03/2008 04/06/2009 100% - st applicable  completed. SP#44 completed
649 | 400053 Support of UTRA HNB Rel-8 R2 No  HNB-supp 30/05/2008  06/03/2009 100%  25.304, 25.306, RP-080752 lated RP-080483=>RP-080752.
650 | 390034 FDD Home NodeB RF requirements Rel-8 R4 No HNB-RF 07/03/2008  06/03/2009 100%  25.104, 25.141, RP-080971 RP#43 completed
651 | 400054 UTRAN Architecture for 3G HNB Rel-8 R3 No HNB-arch 30/05/2008  05/12/2008 100%  25.401, 25.410, RP-080487 RP#42 completed
652 | 420037 3G Home NodeB OAM&P Type 1 Management Interface Rel-8 S5 No HNB-3G_OAM 11/12/2008  04/06/2009 100%  32.581,32.582, SP-080708 nents work in BroadBand Forum
653 | 430022 UTRA HNB — UE Conformance Testing Rel-8 R5 No HNB-UEConTest  06/03/2009  04/06/2010  60% stapplicable . ature UID_390033 UTRA HNB =
654 | 430023 Conformance Test Aspects — UTRA HNB (FDD) Rel-8 R5 No HNB-UEConTestF  06/03/2009  04/06/2010 60%  34.108,34.123- RP-090023 P#46 completion 12/09=>06/10 ]
655 | 350015 | awful Interception in the 3GPP Rel-8 Rel-8 S3 No L8 12/03/2007 ~ 12/03/2009 100%  33.106,33.107,  SP-070238 SP#43 completed
656 | 390046 Generic Bootstrapping Architecture Push Function Rel-8 33,C1,C4 No GBAPush 12/03/2008  06/03/2009  100% - SP-080133 CP#43 completed
657 | 390146 SA3 part of GBAPush (33.223) Rel-8 S3  No GBAPush 12/03/2008  05/12/2008 100%  33.223 SP-080133 to Rel-9 under new UID_420039
658 | 390246 CT1 part of GBAPush Rel-8 C1 No GBAPush 12/03/2008  06/03/2009 100%  24.109 CP-090112 CP#43 completed
659 | 390346 CT4 part of GBAPush Rel-8 C4 No GBAPush 12/03/2008  06/03/2009 100%  29.109 CP-090112 CP#43 completed
660 34045 Rel-8 S4 No RETEM_WB_T 12/03/2008 11/12/2008 100%  26.131, 26.132 SP-080004 mpleted. SP#39 WID approved.
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661 34043 Extending PSS and MBMS User Services for optimized Mo  Rel8 S4 No PSS_MBMS_OMT  06/12/2007  11/12/2008 100%  26.234,26.346, SP-070757 mpleted. SP#38 WID approved.

662 | 400028 Encoding formats, transport formats and media descr iptior Rel8 23C1LC4 No MTS|_eMHI 06/12/2007 ~ 12/03/2009 100% - SP-080443 TSG#43 completed

663 34041 MTSI Video - Dynamic Rate Adaptation/Signalling of  Image Sizz  Rel-8 S4 No MTSI_eMHI-DRAS  06/12/2007  12/03/2009 100%  26.114 SP-080246 >w Feature UID_400028 (MTSI)]

664 400018 CT3 part of Enhancement of interworking between MTS landC Rel-8 C3 No MTSI_eMHI 30/05/2008 06/03/2009  100%  29.163 CP-080774 CP#43 completed

665 | 400019 CT1 part of Enhancement of interworking between MTS ~ Iand C  Rel-8 Cl1 No MTSI_eMHI 30/05/2008  12/12/2008  100% CP-080774 »dated CP-080422=>CP-080774

666 400020 CT4 part of Enhancement of interworking between MTS landC Rel-8 C4 No MTSI_eMHI 30/05/2008 06/03/2009  100%  29.332 CP-080774 CP#43 completed

667 | 340063 OAM&P 8 Rel-8  S5C1 No OAMS 07/06/2007 = 04/12/2009  100% - )t applicable -

668 340064 Network Infrastructure Management Rel-8 S5 No OAMS8-NIM 07/06/2007 04/12/2009  100% st applicable - =

669 35051 Telecom Management Methodology Rel-8 S5 No OAM8 07/06/2007 12/03/2009 100%  32.155, 32.153 SP-070296 SP#43 completed

670 35053 Advanced Alarming on Itf-N Rel-8 S5 No OAMS8 07/06/2007 12/06/2008 100%  32.121, 32.122, SP-070492 SP#40 completed

671 35056 CN CS Bearer Transport Network (BTN) relative NRM Rel-8 S5 No OAM8 07/06/2007 12/06/2008 100%  32.632/3/5 SP-070300 SP#40 completed

672 390016 Alignment with eTOM and M.3060 architectural concepts Rel-8 S5 No OAM8 22/02/2008 11/12/2008  100%  32.101/2, 32-sel  SP-080068 SP#42 completed

673 400030 IRP SOAP Solution Sets Rel-8 S5 No OAM8 05/06/2008 12/03/2009 100%  32.111-7,32.61  SP-090148 32.357, 32.387, 32.397, 32.447)

674 450052 Create missing specifications for IRP XML definitions Rel-8 S5 No OAM8 24/09/2009 04/12/2009 100% new TS (32.125  SP-090553 Notification Log IRP (TS 32.33x) I

675 370002 Deleted - End point modelling for reference point Rel-8 S5 No  OAMS8 17/09/2007 11/12/2008 100%  32.152, 32.62/3, SP-070618 P/ UID_380037 EPC NRM IRP -

676 340065 Performance Management Rel-8 S5 No OAM8-PM 07/06/2007 12/03/2009  100% st applicable -

677 35061 IP bearer network Performance measurement definitions Rel-8 S5 No OAMS8 07/06/2007 11/12/2008 100%  32.321/2/3/5 SP-070301 >dated SP-050319=>SP-070301

678 360001 HSUPA performance measurements Rel-8 S5 No OAM8 07/06/2007 11/12/2008 100%  32.405 SP-070835 SP#42 completed

679 360002 Key Performance Indicators (KPIs) for UMTS and GSM Rel-8 S5 No OAM8 07/06/2007 12/03/2009  100%  32.410 SP-070299 SP#43 completed

680 | 340066 Trace Management Rel-8 21,C3,C4 No OAM8-Trace 07/03/2008  05/12/2008 100% - )t applicable -

681 11067 Service Level Tracing in IMS Rel-8 Cl No OAMS8-Trace 07/03/2008 05/12/2008  100%  24.323, 24.229 CP-080315 lated CP-060521=>CP-080315.

682 400021 Service Level Tracing in IMS Rel-8 C3 No OAMS8-Trace 07/03/2008 05/12/2008  100% CP-080315 )dated CP-060521=>CP-080315

683 400022 Service Level Tracing in IMS Rel-8 C4 No OAMS8-Trace 07/03/2008 05/12/2008 100%  29.228, 29.229 CP-080315 lated CP-060521=>CP-080315.

684 | 350016 Charging Management small Enhancements Rel-8 S5 No CH8 16/03/2006 ~ 11/12/2008 100% - t applicable SP#42 completed.

685 | 350038 Online charging correlation Rel-8 S5 No CH8 16/03/2006 ~ 14/12/2007 100%  32.296 SP-070077 SP#38 completed

686 | 360003 SMS online charging Rel-8 S5 No CH8 07/06/2007  14/12/2007 100%  32.274,32.240/; SP-070293 SP#38 completed

687 | 410045 Introduce Online Charging from SMS-SC into the SMS ~ Chargin ~ Rel-8 S5 No CH8 18/09/2008  11/12/2008 100%  32.274,32.299  SP-080463 ing of MT-SMS via the HPLMN).

688 380046 Deleted - WLAN Offline Charging Rel-8 S5 No CH8 07/01/2008 11/12/2008  100%  32.252,32.298, SP-070750 SP#42 stopped

689 | 380024 Conferencing enhancements for Mp interface Rel-8 C4 No eMp 30/11/2007  05/12/2008 100% - CP-080725  ated CP-070868=>CP-080725

690 | 380025 Stage 2 for eMp Rel-8 C4 No eMp 30/11/2007  05/12/2008  100%  23.333 CP-080725 )dated CP-070868=>CP-080725

691 | 380026 Stage 3 for eMp Rel-8 C4 No eMp 30/11/2007  05/12/2008  100%  29.333 CP-080725 )dated CP-070868=>CP-080725

692 | 320014 Contact Manager for 3GPP UICC applications Rel-8 C6 No eUPHBOOK 22/06/2006 ~ 05/12/2008 100% - CP-080382  a Enhanced USIM phonebook

693 | 320015 Requirements for Contact Manager Rel-8 C6 No eUPHBOOK-St1 22/06/2006 ~ 21/12/2007 100%  21.111 CP-080382 CP#38 completed

694 | 350046 External interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-Ext_§  07/05/2007  07/03/2008 100%  31.220 CP-080382 CP#39 completed

695 | 370004 Internal interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-Int S  07/05/2007  05/12/2008 100%  31.221 CP-080382 CP#42 completed

696 320016 Deleted - Implementation of eUPHBOOK Rel-8 Cc6 No eUPHBOOK-St23 21/06/2007 21/06/2007 100%  31.102 CP-060355 SP#33 stopped

697 | 400023 Contact Manager Conformance Test specifications Rel-8 C6 No eUPHBOOK-Test  02/06/2008  04/12/2009 0% - CP-080430 CP#45 work not started

698 400123 Contact Manager for 3GPP UICC applications test spe  cification Rel-8 C6 No eUPHBOOK-Test 02/06/2008 04/12/2009 0% 31.320 (externa  CP-080430 CP#45 work not started

699 400223 Contact Manager API for Java™ Card test specificati on Rel-8 C6 No eUPHBOOK-Test 02/06/2008 04/12/2009 0% 31.321 (internal  CP-080430 CP#45 work not started

700 20068 Rel-8 LTE — 3G Long Term Evolution - Evolved Packet ~ Syst Rel8 RPS5 No LTE 25/09/2006 ~ 12/03/2009 100%  36.300,36.938  RP-071031 gement by SA2 in SP-060166

701 | 330018 LTE — Physical Layer Rel-8 R1 No LTE-Phys 25/09/2006  07/03/2008 100%  36.201,36.211, RP-060630 RP#39 completed.

702 | 330019 LTE — Radio Interface Layer 2 and 3 Protocol Aspect Rel-8 R2 No LTE-L23 25/09/2006  05/12/2008 100%  36.302, 36.304, RP-060630 ted. ASN.1 freezing target 03/09

703 | 330020 LTE — eUTRAN Interfaces Rel-8 R3 No LTE-interfaces 25/09/2006 ~ 05/12/2008 100%  36.401, 36.410, RP-060630 RP#42 completed

704 | 330021 LTE — Evolved UTRA and UTRAN RE Radio Transmission/ Rece Rel-8 R4 No LTE-RF 25/09/2006 ~ 05/12/2008 100%  36.101,36.104, RP-060630 #42 completed (closed at 95%)
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705 | 370046 LTE — FDD repeaters Rel-8 R4 No LTE-Repeaters 14/09/2007  06/03/2009 100%  36.106, 36.143,  RP-070749 RP#43 completed
706 | 390001 E-UTRAN Data Definitions Rel-8 S5 No E-UTRAN-OAM 17/09/2007  12/03/2009  100% )t applicable SP#43 completed
707 370001 Subscriber and Equipment Trace for E-UTRAN and EPC Rel-8 S5 No E-UTRAN-OAM 17/09/2007 12/03/2009 100%  32.42x, 32.44x SP-070617 SP#43 completed
708 380036 E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP) Rel-8 S5 No E-UTRAN-OAM 07/01/2008 12/03/2009 100%  32.761, 32.762, SP-070738 SP#43 completed
709 390002 Performance measurements for E-UTRAN Rel-8 S5 No E-UTRAN-OAM 22/02/2008 12/03/2009  100%  32.425 SP-080062 SP#43 completed
710 390003 Key Performance Indicators (KPIs) for E-UTRAN Rel-8 S5 No E-UTRAN-OAM 22/02/2008 12/03/2009 100%  32.450, 32.451 SP-080063 SP#43 completed
711 | 390004 Self-Organizing Networks (SON) Rel-8 S5 No LTE_SON-OAM 22/02/2008  11/12/2008  100% SP-080275 WID SP-080064=>SP-080275.
712 390104 SON Concepts and requirements Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 100%  32.500 SP-080275 split to monitor 32.500 progress.
713 390005 Self-Establishment of eNBs, including automated Software Management Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 100%  32.501, 32.502, SP-080849 >dated SP-080065=>SP-080849
714 390006 SON Automatic Neighbour Relations (ANR) List Management Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 100%  32.511, 32.761, SP-080066 SP#42 completed
715 | 25029 Rel-8 LTE — Terminal Conformance Test Specification Rel-8 RS No LTE-UEConTest  01/06/2007  04/12/2009 100% tapplicable | for Feature UID_20068 (LTE)
716 25041 3G LTE — Terminal Protocol Conformance Test Specifi cations Rel-8 R5 No LTE-UEConTest_¢ 01/06/2007 04/12/2009  100%  36.521-1,36.52 RP-080647 RP#46 completed
717 25042 LTE — Terminal Radio Transmission and Reception Con forman Rel-8 R5 No LTE-UEConTest_F 01/06/2007 04/12/2009  100%  36.521-1,36.52 RP-080601 RP#46 completed
718 | 350040 Rel-8 Improvements of the Radio Interface Rel-8 RP  No RInimp8 05/03/2007  06/03/2009 ~ 100% - t applicable -
719 | 350034 UMTS 1500 MHz Rel-8 R4 No RINImp8-UMTS15(  05/03/2007  14/09/2007 100%  25.101,25.104, RP-070078 -070526. Introduction of Band XI
720 | 350035 UMTS 700 MHz FDD Rel-8 R4 No RINImp8-UMTS70(  05/03/2007  30/05/2008 100%  25.101,25.104, RP-070127 MHz (Bands XII — XIV) in 25.307
721 | 380074 UMTS 2300 MHz TDD LCR Rel-8 R4 No RINImp8-UMTS23(  17/12/2007  12/09/2008 100%  25.102, 25.105, RP-071016 1 RP-080517. RP#41 completed
722 350037 Further Improved Minimum Performance Requirements f orHS Rel-8 R4 No RInimp8-2BIC 05/03/2007 07/03/2008  100% RP-070254 SR in RP-080041.
723 | 370032 CS Voice Service over HSPA Rel-8 R2 No  RInimp8-CsHspa 19/07/2007  07/03/2008 100%  25.323,25.331, RP-070823 SR in RP-080042.
724 370033 Performance requirements for 15 code reception with 16QAM/  Rel-8 R4 No  RInimp8-Hsdpal5¢ 11/06/2007 07/03/2008  100%  25.101 RP-070824 SR in RP-080043.
725 | 410018 UMTS 1880 MHz TDD Rel-8 R4 No RInmp9-UMTS18¢  12/09/2008  06/03/2009 100%  25.102, 25.105, RP-080757 RP#43 completed as Rel-8
726 350036 Deleted - UMTS 2300 MHz FDD/TDD Rel-8 R4 No RINIMp8-UMTS23( 05/03/2007 12/09/2008 100% 25.101, 25.104, RP-070128 !in RP-080515. RP#41 stopped
727 25125 Rel-8 |mprovemem5 of the Radio Interface - UE Conf orman Rel-8 R5 No  RInlmp-UEConTes 01/06/2007 05/12/2008  100% - st applicable  Feature UID_20028 (RInimp)
728 25050 Conformance Test Aspects — CS Voice Service over HS ~ PA Rel-8 R5 No RInimp8-CsHspa_  01/06/2007  12/09/2008 100%  34.108, 34.123- RP-080160 | RP-080542. RP#41 completed.
729 400055 Conformance Test Aspects — Performance requirements for 1F Rel-8 R5 No RInlmp8-UEConTe 07/03/2008 05/12/2008 100%  34.121-1,34.12 RP-080311 080818. Linked to UID_370033.
730 | 370035 Rel-8 RAN improvements Rel-8 RP  No RANimp 04/06/2007  29/05/2009  100% - t applicable -
731 | 360013 Combination of 64QAM and MIMO for HSDPA (FDD) Rel-8 Rl No RANimp-64QamMi  04/06/2007  12/09/2008 100%  25.308, 25211, RP-070500 1 RP-080518. RP#41 completed
732 | 370036 Improved L2 for uplink Rel-8 R2 No RANimp-UplinkL2c ~ 14/09/2007  30/05/2008 100%  25.319, 25.301, RP-070717 1 RP-080265. RP#40 completed
733 | 370037 Enhanced Uplink for CELL_FACH State in FDD Rel-8 R2 No RANimp-UplinkEnl  14/09/2007  05/12/2008 100% 25.309, 25.211, RP-070677 1 RP-080804. RP#42 completed
734 | 370038 Enhanced UE DRX for FDD Rel-8 R2 No  RANimp-DRX 14/09/2007  12/09/2008 100%  25.306, 25.308, RP-070679 1 RP-080520. RP#41 completed
735 | 370039 Enhancements for SRNS Relocation Procedure Rel-8 R3 No RANimp-SrnsRelo  14/09/2007  12/09/2008 100%  25.306, 25.308, RP-070759 1 RP-080521. RP#41 completed
736 | 370040 Enhancements for FEDD HSPA Evolution Rel-8 R3,R2 No  RANimp-HSPAEv(  14/09/2007  05/12/2008 100%  25.401,25.413, RP-080830 dated RP-070760=>RP-080830
737 | 380075 64QAM for 1.28 Mcps TDD HSDPA Rel-8 Rl No RANimp-64Qaml.  04/12/2007  05/12/2008 100% 25.102, 25.105, RP-070924 1 RP-080806. RP#42 completed
738 | 380076 Enhanced CELL_FACH state in 1.28 Mcps TDD Rel-8 R2 No RANimp-EnhState  04/12/2007  05/12/2008 100% 25.123,25.221, RP-071038 1 RP-080807. RP#42 completed
739 390028 Continuous Connectivity for packet data users for 1 .28 Mcps T Rel-8 R1 No RANimp-LCRCPC 07/03/2008 29/05/2009  100%  25.929, 25.308,  RP-080085 RP#44 completed
740 | 390029 HSPA VolIP to WCDMA/GSM CS continuity Rel-8 R2 No RANimp-HSPAVol ~ 07/03/2008  06/03/2009 100% 25.331,25.413  RP-080749 RP#43 completed
741 | 390030 HS-DSCH Serving Cell Change Enhancements Rel-8 R2 No RANimp-HSDSCH  07/03/2008  05/12/2008 100% 25.101,25.104, RP-080227 1 RP-080811. RP#42 completed
742 | 400050 MIMO for 1.28 Mcps TDD Rel-8 R1L,R4 No RANImp-MIMOLCI  01/11/2007  06/03/2009 100%  25.201,25.221, RP-080485 rt missing R4 performance part)
743 | 400052 Dual-Cell HSDPA operation on adjacent carriers Rel-8 R1,R4 No RANImp-DCHSDP  30/05/2008  11/12/2008 100%  25.101,25.104, RP-080490 by FS_RAN-DCHS UID_390032
744 25126 Rel-8 RAN improvemems - UE Conformance Testing Rel-8 R5 No  RANimp-UEConTe 30/05/2008 17/09/2010 57% - )t applicable  =eature UID_20029 (RANimp)
745 | 410020 Conformance Test Aspects — Combination of 64QAM and ~ MIM  Rel-8 R5 No RANimp-UEConTe  12/09/2008  04/12/2009 100%  34.108,34.121- RP-080759 RP#46 completed
746 | 400056 Conformance Test Aspects — Improved L2 for uplink Rel-8 R5 No RANimp-UEConTe  30/05/2008  18/09/2009 100%  34.108,34.123- RP-080606 jmpleted. Linked to UID_370036
747 | 400057 Conformance Test Aspects — 64QAM for 1.28 Mcps TDD HSDP  Rel-8 R5 No RANimp-UEConTe  30/05/2008  29/05/2009 100% 34.108,34.122, RP-080334 80075 RANimp-64Qam1.28TDD
748 | 420015 Conformance Test Aspects — Dual-Cell HSDPA operatio nonac Rel-8 R5 No RANimp-UEConTe  05/12/2008  19/03/2010 80%  34.108,34.121- RP-080996 >03/10. Testing for UID_400052
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749 | 430024 Conformance Test Aspects — Enhanced Uplink for CELL _FACH  Rel-8 R5 No RANImp-UEConTe  06/03/2009  12/03/2010  40%  34.108, 34.121-  RP-090152 Testing for UID_370037

750 | 430028 Conformance Test Aspects — Receiver Type3i Rel-8 R5 No RANimp-UEConTe  06/03/2009  04/12/2009 100% 34.108,34.121- RP-090010 25.101 UE radio Tx and Rx FDD

751 | 440009 Conformance Test Aspects — Enhanced CELL_FACH State  inlL  Rel-8 R5 No RANimp-UEConTe  30/05/2009  17/09/2010  25%  34.108,34.123- RP-090490 ._FACH state in 1.28 Mcps TDD

752 | 440010 Conformance Test Aspects — 1.28 Mcps TDD Improved L~ 2 sup; ~ Rel-8 R5 No RANimp-UEConTe  20/05/2009  10/09/2010  30%  34.108,34.123- RP-090491 )_370036 Improved L2 for uplink ey

753 450024 Conformance Test Aspects — Continuous Connectivity for pack Rel-8 R5 No  RANimp-UEConTe 18/09/2009 17/09/2010 5% 34.108,34.123- RP-090751 RP#45 testing for UID_390028

754 | 450025 Conformance Test Aspects — MIMO for 1.28 Mcps TDD Rel-8 R5 No RANimp-UEConTe  18/09/2009  04/06/2010 5%  34.108,34.123- RP-090752 RP#45 testing for UID_400050

755 | 450026 Conformance Test Aspects — HS-DSCH Serving Cell Cha nge E Rel-8 R5 No HSDSCH_UECon™  18/09/2009  12/03/2010 5%  34.108,34.121- RP-090756 RP#45 testing for UID_390030

756 | 360008 3 84 Mcps TDD MBSFN Integrated Mobile Broadcast Rel-8 RL No MBSFN-DOB 04/06/2007  05/12/2008 100%  25.102, 25.105, RP-081124 ast’). RP#39 SR in RP-080218.

757 | 440008 Conformance Test Aspects — 3.84 Mcps TDD MBSFN Inte g Rel8 R5 No MBSFN_IMB_UEC  30/05/2009  19/03/2010 95%  34.108,34.122, RP-090583 :el-8 MBSFN-DOB UID_360008

758 50583 GERAN support for GERAN - 3G Long Term Evolution in te Rel-8 GP No GELTE 08/09/2006 20/02/2009 100%  24.008, 43.055, GP-061757 (MS conformance testing open)

750 | 50586 -TDOA Enhancement Rel-8 GP  No GUTEN 18/05/2007  16/11/2007 100%  43.059, 45.008, GP-070865 plink Time Difference of Arrival)

760 | 50587 GAN Enhancements Rel-8 GP No GANENH 15/05/2007  04/09/2009  100% - GP-071484 >d. GP#43 completed Testing - EEG—_—_)

761 50588 Update to GAN specifications Rel-8 GP No GANENH-SPEC 31/08/2007  22/02/2008 100%  43.318,44.318  GP-071560 GP#37 completed

762 53089 Update TS 51.010 Mobile Station (MS) Conformance Sp  ecificati  Re-8 G3new No  GANENH-MStest 15/05/2007  04/09/2009 100%  51.010 GP-071563 GP#43 completed p—

763 | 50591 Ao|P (A-interface over IP) Rel-8 34CL1C3 No AolP 03/01/2000  11/12/2008 100% - GP-081361 over IP (AINTIP) UID_50589.

764 | 400041 GERAN aspects of AolP Rel-8 GP No AolP 03/01/2000  21/11/2008 100%  48.001, 48.002, GP-081362 WID GP-080901=>GP-081362.

765 | 400042 Media Requirements for CS over IP based User Plane Rel-8 S4  No AolP-CSolP 05/12/2007  11/12/2008 100%  26.102, 26.103,  SP-080444 SP#42 completed

766 | 400024 Core Network Impacts for A-Interface User Plane ove  r IP Rel-8 C4 No AolP-CN 30/05/2008  05/12/2008 100%  23.205,23.153, CP-080722 d WID CP-080278=>CP-080722

767 | 400124 Core Network Impacts for A-Interface User Plane ove  r IP Rel-8 Cl1 No AolP-CN 30/05/2008  05/12/2008 100%  23.009 CP-080722 4 WID CP-080278=>CP-080722

768 | 400224 Core Network Impacts for A-Interface User Plane ove  r IP Rel-8 C3 No AolP-CN 30/05/2008  05/12/2008 100%  29.007 CP-080722 4 WID CP-080278=>CP-080722

769 | 51147 New multicarrier BTS class Rel-8 Gl No MCBTS 31/08/2007 ~ 29/08/2008 100%  45.005,45.050, GP-071542 GP#39 completed

770 | 38001 Sypport for Additional Navigation Satellite Systems (ANSS Rel8 S1G2 No ANSS 16/05/2008 ~ 11/12/2008  100% - GP-081784 sting moved to A-GNSS WID)

771 | 420038 Stage 1 for ANSS for LCS Rel-8 S1  No ANSS 11/12/2008  11/12/2008  100%  22.071 10t applicable 12 completed by 22.071 CR0077

772 38101 Support for Additional Navigation Satellite Systems (ANSS) for  Rel-8 G2 No ANSS 16/05/2008  21/11/2008  100%  43.059, 44.031, GP-081784 testing moved to A-GNSS WID)

773 | 400051 Support for Additional Navigation Satellite Systems (ANSS) for  Rel-8 R2 No RANimp-ANSS 30/05/2008  05/12/2008 100%  25.305, 25.306, RP-080346 ‘ormance requirements for Rel-9

774 | 51149 Conformance testing for the Latency Reductions feat  ure Rel-8 ., G3new No CTLATRED 22/02/2008  05/03/2010  97% - GP-080367 >#41 completion 09/09=>11/09 ;

775 53090 MS conformance testing for the Latency Reductions f eature Rel-8  G3new No  CTLATRED-MStes 22/02/2008 05/03/2010  95%  51.010 GP-080368 3P#44 completion 11/09=>03/10

776 51150 BTS conformance testing for the Latency Reductions feature Rel-8 Gl No CTLATRED-BTSte 22/02/2008 20/02/2009  100%  51.021 GP-080369 GP#41 completed

777 | 53091 MS conformance testing of changes introduced by WI “Sup Rel8 G3new No  PSHCT-MStest 22/02/2008  21/11/2008 100%  51.010 GP-080411 GP#40 completed

778 320001 (Small) Technical Enhancements and Improvements for Re Rel-8 Al No TEI8 01/01/2007 11/12/2008  100% 10t applicable SP#42 completed

779 400025 Test - (Small) Technical Enhancements and Improveme nts Rel-8 !5,G3new No  TEI8 Test 07/03/2007 24/12/2010 60% - 10t applicable -

780 31067 Deleted - All-IP Network Rel-8 S1 No AIPN 28/06/2004 15/03/2006 100% SP-050181 Deleted - All-IP Network (AIPN)

781 31068 Deleted - Stage 1 Rel-8 S1 No AIPN 28/06/2004 15/03/2006  100%  22.258 SP-050181 3 (UID 320022). SP#38 stopped

782 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAN Rel-8 S2 No LCS4_IWLAN 28/09/2007 28/09/2007  100%  23.234,23.271, SP-060818 SP-35 stopped

783 330010 Deleted - never approved- FBI Phase 2 Rel-8 S2 No FBI2 28/09/2007 28/09/2007  100% SP#38 stopped

784 330007 Deleted -Enhancements to BS30 Bearer service for Videotelephony Rel-8 S1 No BS30 15/03/2007 15/03/2007  100%  22.002, 22.004, SP-060484 SP#38 stopped (no support)

785 370055 Deleted - IMS Enhancements Rel-8 Rel-8 S1 No IMS8 03/09/2007 14/12/2007  100% SP#38 stopped

786 53092 Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode  Rel-8 G3new No  SCSAGBCT-MSte: 25/02/2008 04/09/2009 100%  51.010 GP-080330 )ed/abandoned (completion 0%) =

787 0 Release 8 Studies Rel-8 iP,RP,SP  No 20/03/2008 ~ 20/03/2008 0% - -

788 7026 Study on Customised Alerting Tone (CAT) Requirement s Rel-8 S1 No FS_CAT 07/10/2005 ~ 14/09/2006 100%  22.982 SP-060474 inder Feature CAT UID_340029

789 7027 Study on Facilitating Machine to Machine Communicat  ion  Rel8 S1 No FS_M2M 04/11/2005 ~ 08/03/2007 100%  22.868 SP-050527 v Feature UID_410030 (NIMTC)

790 | 31089 Study on Network Composition Rel-8 S1 No  FS_NetComp 07/12/2005  12/12/2007 100%  22.980 SP-060478 SP#38 completed

791 | 320024 Stydy on Requirements of IMS Multimedia Conferencin g Rel-8 S1 No FS_IMSconf 08/06/2006  12/09/2007 100%  22.948 SP-060479 Feature UID_370026 (VAS4SM)

792 320025 Rel-8 S1 No FS_PWwSs 03/09/2007 14/03/2008 100%  22.968 SP-080054 :I-9 Feature UID_380057 (PWS)

Study on support of a Public Warning System
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793 | 330016 Stydy on Paging Permission with Access Control Rel-8 SI No FS_PPAC 28/09/2006  20/09/2007 100%  22.908 SP-060785 /Feature UID_370084 (PPACR)
794 | 340033 Stydy on Non 3GPP access NSP Rel-8 S1 No FS_N3GtoNSP 06/12/2006 ~ 05/06/2008 100%  22.912 SP-080318 wved with new # 22.812=>22.912
795 | 340034 Stydy on Value Added Services for Short Message Ser  vice  Re-8 S1 No FS_VASASMS 06/12/2006 ~ 07/12/2007 100%  22.942 SP-060786 Feature UID_370026 (VAS4SM)
796 | 340035 Study on Service continuity between mobile and WLAN ne Rel8 S1 No FS_SMLSWLAN 06/12/2006  06/12/2007 100%  22.937 SP-060936 SP#38 completed
797 | 370086 Study on Services Alignment and Migration Rel-8 S1 No FS_servAl 06/12/2006  12/03/2008 100%  22.983 SP-070126 iff Feature UID_330017 (ServAl)
798 32085 Study on 3GPP System Architecture Evolution Rel-8  S2S3 No FS_SAE 03/12/2004  12/03/2009 100% - SP-070163 SP#43 completed
799 32086 Stage 2 Interim conclusion for RAN Work to start Rel-8 S2 No FS_SAE 03/12/2004  18/09/2008 100%  23.882 SP-070163 SP#41 completed
800 32087 Stage 2 study on 3GPP architectural development Rel-8 S2 No FS_SAE 09/01/2006 ~ 18/09/2008 100%  23.882 SP-070163 SP#41 completed
801 7024 Security study for Inter-access mobility between no n-3GPP ani Rel-8 S3 No FS_SAE 03/09/2007 12/03/2009 100%  33.821,33.822  SP-070163 SP#43 completed
802 | 320028 Stydy on Stage 2 aspects of IMS Service Brokering Rel-8 S2 No FS_ISB_ST2 19/06/2006  18/09/2008  100%  23.810 SP-060443 isaligned with Rel-7 Stages 2/3.]
803 7049 Study on IMS utilizing multicast bearer services Rel-8 S2  No FS_MLTICAST-IM  22/03/2006  06/12/2007 100%  23.847 SP-060148 SP#38 completed
804 | 350017 Study on Mobility between 3GPP-WLAN Interworking an ~ d ¢ Rel8 S2  No  FS_SM3GWLAN 20/03/2007  18/09/2008 100%  23.827 withdraw ~ SP-070106 TR content implemented in TSs)
805 | 350051 Study on Multimedia Session Continuity Rel-8 S2 No FS_MMSC 26/04/2007  05/06/2008 100%  23.893 SP-070818 SP#40 completed
806 | 380034 Stydy on centralized IMS service control Rel-8  S2S1 No FS_ICS 23/10/2006 = 12/03/2008 100% - SP-070494 SP#39 completed
807 | 370087 Study on centralized IMS services requirements Rel-8 S1 No FS_ICS-S1 05/03/2007 12/03/2008 100%  22.892 SP-070494 SP#39 completed
808 | 330012 Study on centralized IMS services control Rel-8 S2 No FS_IMS_CSC 23/10/2006 ~ 12/03/2008 100%  23.892 SP-070494 SP#39 completed
809 | 380078 Stydy on Architecture of IMS based Customized Alert  ing T Rel-8 S2 No FS_CAT-St2 04/12/2007 ~ 18/09/2008 100%  23.872 SP-070905 SP#41 completed as Rel-8
810 | 380085 Study on Home (e)NodeB Security Rel-8 S3  No FS_HNB_Sec 20/12/2007  12/03/2009 100%  33.820 SP-070783 SP#43 completed as Rel-8
811 | 360015 Study on Transferring of emergency call data—in-b  and mo  Rel8 S4 No  eCALLIBMS 07/12/2006  12/12/2007  100%  26.967 SP-060935 NID UID_34042 (eCall_Phase2)
812 | 35065 Study on Element Operations Systems Function (EOSF)  de Rel8 S5 No OAM7-NIM-EOSF  07/06/2007  12/06/2008 100%  32.819 SP-070307 >dated SP-050608=>SP-070307
813 | 35074 Study on SA5 MTOSI XML Harmonization Rel-8 S5 No  OAMS-NIM-XML 10/05/2006 ~ 12/09/2007 100%  32.818 SP-070305 >dated SP-050295=>SP-070305
814 | 320006 Stydy on Common Profile Storage (CPS) Framework of ~ Us ~ Rel-8 S5 No OAMT7-CPS 03/07/2006 ~ 07/06/2007 100%  32.808 SP-060263 lew Feature UID_400034 (UDC)
815 | 340036 Study on Management for LTE and SAE Rel-8 S5 No FS_ OAM_LTE_SA  07/12/2006 ~ 11/12/2008 100%  32.816 SP-060753 SP#42 completed
816 | 350004 Stydy on Charging Aspects of 3GPP System Evolution Rel-8 S5 No FS_SAEcharg 02/04/2007 ~ 06/12/2007  100%  32.820 SP-070174 SP#38 completed
817 7048 Study on AS-MRFC media server control protocol Rel-8 Cl No MRFC 22/03/2006  13/06/2008  100%  24.880 CP-060180 =ature UID_380035 (MRFC_TS)
818 | 350018 Study on IMS Restoration Procedures Rel-8 C4 No FS_IMS_RP 26/03/2007  30/05/2008 100%  23.820 CP-070031 -off WID UID_400012 (IMS_RP)
819 | 360030 Study on IMS Application Server Service Data Descri  ptions ~ Rel-8 C4 No FS_IMS_ASIO 14/09/2007  12/09/2008 100%  29.864 CP-070685 ff WID UID_410003 (IMS_ASIO)
820 | 360031 Study on Customized Alerting Tone (CAT) solution fo  rvoic  Re8 C4 No FS_CAT_VWC_CS  14/09/2007 ~ 12/09/2008 100%  29.882 CP-070518 inder Feature CAT UID_340029
821 | 380023 Stydy on InterWorking Function between MAP based an  d [ Re-8 C4 No FS_MAP2Diam 30/11/2007 ~ 05/12/2008 100%  29.805 CP-070760 (MAP2Diam). CP#42 completed
822 | 370041 Stydy on Scope of future HSPA Evolution for 1.28 Mc ~ ps TC ~ Rel-8 Rl No FS_RAN-LCRTDD  14/09/2007  30/05/2008 100%  25.824 RP-070748 40 completed. SR in RP-080290
823 | 370042 Stydy on Synchronized E-DCH for UTRA FDD Rel-8 R1 No FS_RAN-UplinkSy ~ 14/09/2007 ~ 07/03/2008 100%  25.823 RP-070678 39 completed. SR in RP-080068
824 | 360016 Stydy on Improved network controlled mobility betwe enlL” Rel8 R4 No FS_RAN-LTEmob  04/06/2007 ~ 03/12/2007 100%  36.938 RP-070511 38 completed. SR in RP-070827
825 | 350039 Study on 3G Home NodeB/eNodeB Rel-8 R4 No FS_RAN-HNBeNB  05/03/2007  30/05/2008 100%  25.820 RP-070257 40 completed. SR in RP-080289
826 | 380080 Study on HS-PDSCH serving cell change enhancements Rel-8 R4 No FS_RAN-HSPDSC ~ 17/12/2007  07/03/2008 100% none RP-071044 plementation WID in RP-080227
827 | 390032 Study on Dual-Cell HSDPA operation Rel-8 R1L No FS_RAN-DCHS 15/08/2007  06/03/2009 100%  withdrawn 25.82 RP-080228 4SDPA) UID_400052 approved
828 50589 Study on A-interface over IP Rel-8 GP  No AINTIP 31/08/2007 ~ 22/02/2008 100%  43.903 GP-071562 (A-interface over IP) UID_50591
829 50590 Stydy on Multi-User Reusing-One-Slot Rel-8 GP No MUROS 16/11/2007 ~ 05/03/2010  98%  45.914 GP-072033 Aulti-user channels on One Slot)
830 51148 Study on Optimized Transmit Pulse Shape for Downlin ~ k EC  Rel-8 G1 No | WIDER 16/11/2007 ~ 20/11/2009 ~ 95%  45.913 GP-072026 9 or Rel-10 implementation work
831 370044 Deleted - equals 340035 -FS on Service continuity between mobile and WLAN network:  Rel-8 S1 No FSSCMobToW 03/09/2007 14/12/2007  100%  22.937 SP-070557 SP#39 stopped
832 380068 Deleted - Study on Evaluation of LCS Control Plane Solution for EPS Rel-8 S2 No FS_LCS_EPS 14/01/2008 30/05/2008 100%  23.891 SP-070819 CPS_EPS). SP#40 FS stopped
833 0 Release 7 Features Rel-7 iP,RP,SP  No 03/01/2000  03/01/2000 0% - -
834 | 732097 |dentification of Communication Services in IMS Rel-7 51,C1,85 No SerID 02/05/2005  14/09/2007  100% SP-060293 d SP#28. WID updated SP#32
835 32106 TR on ServID Rel-7 S2 No ServiD 02/05/2005 21/03/2006 100%  23.816 SP-060293 -
836 32107 Stage 1,2 of ServID Rel-7 S1,S2 No ServID 11/11/2005 31/05/2006 100%  22.228, 23.228, SP-060293 -
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837 320010 Stage 3 of ServID Rel-7 Cl No ServiD 31/03/2006 15/03/2007 100%  23.218, 24.229 CP-060259 CP#32 approved WID
838 7035 Charging of ServiD Rel-7 S5 No ServiD 31/03/2006 14/09/2007 100%  32.260, 32.298, SP-060293 -
839 32116 Supporting Globally Routable User Agent URIs in IMS Rel-7 52,S1,C1 No | GRUU 14/11/2005 ~ 15/06/2007  100% - SP-050633 SP#29 approved WID
840 7009 Deleted - TR on GRUU Rel-7 S2 No GRUU 14/11/2005 14/09/2006  100% SP-050633 Abandoned
841 7010 Stage 1,2 of GRUU Rel-7 S1,S2 No GRUU 03/07/2006 29/09/2006  100%  22.228, 23.228, SP-050633 SP#29 approved WID
842 320011 Stage 3 of GRUU Rel-7 Cl No GRUU 02/06/2006 15/06/2007 100%  24.229 CP-060358 CP#32 approved WID
843 7038 Multimedia Telephony Service for IMS Rel-7 51,C1,84 No MTSI 01/02/2006 ~ 15/06/2007  100% - SP-060224 -
844 7039 Stage 1 of MTSI Rel-7 S1 No MTSI-REQ 01/02/2006 29/09/2006 100%  22.173 SP-060224 -
845 7037 Stage 3 of MTSI Rel-7 Cl No MTSI 10/03/2006 14/06/2007 100%  24.173 CP-060257 -
846 7040 Media handling and interaction in MTSI Rel-7 S4 No  MTSI-MHI 15/03/2006 15/03/2007 100%  26.114 SP-060225 -
847 7023 Deleted - duplicates UID7039 - IMS Multimedia Telephony Service Rel-7 S1 No  MMTEL 15/06/2007 15/06/2007 100%  22.173 SP-050387 -
848 | 350147 Multimedia Telephony Service for IMS (MTSI) - UE Co nform  Rek7 R5 Yes MTSI-UEConfTest  19/09/2007  12/03/2009 100%  34.123-1,34.12 RP-080605 pleted. Linked UID_7038 (MTSI)
849 | 377001 T|SPAN requirements for Multimedia Telephony with P~ STN ~ Rek7 S1 No TMMTEL? 18/09/2007  06/12/2007 100%  22.273 (E1181( SP-070568 -
850 | 387001 Maintenance of TISPAN release 1 common IMS Rel-7 S2 No MCIMSTR1 18/09/2007 = 06/12/2007 100%  http://www.3qp;  SP-070915 -
851 387002 SALl aspects of MCIMSTR1 Rel-7 S1 No MCIMSTR1-S1 18/09/2007 06/12/2007 100%  22.173,22.273 SP-070915 -
852 387003 SA2 aspects of MCIMSTR1 Rel-7 S2 No MCIMSTR1-S2 18/09/2007 06/12/2007 100%  23.406, 23.417, SP-070915 -
853 32045 PS domain and IMS impacts for supporting IMS Emerge  ncy  Rek7  S2S1 No  EMC1 18/09/2000  15/06/2007  100% - SP-050604 -
854 1314 Service Requirements for IP-based emergency calls Rel-7 S1 No EMC1 18/09/2000 25/06/2004 100%  22.976 (DB sho  SP-050604 -
855 32046 Study on Stage 2 for IMS-level solution Rel-7 S2 No EMC1 26/02/2003 16/09/2005 100%  23.867 SP-050604 -
856 32080 Study on Stage 2 for GPRS-level solution Rel-7 S2 No EMC1 14/10/2004 08/12/2005 100%  23.867 SP-050604 -
857 32100 Stage 2 Specification Phase - IMS-level Rel-7 S2 No EMC1 05/09/2005 09/06/2006  100%  23.167,23.228, SP-050604 -
858 32101 Deleted - Stage 2 Specification Phase - GPRS-level Rel-7 S2 No EMC1 02/03/2007 02/03/2007  100% SP-050604 -
859 1653 Emergency Call Enhancements for IP& PS Based Ca s — stage 3 Rel-7 Cl No EMC1 09/01/2006 15/06/2007 100% - CP-050529 -
860 1315 CT1 IMS aspects to support IMS Emergency sessions Rel-7 Cl No EMC1 09/01/2006 15/06/2007 100%  24.229 CP-050529 -
861 13028 Deleted - CT3 IMS aspects to support IMS Emergency sessions Rel-7 C3 No EMC1 08/05/2006 15/09/2006  100%  29.163 CP-050529 :is now corresponding Rel-8 WI
862 13031 Deleted - CT3 PS domain aspects to support IMS Emergency sessions Rel-7 C3 No EMC1 08/05/2006 15/09/2006  100%  29.061 CP-050529 :is now corresponding Rel-8 WI
863 1646 CT1 PS domain aspects to support IMS Emergency sessions Rel-7 Cl No EMC1L 09/01/2006 15/06/2007  100%  24.008, 24.234  CP-050529 -
864 14026 CT4 PS domain aspects to support IMS Emergency sessions Rel-7 C4 No EMC1-GPRSc4 09/01/2006 01/06/2007 100%  29.060 CP-050529 -
865 11065 |MS Support of Conferencing Rel-7 Cl No IMSconf 04/11/2005 ~ 15/03/2007 100%  24.147,24.229  CP-070120 CP#35 revised WID
866 34033 performance Characterization of VoIMS over HSDPA\EU L ¢ Rel7 S4  No  VoIMS-PCVolMS 15/03/2005 ~ 06/12/2007 100%  26.935 SP-050089 -
867 31062 WLAN-UMTS Interworking Phase 2 Rel-7 S1  No WLAN2 05/01/2004 ~ 07/06/2005 100%  33.234 (SP-36 ¢  SP-030712 .AN items belongingt o Rel-7
868 31057 Stage 1 on Session Continuity Rel-7 S1 No WLAN-SC 05/01/2004 11/06/2004 100%  22.234 -
869 32096 Stage 2 on Session Continuity: covered by SAE Rel-7 S2 No WLAN-SC 07/06/2005 07/06/2005  100% -
870 32110 WLAN Interworking — Private Network access from WLA N Rek7 31C3C4 No  WLANPNA 10/10/2005 = 26/09/2006 ~ 100% - SP-050489 -
871 32111 WLAN-PNA - Stage 2 Rel-7 S2  No  WLANPNA-st2 10/10/2005 23/06/2006  100%  23.234, 33.234 SP-050489 Approved at SP#29
872 11059 WLAN-PNA - Stage 3 Rel-7 21,C3,C4 No  WLANPNA-st3 01/02/2006 26/09/2006  100% - CP-060256 Approved at CP#29
873 11064 CT1 aspets for WLAN-PNA Rel-7 Cl No  WLANPNA-st3 01/02/2006 26/09/2006 100%  24.234 CP-060256 Approved at CP#29
874 13027 CT3 aspets for WLAN-PNA Rel-7 C3 No  WLANPNA-st3 01/02/2006 26/09/2006 100%  29.161 CP-060256 Approved at CP#29
875 14024 Deleted - CT4 aspets for WLAN-PNA Rel-7 Cca No  WLANPNA-st3 01/02/2006 26/09/2006 100%  29.234 CP-060256 :fore completed. CP-32 stopped
876 32092 Epnhancements to support QoS provisioning over 3GPP/ ~ W| Rek7 52C4C1  No  WLANQOS 14/03/2005 | 09/03/2007  100% - SP-050682 1 Feb 06. SP-30 updated WID
877 7015 Deleted - TR on support of QoS on WLAN Rel-7 S2 No  WLANQOS 14/03/2005 31/01/2006  100%  23.836 SP-050682 SP-32 stopped
878 7016 Stage 2 on support of QoS over 3GPP/WLAN interworking Rel-7 S2 No WLANQOS 01/02/2006 30/06/2006 100%  23.234 SP-050682 SP-30 updated WID
879 14028 Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking Rel-7 C4 No WLANQOS 22/09/2006 09/03/2007 100%  29.234, 23.008 CP-060418 CP-32 approved WID
880 340005 Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking Rel-7 Cl No WLANQOS 04/09/2006 30/11/2006 100%  24.234 CP-060418 CP-32 approved WID
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881 | 32079 [ocation Services enhancements Rel-7 3P,C4R2 No LCS3 28/06/2004  17/12/2007 100% - SP-040682 -
882 32093 Stage 2 for LCS3 (including IMS emergency location aspects) Rel-7 S2 No LCS3 31/12/2004 15/09/2006 100%  23.271 SP-050119 SP#27 approved WID.
883 50558 LCS Enhancements related to Location-Based Services Rel-7 GP No LCS3-LBS 03/01/2005 31/08/2007 100%  43.059, 44.031, GP-050265 -
884 14025 CT4 aspects for LCS UEPos-LBS Rel-7 C4 No LCS3-UEPos-LBS 02/01/2006 01/12/2006  100%  24.030, 24.080,  CP-050240 -
885 20042 UE positioning - Velocity Rel-7 R2 No LCS3-UEPos-Velo  15/03/2005  15/09/2006 100%  25.305,25.331, RP-050300 ed Sept 2006; SR in RP-060459
886 20012 Inclusion of Uplink TDOA UE positioning method int ~ he UTRAM  Rel-7 R2 No LCS3-UEPos-UTD  15/09/2004  17/12/2007 100%  25.305,25.453  RP-040387 ted Nov 2007; SR in RP-070797
887 31052 LCS for 3GPP Interworking WLAN Rel-7 S1 No LCSS3-IWLAN 28/06/2004 02/03/2007 100%  22.935 SP-060291 -
888 32077 FS on 3GPP system to WLAN Interworking with LCS Rel-7 S1 No LCSS3-IWLAN-FSs 28/06/2004 30/06/2006 100%  22.935 SP-060291 -
889 32108 Delete - Study of work on an LCS architecture for I-WLAN. Rel-7 S2 No  LCS3-IWLAN-FSs: 26/06/2006 02/03/2007 100% 23.837 SP-060291 SP-35 Mar 2007 (abandoned ?)
890 340007 Stage 2 for LCS architecture for I-WLAN Rel-7 S2 No LCS3-IWLAN 23/10/2006 02/03/2007 100%  23.234, 23.271, SP-060818 WID at SP#55
891 20030 Deleted - UE positioning Rel-7 Rel-7 RP No  LCS3-UEpos 15/09/2004 17/12/2007  100% -
892 20054 Deleted - RAN2 aspects for LBS Rel-7 R2 No  LCS3-UEPos-LBS 15/06/2005 15/06/2005 100%  25.305, 25.331, -
893 | 31084 \BMS Enhancements Rel-7 S1 No MBMSE 11/07/2005 ~ 30/11/2007 100% - SP-050389 -
894 | 340041 Stage 1 of MBMSE Rel-7 31,R1,C3 No MBMSE 11/07/2005  08/12/2005 100%  22.146,22.246,  SP-050389 AN aspects under SA1 Feature
895 | 340042 MBMS FDD Physical layer Enhancements Rel-7 R1 No MBMSE-RANPhys  15/12/2006  04/06/2007 100% 25.211,25.212, RP-070226 ted May 2007; SR in RP-070290
896 | 340043 MBMS TDD Physical layer Enhancements Rel-7 R1 No MBMSE-RANPhys  15/12/2006  04/06/2007 100%  25.346,25.221, RP-070241 ted May 2007; SR in RP-070291
897 | 350022 MBMS Low Chip Rate TDD Physical Layer Enhancement Rel-7 R1 No MBMSE-RANPhys  16/03/2007  10/09/2007 100% 25.346,25.221, RP-070253 ted May 2007; SR in RP-070292
898 | 340046 MBMS Mz interface Rel-7 C3 No MBMSMz 04/12/2006  30/11/2007 100%  29.061 CP-070109 -
899 400058 MBMS - UE Conformance Testing Rel-7 R5 No MBMSE_UEConT: 01/06/2007 04/12/2009  100% - st applicable  1atch the Core specsrel  ease —
900 25049 Conformance Test Aspects — MBMS TDD Physical layer ~ Enhan  Rel-7 R5 No MBMSE-RANPhys  01/06/2007  12/09/2008 100% 34.108,34.122, RP-080155 1 RP-080541. RP#41 completed
901 | 400059 Conformance Test Aspects — MBMS LCR TDD Physical La  yeri Rel-7 R5 No MBMSE-RANPhys  30/05/2008  18/09/2009 100% 34.108,34.123- RP-080318 RP#45 completed
902 | 400060 Conformance Test Aspects — MBSFN for FDD Rel-7 R5 No MBMSE-UEConTe  30/05/2008  04/12/2009 100%  34.108,34.109, RP-080336 RP#46 completed ;
903 34038 \IBMS User Service Extensions Rel-7 S4 No MBMSUSE 07/12/2005 ~ 07/06/2007 100%  26.346, 26.946  SP-050838 -
904 | 31051 Advanced Global Navigation Satellite System (A-GNSS ) coi  Rel7 5LGPR2  No  LCS3-AGNSS 28/06/2004  31/08/2007 100% - SP-040681 -
905 50548 Towards A-GNSS Concept Rel-7 GP No AGNSS-GP 28/06/2004  31/08/2007  100% GP 042677 GP#36 completed
906 20050 Global Navigation Satellite System (GNSS) in UTRAN Rel-7 R2 No LCS3-GNSS-UTR,  15/12/2005  04/06/2007 100% 25.305,25.331, RP-060211 ed Sept 2006; SR in RP-070482
907 50551 Deleted - Towards A-GNSS Concept Rel-7 S1 No GNSS 16/02/2007 16/02/2007  100% GP-042677 -
908 | 50581 A-GPS Minimum Performance Rel-7 GP  No GAGR 28/04/2006  31/08/2007 100%  45.005,51.010  GP-060834 -
909 | 31048 USSD message delivery and transfer to USIM Rel-7  S1C6 No USSD-USIM 05/03/2004 ~ 12/08/2005 100% - SP-040104 -
910 31060 Stage 1 Rel-7 S1 No USSD-USIM 18/03/2004 15/10/2004 100%  22.090 SP-040104 -
911 43008 Alignment with requirements regarding USSD usage Rel-7 C6 No USSD-USIM 05/03/2004 12/08/2005  100% TP-040069 -
912 | 31063 Combinational Services Rel-7 52,C1,S4 No CSICS 17/01/2005 ~ 06/03/2006  100% - SP-050228 -
913 31064 Stage 1 for CSICS Rel-7 S1 No CsSICS 17/01/2005 09/06/2005 100%  22.279 SP-050228 -
914 32084 Stage 2 for CSICS Rel-7 S2 No CsICS 17/01/2005 15/07/2005 100%  23.279 SP-050228 -
915 11054 Stage 3 for CSICS CN aspects Rel-7 Cl No CsICs 02/05/2005 06/03/2006  100%  24.879, 24.279, CP-060105 -
916 34031 Stage 3 for codec aspects Rel-7 S4 No CSICS-Codec 15/03/2005 07/12/2005 100%  26.141, 26.235 SP-050091 -
917 | 31085 CAMEL Trunk Triggers Rel-7  S1,C4 No TTCAMEL 17/12/2004  05/12/2005 100% - SP-040743 -
918 31066 Stage 1 for CAMEL Trunk Triggers Rel-7 S1 No TTCAMEL 17/12/2004 05/12/2005 100%  22.078 SP-040743 -
919 14017 CAMEL Trunk Originated Trigger Detection Points Rel-7 C4 No CamelR7 17/12/2004 05/12/2005  100% NP-040550 -
920 | 31088 |MS Service Brokering enhancements Rel-7 S1 No ISB 07/12/2005 ~ 13/03/2006 100%  22.228 SP-050830  I-8 (according to CR database).
921 | 320027 Stage 1 for ISB Rel-7 Sl No ISB-sl 07/12/2005  13/03/2006 100%  22.228 SP-050830 No Rel-8 changes
922 11045 Enhancements of VGCS for public authority officials Rel-7 31,C4G2 No EVGCS 27/08/2004  15/06/2007 100%  43.068, 44.068, >f public authori ty officials
923 31061 Stage 1 Rel-7 S1 No EVGCS 27/08/2004 27/08/2004 100%  42.068, 43.068 SP-040304 Voice Group Call Service
924 11056 Architecture and protocol aspects Rel-7 C1,C4 No EVGCS 27/08/2004  15/06/2007 100%  43.068,44.068  CP-050528 -
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925 11062 CT1 aspects of EVGCS Rel-7 Cl No EVGCS 27/08/2004 15/06/2007 100%  43.068, 44.068, -
926 14022 CT4 aspects of EVGCS Rel-7 C4 No EVGCS 27/08/2004 10/03/2006  100%  29.002 CP-050528 -
927 | 752076 GERAN?2 aspects Rel-7 G2 No EVGCS 27/08/2004  16/02/2007  100% GP-071855 -
928 11055 |mprovements of VGCS for parallel use of services Rel-7 S1 No IVGCS 15/03/2005 ~ 15/03/2007  100% - SP-070167 Voice Group Call Service
929 31070 Service Requirements for VGCS improvements Rel-7 S1 No IVGCS 15/03/2005 08/06/2005 100%  42.068 SP-070167 -
930 32090 Stage 2 modifications for VGCS improvements Rel-7 Cl No IVGCS 01/12/2005 14/03/2007 100%  43.068 NP-050141 -
931 11057 Protocol aspects Rel-7 Cl No IVGCS 01/12/2005 15/03/2007 100%  44.068 NP-050141 :cture and pr  otocol aspects
932 11063 CT1 aspects of IVGCS Rel-7 Cl No IVGCSs 01/12/2005 15/03/2007 100%  43.068, 44.068 CP-070118 -
933 14023 Deleted - CT4 aspects of IVGCS Rel-7 C4 No IVGCS-St3-c4 09/03/2007 09/03/2007 100%  29.002 NP-050141 3 stage 2 solution is still open. ...
934 31071 OSA Rel-7 Rel-7 S1,C5 No OSA7 15/03/2005 08/06/2007 100% - SP-050183 -
935 31072 Service Requirements for OSA Service Broker Rel-7 S1 No OSA7-SB 15/03/2005 08/06/2005 100%  22.127 SP-050183 az: WID URL corrected
936 43011 Stage 2 OSA API Service Brokering Rel-7 C5 No OSA7-sB 28/04/2006 01/12/2006  100%  23.198 CP-060607 -
937 7017 Stage 3 OSA API Service Brokering Rel-7 C5 No OSA7-SB 28/04/2006 01/12/2006  100%  29.198-16 -
938 15039 OSA Stage 2/3 enhancements Rel-7 C5 No OSA7 28/04/2006 08/06/2007  100% 29.198/9, 23.19!  CP-070200 ed. Completion 12/06 =>03/07
939 7018 Parlay X Message Broadcast Web Service Rel-7 C5 No OSA7 28/04/2006 01/12/2006  100%  29.199-15, 23.1 -
940 7019 Parlay X Geocoding Web Service Rel-7 C5 No OSA7 28/04/2006 01/12/2006  100%  29.199-16, 23.1 -
941 7020 Parlay X Application driven QoS Web Service Rel-7 C5 No OSA7 28/04/2006 09/03/2007 100%  29.199-17, 23.1 -
942 340001 Parlay-X Device Capabilities and Configuration Rel-7 C5 No OSA7 26/10/2006 08/06/2007 100%  29.199-18, 23.1 -
943 340002 Parlay-X Multimedia Streaming Session Management Web Service Rel-7 C5 No OSA7 26/10/2006 09/03/2007 100%  29.199-19, 23.1 -
944 340003 Parlay-X Multimedia Multicast Control Web Service Rel-7 C5 No OSA7 26/10/2006 09/03/2007 100%  29.199-20, 23.1 -
945 340004 OSA API Conference Call Control SCF Rel-7 C5 No OSA7 26/10/2006 09/03/2007  100%  29.198-04-5, 23 -
946 31053 Selective Disabling of UE Capabilities Rel-7 51,52C1 No | SDoUE 24/01/2005 ~ 15/06/2007 100% - SP-050182 vioved from FS section Feb 06
947 32088 Stage 1 of SDoUE Rel-7 S1 No SDoUE-CR 24/01/2005 08/12/2006 100%  22.011 SP-050182 Moved from FS section Feb 06
948 32089 Deleted - TR on different possible architectures Rel-7 S2 No SDoUE-FS 21/03/2005 16/12/2005 100%  23.805 abandor SP-050182 )n Feb 06. Abandoned at SP-30
949 7036 Stage 3 of SDoUE Rel-7 Cl No SDoUE 10/03/2006 15/06/2007 100%  24.305 CP-070121 -
950 7041 Network selection enhancements (NSP) Rel-7 S1 No NSP-CR 15/03/2006 ~ 15/06/2007 100%  22.101,22.011,  SP-060220 -
951 320012 Stage 1 of NSP Rel-7 S1  No NSP-TS 15/03/2006 06/12/2006  100%  22.101, 22.011, SP-060220 -
952 320013 Procedural aspects of NSP Rel-7 Cl No NSP-CR 02/06/2006 15/06/2007 100%  23.122,24.008, CP-060357 -
953 25048 Network Selection enhancements (NSP) - UE Conforman  ce  Rel7 R5 Yes NSP-CR_UEConT  01/06/2007 ~ 05/12/2008 100%  34.108,34.123- RP-080135 Linked to UID_7041 (NSP-CR).
954 32064 Access Class Barring and Overload Protection Rel-7 S2ClL No ACBOP 15/03/2004 =~ 08/09/2006 100%  23.898 SP-040338 -
955 32065 TR on Stage 2 Rel-7 S2 No ACBOP 15/03/2004 31/03/2005 100%  23.898 SP-040338 -
956 11048 Stage 3 CN aspects of ACBOP Rel-7 Cl No ACBOP 06/06/2005 31/01/2006 100%  24.008 NEW - inserted on 2/9/2004
957 20010 Deleted - Potential impact on lu interface Overload functionality Rel-7 RP No ACBOP 15/03/2004 15/03/2004  100%  25.413 -
958 20009 Deleted - Extra ACBOP information in RAN Rel-7 RP No ACBOP 15/03/2004 15/03/2004 100%  25.331 -
959 50117 Deleted - Extra ACBOP information in GERAN Rel-7 GP No ACBOP 08/09/2006 08/09/2006  100%  44.018 -
960 32074 System enhancements for fixed broadband accessto| ~ MS ~ Rel7 31C3C4  No  FBlI 05/11/2003  14/03/2007 100% - -
961 7001 TISPAN Rel 1 related aspects Rel-7 S2 No FBI-TIS1 05/11/2003 09/03/2007 100% - -
962 32075 Stage 2 of FBI for TISPAN R1 Rel-7 S2 No FBI-TIS1 14/10/2004 08/03/2006 100% - -
963 11050 Protocol impact of FBI for TISPAN R1 Rel-7 Cl No FBI-TIS1 05/11/2003 09/03/2007 100% - NP-040618 -
964 11060 CT1 aspects of FBI for TISPAN R1 Rel-7 Cl No FBI-TIS1 05/11/2003 30/11/2006  100%  24.819, 24.229 NP-040618 :d by CT1-chairman after CP#33
965 13025 CT3 aspects of FBI for TISPAN R1 Rel-7 C3 No FBI-TIS1 05/11/2003 08/12/2006  100%  29.163, 29.209 NP-040618 -
966 14020 CT4 aspects of FBI for TISPAN R1 Rel-7 C4 No FBI-TIS1-st3-c4 13/01/2006 09/03/2007  100%  29.229 NP-040618 set of CRs on FBI for cable labs
967 33027 Security Enhancements for FBI Rel-7 S3 No FBIHISE 28/06/2005 08/12/2005 100%  33.203 SP-050395 SP-040865) deleted by A.Sultan
968 7002 PacketCable Related aspects Rel-7 52,S5,C1 No FBI-PCBL 01/02/2006 14/03/2007 100% - SP-060145 -
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969 7003 Stage 1,2 of FBI for PacketCable Rel-7 S2 No FBI-PCBL 01/02/2006 15/12/2006  100%  22.228, 23.228 SP-060145 -
970 7004 Protocol impact of FBI for PacketCable Rel-7 Cl No FBI-PCBL 01/05/2006 14/03/2007  100% -
971 7032 SAS5 Charging aspects of FBI for PacketCable Rel-7 S5 No FBI-PCBL-CH 31/03/2006 07/12/2006  100%  32.240, 32.260, SP-060145 03/2006 SP#31 WID approved
972 32081 Sypport of SMS over generic 3GPP IP access Rel-7 52,C4C1 No SMSIP 14/10/2004  14/06/2007  100% - SP-060658 - updated WID (removed MMS)
973 32094 FS on SMSIP Rel-7 S2 No SMsSIP 14/10/2004 13/06/2005 100%  23.804 SP-060658 SP#33 updated WID
974 32095 Stage 2 for SMSIP Rel-7 S2 No SMsSIP 08/06/2005 15/09/2006  100%  23.204 SP-060658 SP#33 updated WID
975 310001 Stage 3 for SMSIP Rel-7 C4,C1 No SMSIP-St3 08/06/2005 14/06/2007 100% - CP-060697 CP#34 updated WID
976 310002 CT1 aspects for SMSIP Rel-7 Cl No SMSIP 08/06/2005 14/06/2007 100%  23.040, 24.229 CP-060697 CP#34 updated WID
977 310003 CT4 aspects for SMSIP Rel-7 C4 No  SMSIP-St3-c4 08/06/2005 01/06/2007 100%  23.008, 29.002 CP-060697 CP#34 updated WID
978 32082 Evolution of Policy Control and Charging Rel-7 35C3C1 No PCC 14/10/2004 ~ 30/11/2007 100% - SP-060217 | be discontinued from Rel-7.
979 32102 Deleted - TR for PCC Rel-7 S2 No PCC 14/10/2004 29/12/2005 100%  23.803 SP-060217 s no intention for TR completion
980 32103 Stage 2 for PCC Rel-7 S2 No PCC 04/07/2005 15/09/2006  100%  23.203 SP-060217 i will be discontinued from Rel-7.
981 32109 Evolution of policy control and flow based bearer level charging Rel-7 S2 No PCC 01/08/2006 29/12/2006 100%  23.207, 23.002, SP-060217 i will be discontinued from Rel-7.
982 7033 SA5 Charging aspects of PCC Rel-7 S5 No PCC-CH 31/03/2006 15/06/2007 100%  32.250, 32.251, SP-060217 pdated WID with SA5 charging.
983 13029 Gx reference point for Policy and Charging Control Rel-7 C3 No PCC-Gx 02/12/2005 30/11/2007 100%  29.212 (not pro¢  CP-060434 -
984 13030 Rx reference point for PCC CT3 aspects Rel-7 C3,C1 No PCC-Rx 02/12/2005 30/11/2007 100% - CP-060435 1| at CP#31, Revised at CP#33
985 310006 PCC-Rx CT3 aspects Rel-7 C3 No PCC-Rx-c3 02/12/2005 30/11/2007 100%  29.213,29.214 CP-060435 -
986 7008 PCC-Rx CT1 aspects Rel-7 Cl No PCC-Rx-Gx-cl 02/12/2005 15/06/2007 100%  24.229 CP-060435 -
987 32091 \/pjce call continuity between CS and IMS (incl. -'W  LAN) Rel-7 35,C1,C4 No VCC 31/12/2004  15/06/2007  100% - SP-060292  dated SP#28; updated SP#32
988 32104 TR for VCC Rel-7 S2 No VCC 31/12/2004 08/12/2005 100%  23.806 SP-060292 -
989 31085 Stage 1 for VCC Rel-7 S1 No VCC 17/03/2005 28/09/2005 100%  22.101 SP-060292 -
990 32105 Stage 2 for VCC Rel-7 S2 No VCC 06/09/2005 08/09/2006 100%  23.206 SP-060292 -
991 35079 SA5 Charging aspects of VCC Rel-7 S5 No VCC-CH 17/03/2006 14/06/2007 100%  32.250, 32.260 SP-060292 03/2006 SP#31 WID approved
992 11058 Stage 3 for VCC Rel-7 Ci1,C4 No VCC 01/02/2006 15/06/2007 100% - CP-070186 -
993 11066 CT1 aspects of VCC Rel-7 Cl No VCC 01/02/2006 15/06/2007 100%  24.206, 24.216 CP-070186 -
994 14027 CT4 aspects of VCC Rel-7 C4 No VCC-st3-c4 09/06/2006 09/03/2007  100%  23.003 CP-070186 -
995 13032 Deleted - CT3 aspects of VCC Rel-7 C3 No VCC 02/11/2006 02/11/2006  100%  29.163 CP-070186 -
996 7046 One Tunnel solution for optimization of Packet Data Traffic Rel-7? S2 No OPTUNEL 27/03/2006 ~ 31/10/2007  100% - SP-060819 -
997 320002 Deleted - Study on Stage 2 for One Tunnel solution Rel-7 S2 No  OPTUNEL-Study 27/03/2006 15/09/2006  100%  23.809 SP-060819 :port intention to discontinue TR
998 340013 One Tunnel Deployment Guideline Rel-7 S2 No OPTUNEL-Guide 23/10/2006 31/10/2007 100%  23.919 SP-060819

999 320003 Stage 2 specification for One Tunnel solution Rel-7 S2 No  OPTUNEL-Stage2 11/09/2006 15/12/2006  100%  23.060 SP-060819 S2#52 CREATED
1000 | 320029 CS| Terminating Session handling Rel-7 S2CL No CSltermS 08/06/2006  15/06/2007 100% - SP-060437 bandoned Study UID_32117
1001 340014 Stage 2 of CStermS Rel-7 S2 No CSltermS 08/06/2006 02/03/2007  100%  23.279 SP-060437 -
1002 340015 Stage 3 of CStermS Rel-7 Cl No CsSltermS 14/12/2006 15/06/2007 100%  24.229, 24.279 CP-070239 oved WID. CP-35 updated WID
1003 | 340011 Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling Rel-7 Cl No CSltermS 09/03/2007 09/03/2007 100%  24.229,24.179, CP-060647 CP-34 approved WID
1004 | 33022 | jperty Alliance and 3GPP Security Interworking Rel-7 S3 No LibSec 10/03/2005 ~ 30/11/2006 100%  33.980 SP-050145 WID approved SP#27.
1005 | 33023 Tryst Requirements for Open Platforms in 3GPP Rel-7 S3 No TrustOP 03/01/2005 ~ 30/11/2006 100%  33.905 SP-040863 WID approved SP#26.
1006 | 33024 Development of UEA2 and UIA2 Rel-7 S3  No  AlgUEA2 01/12/2004  09/12/2005 100%  35.919,35.215,  SP-040864 jendant on Funding Availability.
1007 | 33026 | awful Interception in the 3GPP Rel-7 architecture Rel-7 S3 No LI7A 28/06/2005 ~ 08/12/2005 100%  33.106,33.107,  SP-050237 -
1008 | 33028 Key establishment between a UICC and a terminal Rel-7 S3  No KeyEstUTerm 07/12/2005 ~ 28/09/2006 100%  33.110 SP-050780 -
1009 | 330008 NDS Authentication Framework Extension for Transpor ~ tLe Ret7 S3  No NDSAFTLS 28/09/2006  06/12/2006 100%  33.310 SP-060507  TLS profile is moved to Rel-8
1010 | 732030 Security enhancements Rel-7 33,C1,C4 No SEC7 12/09/2005 ~ 30/11/2006  100% - -
1011 732031 HTTPS connection between a UICC and a NAF Rel-7 S3,C1 No SEC7-HSUN 12/09/2005 12/09/2005 100%  33.918, 33.222, SP-050573 -
1012 732032 2G GBA: 2G SIM usage in 3GPP GAA framework Rel-7 S3 No SEC7-2GGBA 12/09/2005 05/12/2005 100%  33.920, 33.220 SP-050576 -
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1013 732033 Generic Authentication Architecture usage extensions and optimizations Rel-7 S3 No SEC7-GAA2 12/09/2005 30/11/2006  100%  33.220, 29.109, SP-060429 33.223 goes to R8
1014 32034 SS7 TCAP security Gateway Rel-7 S3,C4 No  SEC7-NDS-TCAP 12/09/2005 14/08/2006  100% - SP-050579 -
1015 310004 SA3 aspects of SEC7-NDS-TCAPsec Rel-7 S3 No  SEC7-NDS-TCAP: 12/09/2005 10/03/2006  100%  33.204 SP-050579 -
1016 310005 TCAPsec Gateway Rel-7 C4 No SEC7-TCAP 03/04/2006 14/08/2006  100%  29.204, 29.002 CP-060170 -
1017 | 711052 |\MS Stage 3 IETF Protocol alignment Rel-7 Cl No IMSProtoc 10/12/2004  14/03/2007 100%  24.930 CP-060101  Session Initiation Protocol (SIP)
1018 7043 |nteroperability between VGCS/VBS and A/Gb flexibil ity Rel-7  C1,C4 No VGCSFlex 22/03/2006 ~ 09/03/2007  100% - CP-060102 Voice Group Call Service

1019 7044 CT1 aspects of VGCSFlex Rel-7 Cl No VGCSFlex 22/03/2006 30/10/2006  100%  43.068, 43.069 CP-060102 -
1020 7045 CT4 aspects of VGCSFlex Rel-7 C4 No VGCSFlex-c4 22/03/2006 09/03/2007 100%  29.002 CP-060102 -
1021 | 13023 DIAMETER on the GGSN Gi interface Rel-7 C3 No DIAMGI 10/09/2004 ~ 08/12/2006  100%  29.061 CP-060431 -
1022 | 13022 DIAMETER on the PDG Wi interface Rel-7 C3 No DIAMWiI 10/09/2004 ~ 08/12/2006  100%  29.161 CP-060432 -
1023 | 13033 |nterworking between the 3GPP CS domain with BICC 0 rls  Ret7 C3 No ExtSIPI 22/09/2006  22/07/2008 100%  29.164 CP-070101 -
1024 | 340047 PDU multiplexing at Nb Interface with IP transport Rel-7 C3 No  NbIPMux 04/12/2006  22/07/2008  100%  29.414 CP-070105 -
1025 | 14012 Mp (MRFC - MRFP) interface Rel-7  C4Cl1 No Mp 13/02/2006 = 08/06/2007  100% - CP-070246 -
1026 11061 CT1 aspects of Mp Rel-7 Cl No Mp 13/02/2006 13/02/2006  100%  24.229 CP-070246 -
1027 13026 Deleted - CT3 aspects of Mp Rel-7 C3 No Mp 22/09/2006 22/09/2006 100%  29.162 wolved in Mp interface definition
1028 320009 Procedures description Rel-7 C4 No Mp-PROCc4 02/06/2006 09/03/2007 100%  23.333 CP-070246 -
1029 14021 Stage 3 Rel-7 C4 No  Mp-St3c4 13/02/2006 08/06/2007 100%  29.333 CP-070246 -
1030 | 340016 Routeing of MT-SMS via the HPLMN Rel-7  C4Cl No  SMSviaH 01/12/2006  09/03/2007 ~ 100%  23.040,29.002  CP-070032 WID approved in CP#34
1031°| 350003 Mobile Termination whilst the MS is moving to anoth ~ er MS ~ Rel7 C4 No MTmovMS 09/03/2007 ~ 31/05/2007 ~100%  23.008,23.012, CP-070334 -
1032 | 743009 |S|M API for Java Card Rel-7 C6 No  APIAVA 14/03/2005 ~ 27/07/2007 100%  31.103,102241 CP-050145 -
1033 | 440042 Rel-7 (U)SIM API Testing Rel-7 C6 No USIM_API_test 30/05/2009  12/03/2010 0%  31.213 CP-090450 ents and interworking UID_1800
1034 | 330001 High speed interface between the UICC and the ME Rel-7 C6 No HsI 22/09/2006  30/11/2007  100%  31.101 CP-070259 e completed at CT6 meeting 45
1035 | 34030 video Codec Performance Requirements Rel-7 S4  No  VICPer 03/01/2005 ~ 07/06/2007 100%  26.234, 26.235,  SP-040836 -
1036 | 34032 Dynamic and Interactive Multimedia Scenes Rel-7 S4 No DIMS 15/03/2005 ~ 07/06/2007 100%  26.140, 26.142,  SP-050195 -
1037 | 34034 3G-324M Video Telephony Call Setup Times Improvemen ts  Rel7 S4 No VTCSTI 08/06/2005 ~ 27/09/2006 100%  26.911 SP-050404 -
1038 | 34035 QOptimizations for Multimedia Telephony over IMS Rel-7 S4 No OMTIMS 28/09/2005 ~ 28/09/2005 100%  26.235,26.236  SP-060226 -
1039 34037 Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP S'  Rel-7 S4 No OMTIMS-CAIJMP 28/09/2005 28/09/2005  100% SP-050432 SP-35 stopped
1040 | 34036 End-to-End Multimedia Services Performance Metrics Rel-7 S4 No E2EMSPM 28/09/2005  15/03/2007 100%  26.944 SP-050433 -
1041 34039 packet Switched Streaming Enhancements Rel-7 S4 No PSse 08/06/2006 ~ 07/06/2007 100%  26.234,26.244  SP-060361 -
1042 | 35041 OAM&P Rel-7 Rel-7 S5 No OAM7 02/09/2005  26/06/2007  100% - TR30.817 -
1043 35042 Network Infrastructure Management Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100% - -
1044 35044 Enhance NRM to accommodate NGN (IMS as basis of the Next Generation M Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100%  32.731/2/3/5,3Z2 SP-050302 -
1045 35046 Co-operative Element Management interface (CO-OP) (Study + Implementati Rel-7 S5 No OAM7-NIM 02/09/2005 15/03/2007 100%  32.806, 32.814, SP-050304 -
1046 35047 Network Management (NM) Itf-N performance criteria Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100%  32.811 SP-050305 -
1047 35048 Delta synchronization between IRP Manager and IRP Agent (Study + Implem: Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007  100%  32.391/2/3/5 SP-050306 -
1048 35049 Subscription Management (SuM) IRP Solution Sets Rel-7 S5 No OAM7-NIM 02/09/2005 07/12/2006 100%  32.307/317/607,  SP-060739 -
1049 35050 Integration Reference Point (IRP) Security Management Rel-7 S5 No OAM7-NIM 02/09/2005 15/03/2007 100%  32.372/3/5,32.1 SP-050308 -
1050 35052 Partial suspension of Itf-N during maintenance/testing (Study + Implementatio Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100%  32.381/2/3/5 SP-050310 -
1051 35054 Deleted - Management of Legacy Equipment Rel-7 S5 No OAM7-NIM 02/09/2005 15/12/2006  100%  new 32.xxx SP-050312 est to TSG#35 to STOP the WI
1052 35055 Deleted - Rules for Vendor Specific Extensions Rel-7 S5 No OAM7-NIM 02/09/2005 15/03/2007  100%  32.62n; Forn=  SP-050313 Jestto TSG#35 to STOP the WI
1053 35064 Backward and Forward Compatibility of IRP systems Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100%  32.154 SP-050630 -
1054 35071 Repeater Network Resource Model (NRM) definition Rel-7 S5 No OAM7-NIM 13/02/2006 07/12/2006  100%  32.721/2/3/5 SP-050731 -
1055 35072 UTRAN radio channel power monitoring Rel-7 S5 No OAM7-NIM 13/02/2006 15/03/2007 100%  32.405, 32.64n; SP-050733 -
1056 340009 Notification XML Schema Rel-7 S5 No OAM7-NIM 07/12/2006 15/03/2007 100%  New 32.325/34t  SP-060754 12/2006 SP#34 WID approved
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1057 35043 Performance Management Rel-7 S5 No OAM7-PM 02/09/2005 14/06/2007 100% - -
1058 35057 Performance measurements definition for CN CS Rel-7 S5 No OAM7-PM 02/09/2005 15/03/2007 100%  32.407, 32.408 SP-050315 -
1059 35058 Enhancement UTRAN performance measurements definition Rel-7 S5 No OAM7-PM 02/09/2005 14/06/2007 100%  32.405 SP-050316 -
1060 35059 Add TDD specific counters in Performance measurement Rel-7 S5 No OAM7-PM 02/09/2005 07/12/2006 100%  32.405 SP-050317 -
1061 35060 ATM bearer network Performance measurements Rel-7 S5 No OAM7-PM 02/09/2005 15/03/2007 100%  Noimpacton 3z SP-050318 -
1062 35069 Performance measurements definition for IMS Rel-7 S5 No OAM7-PM 02/09/2005 14/06/2007  100%  32.404,32.409,2  SP-050631 -
1063 35073 HSDPA performance measurements Rel-7 S5 No OAM7-PM 13/02/2006 14/06/2007 100%  32.405 SP-060379 -
1064 35039 Trace Management Rel-7 S5 No OAM7-Trace 02/09/2005 26/06/2007  100% - SP-050628 -
1065 35040 End-to-end Service Level tracing for IMS Rel-7 S5 No OAM7-Trace 11/11/2005 15/03/2007 100% CR 32.101,32.. SP-050627 tage 1), Stage 2/3 SA5, CT1/3/4
1066 35062 Trace record content for UTRAN TDD Rel-7 S5 No OAM7-Trace 02/09/2005 07/12/2006 100% CR 32.421/2/3. SP-050628 -
1067 35063 IRP for Subscriber and Equipment Trace Management Rel-7 S5 No OAM7-Trace 02/09/2005 14/06/2007 100%  32.441/2/3/5,C  SP-050629 -
1068 11046 Deleted - SIP enhancements for trace Rel-7 Cl No OAM7-Trace 15/06/2007 26/06/2007  100% - combined with UID 11067
1069 35070 Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trac  Rel-7 S5 No OAM7-Trace 02/09/2005 15/12/2006  100%  32.421,32.422,2 SP-050629 -
1070 | 320007 Charging Management small Enhancements Rel-7 Rel-7 S5 No CH7 22/05/2006 = 14/06/2007  100% - -
1071 320008 Alternate Charged Party (ACP) for IMS Rel-7 S5 No  CH7-IMS-ACP 22/05/2006 14/06/2007 100%  32.240, 32.260, SP-060442 -
1072 330004 Align 3GPP Charging with OMA PoC Enabler Release 2.0 Rel-7 S5 No CH7-PoC 28/09/2006 14/06/2007 100%  32.240, 32.272, SP-060546 09/2006 SP#33 WID approved
1073 2468 Multiple Input Multiple Output antennas (MIMO) Rel-7 RL No MIMO 14/03/2003 ~ 17/09/2007 100%  25.876,25.996  RP-030192 :in RP-070037and RP-070531
1074 21006 MIMO - Physical layer Rel-7 R1 No MIMO-Phys 12/09/2003  15/03/2007 100%  25.211,25.212, RP-030192 ted Sep 2007; SR in RP-070037
1075 22003 MIMO - Layer 2,3 aspects Rel-7 R2 No MIMO-L23 12/09/2003  15/03/2007 100%  25.876 RP-030192 ted Sep 2007; SR in RP-070037
1076 23008 MIMO - lub/lur Protocol Aspects Rel-7 R3 No  MIMO-lurlub 14/03/2003  15/03/2007  100% RP-030192 ted Sep 2007; SR in RP-070037
1077 24008 MIMO - RF Radio Transmission/Reception, System Perf  ormanc Rel-7 R4 No  MIMO-RF 12/12/2003 17/09/2007  100% RP-030192 ted Sep 2007; SR in RP-070531
1078 20028 Rel-7 |mprovemem5 of the Radio Interface Rel-7 RP No RInimp 15/09/2004 04/06/2007 100% - Generic feature
1079 20060 Extended UMTS 1.7/2.1 GHz Rel-7 R4 No RInimp-UMTS172:  15/03/2006  15/12/2006 100%  25.806, 25.101, RP-060180 :d UMTS 1.7/2.1 GHz) in 25.307
1080 20067 UMTS 2.6 GHz 7.68 Mcps TDD Rel-7 R4 No RINimp-UMTS26VI  15/06/2006  15/09/2006 100%  25.102, 25.105, RP-060349 ted Sep 2006; SR in RP-060451
1081 20021 UMTS 2.6 GHz Rel-7 R4 No  RInlmp-UMTS260( 15/09/2004 14/06/2005 100%  25.101, 25.104, RP-040397 nternal band, Band VIl in 25.307
1082 20025 UMTS 2.6 GHz TDD Rel-7 R4 No RINimp-UMTS260(  15/12/2004  14/12/2005 100%  25.102, 25.105, RP-040553 SR in RP-050661
1083 20027 UMTS 900 MHz Rel-7 R4 No  RInlmp-UMTS900 15/12/2004 14/12/2005 100%  25.101, 25.104, RP-040541 UMTS 900 (Band VIII) in 25.307
1084 20043 UMTS 1700 MHz Rel-7 R4 No  RInlmp-UMTS170( 15/03/2005 14/12/2005 100%  25.101, 25.104, RP-050385 SR in RP-050824
| 1085 | 20024 UE Antenna Performance Evaluation Method and Requir ement Rel-7 R4 No  RInimp-UEAnt 15/12/2004 04/06/2007 100%  25.101, 25.963 RP-050122 17) completed. SR in RP-070281
1086 20045 Improved Performance Requirements for HSDPA UE base don  Rel-7 R4 No RInlmp-HSPerf-Ty,  15/03/2005  15/03/2005 100%  25.101 RP-050362 ted Mar 2006, SR in RP-060015
1087 20062 Additional minimum UE performance requirement for n on-HSL  Rel-7 R4 No RInimp-RxDiv 15/09/2005 15/12/2006  100%  25.101 B
1088 20048 Additional minimum UE performance requirement for DL physical channels in Rel-7 R4 No  RInimp-RxDiv-DCt 15/09/2005 14/06/2006  100%  25.101 RP-060185 :ted Jun 2006, SR in RP-060235
1089 7028 Additional minimum UE performance requirement for downlink physical chann Rel-7 R4 No  RInlmp-RxDiv-MBI 15/03/2006 15/12/2006  100%  25.101 RP-060183 ted Dec 2006, SR in RP-060678
1090 7029 Additional minimum UE performance requirement for downlink physical chann Rel-7 R4 No  RInlmp-RxDiv-ED( 15/03/2006 15/12/2006  100%  25.101 RP-060184 ted Dec 2006, SR in RP-060679
1091 20049 Deleted Improved support of gaming over HSDPA/EDCH Rel-7 R2 No  RInlmp-Gaming 15/12/2005 15/12/2006  100% Work_Items 06) stopped. SR in RP-060680
1092 20047 Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External Rel-7 R4 No  RInlmp-UMTS260( 15/09/2005 15/09/2005 100%  25.101, 25.104, .6 who decided not to approve it
1093 25025 Rel-7 |mprovemem5 of the Radio Interface - UE Conf orman Rek7 R5 No  RInlmp-UEConTes 11/11/2005 12/09/2008 100% - st applicable  Feature UID_20028 (RInimp)
1094 25007 UE Conformance Test for UMTS 2600 MHz Rel-7 R5 No RInimp-UMTS260(  11/11/2005  02/06/2006 100%  34.108,34.121 _Work_Items -
1095 25008 UE Conformance Test for UMTS 900 MHz (band VIII) Rel-7 R5 No RInimp-UMTS900.  11/11/2005  02/06/2006 100%  34.108,34.121 _Work_Items -
1096 25013 Conformance Test Aspects — Improved Performance of HSDP;, Rel-7 R5 No  RInimp-HSPerf-Ty| 10/03/2006 01/12/2006  100%  34.121,34.108 _Work ltems -
1097 25020 UE antenna Over The Air (OTA) conformance testing Rel-7 R5 Yes RInimp-UEAnt Te:  20/09/2006  12/09/2008 100%  34.114 RP-060486 might need to be included later)
1098 25015 UE conformance testing for FDD Inter-Band Operation Rel-7 R5 No  RiInimp-InterBand_ 02/06/2006 01/12/2006  100%  34.108, 34.123- _Work ltems -
1099 25028 Conformance Test Aspects — Extended UMTS 1.7/2.1 GH  z Rel-7 R5 No RInimp-UEConTes  01/12/2006  01/06/2007 100%  34.108, 34.121- RP-060676 -
1100 25039 Conformance Test Aspects — Minimum UE performance r equir Rel-7 R5 No RInlmp-UEConTes 01/06/2007 07/12/2007  100% RP-070414 -
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1101 25040 Conformance Test Aspects — Minimum UE performance r equir Rel-7 R5 Yes RiInlmp-UEConTes 01/06/2007 07/03/2008  100% RP-070381 SR in RP-080056
1102 | 20029 Rel-7 RAN improvements Rel-7 RP  No RANimp 15/12/2004  15/06/2007 100% - Generic feature
1103 | 20026 Optimization of channelisation code utilisation for 1.28 Mcps T Rel-7 R1 No RANImp-RABSE-C  15/12/2004  15/12/2006  100% RP-040552 ted Dec 2006; SR in RP-060682
1104 | 20031 Delay optimization for procedures applicable to CS ~ and PS Col Rel-7 R2 No RANimp-DelayOpt  15/03/2005  15/09/2006 100%  25.815,25.321, RP-050386 ted Sep 2006; SR in RP-060453
1105 | 20132 Improved support of IMS Realtime Services using HSD ~ PA/HSL ~ Rel-7 R2 No RANimp-IMSReall  15/03/2005  14/12/2005 100% RP-050160 sed Dec 2005; SR in RP-050667
1106 | 20033 UE Performance Requirements for MBMS (TDD) Rel-7 R4 No MBMS-RAN-RF-TI  15/03/2005  15/06/2006 100% 25102, 25123  RP-050156 ted Sep 2006; SR in RP-060477
1107 | 20046 Continuous connectivity for packet data users Rel-7 Rl No RANimp-CPC 14/03/2005  15/03/2007 100%  25.903,25.201, RP-050870 1atMar 2007; SR in RP-070033
1108 7030 Extended WCDMA Cell Range Rel-7 R3 No  RANimp-ExtCell 15/03/2006  15/12/2006 100%  25.133,25.423, RP-060212 ted Dec 2006; SR in RP-060685
1109 7031 7.68 Mcps TDD Enhanced Uplink Rel-7 R1 No RANimp-VHCRTD  15/03/2006  15/12/2006 100%  25.201,25.202, RP-060119 ted Dec 2006; SR in RP-060684
1110 | 330009 Enhanced CELL_FACH State in FDD Rel-7 R2 No RANimp-EnhState  25/09/2006  04/06/2007 100%  25.308, 25.304, RP-070245 ted May 2007; SR in RP-070286
1111 | 340038 64QAM for HSDPA (FDD) Rel-7 R1 No RANimp-64QamD(  15/12/2006  04/06/2007 100%  25.308,25.211, RP-070223 ted May 2007; SR in RP-070287
1112 | 340039 Improved L2 support for high data rates Rel-7 R2 No RANimp-L2DataRé  15/12/2006  04/06/2007 100%  25.301, 25.308, RP-070242 ted May 2007; SR in RP-070289
1113 | 340040 Introduction of 16QAM in HSUPA (FDD) Rel-7 Rl No RANimp-16QamUj  15/12/2006  04/06/2007 100%  25.319,25.101, RP-060844 ted May 2007; SR in RP-070288
1114 | 20066 Interface to control Tower Mounted Amplifiers (TMAs ) Rel-7 R3 No RANImp-TMA 26/01/2007  15/06/2007 100% - RP-060418 :d Mar 2007; SR in RP-070140
1115 340045 OAM aspects to Interface to control TMAs Rel-7 S5 No  RANImp-TMA-OA! 26/01/2007 15/06/2007 100%  32.642/3/5 — Ali( SP#36 Jun 2007 completed
1116 | 25026 Rel-7 RAN improvements - UE Conformance Testing Rel-7 R5 No RANimp-UEConTe  20/09/2006  18/09/2009 100% - A applicable  “eature UID_20029 (RANimp)
1117 25021 Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD En  Rel-7 R5 Yes RANimp-UEConTe  20/09/2006  12/09/2008 100% 34.108,34.122, RP-060484 1 RP-080536. RP#41 completed
1118 | 25031 Conformance Test Aspects — 64QAM for HSDPA (FDD) Rel-7 R5 Yes RANimp-UEConTe  09/03/2007  03/03/2008 100%  34.108,34.121- RP-071319 | RP-080059. RP#39 completed.
1119 | 25032 Conformance Test Aspects — 16QAM for HSUPA (FDD) Rel-7 R5 Yes RANimp-UEConTe  09/03/2007  30/05/2008 100% 34.108,34.121- RP-070022 1 RP-080281. RP#40 completed
1120 25033 Conformance Test Aspects — Improved L2 support for high dat Rel-7 R5 Yes RANimp-UEConTe 09/03/2007 30/05/2008  100%  34.108, 34.123-  RP-070020 1 RP-080256. RP#40 completed
1121 25034 Conformance Test Aspects — Continuous connectivity for pack Rel-7 R5 Yes RANimp-UEConTe 09/03/2007 30/05/2008  100%  34.108, 34.121- RP-070023 1 RP-080282. RP#40 completed
1122 25035 Conformance Test Aspects — Enhanced CELL_FACH state  inF  Rel-7 R5 No RANimp-UEConTe  09/03/2007  18/09/2009 100%  34.108, 34.123- RP-080730 RP#45 completed —
11237 20014 7,68 Mcps TDD option Rel-7 RP No VHCRTDD 15/09/2004  15/06/2006  100% - RP-060119 :d Dec 2006, SR in RP-060684
1124 20015 VHCRTDD: Stage 2 Rel-7 R1 No VHCRTDD-Stagez 15/09/2004 15/03/2006  100%  25.202 tems History h the presentation of the test W1
1125 | 20016 VHCRTDD: Physical Layer Rel-7 R1 No VHCRTDD-Phys 15/09/2004  15/03/2006 100%  25.221, 25.222, tems History h the presentation of the test Wl
1126 | 20017 VHCRTDD: Layer 2 and layer 3 protocol aspects Rel-7 R2 No VHCRTDD-L23 15/09/2004  15/03/2006 100%  25.301, 25.302, ftems History h the presentation of the test Wi
1127 20018 VHCRTDD: UTRAN lub/Iur Protocol Aspects Rel-7 R3 No  VHCRTDD-lurlub 15/09/2004 15/03/2006  100%  25.401, 25.420, [tems History h the presentation of the test Wi
1128 20019 VHCRTDD: RF Radio Transmission/ Reception, System P erforr Rel-7 R4 No VHCRTDD-RF 15/09/2004 15/06/2006 100%  25.102, 25.105, [tems History h the presentation of the test Wi
1125 | 20035 3.84 Mcps TDD Enhanced Uplink Rel-7 RP No EDCHTDD 15/03/2005  15/09/2006  100% - RP-050100 :d Dec 2006, SR in RP-060684
1130 | 20036 EDCHTDD: Stage 2 Rel-7 R2 No EDCHTDD-Stagez  15/03/2005  15/06/2006  100% tems_History -
1131 20037 EDCHTDD: Physical Layer Rel-7 R1 No EDCHTDD-Phys 15/03/2005  15/09/2006 100%  25.201, 25.221,: ftems_History -
1132 20038 EDCHTDD: Layer 2 and 3 Protocol Aspects Rel-7 R2 No EDCHTDD-L23 15/03/2005  15/09/2006 100%  25.301, 25.302, ftems History -
1133 | 20039 EDCHTDD: UTRAN lub/lur Protocol Aspects Rel-7 R3 No EDCHTDD-lurlub 15/03/2005  15/09/2006 100%  25.401, 25.420, tems History -
1134 20040 EDCHTDD: RF Radio Transmission/ Reception, System P erforr Rel-7 R4 No EDCHTDD-RF 15/03/2005 15/09/2006  100%  25.102, 25.105, tems_ History -
1135 | 20055 1.28 Mcps TDD Enhanced Uplink Rel-7 RP No LCRTDD-EDCH 15/03/2006 ~ 15/06/2007 100% - RP-060202 ' in RP-070038 and RP-070296
1136 | 20056 1.28 Mcps TDD Enhanced Uplink: Physical Layer Rel-7 R1 No LCRTDD-EDCH-P  15/03/2006  15/03/2007 100%  25.201, 25.221, _Work_ltems -
1137 20057 1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protoc ol Aspe(  Rel-7 R2 No LCRTDD-EDCH-L.  15/03/2006  15/03/2007 100%  25.301, 25.302, _Work_ltems -
1138 | 20058 1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/lur Protoc ol Aspe  Rel-7 R3 No LCRTDD-EDCH-lL  15/03/2006  15/03/2007 100%  25.401, 25.420, _Work_ltems -
1139 20059 1.28 Mcps TDD Enhanced Uplink: RF Radio Transmissio n/ Rec  Rel-7 R4 No LCRTDD-EDCH-R  15/03/2006  15/06/2007 100%  25.102, 25.105, _Work_ltems -
1140 | 350146 1 28 Mcps TDD Enhanced Uplink - UE Conformance Test in  Rel7 RS Yes LCRTDD-EDCH-U  20/09/2007  12/09/2008 100%  34.108,34.122, RP-070724 |RP-080539. RP#41 completed
1141 | 50118 \|S Antenna Performance Evaluation Method and Requir ~ er  Rel7 GP No APEMR 28/01/2005 ~ 16/11/2007 100%  25.914,25.144, GP-050284 GP#36 completed for R7
1142°| 50119 | gwer 700 MHz Inclusion in the GERAN Specifications Rel-7 GP  No GSM710 03/01/2005 ~ 30/06/2006 100%  24.008, 43.022, ~GP-050543 -
1143 51138 Inclusion of the 698 — 746 MHz band into GERAN core specifications Rel-7 Gl No GSM710-core 03/01/2005 30/06/2005 100%  24.008, 43.022, Completed
1144 53084 G1 aspects of GSM710 Rel-7 Gl No GSM-710-test 31/08/2005 30/06/2006 100%  51.021 -
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1145 55094 G3 aspects of GSM710 Rel-7 G3new No  GSM-710-test 31/08/2005 30/06/2006 100%  51.010 -
1146 | 50564 Support of Conversational Services in A/Gb mode via the F Rel7 GP No SCSAGB 08/04/2005 ~ 31/08/2007 100% - GP-061501 | rted Nov. 2003 as GP-030443
1147 52143 Minimise the transfer delay between the SGSN and the MS Rel-7 GP No SCSAGB-MTD 08/04/2005 31/08/2007  100% GP-061501 -
1148 51137 Definition of radio resource management functionality Rel-7 Gl No SCSAGB-RRM 08/04/2005 31/08/2007  100% GP-061502 -
1149 52144 Support of Conversational Services in A/Gb mode via the PS domain — RLC Non-I Rel-7 G2 No SCSAGB-RLCNP 30/06/2006 17/11/2006  100%  43.955, 43.064, GP-061503 -
1150 52138 Deleted- Radio Channel Support Rel-7 G2 No  SCSAGB-RCHS 17/07/2006 17/07/2006  100% GP-051166 -
1151 52139 Deleted- Modifications to FLO Rel-7 G2 No  SCSAGB-FLO 17/07/2006 17/07/2006  100% GP-051165 -
1152 | 50565 Addition of new frequency band to GSM (T-GSM810) Rel-7 GP No TGSM810 08/04/2005 ~ 31/08/2007 100%  45.005,45.050, GP-050945 -
1153 50566 Changes to core specification Rel-7 GP No  TGSM810-Core 08/04/2005 02/09/2005 100%  45.005, 45.050, GP-050946 -
1154 55092 Changes to MS testing specification Rel-7 G3new No TGSMB810-MStest 08/04/2005 31/08/2007 100%  51010-1 GP-050947 -
1155 53082 Changes to BTS testing specification Rel-7 Gl No TGSM810-BTStes 08/04/2005 11/11/2005 100% 51021 GP-050948 -
1156 | 50567 Handover of dedicated and shared resources while in Dual Rel7 GP No HODSRDTM 08/04/2005 = 17/11/2006  100% - GP-050979 ) completed. Started at GP#24
1157 55093 Handover of dedicated and shared resources while in Dual Transfer Mode Rel-7 G2 No HODSRDTM-G2 08/04/2005 30/06/2006  100%  43.055, 44.018, GP-050979 GP#30 completed
1158 55095 Deleted - MS Conformance Testing Rel-7 G3new No HODSRDTM-Mste 08/04/2005 17/11/2006  100%  51-010 GP-050979 3 Marked as stopped ("deleted")
1159 53083 Deleted - BTS conformance testing Rel-7 Gl No  HODSRDTM-BTSI 08/04/2005 17/11/2006  100%  51.026 GP-050979 3 Marked as stopped ("deleted”)
1160 | 50569 \obile Station Receive Diversity (DARP Phase II) Rel-7 GP No MSRD2 11/11/2005  16/11/2007 100%  24.008, 45.005, ~GP-061491 GP#36 completed
1161 50571 Performance Requirements for Mobile Station Receive Diversity, DARP Phase I Rel-7 GP No MSRD2-PerfReq 11/11/2005 16/02/2007 100%  45.005 GP-060115 GP#33 completed
1162 50572 Capaibility signalling of Mobile Station Receive Diversity, DARP Phase I Rel-7 GP No MSRD2-CapSig 11/11/2005 16/02/2007 100%  24.008 GP-060116 GP#33 completed
1163 50573 Test Scenarios for Mobile Station Receive Diversity, DARP Phase I Rel-7 GP No MSRD2-TestSc 11/11/2005 16/02/2007 100%  45.005 GP-060117 GP#33 completed
1164 50570 MS conformance test of DARP Phase Il (MSRD) Rel-7 GP No  MSRD2-Msconf 11/11/2005 16/11/2007 100%  51.010 GP-060114 GP#36 completed
1165 | 50579 Downlink Dual Carrier Rel-7 GP No GDCDL 20/01/2006 =~ 31/08/2007  100% - GP-061331 GP#35 completed
1166 51139 Downlink Dual Carrier Stage 2 Rel-7 Gl No GDCDL-Stage2 20/01/2006 30/06/2006 100%  43.055, 43.064 GP-060484 GP#30 completed
1167 52142 Downlink Dual Carrier Stage 3 Rel-7 Gl No GDCDL-Stage2 20/01/2006 31/08/2007 100%  24.008, 44.018, GP-060485 GP#35 completed
1168 | 59579 Downlink Dual Carrier — MS Conformance Test Rel-7 G3new No GDCDL-Stage3 20/01/2006 ~ 04/09/2009 ~100%  51. 010 GP-060486 GP#43 completed
1169 53086 Downlink Dual Carrier — MS Conformance Test Rel-7 G3new No GDCDL-Stage3 20/01/2006 04/09/2009 100%  51.010 GP-060486 GP#43 completed
1170 | 50580 Support of SIGTRAN in GERAN Rel-7  G3new No GDCDL-MStest 20/01/2006 ~ 30/06/2006 100%  48.001,48.006, GP-060450 GP#30 completed
1171| 50582 | atency Reductions Rel-7 GP No LATRED 30/06/2006  31/08/2007 100%  45.001,45.002, GP-061519 GP#35 completed
1172 52145 Improved Ack/Nack reporting Rel-7 G2 No LATRED-ACKNAR 30/06/2006 31/08/2007  100%  45.001, 45.002, GP-061520 GP#35 completed
1173 52146 Reduced TTI Rel-7 G2 No LATRED-REDTTI 30/06/2006 31/08/2007 100%  45.001, 45.002, GP-061521 GP#35 completed
1174 | 52147 PS Handover between GERAN/UTRAN mode and GAN Mode  Rel-7 G2 No GUGAN 30/06/2006 ~ 16/02/2007 100%  43.318,44.318, GP-061349 GP#33 completed
1175 50584 Higher UpIink performance for GERAN Evolution Rel-7 GP No HUGE 08/09/2006 29/08/2008 100% - GP-071083 1 testing spec ification work.
1176 51140 Stage 2 of HUGE Rel-7 Gl No HUGE-Stage2 08/09/2006 07/09/2007 100%  43.055, 43.064 GP-061902 GP#35 completed
1177 51141 Layer 1 Support of HUGE Rel-7 Gl No  HUGE-Layerl 08/09/2006 22/02/2008  100%  45.001, 45.002, GP-061903 GP#37 completed
1178 52149 Layer 2/3 Support of HUGE Rel-7 G2 No HUGE-Layer23 08/09/2006 31/08/2007 100%  24.008, 44.018, GP-061904 GP#35 completed
1179 51142 Performance requirements Rel-7 Gl No HUGE-Perfreq 08/09/2006 29/08/2008 100%  45.005 GP-061905 GP#39 completed
1180 59584 HUGE Conformance Testing Rel-7 1,G3new No HUGE 08/09/2006 05/03/2010  57% - st applicable  n testing specification work.
1181 53087 HUGE - MS Conformance Test Rel-7 G3new No  HUGE-Mstest 08/09/2006 05/03/2010 20% 51.010 GP-061906 GP#44 target 02/10=>03/10
1182 51143 HUGE - BTS Conformance Test Rel-7 Gl No HUGE-BTStest 08/09/2006 04/09/2009 100%  51.021 GP-061907 GP#43 completed
1183 50121 REduced symbol Duration, Higher Order modulation an dT Rek7 GP No REDHOT 17/11/2006 16/05/2008 100% - GP-071080 1 testing spec ification work.
1184 51144 Stage 2 for REDHOT Rel-7 Gl No REDHOT-Stage2 17/11/2006 31/08/2007  100%  43.055, 43.064 GP-062489 GP#35 completed
1185 51145 Stage 3 for REDHOT Rel-7 Gl No REDHOT-Stage3 17/11/2006 16/05/2008 100%  24.008,44.018, GP-062490 GP#38 completed
1186 59121 REDHOT Conformance Testing Rel-7 1,G3new No  REDHOT 17/11/2006 05/03/2010  54% - )t applicable  n testing specification work.
1187 53088 REDHOT - MS Conformance Tests Rel-7 G3new No  REDHOT-Mstest 17/11/2006 05/03/2010 20% 51.010 GP-062491 5P#44 completion 02/10=>03/10 f:
1188 51146 BTS Conformance Tests Rel-7 Gl No REDHOT-BTStest 17/11/2006 15/05/2009 100%  51.021 GP-062492 GP#42 completed
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1189 | 60110 (Small) Technical Enhancements and Improvements for Re Rel7 Al No TEI 26/03/2007  26/03/2007 100%  CP-070260 -
1190 32113 Deleted - PS domain and IMS support for IMS Emergency sessions Rel-7 S2 No IMS-EMER 23/06/2006 21/09/2006  100%  23.867, 23.abc, SP-050604 Approved at SP#29
1191 32114 Deleted - IMS aspects to support IMS Emergency sessions Rel-7 S2 No IMS-EMER 23/06/2006 21/09/2006 100%  23.867,23.abc, SP-050604 Approved at SP#29
1192 32115 Deleted - PS domain aspects to support IMS Emergency sessions Rel-7 S2 No IMS-EMER 23/06/2006 21/09/2006 100%  23.867,23.abc, SP-050604 Approved at SP#29
1193 31077 Deleted - Covered by Sl - Personal Network (PN) and Personal Area Network (PAN) Rel-7 S1  No PNPAN 08/12/2005 20/12/2005 100% - SP-050386 -
1194 31078 Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS Rel-7 S1  No MITE 08/12/2005 20/12/2005 100% - SP-050387 -
1195 31079 Deleted - Covered by Sl - Transferring of emergency Call data Rel-7 S1  No eCALL 08/12/2005 08/12/2005 100% - SP-050388 -
1196 31080 Deleted - Covered by SI - MBMS Enhancements Rel-7 S1 No MBMSE 08/12/2005 08/12/2005 100% - SP-050389 -
1197 32099 Deleted - VoIMS bearer related enhancements Rel-7 S2 No  VolMS 21/07/2006 21/07/2006 100% - ems, after consultation of chairs
1198 32098 Deleted - FS on enhancement of radio performance for VoIMS Rel-7 S2 No VoIMS 21/07/2006 21/07/2006  100%  23.807 SP-050351 be removed from the work plan
1199 0 Release 7 Studies Rel-7 iP,RP,SP  No 03/01/2000  03/01/2000 0% - -
1200 | 31082 Study on Multimedia Telephony Capabilities for IMS Rel-7 S1 No MITE 11/07/2005 ~ 31/07/2006  100%  22.973 SP-050387 1-off Feature UID_7038 (MTSI)

1201 7022 Deleted covered by UID_31082 - Study of (MITe) - IMS Multimedia Telephony Cor  Rel-7 S1  No MITE 11/07/2005 31/07/2006  100%  22.973 SP-050387 Duplicate entry with 31082
1202 | 31050 Study on Behaviour of Multi system UEs Rel-7 S1 No BMSU 28/06/2004  15/12/2005 100%  22.936 SP-050502 -
1203 | 31055 Study on Combining CS calls and IMS sessions Rel-7 S1 No IRTSD-CS_IMS 28/06/2004  17/03/2005 100%  22.979 SP-040467 -
1204 | 31059 Stydy on All-IP Network Rel-7 S1 No FS_AIPN 28/06/2004  16/03/2005 100%  22.978 SP-040303 ~Deleted - All-IP Network (AIPN)
1205 | 31075 Styudy on Videotelephony teleservice Rel-7 S1 No VidTel 01/03/2005 ~ 17/01/2006 100%  22.903 SP-050506 -
1206 | 31073 Study on Network Selection Principles Rel-7 S1  No NetSel 15/03/2005 ~ 08/12/2005 100%  22.811 SP-050227 ancements (NSP-CR) UID_7041
1207 | 31041 Study on Multimedia Priority Service Rel-7 S1  No PRIOR-MM 28/03/2003  30/06/2006 100%  22.953 SP-060329 off Feature PRIOR UID_340044
1208 | 31083 Study on Transferring of emergency Call data Rel-7 S1 No eCALL 11/07/2005 ~ 31/03/2006 100%  22.967 SP-050388 -
1209 | 32073 Study on Enhancement of E2E QoS Rel-7 S2 No Qos7 28/06/2004 ~ 15/09/2005 100%  23.802 SP-040326 -
1210 7034 Stydy on Bandwidth Saving at Nb Interface with IPt  ranspo ~ Rel-7 C3 No BSNbIP 10/03/2006  09/03/2007  100%  29.814 CP-060438 5 FS at CT32 (in line with slides)
1211 14019 Stydy on Routeing of MT-SMS via the HPLMN Rel-7 C4 No SMS7 07/10/2005 ~ 01/12/2006 100%  23.840 CP-060701 ly of a SMS Centre for MT SMS"
1212 7025 Study on the TCAPsec Gateway concept Rel-7 C4 No SEC7-TCAP 28/10/2005  10/03/2006  100%  29.800 CP-050687 UID_310005 TCAPsec Gateway
1213 7050 Study on using M2PA in 3GPP network Rel-7 C4 No FS-M2PA 22/03/2006  08/06/2007  100%  29.801 CP-060698 -
12147] 320018 Study on Support of (G)MSC-S - (G)MSC-S Nc Interfac e ba:  Rel7 C4 No NcSIP 15/05/2006  14/09/2007  100%  29.802 CP-070034 -
1215 330002 CT4 aspects of NcSIP Rel-7 C4 No NcSIP 15/05/2006 01/06/2007  100%  29.802 CP-070034 -
1216 330003 CT3 aspects of NcSIP Rel-7 C3 No NcSIP 15/05/2006 14/09/2007 100%  29.802 CP-070034 -
1217| 35066 Study on SOAP/HTTP IRP Solution Sets Rel-7 S5 No  OAM7-NIM-XML 02/09/2005 ~ 07/12/2006  100%  32.809 SP-050610 SP#34 completed
1218 | 35067 Study on Itf-N Implementation Conformance Statement (IC Rel7 S5 No OAM7-NIM-ICS 02/09/2005 ~ 15/03/2007 100%  32.812 SP-050609 SP#35 completed
1219 | 35068 Styudy on IRP Information Model Rel-7 S5 No  OAM7-NIM-IM 02/09/2005 ~ 15/03/2007 100%  32.810 SP-050611 SP#35 completed
1220 | 20023 Styudy on Evolved UTRA and UTRAN Rel-7 RP  No RANFS-Evo 15/12/2004 ~ 15/09/2006 100%  25.912 RP-040461 16) completed. SR in RP-060472
12217| 20034 Stydy on Performance Evaluation of the UE behaviour inhi  Rel7 R4 No RANFS-HSTrains ~ 15/03/2005  15/06/2006 100% none RP-050146 16) completed. SR in RP-060412
1222'| 20041 Study on UTRA Tower Mounted Amplifier (FDD) Rel-7 R4 No RANFS-TMA 15/06/2005 ~ 14/03/2006 100%  25.818 tems History 16) completed. SR in RP-060035
1223 20044 Study on Continuous Connectivity for packet data us ers Rel-7 R1 No RANFS-cont-packs 15/03/2005 14/09/2005 100%  none RP-050391 16) completed. SR in RP-050427
12247| 20051 Stydy on Improvement of the Multimedia Broadcast Mu lticc Rel7 R2 No RANFS-MBMSImp  15/12/2005  15/12/2006 100%  25.905 RP-050746 16) completed. SR in RP-060692
1225 | 20052 Study on Performance Improvements in Small Cellsus  ing =~ Rel7 R4 No SMALLCELLS 15/12/2005 ~ 15/06/2006  100%  none RP-050782 (no progress). SR in RP-060263
1226 | 20083 Styudy on Further Improved Performance Requirements for Rel7 R4 No RANFS-IC 15/12/2005 ~ 04/06/2007 100%  25.963 RP-050880 17) completed. SR in RP-070499
1227'| 20065 Study on Scope of future FDD HSPA Evolution Rel-7 RP No RANFS-HSPAEvo  15/03/2006 ~ 17/09/2007 100%  25.999 RP-060217 17) completed. SR in RP-070533
1228 | 330013 Study on Dynamically reconfiguring a FDD UE receive  rtor Rel7 R4 No FSUEPow 22/06/2007  22/06/2007 100%  25.906 RP-060641 17) completed. SR in RP-070534
1229 | 50568 Study on Future GERAN Evolution Rel-7 GP No FGE 08/04/2005 ~ 16/02/2007 100%  45.912 GP-051052 GP#33 completed
1230 | 50120 Study on GAN Enhancements Rel-7 GP No EGAN 31/08/2007 ~ 31/08/2007 100%  43.902 GP-062298 GP#35 completed
1231 732028 Deleted - covered by UID33027 - IMS security extensions Rel-7 S3 No IMS-SE 08/12/2005 08/12/2005 100% - SP-050395 -
1232 | 320017 Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN Rel-7 S2 No IMS-SE 08/12/2006 08/12/2006  100% - S2#52: Entry created
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1233 32029 Deleted: Study on applicability of GALILEO for LCS Rel-7 S2 No  Galileo 30/06/2005 30/06/2005 100% - SP-020541 -
1234 32058 Deleted - TR on Stage 2 Rel-7 S2 No  Galileo 30/06/2005 30/06/2005 100% - -
1235 50095 Deleted - GERAN review of the TR Rel-7 GP No  Galileo 30/06/2005 30/06/2005 100% - -
1236 32005 Deleted - IMS Local services Rel-7 S2 No  IMSLocal 06/01/2006 06/01/2006  100%  23.228 -
1237 32019 Deleted - Stage 2 Rel-7 S2  No IMSLocal 06/01/2006 06/01/2006  100% - as it exists in previous releases
1238 11035 Deleted - Stage 3 for IMS Local services Rel-7 Cl No IMSLocal 06/01/2006 06/01/2006  100% - -
1239 32078 Deleted - IMS Phase 3 Rel-7 S2 No 06/01/2006 06/01/2006  100% - -
1240 | 701216 Deleted - Improvements of Radio Interface Rel-7 RP  No RInimp 15/09/2004 15/09/2004 100% - Work_Items Jescription of Interim conclusion
1241 14018 Deleted: Generic User Profile Phase 2 Rel-7 C4  No 08/08/2005 30/06/2006  100% - to Rel-7 of "Common Objects".
1242 42003 Deleted - Stage 3 - Common objects Rel-7 C4  No 08/08/2005 30/06/2006  100%  24.241 TP-020275 1 Rel-7. It was deleted from WID
1243 31087 Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements Rel-7 S1  No CAT 30/06/2006 30/06/2006 100% - SP-050607 Awaiting MCC SA3 input
1244 50552 Deleted - FS of enhanced support of Video Telephony Rel-7 GP No VIDGER 30/06/2006 30/06/2006 100% - GP-042221 FS CLOSED at G#28 (no input)
1245 34040 Deleted (moved to Rel8) - Study on Transferring of emergency call data — in-band mod:  Rel-7 S4 No eCALLIBMS 22/06/2007 22/06/2007 100%  26.967 SP-060935 SP-38 stopped
1246 | 360009 Deleted - covered by UID 20053 - Study on Interference Cancellation for UTRA FDD Ul Rel-7 R4 No RANFS-InterfCanc 28/03/2007 28/03/2007 100% - 1ts for UMTS/HSDPA UE (FDD)
1247 7011 Deleted - Study of Personal Network and Personal Area Network Rel-7 S1  No PNPAN 20/10/2006 20/10/2006  100% - Moved from FS section Feb 06
1248 31054 Deleted - Study on IMS with real time services deployment Rel-7 S1 No IRTSD 28/06/2004 12/09/2005 100% - SP-040465 -
1249 32076 Deleted - Study on Stage 2 (IMS services using CS bearers) Rel-7 S2 No IRTSD-IMSCS 28/06/2004 12/09/2005 100%  23.899 SP-040479 s no intention for TR completion
1250 32112 Deleted - Study on IMS enhancements and optimizations for real time communication. Rel-7 S2  No IMS-RT 10/10/2005 01/06/2007 100%  23.818 SP-050492 abandoned at 65%
1251 32117 Deleted - Study on Terminating Session handling Rel-7 S2 No CSiterm 09/01/2006 29/12/2006  100%  23.819 SP-050811 plementation work UID_320029
1252 35045 Deleted - Study on IRP usage scenarios Rel-7 S5 No OAM-Study 02/09/2005 07/12/2006  100%  32.8xy SP-050303 -
1253 0 Release 6 Features Rel-6 P,SP,TP  No 03/01/2000  03/01/2000 0% - -
| 1254 | 1216 Rel-6 |mprovemem5 of Radio Interface Rel-6 RP No RInimp 14/08/2000 14/12/2005 100% - Work Items  :without particular end da  te
1255 20032 Improved support of IMS Realtime Services using HSDPA/EDCH Rel-6 R2 No  RInimp-IMSRealTil 15/03/2005 14/12/2005 100% - -
1256 24006 Improving Receiver Performance Requirements for the FDD UE Rel-6 R4 No  RInimp-UERecPer 08/03/2002 19/09/2003 100%  25.101 tems History -
1257 24004 Base station classification Rel-6 R4 No RInlmp-BSClass 14/08/2000 04/12/2002  100% -
1258 1476 FDD Base station classification Rel-6 R4 No RInlmp-BSClass-F 14/08/2000 04/12/2002 100%  25.104, 25.141 tems_History -
1259 24007 UMTS-850 Rel-6 R4 No  RInlmp-UMTS850 06/12/2002 12/12/2003 100%  25.101, 25.104, [tems History of UMTS850 (Band V) in 25.307
1260 24009 DS-CDMA introduction in the 800 MHz band Rel-6 R4 No  RInlmp-UMTS800 14/03/2003 12/12/2003 100%  25.101, 25.104, [tems History roduction of UMTS800 in 25.307
1261 24010 UMTS 1.7/2.1 GHz Rel-6 R4 No RInlmp-UMTS172: 14/03/2003 12/03/2004 100%  25.101, 25.104, tems_History >n of UMTS1700/2100 (Band IV)
1262 24013 Improved Receiver Performance Requirements for HSDPA Rel-6 R4 No RInimp-HSPerf 15/12/2003 14/06/2005 100 % Work Items -
1263 20011 Improved Minimum Performance Requirements for HSDPA UE categories 7 ¢ Rel-6 R4 No  RInimp-HSPerf-10 15/09/2004 14/06/2005 100%  25.101 tems History proved at RP#25 as RP-040375
1264 24014 Performance Requirements of Receive Diversity for HSDPA Rel-6 R4 No  RInlmp-HSPerf-Rx 15/12/2003 14/03/2005 100%  25.101 tems History -
1265 3 Rel-6 RAN Feasibility Studies Rel-6 RP  No 14/08/2000  14/03/2005 100% - :ms_History -
1266 23007 FS of the improved access to UE measurement data for CRNC to support TDD RF Rel-6 R3 No  RANimp-RRMopt-I 06/12/2002 18/12/2003 100%  25.801, 25.423 tems_History -
1267 1506 FS on Radio link performance enhancements Rel-6 R1 No  RInlmp-RIperf 14/08/2000 14/09/2004 100%  25.899 Study Items Study finished at RP#25
1268 21000 FS on Improvement of inter-frequency and inter-system measurements for 1.28 M: Rel-6 R1 No  RiInimp-IifisMLCR 14/12/2001 19/09/2003 100%  25.888 tems History -
1269 21003 FS for the analysis of OFDM for UTRAN enhancement Rel-6 R1 No RInlmp-FSOFDM 10/06/2002 14/06/2004 100%  25.892 tems History -
1270 21004 FS on Uplink Enhancements for Dedicated Transport Channels Rel-6 R1 No RInlmp-FSUpDTrC 06/09/2002 12/03/2004 100%  25.896 tems History -
1271 21005 FS on Analysis on Higher Chip Rates for UTRA TDD evolutions Rel-6 R1 No RInImp-FSVHCRT 06/09/2002 14/09/2004 100%  25.895 Study_ltems Study finished at RP#25
1272 24011 FS on Low Output Powers for general purpose FDD BSs Rel-6 R3 No RInlmp-FSLoPw 13/06/2003 12/03/2004 100%  25.807 tems History -
1273 21007 FS on Uplink enhancements for UTRA TDD Rel-6 R1 No RInlmp-FSUpEnh1 06/06/2003 14/03/2005 100%  25.804 Study Items -
1274 24005 FS on UE antenna efficiency test methods performance requirements (2) Rel-6 R4 No  RInlmp-UEANTM2 08/03/2002 06/09/2002  100% tems History RP#15 upon request from WG4
1275 23006 Deleted - FS on the evolution of the UTRAN architecture Rel-6 R3 No RANimp-FSEvo 09/09/2002 14/12/2004  100% Study_Items ' on evolved UTRA and UTRAN
1276 | 20003 FDD Enhanced Uplink Rel-6 RP No EDCH 15/03/2004 ~ 14/09/2005 100% - Work_Items -
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1277 20004 FDD Enhanced Uplink - Stage 2 Rel-6 R2 No EDCH-Stage2 15/03/2004 14/12/2004  100% 25.309 Work_ltems -
1278 20005 FDD Enhanced Uplink - Physical Layer Rel-6 R1 No EDCH-Phys 15/03/2004 14/03/2005 100%  25.211, 25.212, _Work Items -
1279 20006 FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects Rel-6 R2 No EDCH-L23 15/03/2004 14/03/2005 100%  25.301, 25.302, _Work Items -
1280 20007 FDD Enhanced Uplink - UTRAN lub/lur Protocol Aspects Rel-6 R3 No EDCH-lurlub 15/03/2004 14/03/2005 100%  25.401, 25.420, _Work Items -
1281 20008 FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Rel-6 R4 No EDCH-RF 15/03/2004 14/09/2005 100%  25.101, 25.104, _Work Items -
1282 9 Rel-6 RAN improvemems Rel-6 RP  No RANimp 09/09/2002 14/03/2005 100% - Work Items Generic feature
1283 624 RAB support enhancement Rel-6 R2 No RANimp-RABSE 14/03/2003 14/03/2005  100% 25.86 2 Work Items < without particular end date
1284 21008 Optimization of downlink channelisation code utilisation Rel-6 R1 No RANimp-RABSE-C 12/03/2004 14/03/2005  100% Work_ltems -
1285 21009 optimization of channelisation code utilisation for 3.84 Mcps TDD Rel-6 R1 No RANimp-RABSE-C 15/03/2004 14/03/2005  100% tems History 3 modified in RP#26, RP-040551
1286 20013 HS-DPCCH ACK/NACK Enhancement Rel-6 R1 No RANimp-RABSE-A 15/09/2004 14/12/2004 100%  25.212, 25.214, proved at RP#25 as RP-040390
1287 23009 Deleted - lu enhancements for IMS support in RAN Rel-6 R3 No RANImp-RABSE-It 14/03/2003 03/06/2004  100% tems_History #24 due to the lack of progress
1288 23005 Deleted - Improvement of RRM across RNS and RNS/BSS Rel-6 R3 No RANimp-RRM1 05/12/2003 05/12/2003  100% Work_Items abandoned RP-23
1289 20999 Beamforming Enhancements Rel-6 R1 No RANimp-BFE 19/09/2003 19/12/2003  100%  24.215, 25.423, tems_History -
1290 23012 Rel6 RRM optimization for lur and lub Rel-6 R3 No RANimp-RRMopt 19/09/2003 12/03/2004  100% Work Items -
12901 23014 Improved access to UE measurement data for CRNC to support TDD RRM Rel-6 R3 No  RANimp-RRMopt-| 19/09/2003 12/03/2004 100%  25.423 tems History -
1292 23010 Remote Control of Electrical Tilting Antennas Rel-6 R3 No RANimp-TiltAnt 14/03/2003 16/09/2004  100% Work Items -
1293 23015 Tilting Antenna - RAN aspects Rel-6 R3 No  RANimp-TiltAnt 14/03/2003 14/09/2004 100%  25.460, 25.461, _Work Items Finished at RP#25
1294 35023 OAM&P impacts Rel-6 S5 No  RANImp-TiltAnt-O/ 27/02/2004 16/09/2004 100%  32.804, 32.64x S5-048270 SP#25 09/2004 completed
1295 23011 Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side as| Rel-6 R3 No RANimp-NACC 09/09/2002 15/06/2004  100% tems History -
1296 | 32023 | gcation Services enhancements 2 Rel-6 35N4,RP  No LCS2 15/01/2001 = 16/12/2004 100%  23.271 SP-030127 -
1297 32024 Improvement on Le interface Rel-6 S2 No LCs2 17/06/2002 15/12/2004 100% - -
1298 32051 Stage 2 Rel-6 S2 No LCSs2 17/06/2002 22/09/2003 100% - -
1299 32053 Stage 3 - impacts MLP (Mobile Location Protocol) Rel-6 OMA No LCs2 01/01/2004 15/12/2004 100% - Ipdated according to SP-040232
1300 32001 Enhanced support for anonymity and user privac  y Rel-6 S2 No LCS2 08/07/2002 15/12/2004 100% - -
1301 32047 Stage 2 Rel-6 S2 No LCSs2 08/07/2002 27/06/2003 100% - -
1302 32054 Stage 3 - impacts MLP and RLP Rel-6 OMA No LCS2 01/01/2004 15/12/2004  100% - Ipdated according to SP-040232
1303 32025 Enhanced inter-GMLC interface Rel-6 S2 No LCs2 24/06/2002 15/12/2004 100% - -
1304 32048 Stage 2 Rel-6 S2 No LCs2 24/06/2002 05/09/2003  100% - -
1305 32055 Stage 3 - definition of RLP and PCP Rel-6 OMA No LCs2 01/01/2004 15/12/2004 100% - Ipdated according to SP-040232
1306 32012 Location Services support for IMS public ident ities Rel-6 S2 No LCS2 24/02/2003 15/12/2004 100% - -
1307 32049 Stage 2 Rel-6 S2 No LCSs2 24/02/2003 23/01/2004 100% - -
1308 32056 Stage 3 - impacts MLP, RLP and PCP Rel-6 OMA No LCS2 01/01/2004 15/12/2004 100% - Ipdated according to SP-040232
1309 32026 New area event for location service triggering reports Rel-6 S2 No LCs2 03/06/2002 15/12/2004 100% - -
1310 32050 Stage 2 Rel-6 S2 No LCs2 03/06/2002 27/06/2003  100% - -
1311 14015 Stage 3 for UE-CN signalling Rel-6 N4 No LCS2 09/10/2003 31/08/2004 100% - ‘he requirements of stage 2. ......
1312 32057 Stage 3 - impacts MLP, RLP and PCP Rel-6 OMA No LCS2 01/01/2004 15/12/2004 100% - Ipdated according to SP-040232
1313 20001 UE positioning Rel-6 RP No LCS2-UEpos 15/01/2001 14/09/2004  100% - -
1314 2475 Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 posit Rel-6 R2 No LCS-Rel4Pos 15/01/2001 19/09/2003  100%  25.305, 25.401, tems_History -
1315 24012 A-GPS minimum performance specification Rel-6 R4 No LCS-UEPos-AGPS 06/06/2003 14/09/2004 100%  25.171 Work_ltems Finished at RP#25
1316 22002 FS on Enhancements to OTDOA Positioning using advanced blanking metho Rel-6 R2 No LCS2-UEpos-FSBI 01/07/2002 19/09/2003  100% tems History -
1317 2457 Deleted - UE positioning enhancements - other methods Rel-6 R2 No LCS2-UEpos-enh 26/09/2003 26/09/2003  100% Work_Items lock without particular end date
1318 35035 LCS charging Rel-6 S5 No LCS2-CH 21/03/2003 16/12/2004 100%  32.271 SP-040778 SP#26 12/2004 completed
1319 1571 Rel-6 Security enhancements Rel-6 S3 No SEC1 03/01/2001 26/11/2004 100% - SP-000421 :ation and rapporteur added.
1320 2026 Enhanced HE control of security (including positive authentication reporting) Rel-6 S3 No SEC1 03/01/2001 25/09/2003  100% - SP-000421 Release to be decided S3#18
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1321 2027 Deleted - SEC1 Stage 2 (Enhanced HE control of security) Rel-6 S3 No SEC1 03/01/2001 14/06/2002  100% - 18. Marked as stopped 12/2008
1322 33006 Network domain security Rel-6 S3 No SECI1-NDS 17/06/2002 25/09/2003  100% - SP-000513 it SP#17. Completed 2004-12

1323 33007 IP network layer security (NDS/IP) Rel-6 S3 No SECI1-NDS-IP 17/06/2002 25/09/2003  100% 33.210 ter SA3#27. Completed 2004-12
1324 33017 Network Domain Security; Authentication Framework (NDS/AF) Rel-6 S3 No SEC1-NDS-AF 15/02/2002 13/02/2004  100% SP-030108 tarted after FS approved SP#18
1325 33019 Key Management of group keys for Voice Group Call Services Rel-6 S3 No SECGKYV 26/09/2003 26/11/2004 100%  42.068, 43.068, SP-030491 2d TSG#21. Completed 2004-12
1326 | 32021 |MS Phase 2 Rel-6 33,S5NP  No  IMS2 28/08/2000  30/12/2005 100%  23.228 e provided at SA16 by Lucent

1327 14014 Enhancements to the Cx and Sh interfaces Rel-6 N4 No IMS2-CCR 06/06/2003 31/08/2004  100% NP-030229 s accepted. Work 100% done....
1328 31025 IMS Group Management Rel-6 S1 No IMSGM 14/03/2002 08/12/2004  100% - SP-020065 -
1329 31026 Stage 1 - TS on IMS group management Rel-6 S1 No IMSGM 14/03/2002 09/12/2002 100% - -
1330 32036 Stage 2 Rel-6 S2 No IMSGM 26/05/2003 31/12/2003 100% - -
1331 11036 Stage 3 for IMS Group management (e.g. chat) Rel-6 N1 No IMSGM 13/12/2002 08/12/2004  100% NP-040494 e dropped (-> LS to CN plenary)
1332 11037 IMS Conferencing Rel-6 N1 No 04/11/2002 08/12/2004 100% - -
1333 32037 Stage 2 Rel-6 S2  No 04/11/2002 31/12/2003  100% - -
1334 32038 Stage 3 Rel-6 N1 No 13/12/2002 08/12/2004  100% NP-040494 s dropped (-> LS to CN plenary)
1335 31022 IMS Messaging Rel-6 S1 No IMSM 14/03/2002 30/12/2005 100% - SP-020065 -
1336 31023 TR on support of messaging in the IMS Rel-6 S1 No IMSM-TR 14/03/2002 09/12/2002 100% - -
1337 31034 Stage 1 22.340 Rel-6 S1 No IMSM-TS 11/11/2002 11/12/2002 100%  22.340 -
1338 31033 CRs t0 22.140 & 22.228 Rel-6 S1  No IMSM-CR 14/03/2002 17/03/2003 100%  22.140,22.228 -
1339 32700 Stage 2 Rel-6 S2  No 04/11/2002 31/08/2004  100% - -
1340 11039 Stage 3 for IMS Messaging Rel-6 N1 No 13/12/2002 08/12/2004  100% NP-040494 -
1341 60001 SIP/SIMPLE Instant messaging Rel-6 OMA No 01/01/2004 30/12/2005 100% - Ipdated according to SP-040232
1342 11040 Additional SIP Capabilities support not covere  d by Rel-5 Rel-6 N1 No 11/11/2002 17/06/2005 100% - -
1343 32041 Stage 2 for add SIP cap (e.qg. forking) Rel-6 S2  No 11/11/2002 20/02/2004 100% - -
1344 32042 Stage 3 for Additional SIP Capabilities Rel-6 N1 No 13/12/2002 08/09/2004  100% NP-040494 -
1345 11052 Procedured associated with IMS-ALG Rel-6 N1 No 06/09/2004 17/06/2005 100% - -
1346 11041 Review additional SIP Capabilities against IMS Rel-6 N1 No 13/12/2002 08/09/2004  100% NP-040494 -
1347 2048 Interworking between IMS and IP networks Rel-6 N3 No IMS-CCR-IWIP 28/08/2000 08/12/2004  100% 23.821, 29.061, NP-020091 = pushed back to March 2003

1348 13004 Interworking for 3GPP_SIP and IETF_SIP Rel-6 N3 No 28/08/2000 13/06/2003 100%  New 29.962 | Part of TR Complete @ CN#20
1349 13005 Interworking for IPv6 to IPv4 Rel-6 N3 No 28/08/2000 08/12/2004 100%  29.163 -
1350 11044 Interworking for IPv6 to IPv4 (SIP / SDP aspects) Rel-6 N1 No 11/05/2004 08/09/2004 100% - -
1351 11017 stage 3 of interworking with non-IMS IP networks Rel-6 N1 No 14/03/2001 08/09/2004 100% - -
1352 2047 Interworking between IMS and CS networks Rel-6 N3 No IMS-CCR-IWCS 28/08/2000 18/03/2004 100%  29.163, 29.061, NP-030292 onsider this work to be complete
1353 14001 Mn interface (IM-MGW to MGCF) enhancements (CN4 Part) Rel-6 N4 No IMS-CCR-Mn 07/08/2001 01/09/2004 100% - TISPAN issue is open
1354 31036 Study of subscriber and operators relationship in IMS and related ISIM requiremen Rel-6 S1  No 15/11/2002 12/12/2002  100% - -
1355 33012 Lawful Interception in the 3GPP Rel-6 architecture Rel-6 S3  No SEC1-LI 09/12/2002 18/12/2003 100%  33.106, 33.107, SP-030106 -
1356 31042 IMS Subscription and access scenarios Rel-6 S1  No 16/12/2002 13/06/2003 100%  22.800 -
1357 35032 IMS charging Rel-6 S5 No IMS2-CH 21/03/2003 16/12/2004 100%  32.260 SP-030049 SP#26 12/2004 completed
1358 11051 IMS Management objects Rel-6 N1 No 03/09/2004 04/11/2005 100%  24.167 NP-040494 -
1359 32027 Deleted - Stage 2 of IMS Phase 2 Rel-6 S2 No IMS2 19/09/2003 19/09/2003  100% SP-020544 -
1360 | 32063 3GPP Enablers for services like Push to Talk over C  ellular ( Rel-6 S2S4S5 No  PoC 08/09/2003  09/06/2005  100% SP-030384 -
1361 32068 Feasibility Study Rel-6 S2 No PoC 08/09/2003 30/11/2004  100%  23.979 SP-030384 -
1362 60002 Dependencies on OMA PoC Rel-6 OMA No PoC 01/01/2004 28/02/2005 100% - Ipdated according to SP-040232
1363 34029 Selection of one or more PoC codec(s) for PoC Rel-6 S4 No PoC 13/09/2004 16/12/2004 100%  26.235, 26.236 Completed
1364 35036 PoC charging Rel-6 S5 No PoC-CH 27/09/2004 09/06/2005 100%  32.272 SP-050032 SP#28 06/2005 completed
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1365 | 32062 Study on Interworking aspects and migration scenari os for  Rel6 S2 No IPvaIMS 08/09/2003  25/06/2004 100%  23.981 SP-040327 -
1366 | 11032 |nteroperability and Commonality between IMS using differ  Rel-6 S2 No IMSCOOP 16/09/2002  12/12/2003 100%  23.864 -
1367 32028 Stage 2 for Interoperability Rel-6 S2 No IMSCOOP 16/09/2002 30/09/2003 100%  23.864 SP-020543 may need to be done in 3GPP2
1368 32061 Stage 2 for commonality Rel-6 S2 No IMSCOOP 16/09/2002 19/09/2003 100%  23.864 SP-020543 -
1369 11033 Stage 3 Rel-6 N1 No IMSCOOP 14/10/2002 12/12/2003  100% NP-020572 -
1370 1365 Support of Push Services Rel-6 S1 No PUSH 03/01/2001 | 27/02/2004 100%  23.976 SP-000669 | FS to actual support of Push
1371 31004 Stage 1 Rel-6 S1 No PUSH 03/01/2001 14/06/2002  100% -
1372 32701 TR 23.976 on Push Architecture Rel-6 S2 No PUSH 11/11/2002 27/02/2004 100%  23.976 SP-030126 -
1373 | 42009 Myltimedia Messaging (MMS) enhancements Rel-6 ,S50MA No MMS6 15/08/2002  07/12/2005 100% - TP-030175 -
1374 42010 Definition of service requirements Rel-6 S1  No MMS6-SR 15/11/2002 19/12/2003 100%  22.140 -
1375 31031 Definition of service requirements charging Rel-6 S1 No MMS6-SR 15/11/2002 19/12/2003  100%  22.140 -
1376 42011 Technical realization Rel-6 T2 No MMS6 06/09/2002 10/12/2004 100%  23.140 -
1377 42012 OMA dependencies Rel-6 OMA No MMS6 15/08/2003 29/04/2005 100%  OMA specs -
1378 42013 MMS formats and codecs Rel-6 S4 No MMS6-Codec 15/08/2002 07/12/2005 100%  26.140, 26.936 -
1379 42014 Handling of private addressing schemes in MMS Rel-6 T2 No MMS6 10/12/2003 10/12/2004 100%  23.140 TP-030299 -
1380 35034 MMS charging Rel-6 S5 No MMS6-CH 21/03/2003 16/09/2004 100%  32.270 SP-040778 SP#25 09/2004 completed
1381 42015 Deleted - FS Multiple MMS Relay/Server Architecture Rel-6 T2 No MMS6 10/12/2004 10/12/2004 100%  probably Annex  TP-030301 will become an Annex of 23.140
1382 | 42005 Rel-6 MEXE enhancements Rel-6 T2 No MEXE6 08/03/2002 = 06/06/2003  100% - -
1383 42006 MEXE Rel-6 Improvements and Investigations Rel-6 T2 No MEXE6-ENHANC 08/03/2002 12/03/2003  100% TP-020017 -
1384 42007 MEXE Run-Time Independent Framework Feasibility Study Rel-6 T2 No MEXE6-RTIF 08/03/2002 06/06/2003 100%  22.857 TP-020086 -
1385 2062 Sybscription Management Rel-6 S5 No SuM 20/09/2002  17/03/2005 100%  32.140/1,32.17. SP-040763 SP#27 03/2005 completed
1386 2499 presence Capability Rel-6 S1 No PRESNC 19/03/2001 07/12/2005 100% - SP-010064 ame targetco  mpletion date
1387 2501 Stage 1 Rel-6 S1 No PRESNC 19/03/2001 18/07/2003 100%  22.141 -
1388 2502 Stage 2 Rel-6 S2 No PRESNC 12/09/2001 20/09/2002  100% SP-010517 -
1389 2503 Stage 3 Rel-6 N1 No PRESNC 01/04/2002 08/12/2004  100% NP-040492 s, no known work at the moment
1390 13018 Stage 3 (CN3 Part Pk interface) Rel-6 N3 No PRESNC 01/04/2002 11/03/2005  100% 50 far - only requires a little work
1391 34025 Media Codecs and Formats for IMS Messaging and Presence Rel-6 S4 No PRESNC-COFIMF 12/06/2003 07/12/2005 100%  26.141,26.936  SP-030212 -
1392 2504 Security issues Rel-6 S3 No PRESNC 26/08/2002 12/12/2002  100% SP-020514 )08 (was marked 90% complete)
1393 60003 SIMPLE Presence Rel-6 OMA No PRESNC 01/01/2004 31/03/2005 100% Ipdated according to SP-040232
1394 | 5006 Enhanced A/Gb feasibility study Rel-6 GP No AGbENFS 30/08/2002  08/11/2002 100%  None GP-022565 -
1395 50057 Feasibility study on A/Gb enhancements Rel-6 G2 No AGbENnFS-FS 30/08/2002 08/11/2002 100%  None GP-022565 -
1396 50080 Requirements for the support of conversational services Rel-6 GP No AGbENFS-FS 30/08/2002 08/11/2002 100%  None -
1397 50084 Identification of the different building blocks for the provision of conversationa Rel-6 GP No AGbENFS-FS 30/08/2002 08/11/2002 100%  None -
1398 50093 Outline of impact and feasibility of these building blocks and their different sol Rel-6 GP No AGbENFS-FS 30/08/2002 08/11/2002 100%  None -
1399 50081 Impact on 3GPP architecture and requirement to co-ordinatge with other TSG Rel-6 GP No AGbENFS-FS 30/08/2002 08/11/2002 100%  None -
1400 50082 Standardisation effort Rel-6 GP No AGbENFS-FS 30/08/2002 08/11/2002 100%  None -
1401 50083 Dependency to other features Rel-6 GP No AGbENFS-FS 30/08/2002 08/11/2002 100%  None -
1402 | 50063 Flexible Layer One for GERAN Rel-6 GP No FLOGER 03/01/2000  25/06/2004  100% GP-021018 -
1403 50064 Realisation of a Flexible Layer One Rel-6 GP No FLOGER-Real 03/01/2000 23/04/2004  100% - GP-021019 -
1404 50065 Technical Report Rel-6 GP No FLOGER-Real 19/04/2002 06/02/2004  100% -
1405 51002 Architecture in 45.001 and 43.051 Rel-6 Gl No FLOGER-Real 19/04/2002 23/04/2004  100% -
1406 51003 Multiplexing in 45.002 Rel-6 Gl No FLOGER-Real 19/04/2002 23/04/2004  100% -
1407 51004 Channel Coding in 45.003 Rel-6 Gl No FLOGER-Real 19/04/2002 23/04/2004  100% -
1408 51005 Performance Requirements in 45.005 Rel-6 Gl No FLOGER-Real 03/01/2000 23/04/2004  100% -
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1409 51006 Radio subsystem link control in 45.008 Rel-6 Gl No FLOGER-Real 19/04/2002 23/04/2004 100% - -
1410 52071 Requirements in 44.004 Rel-6 G2 No FLOGER-Real 19/04/2002 23/04/2004 100% - -
1411 52072 Signalling and protocol support for a Flexible Layer One Rel-6 G2 No FLOGER-SigPro 19/04/2002 25/06/200 4 100% - GP-021020 -
1412 52073 Modifications to RLC/MAC in 44.060 and 44.160 Rel-6 G2 No FLOGER-SigPro 19/04/2002 25/06/2004  100% - -
1413 52074 Modifications to RRC in 44.118 and 44.018 Rel-6 G2 No FLOGER-SigPro 19/04/2002 25/06/2004  100% - -
1414 52075 Security for a Flexible Layer One Rel-6 S3,G2 No FLOGER-SecFLO 19/04/2002 29/08/2003 100% - GP-021021 -
1415 52076 Ciphering in 44.160,44.118, 44.060 and 44.018 Rel-6 S3,G2 No FLOGER-SecFLO 19/04/2002 29/08/2003  100% - -
1416 55077 Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETE Rel-6 G4,G5 No FLOGER-Msconf 06/02/2004 06/02/2004 100% - GP-021022 -
1417 55078 Deleted at TSG #27 - MS Test in 51.010 Rel-6 G4,G5 No FLOGER-Msconf 06/02/2004 06/02/2004 100% - -
1418 55079 Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETE Rel-6 G3new No FLOGER-BTScont 06/02/2004 06/02/2004 100% - GP-021023 -
1419 53080 Deleted at TGS #27 - BTS Test in 51.021 - DELETE Rel-6  G3new No  FLOGER-BTSconi 06/02/2004 06/02/2004  100% - -
1420 | 50041 Yplink TDOA feasibility study Rel-6 GP No TDOAF 30/11/2001  28/06/2002 100%  45.811 GP-012794 -
1421 2544 Multimedia Broadcast and Multicast Service Rel-6 1,RP,GP  No MBMS 11/05/2001 = 07/03/2008  100% - Title renamed at SP#13
1422 2545 Stage 1 Rel-6 S1 No MBMS 11/05/2001 01/04/2002  100%  22.146, 22.101 1e, CRs are proposed for 22.101
1423 32002 Stage 2 Rel-6 S2 No MBMS 24/09/2001 17/03/2004 100% - SP-010516 -
1424 32702 TR on Architectural Study Rel-6 S2 No MBMS 24/09/2001 23/08/2002 100%  23.846 -
1425 32703 Stage 2 Specification Work Rel-6 S2 No MBMS 19/08/2002 17/03/2004 100%  23.246 -
1426 2481 Introduction of MBMS in RAN Rel-6 R2 No MBMS-RAN 01/01/2002 14/09/2005  100% 25.346, 25.304, Work Items -
1427 20022 Introduction of MBMS in RAN (physical & upper layers, access network interfi Rel-6 R2 No MBMS-RAN 01/01/2002 14/12/2004 100%  25.346, 25.304, ;. Take WIDS from the parent BB
1428 20020 UE Performance Requirements for MBMS Rel-6 R4 No MBMS-RAN-RF 15/09/2004 14/09/2005 100%  25.101, 25.133 _Work Items proved at RP#25 as RP-040370
1429 11030 Support of the MBMS in CN protocols Rel-6 N1 No MBMS 18/06/2002 08/12/2004  100% NP-040493 -
1430 13015 Gmb interface for MBMS (CN3 part) Rel-6 N3 No MBMS 29/08/2003 08/12/2004 100%  29.061 -
1431 33008 Security Aspects of MBMS Rel-6 S3 No MBMS 01/07/2002 18/03/2005  100% SP-020514 xpected completion March 2005
1432 50085 Support of MBMS in GERAN Rel-6 GP No | MBMS-GERAN 30/08/2001 28/01/2005 100% - GP-022566 -
1433 50086 Impact on the logical and physical channels Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -
1434 52085 Re-synchronisation at cell change Rel-6 G2 No MBMS-GERAN 30/08/2002 28/01/2005 100% - -
1435 50098 Simultaneous support of MBMS services Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -
1436 50099 Simultaneous support of MBMS and non-MBMS services Rel-6 GP No MBMS-GERAN 30/08/2001 28/01/2005 100% - -
1437 50100 Resynchronisation at cell change Rel-6 GP No MBMS-GERAN 30/08/2001 28/01/2005 100% - -
1438 50087 Decision making process between point-to-point or pont-to-multipoint configut Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -
1439 50088 MBMS channel allocations procedures to multiple MSs Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -
1440 50089 Changes to the Gb interface Rel-6 GP No  MBMS-GERAN 30/08/2002 28/01/2005 100% - -
1441 50090 GERAN specific changes to the Iu-ps interface Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -
1442 50091 Interaction between MBMS and lu-flex Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -
1443 50092 Security aspects Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -
1444 53081 MBMS-GERAN - MS conformance tests Rel-6 G3new No  MBMS-GERAN 25/01/2002 28/01/2005 100% - -
1445 55091 Deleted - MS conformance tests - G5 Rel-6 G5 No  MBMS-GERAN 27/06/2003 27/06/2003  100% - -
1446 31045 MBMS User Services Rel-6 S1 No MBMS 13/05/2003 16/03/2006  100%  22.246 -
1447 31044 MBMS User Services Stage 1 Rel-6 S1 No MBMS 13/05/2003 01/04/2004 100%  22.246 -
1448 34026 Definition of MBMS user services, media codecs, formats and transport/applit Rel-6 S4 No MBMS-TSMBMS 12/06/2003 16/03/2006  100%  26.346, 26.936, SP-030674 TR26.946 thc by March 06
1449 35038 MBMS charging Rel-6 S5 No MBMS-CH 11/01/2005 09/06/2005 100%  32.273 SP-040779 SP#28 06/2005 completed
1450 25024 MBMS UE Conformance Testing Rel-6 R5T1 Yes MBMS-UEConTes 10/03/2006 07/03/2008  100% 34.108, 34.109. Work Items n from the Stoyan/Testing WP

| 1451 | 25014 RF/RRM Conformance Test Aspects — MBMS (FDD) Rel-6 R5T1 Yes MBMS-RAN-RF_T 02/06/2006 07/03/2008 100%  34.108, 34.109. _Work_Items op functionality to enable testing
1452 25022 Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD Rel-6 R5T1 No MBMS-UEConTes 20/09/2006 07/12/2007 100%  34.108, 34.122. _Work_Items -
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1453 25023 Signalling Conformance Test Aspects — MBMS for LCR TDD Rel-6 R5T1 No MBMS-UEConTes 20/09/2006 07/12/2007 100%  34.108, 34.123- _Work_Items -
1454 25011 Conformance Test Aspects — MBMS Rel-6 R5T1 No MBMS_Test 10/03/2006 14/09/2007 100%  34.108, 34.123- _Work_ltems -
1455 25038 Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM Rel-6 R5T1 No MBMS-UEConTes 01/06/2007 07/12/2007  100% 34.108, 34.109, _Work_Items -
1456 | 31006 Speech Recognition and Speech Enabled Services Rel-6 S1 No SRSES 08/10/2001 | 30/12/2005 100% - SP-010572 -
1457 31007 Speech Enabled Services Based on Distributed Speech Recognition (DSR) Rel-6 S1 No DSR 08/10/2001 15/03/2002 100%  22.941, 23.207, SP-010581 -
1458 32999 TR on Architectural impacts Rel-6 S2 No SRSES 12/05/2003 02/03/2004  100%  23.877 -
1459 34700 Codec Work to Support Speech Recognition Framework for Automated Voice Sen Rel-6 S4 No SRSES-Codec 15/10/2002 16/12/2004 100%  26.235,26.236.  SP-020687 -
1460 60004 Multimodal support Rel-6 OMA No SRSES 01/01/2004 30/12/2005 100% - -
1461 11021 Deleted - SES codec negotiation at Session Description Protocol (SDP) Rel-6 N1 No SRSES 04/06/2003 04/06/2003  100% - Abandoned NP-23
1462 | 31008 Generic User Profile Rel-6 Rel-6 S1 No GUP 08/10/2001 ~ 03/03/2005 100% - SP-040515 -
1463 31009 Stage 1 - Requirements Rel-6 S1  No GUP 08/10/2001 30/05/2003  100%  22.240, 22.228 -
1464 32008 Stage 2 - Architecture Rel-6 S2 No GUP 28/01/2002 06/06/2003  100%  23.240 SP-020539 -
1465 42002 Stage 2 - Data Description Method Rel-6 N4 No GUP 05/12/2002 03/03/2005 100%  23.241 TP-020275 TR approved in CN#26
1466 14008 Stage 3 - Network Rel-6 N4 No GUP 19/05/2003 03/03/2005 100%  29.240 7 May no activity in CN4...........
1467 33009 Security Aspects Rel-6 S3 No GUP 16/07/2002 18/09/2003  100%  33.102, 33.203, SP-030109 1ds on progress in other groups.
1468 | 31010 Djgjtal Rights Management Rel-6 S1 No DRM 08/10/2001 ~ 28/05/2004 100% - SP-010577 o indication at all on the WID)

1469 31011 Requirements Rel-6 S1 No DRM 08/10/2001 13/06/2002 100% - -
1470 60005 Stage 2 Rel-6 OMA No DRM 01/01/2004 28/05/2004  100% - -
1471 60006 Stage 3 Rel-6 OMA No DRM 01/01/2004 28/05/2004  100% - -
1472 33001 Security Rel-6 OMA No DRM 17/06/2002 03/03/2003  100% - 33#25. S3 WID approved SP#17
1473 31037 Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA) Rel-6 S1 No DRM 21/03/2003 21/03/2003 100% - slaced by UID 60005 and 60006
14747 31012 \WLAN-UMTS Interworking Rel-6 Rel-6 S1 No WLAN 03/01/2000  22/09/2005 100% - SP-030712 -
1475 31020 Technical Report Rel-6 S1 No WLAN-TR 03/01/2000 13/06/2003 100%  22.934, 22.101, SP-030712 -
1476 31035 Stage 1 Rel-6 S1  No WLAN-TS 06/01/2003 11/06/2004 100% 22.234 SP-030712 -
1477 31058 Global stage 1 Rel-6 S1 No WLAN-TS 06/01/2003 11/06/2004 100%  22.234 SP-030712 -
1478 32018 Architecture Definition for scenarii 2 and 3 Rel-6 S2 No WLAN 25/03/2002 31/05/2004 100%  23.234 SP-020542 -
1479 32704 Security Rel-6 S3 No WLAN 30/09/2002 21/03/2003  100%  21.133, 33.106, SP-020514 4, S3#25. WID approved SP#17
1480 14013 Stage 3 - CN4 aspects Rel-6 N4 No  WLAN-IW 23/05/2003 01/09/2004  100%  29.234, 29.061 NP-030490 WID approved at CN#19
1481 13019 Stage 3 - CN3 aspects (Wi Interface for Scenario 3) Rel-6 N3 No WLAN 23/05/2003 30/09/2004 100%  29.161 -
1482 11042 Stage 3 for scenario 2 Rel-6 N1 No WLAN 23/05/2003 08/09/2004  100% NP-030490 -
1483 11047 Stage 3 for scenario 3 Rel-6 N1 No WLAN 23/05/2003 08/12/2004 100% - -
1484 35033 WLAN charging Rel-6 S5 No WLAN-CH 21/03/2003 22/09/2005 100%  32.252 SP-030048 ng Management for Bearer level
1485 43010 USIM enhancements for WLAN Interworking Rel-6 T3 No WLAN 05/09/2003 04/03/2005  100% TP-030185 -
1486 | 31015 Priority Service Rel-6 S1 No PRIOR1 30/05/2002 26/09/2003  100% - SP-010523 -
1487 31016 Feasibility Study Rel-6 S1  No PRIOR-FS 14/06/2002 14/06/2002 100%  22.950 SP-010523 -
1488 31017 Stage 1 - Requirements Rel-6 S1 No PRIOR-SR 30/05/2002 17/09/2003  100% - SP-010523 -
1489 31043 Priority service implementation guide Rel-6 S1 No PRIOR1 28/03/2003 26/09/2003 100%  22.952 SP-010523 -
1490 | 31018 Network Sharing Rel-6 S1  No NTShar 20/01/2003 ~ 15/12/2004 100% - SP-010739 -
1491 31019 Technical Report Rel-6 S1 No NTShar-TR 20/01/2003 19/12/2003 100%  22.951 SP-010739 -
1492 31038 Stage 1 - CRs to implement Network Sharing Rel-6 S1 No NTSharCR 20/01/2003 19/12/2003 100%  22.011, 22.101, SP-010739 -
1493 32044 Stage 2 Rel-6 S2  No  NTShar 27/02/2003 30/07/2004  100%  23.002, 23.060, SP-030123 -
1494 11043 Network sharing - stage 3 Rel-6 N1 No  NTShar 23/05/2003 08/12/2004  100%  23.008, 23.122, NP-040429 -
1495 22004 Enhancement of the support of network sharing in the UTRAN Rel-6 R2 No  NTShar-UTRANEr 19/09/2003 15/12/2004 100%  25.401, 25.413, _Work Items -
1496 Rel-6 S2,N3 No QoSsi 15/07/2002 08/12/2004 100%  23.107, 23.207, SP-010719 -

32016 QoS Improvements
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1497 32017 FS on Dynamic Policy control enhancements for end-to-end QoS Rel-6 S2 No QoSil 15/07/2002 23/04/2004 100%  23.917 withdran ~ SP-020540 -
1498 32059 Definition of the Gq interface Rel-6 S2 No QoSl 01/07/2003 23/04/2004 100%  23.207 SP-030306 -
1499 13016 Gq interface specification for Dynamic Policy control enhancements — Stage 3 Rel-6 N3 No QoS1 29/08/2003 08/12/2004 100%  29.207,29.208, NP-030198 wyed to Sept - possibly Dec 2004
1500 | 33002 Sybscriber certificates Rel-6 ,T3OMA No SEC1-SC 25/02/2002  08/12/2004  100% SP-010622 from CN1,CN4,S A5and T3
1501 32705 Stage 1 Rel-6 S3 No SEC1-SC 25/02/2002 12/09/2002 100%  33.220, 33.221, SP-010622 tribution received S3#24, S3#25
1502 32706 Architecture review Rel-6 S2 No SEC1-sC 14/10/2002 14/11/2002  100% - -
1503 14504 Stage 3 Rel-6 N4, T3 No SEC1-SC 19/09/2003 30/11/2004  100%  23.003, 23.008, NP-030399 Finished in CN4#26
1504 11049 Stage 3 Ua & Ub interfaces Rel-6 N1 No SEC1-SC 03/11/2003 08/12/2004 100%  24.109 -
1505 60007 OMA dependencies on Subscriber certificates Rel-6 OMA No SEC1-SC 01/01/2004 08/06/2004 100% - Ipdated according to SP-040420
1506 | 15010 Rel-6 OSA enhancements Rel-6 N5 No OSA3 31/10/2002  10/03/2005 100%  22.127,23.198, NP-040351 -040351 replaces NP-040144.
1507 31040 Scope of the Open Service Access Release 6 Rel-6 S1 No OSA3 28/03/2003 27/06/2003  100% SP-030038 -
1508 15038 OSA Stage 2 Rel-6 N5 No OSA3 13/08/2004 10/03/2005 100%  23.198 OSA Sts ) TS 23.198 (Stage 2 OSA-only).
1509 15026 Multi Media Messaging function Rel-6 N5 No OSA3 31/10/2002 10/09/2004 100%  29.198-15 -
1510 15028 Policy management extensions Rel-6 N5 No OSA3 31/10/2002 12/12/2003  100%  29.198, 29.998 -
1511 15029 TS on Presence and Availability Management (from the PRESNC WI) Rel-6 N5 No OSA3 31/10/2002 26/03/2004 100%  29.198-14 N5#26: Split Wlinto TS & TR.
1512 15032 OSA interfaces at different levels of abstractions (Parlay X, Web services) Rel-6 N5 No OSA3 14/07/2003 10/09/2004 100%  29.199 -
1513 15033 Introduction of migration support mechanism Rel-6 N5 No OSA3 31/10/2002 10/12/2003  100%  29.198, 29.998 -
1514 15036 Framework Function for Federation Rel-6 N5 No OSA3 03/02/2003 12/12/2003 100%  29.198, 29.998 -
1515 60008 OMA potential overlaps with 3GPP OSA Stage 3 (Web services) Rel-6 OMA No OSA3 18/12/2003 16/09/2004 100% - specs (NP-040283/SP-040493).
1516 15037 Deleted - TR on Presence and Availability Management (from the PRESNC WI) Rel-6 N5 No OSA3 17/09/2004 17/09/2004 100% - CNL1 delayed Rel-6 completion.
1517 | 50401 Addition of frequency bands to GSM (TAPS) Rel-6 GP No TAPS 28/06/2002  28/01/2005 100% - GP-022072 -
1518 50094 Addition of frequency bands to GSM — Changest o core specs Rel-6 Gl No TAPS-Specs 15/11/2002 20/12/2002 100% - GP-022073 -
1519 51102 Changes to core specs Rel-6 Gl No  TAPS-Specs 15/11/2002 20/12/2002 100% - GP-022073 -
1520 54102 Deleted - Addition of frequency bands to GSM — Changes for conformance tests Rel-6 G4 No  TAPS-Conf 28/06/2002 28/01/2005 100% - GP-022074 -
1521 54103 Deleted - 51.010-1 Add testing Rel-6 G4 No  TAPS-Conf 28/06/2002 28/01/2005 100% - GP-022074 -
1522 | 50130 Seamless support of streaming services in A/Gb mode Rel-6 GP No SSStrea 03/01/2000  17/06/2005 ~100% - GP-022561 -
1523 51131 Identification of requirements for streaming Rel-6 Gl No SSStrea 27/06/2003 29/08/2003 100% - GP-022564 -
1524 51133 Requirements Rel-6 Gl No  SSStrea 27/06/2003 29/08/2003  100% - -
[ 1525 | 51132 Performance study of cell change mechanisms Rel -6 Gl No SSStrea 03/01/2000 29/08/2003  100% - GP-022562 -
1526 51134 Performance of NACC Rel-6 Gl No SSStrea 03/01/2000 29/08/2003 100% - -
1527 51135 Performance of cell change in DTM for the PS domain Rel-6 Gl No  SSStrea 03/01/2000 29/08/2003 100% - -
1528 51136 Handover Rel-6 Gl No SSStrea 03/01/2000 29/08/2003 100% - -
1529 52131 Reduction of service interruption times and packet loss during mobility procec  Rel-6 G2 No SSStrea 27/06/2003 17/06/2005 100% - GP-022563 Completed at GERP#17
1530 52133 optimizations of existing mechanisms/procedures Rel-6 G2 No  SSStrea 27/06/2003 21/11/2003 100% - -
1531 52134 Inter-system NACC Rel-6 G2 No  SSStrea 27/06/2003 21/11/2003  100% - -
1532 52135 PS Handover (within GERAN and between GERAN and UTRAN) Rel-6 G2 No SSStrea 27/06/2003 17/06/2005 100% - -
1533 52136 Dependency to other features Rel-6 G2 No  SSStrea 27/06/2003 21/11/2003 100% - -
1534 54131 Deleted - MS conformance testing Rel-6  G3new No  SSStrea 19/12/2003 30/01/2004  100% - GP-023424 Marked as stopped 10/2009
1535 54132 Deleted - MS conformance tests Rel-6 G4,G5 No  SSStrea 19/12/2003 30/01/2004 100% - GP-023424 Marked as stopped 10/2009
1536 33013 GERAN A/Gb mode security enhancements Rel-6 S3 No SSStrea 26/09/2002 28/01/2005 100%  33.102 SP-030107 102 or new specification needed
1537 | 34300 performance characterisation of default codecs for PS con Rel6 S4 No CODCAR 13/09/2002  10/06/2004 100%  26.935 SP-020433 -
1538 | 31030 Styudy on Privacy Capability Rel-6 S1 No PrivCap 10/11/2003 ~ 03/03/2004 100%  22.949 SP-020579 -
1539 | 35010 OAM&P Rel-6 Rel-6 S5 No OAM 12/09/2002  11/03/2005 100% - SP-040766 5 due to OAM-Trace in CN1/4.
1540 35011 Principles, high level Requirements and Architecture Rel-6 S5 No OAM-AR 12/09/2002 16/09/2004 100%  32.101, 32.102 SP-040767 SP#25 09/2004 completed
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1541 35012 Performance Management Rel-6 S5 No OAM-PM 12/09/2002 16/12/2004 100%  32.401/3,52.40. SP-040782 SP#26 12/2004 completed
1542 35014 Network Infrastructure Management Rel-6 S5 No OAM-NIM 12/09/2002 16/12/2004 100%  32.15x, 32.3/6/7  SP-040789 SP#26 12/2004 completed
1543 35015 Trace Management Rel-6 Rel-6 S5 No OAM-Trace 20/09/2002 11/03/2005 100%  32.42x, 5 2.008 SP-040782 endency => estimate 05/2005.

1544 35022 Subscriber and UE trace management Rel-6 S5 No OAM-Trace 20/09/2002 16/12/2004  100%  32.421/2/3, 52.C SP#26 12/2004 completed
1545 23013 Subscriber and equipment trace in UTRAN Rel-6 R3 No OAM-Trace-RAN 06/06/2003 15/06/2004 100%  25.413, 25.420, tems_History -
1546 14016 Trace Management, Stage3 Rel-6 N4 No OAM-Trace 09/06/2004 11/03/2005  100% 23.205, 29.232. NP-040411 -
1547 | 35016 Charging Management Rel-6 S5 No CH 21/11/2002  09/06/2005 100%  32.2xy SP-040773 05 for WLAN Charging 32.252

1548 35037 Charging architecture and principles Rel-6 S5 No CH 21/03/2003 16/09/2004 100%  32.240 SP#25 09/2004 completed
1549 35024 Charging Data Record (CDR) file format and transfer Rel-6 S5 No CH 21/03/2003 18/03/2004 100%  32.297 SP#23 03/2004 completed
1550 35025 CDR parameter description Rel-6 S5 No CH 21/03/2003 09/06/2005 100%  32.298 SP#28 06/2005 completed
1551 35026 Diameter charging applications Rel-6 S5 No CH 21/03/2003 16/09/2004 100%  32.299 SP#25 09/2004 completed
1552 35027 Online Charging System (OCS) architecture study Rel-6 S5 No CH 21/03/2003 18/09/2003 100%  32.815 SP#21 09/2003 completed
1553 35028 OCS: Applications and interfaces Rel-6 S5 No CH 21/03/2003 16/12/2004 100%  32.296 SP#26 12/2004 completed
1554 35017 Charging Management for Bearer level Rel-6 S5 No CH-BC 21/03/2003 16/09/2004 100% - SP-030048 05 for WLAN Charging 32.252

1555 35029 CS domain charging Rel-6 S5 No CH 21/03/2003 18/03/2004 100%  32.250 SP#23 03/2004 completed
1556 35030 PS domain charging Rel-6 S5 No CH 21/03/2003 16/09/2004 100%  32.251 SP#25 09/2004 completed
1557 35031 CDR transfer Rel-6 S5 No CH 21/03/2003 16/09/2004 100%  32.295 SP#25 09/2004 completed
1558 35018 Charging Management for the IMS Rel-6 S5 No IMS2-CH 21/03/2003 16/12/2004 100%  32.260 SP-030049 SP#26 12/2004 completed
1559 35019 Charging Management for the Service domain Rel-6 S5 No CH 21/03/2003 09/06/2005 100%  32.252, 32.270, SP-040778 NLAN-CH, POC-CH, MBMS-CH
1560 32030 Overall architectural aspects of IP flow based bearer level charging Rel-6 S2 No CH-FBC 21/11/2002 11/0 3/2005 100%  23.125 SP-040041 -
1561 32069 Overall definition of FBC architecture Rel-6 S2 No CH-FBC 21/11/2002 02/03/2004  100% -
1562 32070 Study on providing policy control with FBC Rel-6 S2 No CH-FBC 02/02/2004 30/07/2004  100% -
1563 13020 Gx interface for flow based charging Rel-6 N3 No CH-FBC 02/02/2004 08/12/2004 100%  29.210 NP-040245 -
1564 13021 Rx interface for flow based charging Rel-6 N3 No CH-FBC 02/02/2004 11/03/2005 100%  29.209 NP-040339 -
1565 1800 Rel-6 UICC/USIM enhancements and interworking Rel-6 T3 No USATL 25/09/2000  10/03/2005  100% not needed -
1566 1802 UICC API Rel-6 T3 No USAT1-API 20/03/2002 10/03/2005 100% - notneeded :,sod eleted from Workplan

1567 43001 Java API Test specification Rel-6 T3 No USATI-API 20/03/2002 10/06/2002  100% TP-020029 -
1568 43006 2G/3G Java Card™ API based applet interworking Rel-6 T3 No USATI-API 17/03/2003 05/03/2004  100% TP-030031 -
1569 43007 (U)SIM API for Java Card Testing Rel-6 T3 No USATIL-API 17/03/2003 10/03/2005 100%  31.213 TP-040186 -
1570 43003 Deleted - Java API Test specification (TS 43.019 Rel-5) Rel-6 T3 No  USAT1-API 30/05/2002 09/06/2003  100% TP-020122 MOVED to Rel-5 WP
1571 43004 Rel-6 USIM toolkit enhancements Rel-6 T3 No  USAT1-API-MULT 25/09/2000 04/03/2005 100% - not needed B
1572 502031 C SIM API Rel-6 T3 No  USAT1-API-MULT 25/09/2000 27/09/2002  100%  31.101, 31.102, TP-000155 -
1573 502032 Specification Rel-6 T3 No USATI1-API-MULT 25/09/2000 27/09/2002  100% TP-000155 -
1574 502033 Test specification Rel-6 T3 No USATI1-API-MULT 01/01/2001 28/09/2001  100% TP-000155 -
1575 43009 USIM application toolkit Conformance Test Specification for Mobile Equipmen Rel-6 T3 No USATI1-API-MULT 05/12/2003 04/03/2005 100%  31.124 TP-030259 -
1576 | 34022 Packet Switched Streaming Services Rel-6 Rel-6  S4S1 No PSSrel6 18/11/2002  07/12/2005 100% - SP-020685 -
1577 31039 Stage 1 Rel-6 S1 No PSSrelé 18/11/2002 17/03/2003 100%  22.233 SP-020685 2nd resp SA4
1578 34024 Stage 3 Rel-6 S4 No  PSSrel6-Stage3 13/12/2002 07/12/2005 100%  26.233, 26.234, SP-020685 TR thc by Sept. 05
1579 | 34023 AMR-WB extension for high audio quality Rel-6 S4  No AMRWB+ 13/12/2002  07/12/2005 100%  26.290, 26.304,  SP-030083 TR the by Sept. 05
1580 | 34027 Codec Enhancements for Packet Switched Conversation  al  Rel6 S4 No CEPSCM 16/03/2004 ~ 16/12/2004 100%  26.235,26.236  SP 040066 -
1581 | 34028 3G-324M Improvements Rel-6 S4 No 3G-324MI 16/03/2004 ~ 16/12/2004 100%  26.111,26.911  SP-040067 -
1582 | 51101 Single Antenna Receiver Interference Cancellation ( SAIC) ~ Rek6  GPGL No SAIC 15/11/2002  25/06/2004 100%  45.903 GP-023400 -
1583 | 12006 Ephancement of dialled service for CAMEL Rel-6 SLN2N4 No EDCAMEL 28/03/2003  31/12/2003 100%  22.078 SP-020818 -
1584 12007 Stages 2 and 3 Rel-6 N2,N4 No EDCAMEL 28/03/2003 31/12/2003 100%  23.008, 23.016, NP-030153 -
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1585 | 32060 Study on Bandwidth and resource savings in CS netwo rks  Rel6 S2 No BARS 01/06/2003  16/06/2004 100%  23.977 SP-030308 -
1586 | 33018 FS on (U)SIM Security Reuse by Peripheral Deviceso nlLoc Rel6 S3  No 03/07/2003 ~ 26/12/2003 100%  33.817 SP-030341 Approved TSG#20
1587 | 50600 Multiple TBF in A/IGb mode Rel-6 GP,G2 No MULTBF 05/04/2002  28/01/2005 100% - GP-021263  2pt paper produced in Rel-5)

1588 50601 Multiple TBF in A/Gb mode Rel-6 GP,G2 No MULTBF-Agbmod: 05/04/2002 29/08/2003 100% - GP-021263 -
1589 50602 Multiple TBF Concept paper Rel-6 GP,G2 No  MULTBF-Agbmode 05/04/2002 29/08/2003  100% - -
1590 50603 Multiple TBF Stage 2 (43.064) CRs Rel-6 GP,G2 No  MULTBF-Agbmode 05/04/2002 29/08/2003  100% - -
1591 50604 Multiple TBF Stage 3 (44.060) CRs Rel-6 GP,G2 No  MULTBF-Agbmode 05/04/2002 29/08/2003  100% - -
1592 50605 Deleted - Multiple TBF in A/Gb mode — MS testing Rel-6 G3new No  MULTBF-Testing 28/01/2005 28/01/2005  100% GP-022098 -
1593 | 5009 Alignment between the test-regimes for GERAN capabl e M Rel6 G3new No ALTERE 29/08/2003 ~ 02/09/2005 100% - GP-032236 -
1594 50097 Determine the controversial test cases in the different test regimes and align them Rel-6 G3new No ALTERE-TC 29/08/2003 02/09/2005 100% - -
1595 50444 Addition of U-TDOA in the CS domain Rel-6 GP No UTDOACS 21/11/2003 23/04/2004  100% GP-032773 »tential LMU performance specs
1596 | 50445 Addition of U-TDOA in the PS domain Rel-6 GP No UTDOAPS 27/06/2003 ~ 12/11/2004  100% GP-032774 -
1597 | 50101 Downlink Advanced Receiver Performance Rel-6 GP No DARP 21/11/2003  02/09/2005 100% - GP-041966 -
1598 50102 DARP test scenarios Rel-6 GP No DARP-TS 21/11/2003 27/08/2004  100% GP-041967 -
1599 50103 DARP for GMSK modulated voice services Rel-6 GP No DARP-GMSK 06/02/2004 12/11/2004 100% - GP-041968 -
1600 50104 Performance requirements in 45.005 Rel-6 GP No DARP-GMSK-Perf 06/02/2004 12/11/2004 100% - -
1601 50105 Radio subsystem link control in 45.008 Rel-6 GP No DARP-GMSK-LC 06/02/2004 12/11/2004  100% -
1602 50106 DARP for GPRS and EGPRS MCS1-MCS4 Rel-6 GP No DARP-GPRSE 06/02/2004 12/11/2004 100% - GP-041969 -
1603 50107 Performance requirements in 45.005 Rel-6 GP No DARP-GPRSE-Pe 06/02/2004 12/11/2004 100% - -
1604 50108 Radio subsystem link control in 45.008 Rel-6 GP No DARP-GPRSE-LC 06/02/2004 12/11/2004  100% -
1605 50115 DARP Capability signalling Rel-6 GP No DARP-CAPSIG 21/11/2003 12/11/2004  100% GP-041970 -
1606 50116 GERAN MS Conformance test for DARP Rel-6 G3new No  ARP-ConfTest 27/08/2004 02/09/2005  100% GP-041971 -
1607 | 50109 Reduction of PS service interruption in Dual Transf ~ er Mode ~ Rel-6 G2 No PSintbTM 21/11/2003  24/06/2005 100% - GP-032548 -
1608 50110 Use case and requirement definition Rel-6 G2 No PSintDTM-Req 21/11/2003 23/04/2004  100% GP-032549 -
1609 50111 Performance Study of Current Procedures Rel-6 G2 No  PSintDTM-Perf 21/11/2003 23/04/2004  100% GP-032550 -
1610 50112 Reduction of service interruption times and packet loss during Dual Transfer Mode Rel-6 G2 No  PSintDTM-Reduct 23/04/2004 12/11/2004  100% GP-032551 -
1611 50113 Deleted - MS Conformance testing - Reduction of PS service interruption in DTM Rel-6  G3new No  PSintDTM-ConfMS 25/06/2004 24/06/2005 100% - -
1612 50114 Deleted - BTS Conformance testing - Reduction of PS service interruption in DTM Rel-6 G3new No  PSintDTM-ConfBT 24/06/2005 24/06/2005 100% - -
1613 | 12008 CAMEL prepay interworking with SCUDIF Rel-6 \4,N3S1 No SCCAMEL 08/12/2003 ~ 05/10/2004 100%  22.078,23.078, ~ NP-030584 -
1614 | 31046 Circuit Switched Video and Voice Service Improvemen  ts Rel-6  S2ClL No CS_VSS 12/01/2004 ~ 02/09/2005 100% - SP-040331 -
1615 31047 Deleted - Stage 1 - Requirements Rel-6 S1 No CS_VSSs 12/01/2004 14/10/2004 100%  22.101 SP-040331 -
1616 32071 Stage 2 Study on architecture alternatives Rel-6 S2 No CS_VSs 12/01/2004 16/12/2004 100%  23.903 SP-040331 -
1617 32072 Deleted - Stage 2 description on Redial Rel-6 S2 No CS_VSS 03/05/2004 16/12/2004  100% SP-040331 -
1618 11053 Switching between voice and video call - Redial solution Rel-6 Cl No CS.VSS 03/01/2005 17/06/2005 100%  23.009, 24.008 SP-040331 -
1619 52137 Deleted - CS_VSS - GERAN2 Part Rel-6 G2 No CS_VSSs 02/09/2005 02/09/2005  100% - SP-040331 -
1620 13017 Deleted - CS_VSS - CN3 Part Rel-6 N3 No CS_VSS 14/10/2004 14/10/2004 100% - SP-040331 -
1621 | 33020 Network Domain Security; MAP application layer secu  rity (I Rel6 S3 No MAPSEC 06/07/2004  29/12/2004  100% SP-040280 )08 (was marked 20% complete)
1622 | 33021 FS on Security for early IMS Rel-6 S3 No SEC-IMS 01/10/2004 ~ 28/03/2005 100%  33.978 SP-040691 1ibandonned from Rel-9 onwards
1623 | 13024 Reorganisation of CS Data Specifications Rel-6 N3 No CSData 19/11/2004 ~ 08/12/2004 100%  23.910,29.007, NP-040563 i at TSG#27 as 100 % complete
1624 | 50553 Generic Access to A/Gb Interface (GAAI) Rel-6 GP  No GAAI 25/06/2004  20/01/2006  100% - GP-042247 -
1625 50544 FS on GAAI Rel-6 GP No GAAG 25/06/2004 27/08/2004  100% 43.901 GP-041592 Feasibility Study
1626 50554 GAAI - Stage 2 Rel-6 GP No GAAl-Stage2 27/08/2004 08/04/2005  100% 43.318 -
1627 50555 GAAI - Stage 3 Rel-6 GP No  GAAI-Stage3 27/08/2004 08/04/2005  100% 44.318 -
1628 50556 MS Conformance Test for GAAI Rel-6 GP No GAAICT 27/08/2004 20/01/2006 100% - )08 (was marked 90% complete)
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1629 | 50559 Support of PS Handover for GERAN A/Gb mode Rel6 GP,G2 No SPSHAGB 03/11/2003  24/08/2005 100% - GP-051160 rted Nov 2003 as GP- 030443
1630 50560 Stage 2 Rel-6 GP,G2 No  SPSHAGB-Stage2 03/11/2003 24/08/2005 100%  43.129 GP-051161 Replaces SCSAGB-Stage2
1631 50561 PS handover Rel-6 GP,G2 No  SPSHAGB-PSHO 03/11/2003 24/08/2005  100% GP-051162 Replaces SCSAGB-PSH
1632 50562 Definition of radio resource management functionality Rel-6 GP,G2 No SPSHAGB-RRM 03/11/2003 24/08/2005  100% GP-051163 Replaces SCSAGB-RRM
1633 60111 small Technical Enhancements and Improvements for R el- Rel6 Al No TEI6 02/06/2006 06/05/2008 100% - :d in from Stoyan/Testing WP
1634 25019 Small Technical Enhancements and Improvements for Rel-6 Conformance Testing Rel-6 R5T1 Yes TEI6_Test 02/06/2006 06/05/2008 100%  34.108,34.121-1 _Work Items ble to Rel 4 conformance testing
1635 31029 Deleted - Study of Feature Interactions Requirements Rel-6 S1  No FINTER 01/10/2004 01/10/2004 100% - SP-020578 SP-23 - To be abandoned?
1636 50563 Deleted - Enhancements of VGCS in public networks for communication of public authc  Rel-6  GP,G2 No EVGCS 24/08/2005 02/09/2005 100%  44.018, 44.068, GP-041837 :ation of public authority officials
1637 50500 Deleted - Support of Conversational Services in A/Gb mode via the PS domain Rel-6 GP No SCSAGB 21/11/2003 19/02/2004  100% - GP-030443 -
1638 50501 Delete - Creation of a TR Rel-6 GP No  SCSAGB-TR 21/11/2003 21/11/2003  100% GP-030444 -
1639 50502 Delete - Stage 2 Rel-6 GP No  SCSAGB-Stage2 21/11/2003 21/11/2003  100% GP-030445 Started
1640 50503 Delete - Radio Channel Support Rel-6 GP No SCSAGB-RCS 21/11/2003 21/11/2003  100% GP-030446 Not started
1641 50504 Delete - Definition of radio resource management functionality Rel-6 GP,G2 No SCSAGB-RRM 21/11/2003 21/11/2003  100% GP-030447 Not started
1642 50505 Delete, replaced by 50561 - PS Handover Rel-6 2,GP, N1 No  SCSAGB-PSH 21/11/2003 19/02/2004  100% GP-030448 Started
1643 50506 Delete - Modifications to FLO Rel-6 GP,G2 No  SCSAGB-FLO 21/11/2003 21/11/2003  100% GP-030449 Not started
1644 2 Deleted - Rel-6 Evolutions of the transport in the UTRAN Rel-6 RP No ETRAN 31/12/2003 31/12/2003 100% - Work_ltems Generic feature
1645 0 Release 5 Features Rel-5 P, SP,TP  No 03/01/2000  03/01/2000 0% - -
1646 625 |P transport in the UTRAN Rel-5 R3 No ETRAN-IPtrans 17/07/2000  29/03/2002  100% - RAN Wis -
1647 2455 FS on Usage of SUA Rel-5 N4 No SS7IP 12/03/2001  21/12/2001  100% - NP-010460 -
1648 2476 High Speed Downlink Packet Access Rel-5 R2 No HSDPA 02/04/2001 ~ 06/06/2003  100% - RAN Wis -
1649 2477 Physical Layer Rel-5 R1 No HSDPA-Phys 05/04/2001 29/03/2002  100% RP-010262 -
| 1650 | 2478 Layer 2 and 3 aspects Rel-5 R2 No HSDPA-L23 05/04/2001 29/03/2002  100% RAN_Wis -
1651 2479 lub/lur protocol aspects Rel-5 R3 No  HSDPA-lublur 02/04/2001 29/03/2002  100% RP-010262 -
1652 2480 RF Radio Transmission/ Reception, System Performance Requirements and Conf Rel-5 R4 No HSDPA-RF 09/04/2001 06/06/2003  100% RP-010262 -
1653 | 501216 Rel-5 Improvements of Radio Interface Rel-5 RP  No RInimp 14/08/2000 ~ 30/08/2002 100% - RAN Wis -
1654 1471 Base station classification Rel-5 R4 No RInlmp-BSClass 14/08/2000 14/06/2002 100% - RAN Wis -
1655 1477 TDD Base station classification Rel-5 R4 No RInlmp-BSClass-T 14/08/2000 08/03/2002  100% RAN_Wis -
1656 24002 Base Station Classification for 1.28 Mcps TDD option Rel-5 R4 No  RInimp-BSClass-L 15/06/2001 14/06/2002  100% - -
| 1657 | 2469 Enhancement on the DSCH hard split mode Rel-5 R1 No RInlmp-DSCHhsp 16/03/2001 29/03/2002 100% - -
1658 1217 Hybrid ARQ I1/1l1 Rel-5 R2 No  RInimp-HARQ 21/08/2000 28/12/2001  100% RAN_Wis Downlink Packet Access feature
1659 1221 FS on USTS Rel-5 R1 No RInlmp-USTS 14/08/2000 21/12/2001  100% RAN_Sis -
1660 1997 FS on UE antenna efficiency test method performance requirements Rel-5 R4 No RInlmp-UEANTM 25/09/2000 14/09/2001  100% RAN_Sis -
1661 2494 FS on the re-introduction of the downlink SIR measurement Rel-5 R4 No RInlmp-SIR 12/03/2001 14/12/2001  100% - -
1662 2493 FS on mitigating the effect of CPICH interference at the UE Rel-5 R4 No  RInlmp-CPICH_Int 19/03/2001 08/03/2002 100% - -
1663 1839 Deleted - Conformance Test Spec. improvements in Radio Interface Rel-5 Tl No 18/02/2002 30/08/2002 100% - Marked as stopped 12/2008
1664 2210 Deleted - Testing improvement of inter-frequency and inter-system measurenr  Rel-5 T1 No 18/02/2002 30/08/2002 100% - et...Marked as stopped 12/2008
1665 2211 Deleted - Testing Hybrid ARQ I1/111 Rel-5 T1 No 18/02/2002 30/08/2002 100% - et...Marked as stopped 12/2008
1666 | 500009 Rel-5 RAN improvements Rel-5 RP No RANimp 16/03/2001  01/03/2004 100% - RAN Wis -
1667 656 RRM optimization for lur and lub Rel-5 R3 No RANimp-RRMopt 16/03/2001 04/06/2002  100% - RAN Wis -
1668 23000 lur common transport channel efficiency optimization Rel-5 R3 No  RANimp-RRMopt-( 16/03/2001 29/03/2002 100% - -
1669 23001 lur neighbouring cell reporting efficiency optimization Rel-5 R3 No  RANimp-RRMopt-t 16/03/2001 29/03/2002 100% - -
1670 23002 FS Introduction of direct transport bearers between SRNC and Node-B Rel-5 R3 No RAN-imp-RRMopt- 15/06/2001 04/06/2002 100% - n of WI not agreed at RAN #16
1671 2488 RL Timing Adjustment Rel-5 R3 No RANImp-RLTA 16/03/2001 29/03/2002 100% - -
1672 2489 Separation of resource reservation and radio link activation Rel-5 R3 No RANimp-SepRR 16/03/2001 29/03/2002 100% - -

Page 38




D [Jnique_IC Name |Relea5e | Resource | Modifie | Acronym Start Finish |% Jinpacted TSs | Hyperlink | Notes Qtr 3, 2009
Names Complete | and TRs Jul [ Sep No

1673 23003 FS SRNS Relocation Procedure Enhancement Rel-5 R3 No RANimp-SRNS 15/06/2001 03/09/2002 100% - -
1674 2490 FS Improvement of Radio Resource Management across RNS and RNS/PSS Rel-5 R3 No  RANimp-ImpRRM 16/03/2001 21/12/2001 100% - WI was introduced at RAN #14
1675 2491 Re-arrangements of lub transport bearers Rel-5 R3 No RANIimp-TTPS 16/03/2001 29/03/2002 100% - -
1676 22000 RAB support enhancement for Rel-5 Rel-5 R2 No RANimp-RABSE5 02/04/2001 28/06/2002  100% RAN Wis RFC 3095 context relocation
1677 21001 Beamforming requirements for UE Rel-5 R1 No RANimp-BFR-UE 21/09/2001 14/12/2001  100% - -
1678 21002 Support of Site Selection Diversity Transmission in UTRAN Rel-5 R1 No RANimp-SSDT 14/12/2001 04/06/2002 100% - RP-020356
1679 2472 Node B Synchronisation for 1.28 Mcps TDD Rel-5 R1 No RANimp-NBSLCR 16/03/2001 29/03/2002 100% - -
1680 2102 Deleted - Conformance Test Aspects - RAN Improvements Rel-5 T1 No 01/01/2002 01/03/2004 100% 0% Marked as stopped 12/2008
1681 2222 Deleted - Testing Radio access bearer support enhancements Rel-5 T1 No 01/01/2002 02/09/2002 100% - 0)...Marked as stopped 12/2008
1682 41010 Deleted - General changes to TS34.121 and TS34.122 corresponding to rele:  Rel-5 Tl No  RANimp-test 03/03/2003 01/03/2004 100%  34.108, 34.121, Marked as stopped 12/2008
1683 | 23004 YTRAN Sharing in Connected Mode Rel-5 R3 No NETSHARE 03/12/2001  03/09/2002 100% - ed mode', renamed at RAN #16.
1684 1273 Provisioning of IP-based multimedia services Rel-5 S1,52,S5 No IMS 03/01/2000 ~ 03/03/2004 100% - SP-000216 =~ S1 WI proposed S1-000290...
1685 1274 Call control and roaming to support IMS in UMTS Rel-5 S2 No IMS-CCR 03/01/2000 14/06/2002 100% - SP-010339 -
1686 1633 Stage 1 Rel-5 S1 No IMS-CCR 21/02/2000 15/12/2000 100%  22.228 vices, Interworking requirements
1687 1514 Stage 2 (Architecture and Main flows) Rel-5 S2 No IMS-CCR 14/04/2000 23/03/2001 100%  23.228 SP-000289 anisms, SIP multimedia protocol
1688 1296 Impact on MM/CC/SM Rel-5 N1 No IMS-CCR-IWMM 28/08/2000 08/03/2002  100% NP-010434 hen the task is 100 % complete.
1689 2233 SIP Call Control protocol for the IMS Rel-5 N1 No IMS-CCR 03/01/2000 14/06/2002  100% 24.228,24.229, NP-010643 :"SIP Call Control protocol...
1690 1998 IMS signalling flows Rel-5 N1 No IMS-CCR 02/10/2000 22/03/2002  100% 24.228 TS 24.228...
1691 1278 IMS stage 3 Rel-5 N1 No IMS-CCR 02/10/2000 22/03/2002  100% 24.229 TS 24.229...
1692 2255 IMS Session Handling; stage 2 Rel-5 N1 No IMS-CCR 02/10/2000 22/03/2002  100% 23.218 TS 23.218...
1693 10004 Main IETF dependencies Rel-5 NP No IMS 03/01/2000 07/06/2002 100% - -
1694 2521 IETF: RFC 3261 (Session Initiation Protocol) Rel-5 N1 No IMS 24/11/2000 22/03/2002 100% - -
1695 2523 IETF: RFC 3262 (Reliability of provisional responses) Rel-5 N1 No IMS 24/11/2000 22/03/2002 100% - -
1696 2522 IETF: RFC 3312 (Without COMET)(Integration of resource manage Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -
1697 2524 IETF: RFC 3323 (SIP extensions for caller identity and privacy) Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -
1698 2525 IETF: RFC 3313 (SIP extensions for media authorization) Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -
1699 11000 IETF: RFC 3265 (specific event notification) Rel-5 N1 No IMS 24/11/2000 22/03/2002  100% - -
1700 11001 IETF: RFC editor Queue (refer method) Rel-5 N1 No IMS 24/11/2000 07/06/2002  100% - -
1701 11002 IETF: RFC editor Queue (DHCP options for SIP servers) Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -
1702 11004 IETF: RFC 3267 (AMR and AMR WB RTP and SDP) Rel-5 N1 No IMS 24/11/2000 22/03/2002 100% - -
1703 11005 IETF: RFC 3266 (IPv6 support within SDP) Rel-5 N1 No IMS 03/01/2000 22/03/2002 100% - -
1704 11022 IETF: RFC 3311 (The Update method) Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -
1705 11023 IETF: RFC 3324 (Network Asserted Identity) Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -
1706 11024 IETF: RFC editor Queue (Various 3GPP Private Extensions) Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -
1707 1290 Addressing Rel-5 S2 No IMS 09/10/2000 22/03/2002 100% - -
1708 1291 Architectural issues Rel-5 S2 No IMS 09/10/2000 31/08/2001 100% - -
1709 1292 Impact on HSS Rel-5 N4 No IMS 15/11/2000 22/03/2002 100% - 29.228 & 29228. Work complete.
1710 2530 Service Examples (Work stopped) Rel-5 S1  No IMS-Sex 17/04/2001 14/06/2002  100%  22.928 -
1711 2531 IMS Framework Report (work stopped) Rel-5 S1  No  IMS-Frwk 17/04/2001 14/06/2002 100%  22.941 -
1712 1298 Access Security for IMS Rel-5 S3 No IMS-ASEC 08/10/2001 28/06/2002 100% - SP-010323 ETF exist. Approved SP#15
1713 43000 IMS impacts on UICC (ISIM application) Rel-5 T3 No 08/10/2001 21/06/2002  100% TP-010251 -
1714 11014 SIP extensions for Integrity protection Rel-5 N1 No 17/12/2001 28/06/2002 100% - 3 not doing anything on this task.
1715 2574 Security Aspects of Requirement for Network Configuration Independence Rel-5 S3  No SECI1-NCI 02/07/2001 28/12/2001  100% SP-010324 itors notes removed SP#16&17
1716 1299 Lawful interception Rel-5 S3 No  IMS-LI 04/09/2000 29/03/2002  100% SP-010621 :approved SP#16. CR at SP#17
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1717 35007 Charging and OAM&P for IMS Rel-5 S5 No IMS-OAM 25/12/2000 12/06/2002 100%  32-series SP-010461 -
1718 2036 Multimedia codecs and protocols for conversatio nal PS services Rel-5 S4 No IMS-CODEC 26/07/2000 27/09/20 02 100%  26.235, 26.236 SP-000398 -
1719 2039 Codecs Rel-5 S4  No 26/07/2000 14/03/2002 100%  26.235, 26.236 SP-000398 -
1720 34020 Transport protocols Rel-5 S4 No IMS-CODEC 12/03/2002 12/03/2002 100%  26.236 -
1721 34006 recommendation for QoS parameter values for various media types Rel-5 S4  No 31/12/2001 27/09/2002 100% - -
1722 11025 IETF: RFC 3310 (HTTP Digest Authentication using AKA) Rel-5 N1 No 24/11/2000 13/05/2002 100% - -
1723 11026 IETF: RFC 3329 (Security mechanism agreement for SIP connections) Rel-5 N1 No 24/11/2000 13/05/2002 100% - -
1724 32003 SIP message compression Rel-5 S2  No 24/09/2001 07/06/2002  100% - -
1725 32004 Stage 2 Rel-5 S2 No 24/09/2001 26/10/2001 100% - -
1726 11015 Compression signalling Rel-5 N1 No 28/09/2001 07/06/2002 100% - -
1727 10001 Stage 3 description of IMS interfaces Rel-5 NP No 14/03/2001 30/08/2002 100% - -
1728 1286 Cx interface (HSS to CSCF) Rel-5 N4 No 14/03/2001 07/06/2002  100% NP-010626 -
1729 14997 Mp interface (MRFC - MRFP) enhancements Rel-5 N4  No 14/03/2001 08/03/2002 100% - 13-02] - No work required in CN4
1730 11016 Mw interface (CSCF to P-CSCF) Rel-5 N1 No 14/03/2001 07/06/2002  100% - -
1731 11018 Mr interface (CSCF to MRF) Rel-5 N1 No 14/03/2001 29/03/2002 100% - -
1732 14003 Dx interface (I-CSCF to SLF) Rel-5 N4  No 14/03/2001 07/06/2002 100% - '01: No inputs received in CN4...
1733 13001 Go interface (GGSN to PCF) Rel-5 N3 No 14/03/2001 07/06/2002 100% - AB - 23/05/03] - 100 % complete
1734 11019 ISC (IMS Service Control) Interface Rel-5 N1 No 14/03/2001 07/06/2002  100% - -
1735 14006 Sh interface (HSS to AS) Rel-5 N4  No 14/02/2002 07/06/2002 100% - '01: No inputs received in CN4...
1736 14998 Si interface (HSS to IM-SSF) Rel-5 N4  No 16/01/2002 30/08/2002 100% - )08 (was marked 72% complete)
1737 11020 Gm interface (UE to CSCF) Rel-5 N1 No 14/03/2001 07/06/2002  100% - -
1738 11027 Mi interface (CSCF to BGCF) Rel-5 N1 No 14/03/2001 07/06/2002 100% - -
1739 11028 Mj interface (BGCF to MGCF) Rel-5 N1 No 14/03/2001 07/06/2002 100% - -
1740 11029 Mk interface (BGCF to BGCF) Rel-5 N1 No 14/03/2001 07/06/2002 100% - -
1741 1310 Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF) Rel-5 N5 No IMS-ONOSA 21/09/2001 07/06/2002 100%  29.198, 29.998 NP-010692 -
1742 12000 CAMEL control of IMS services Rel-5 N2 No IMS-CAMEL 16/04/2001 06/09/2002 100% - NP-020305 completed in Septembe  r 02
1743 12001 Stage2 work 'general’ Rel-5 N2 No 16/04/2001 06/09/2002 100% - 2.01 split into cn4 and cn2 parts
1744 12002 Stage3 work 'CAP" Rel-5 N2 No 07/01/2002 06/09/2002 100% - 2.01 split into cn4 and cn2 parts
1745 | 12003 Stage2 work 'Si interface’ Rel-5 N2 No 07/01/2002 06/09/2002 100% - 2.01 split into cn4 and cn2 parts
1746 12004 Stage3 work 'Si interface’ Rel-5 N4  No 14/02/2002 07/06/2002 100% - '004 is MASTER of UID 14998...
1747 14004 Deleted - SDM issues for CAMEL control of IMS Rel-5 N4  No 14/02/2002 07/06/2002 100% - \4. Marked as stopped 12/2008
1748 31002 Pre-pay/real-time charging in IMS Rel-5 S1 No 15/06/2001 15/03/2002 100% - )08 (was marked 60% complete)
1749 35005 Charging Rel-5 S2,S5 No OAM-CH 06/08/2001 12/09/2002 100%  32.225 SP-010631 -
1750 32006 Charging Implications of IMS architecture Rel-5 S2  No 06/08/2001 16/11/2001  100% SP-010519 -
1751 35006 Charging management for IMS (off-line & on-line) Rel-5 S5 No OAM-CH 19/11/2001 12/09/2002 100%  32.225 -
1752 34012 Billing, accounting and call detail record aspects Rel-5 S5 No OAM-CH 27/09/2001 12/09/2002 100%  32.225 SP-010631 -
1753 10002 Other IETF dependencies Rel-5 NP No 24/11/2000 07/06/2002 100% - ated WG have to be defined)
1754 11011 IETF: draft-ietf-aaa-diameter - should be CN4 Rel-5 NP No 24/11/2000 07/06/2002 100% - )08 (was marked 90% complete)
1755 11999 IETF: draft-johansson-aaa-diameter-mm-app - should be CN4 Rel-5 NP  No 24/11/2000 07/06/2002 100% - )08 (was marked 50% complete)
1756 1844 Conformance Test Aspects - Provisioning of IMS Rel-5 T1 No IMS-TEST 18/03/2002 27/12/2002 100% - ies. Marked as stopped 12/2008
1757 41004 Testing of support for IMS - prose Rel-5 T1 No 18/09/2002 30/09/2003 100%  34.108, 34.123 TP-030052 Marked as stopped 12/2008
1758 41005 Testing of support for IMS - TTCN Rel-5 T1 No 18/09/2002 03/03/2004 100%  34.108, 34.123 TP-030052 Marked as stopped 12/2008
1759 | 34001 Extended Transparent End-to-End PS Streaming Servic e Rel-5 S4 No PSSE 03/01/2002  17/03/2003 100%  26.233,26.234  SP-010392 -
1760 34002 Stage 1 Rel-5 S1  No 18/11/2002 17/03/2003 100%  22.233 SP-010392 2nd resp SA4
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1761 31032 Interaction with other services Rel-5 S1  No 18/11/2002 17/03/2003 100%  22.233 )08 (was marked 65% complete)
1762 34003 Stage 2 (version Rel5 of TS 26.234) Rel-5 S4 No 03/01/2002 14/03/2002 100%  26.234 SP-010392 2nd resp SA2
1763 34019 RTP usage model Rel-5 S4  No 03/01/2002 06/12/2002 100%  26.937 )08 (was marked 90% complete)
1764 | 501637 Rel-5 OSA enhancements Rel-5 S1 No OSAl 27/04/1999  20/12/2002 100%  22.127,23.127,  SP-000216 -
1765 32010 General Stage 2 for Rel5 Rel-5 S2  No 11/09/2001 07/06/2002 100% - )08 (was marked 47% complete)
1766 1429 OSA APIs for Multimedia Call Control Rel-5 S2 No OSA1l-CSCF 11/07/2000 07/06/2002 100% - 5 even if completed by March
1767 1430 Stage 1 Rel-5 S1  No 11/07/2000 14/03/2002 100%  22.127 -
1768 15002 (Multimedia) Call Control - Stages 2 and 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.198-04 -
1769 15003 Generic user interaction - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.198-05 -
1770 15004 Charging - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.198-12 -
1771 15007 Call Control Service Mapping; Multiparty Call Control SIP - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.998-04-4 -
1772 15999 WSDL APIs for SOAP/HTTP - Stage 3 Rel-5 N5 No 11/09/2000 07/06/2002 100%  29.198, 29.998 -
1773 1419 OSA security Rel-5 S3 No OSA1l-SEC 11/07/2000 20/12/2002 100% - SP-000302 eduled for approval at CN#15
1774 2121 Stage 1 Rel-5 S1  No 11/07/2000 09/11/2001  100%  22.127 -
1775 1421 Stage 3 Rel-5 S3  No 23/10/2000 14/06/2002 100% - )08 (was marked 80% complete)
1776 1422 security related SCF(s) definition Rel-5 N5 No 21/09/2001 07/06/2002 100%  29.198, 29.998 NP-010692 -
1777 1423 (possibly) changes required from supporting platforms, e.g. gsmSCF, HLR Rel-5 S3  No 11/09/2000 14/12/2000 100% - -
1778 15017 Security (moved from Rel-6) Rel-5 S3  No 14/03/2002 20/12/2002 100% - Contribution at S3#25
1779 401424 Interactions OSA - e-commerce Rel-5 S2 No OSAl-ECOM 27/04/1999 07/06/2002 100% - -
1780 1425 Stage 1 Rel-5 S1  No 27/04/1999 28/12/2000 100%  22.127 )08 (was marked 95% complete)
1781 1529 Stages 2 and 3 Rel-5 N5 No 21/09/2001 07/06/2002  100%  29.198, 29.998 NP-010692 -
1782 15005 Policy Management - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.198-13 -
1783 15006 Presence and Availability Management (PAM) - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.198-14 -
1784 1786 CHECK STATUS - LCS - OSA interfaces Rel-5 S1 No OSAl-LCsI 11/09/2000 07/06/2002  100% - az: CN#1 3 - changed to Rel5
1785 1787 Stage 1 Rel-5 S1 No 11/09/2000 08/12/2000 100%  22.127 -
1786 2124 Stage 2 Rel-5 S2  No 11/12/2000 11/12/2000 100%  23.127 /01: Rel4 completion 90->100%.
1787 1788 Stage 3 Rel-5 N5 No 21/09/2001 07/06/2002 100%  29.198, 29.998 NP-010692 -
1788 2540 Access to User Profile Rel-5 S1 No OSA2-UP 01/06/2001 20/12/2001  100% - -
1789 1433 Retrieval of Terminal capabilities Rel-5 S2 No OSA2-TC 11/07/2000 13/12/2002  100% - -
1790 1434 Stage 1 Rel-5 S1 No 11/07/2000 10/01/2001  100%  22.127 -
1791 1436 Stages 2 and 3 Rel-5 N5 No 21/09/2001 13/12/2002 100%  29.198, 29.998 NP-010692 -
1792 2122 Provisioning of the terminal capabilities Rel-5 T2 No 02/04/2001 13/12/2002 100%  23.057 JAProf therefore 100% complete
1793 1638 CAMEL phase 4 Rel-5 S1 No CAMEL4 17/04/2000  06/09/2002  100% - NP-020486 -
1794 1461 Service requirements Rel-5 S1  No 17/04/2000 14/06/2002 100% - -
1795 2012 Call Party Handling Rel-5 N2 No CAMEL4-CPH 10/07/2000 07/06/2002  100% - -
1796 2013 Mid call procedure for MO and MT calls Rel-5 N2 No CAMEL4-MCP 17/07/2000 07/06/2002 100% - -
1797 2014 Interactions with Optimal Routing Rel-5 N2 No CAMEL4-IOR 17/07/2000 08/03/2002 100% - -
1798 2015 Inclusion of flexible tone injection Rel-5 N2 No CAMEL4-IFTI 17/07/2000 08/03/2002 100% - -
1799 2016 CSE control over MT SMS Rel-5 N2 No CAMEL4-CCSMS 17/07/2000 08/03/2002 100% - -
1800 2460 Notification of GPRS mobility management to CSE Rel-5 N2 No CAMEL4-NMM 02/03/2001 07/06/2002 100% - -
1801 2458 Provision of location information of called subscriber Rel-5 N2 No  CAMEL4-LOCB 02/03/2001 08/03/2002  100% - -
1802 2514 Inclusion of ODB data in the CSE_HLR interface Rel-5 N2 No CAMEL4-ODB 09/07/2001 08/03/2002 100% - Added on May 29, 2001
1803 2515 Location information during an ongoing call (Handover DP) Rel-5 N2 No CAMEL4-HODP 14/05/2001 07/06/2002 100% - -
1804 2516 GPRS Any Time Interrogation Rel-5 N2 No CAMEL4-ATI 09/07/2001 07/06/2002 100% - -
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1805 2599 Transfer of IMEI (with SW version) to CSE Rel-5 N2 No CAMEL4-ATI 09/07/2001 07/06/2002 100% - -
1806 12005 Handling of partial implementations of CAMEL4 Rel-5 N2 No CAMEL4-SUB 08/03/2002 06/09/2002 100% - 1ge3 CRs for approval at CN#17
1807 2464 Rel-5 MEXE enhancements Rel-5 T2 No MEXES 26/03/2001  08/03/2002 100% - -
1808 2466 MEXE Rel-5 Improvements and Investigations Rel-5 T2 No MEXE5-ENHANC 26/03/2001 08/03/2002  100%  22.057, 23.057 TP-010071 -
1809 1625 \Wideband Telephony Service - AMR Rel-5 S4 No AMRWB 01/01/2000  19/12/2003  100% - SP-09354 -
1810 62 Specification Rel-5 S4 No 01/01/2000 07/06/2002 100% - -
1811 31005 Stage 1 Rel-5 S1  No 01/10/2001 22/03/2002  100% - -
1812 32007 Stage 2 Rel-5 S4  No 03/01/2000 17/04/2000 100% - -
1813 1459 Design Constraints Rel-5 S4[96%] No 03/01/2000 07/02/2000 100% - -
1814 1460 General Description Rel-5 S4  No 07/02/2000 17/04/2000 100% - -
1815 1626 Feasibility Study Rel-5 S4  No 28/04/2000 02/06/2000  100% 26.901 SP-000024 1 SP-000024: TR 26.901 v.4.0.0
1816 1656 N1 Aspects Rel-5 N1 No 21/09/2001 21/12/2001 100% - ation, codec indication to MS......
1817 14005 N4 work Rel-5 N4 No 13/02/2002 07/06/2002  100% N4-010538 ) inputs to CN4 at this meeting...
1818 67 Codec issues Rel-5 S4  No 03/01/2000 07/06/2002  100% - -
1819 1627 Codec qualification Rel-5 S4 No 02/02/2000 31/05/2000 100% - -
1820 74 Codec selection tests Rel-5 S4  No 01/06/2000 20/10/2000  100% - -
1821 891 Codec selection Rel-5 S4 No 23/10/2000 27/10/2000 100% - -
1822 34007 TFO AMR-WB Rel-5 S4 No AMRWB-TFO 18/12/2001 14/03/2002  100% - -
1823 890 Other codec issues (verif., characterization) Rel-5 S4  No 29/09/2000 07/06/2002 100%  26.976 ivity Detector, Frame Structure
1824 34008 AMR-WB and narrrowband interworking Rel-5 S4 No AMRWB-IWG 27/09/2001 14/03/2002  100% - -
1825 34009 Interworking with fixed broadband networks Rel-5 S4  No 27/09/2001 14/03/2002  100% - -
1826 34010 Tones and announcements Rel-5 S4  No 27/09/2001 14/03/2002  100% - -
1827 34011 Deleted - WB Conferencing and WB Voice Group calls Rel-5 S1  No 03/01/2000 03/01/2000 100% - -
1828 1855 Conformance tests (CRs to 34 series) Rel-5 Tl No 01/01/2000 12/04/2000 100% - -
1829 76 Terminal Acoustic Characteristics Rel-5 S4  No 01/01/2000 12/04/2000 100% - B
1830 1628 Definition Rel-5 S4[95%] No 01/01/2000 31/01/2000 100%  26.131 -
1831 1629 Test specification Rel-5 S4  No 01/02/2000 12/04/2000 100%  26.132 -
1832 34004 Floating-point ANSI-C code for the AMR-WB speech codec Rel-5 S4 No AMRWB-FP 25/09/2001 14/03/2002  100% 26.204 SP-010459 -
1833 80 Support of AMR-WB in GERAN: GMSK and 8PSK WB FR/ HR Rel-5 GP No GAMRWB 03/01/2000 28/06/2002  100% - GP-000453 -
1834 50298 Channel coding in 45.003 Rel-5 GP No 03/01/2000 05/04/2002 100% - 50098 -> 50298
1835 2266 Signalling for the A interface Rel-5 GP No 03/01/2000 29/06/2001 100% - -
1836 2267 Signalling for lu Rel-5 GP No 03/01/2000 28/06/2002 100% - -
1837 2268 Receiver performance in TS 45.005 Rel-5 GP No 02/04/2001 28/06/2002 100% - -
1838 50000 Link Adaptation in 45.009 Rel-5 GP No 26/03/2001 28/06/2002  100% - -
1839 2269 Deleted - GERAN MS conformance test for AMR-WB Rel-5 GP No 03/01/2000 19/12/2003  100% - GP-000454 3. Marked as stopped 12/2008
1840 2270 Deleted - MS test for AMR-WB Rel-5 GP No 03/01/2000 19/12/2003  100% - Marked as stopped 12/2008
1841 2271 GERAN BTS conformance test for AMR-WB Rel-5 GP No 03/01/2000 02/12/2002  100% - GP-000455 -
1842 2272 BTS test Rel-5 GP No 03/01/2000 02/12/2002 100% - -
1843 1826 Terminal interfaces Rel-5 T2 No TI 14/05/2001  20/03/2002  100% - not needed -
1844 2573 Terminal local model enhancements Rel-5 T2 No TLMS 14/05/2001 20/03/2002  100%  23.227 TP-010224 -
1845 1536 Rel-5 Location Services enhancements Rel-5  S2S5 No LCS1 03/04/2000  27/06/2003  100% - SP-010518 -
1846 1600 UE positioning Rel-5 RP No LCS1-UEpos 15/01/2001 29/03/2002  100% RAN Wis -
1847 2474 UE positioning enhancements for 1.28 Mcps TDD Rel-5 R2 No LCS-128Pos 09/04/2001 29/03/2002  100% RAN_Wis -
1848 2125 Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning Rel-5 R2 No LCS-INTF 15/01/2001 12/10/2001  100% RAN_Wis Finished at RP#13
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1849 1171 Event based and Periodic LCS Rel-5 S1 No LCS1-EBP 22/05/2000 07/06/2002  100% - -
1850 1641 Stage 1 Rel-5 S1 No 22/05/2000 17/11/2000 100%  22.071 rrresponding Stage 1 description
1851 1538 Stage 2 specification Rel-5 S2  No 06/11/2000 26/01/2001 100% - )08 (was marked 51% complete)
1852 1179 Impact on MAP Rel-5 N4 No 15/03/2002 07/06/2002 100% - \N of LCS quality level request...
1853 2436 Location Services for GERAN in A/Gb Mode Rel-5 GP No LCS-GERAN 03/04/2000 08/02/2002  100% - GP-011925 -
1854 2437 GERAN LCS Stage 2 (first release) Rel-5 32,G1,G2 No 03/04/2000 08/02/2002  100% - -
1855 2438 Gb interface support for LCS Rel-5 GP No 03/04/2000 31/08/2001  100% - -
1856 2440 L3 protocol support for LCS Rel-5 GP No 03/04/2000 01/06/2001 100% - -
1857 2441 Stage 3 specifications Rel-5 GP No 03/04/2000 01/06/2001 100% - -
1858 2442 Location Services for GERAN in lu Mode Rel-5 32,R2,R3 No 03/04/2000 28/06/2002  100% - GP-011926 -
1859 2443 GERAN LCS Stage 2 Rel-5 32,G1,G2 No 03/04/2000 28/06/2002  100% - -
1860 2444 lu-ps interface support for LCS Rel-5 R2,R3 No 03/04/2000 28/06/2002 100% - -
1861 2445 lu-cs interface support for LCS Rel-5 R2,R3 No 03/04/2000 28/06/2002 100% - -
1862 2446 lur-g interface support for LCS Rel-5 G1,G2 No 23/01/2002 19/04/2002  100% - FFS
1863 2447 RRC protocol support for LCS Rel-5 32,R2,R3 No 20/08/2001 30/11/2001 100% - -
1864 2448 Additional impacts on Broadcast of LCS data on packet channels Rel-5 32,R2,R3 No 20/08/2001 05/12/2001 100% - -
1865 2449 Stage 3 specifications Rel-5 32,R2,R3 No 25/03/2002 28/06/2002 100% - -
1866 50068 GERAN MS Conformance test for LCS Rel-5 GP  No LCS-GERAN-MSc 03/06/2002 27/06/2003 100% - GP-000458 -
1867 55069 Develop LCS MS test case work plan (Release 98/99/4) Rel-5 G4,G5 No 03/06/2002 27/06/2003 100% - )08 (was marked 60% complete)
1868 55070 Develop LCS MS test cases Rel-5 G4,G5 No 03/06/2002 27/06/2003 100% - )08 (was marked 60% complete)
1869 50069 Deleted - GERAN BTS Conformance test for LCS Rel-5 GP No LCS-GERAN-BTS: 03/06/2002 27/06/2003  100% - GP-000459 03. Marked as stopped 12/2008
1870 55071 Deleted - Develop LCS BTS test case work plan (Release 98/99/4) Rel-5 G4,G5 No 03/06/2002 27/06/2003  100% - Marked as stopped 12/2008
1871 55072 Deleted - Develop LCS BTS test cases Rel-5 G4,G5 No 03/06/2002 27/06/2003  100% - Marked as stopped 12/2008
1872 544 LCS interoperation stage 2 aspects Rel-5 S2  No 28/08/2000 28/06/2002 100% - )08 (was marked 17% complete)
1873 2434 LCS interoperability aspects to GERAN Rel-5 GP,S5 No LCS-GERAN 28/08/2000 28/06/2002  100% - GP-000456 -
1874 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GE Rel-5 3,G2,G1 No LCS-GERAN 28/08/2000 28/06/2002  100% - -
1875 1183 FS on LCS support in the IMS Rel-5 S1  No 12/02/2001 18/01/2002 100% - )08 (was marked 75% complete)
1876 35008 Charging and OAM&P for LCS enhancements Rel-5 S5 No LCS1-OAM 21/09/2001 28/06/2002 100%  32-series SP-010461 -
1877 521 New security aspects of LCS (not identified) Rel-5 S3 No LCS1-SEC 14/04/2000 28/12/2001  100% SP-000421 1plete. No progress since S3#17
1878 32011 Specification for the Le Interface Rel-5 S2 No LCSl-Le 14/01/2002 15/03/2002  100% SP-020180 -
1879 32022 Deleted - CHECK STATUS - Inter-GMLC interface Rel-5 S2 No 30/05/2002 30/12/2002 100% - Marked as stopped 12/2008
1880 | 501571 Rel-5 Security enhancements Rel-5 S3  No 21/02/2000  28/06/2002 100% - SP-000421 ur added. TO  BE DELETED
1881 1576 Network domain security Rel-5 S3 No SEC1-NDS 21/02/2000 28/06/2002 100% - SP-000420 'R MOVED TO HISTORY FILE
1882 1577 Deleted -Control plane protection in core network (e.g., GTP, CAP, MAP/IP,p  Rel-5 S3  No 12/05/2000 07/06/2002 100% - Marked as stopped 12/2008
1883 1578 Deleted - Main aspects Rel-5 S3  No 12/05/2000 21/06/2001  100% - D. Marked as stopped 12/2008
1884 1579 Deleted -Integration of GTP signalling security architecture Rel-5 N4  No 14/09/2001 07/06/2002 100% - 1.... Marked as stopped 12/2008
1885 1580 Deleted -User plane protection in core network (e.g., provided by IPsec) Rel-5 S3  No 21/02/2000 28/06/2002 100% - D. Marked as stopped 12/2008
1886 1581 Deleted -Main aspects Rel-5 S3 No 21/02/2000 21/06/2001 100% - -
1887 1582 Deleted -Integration of GTP signalling security architecture Rel-5 N4  No 14/09/2001 28/06/2002 100% - 2008 (was marked 95 complete)
1888 2576 IP network layer security (NDS/IP) Rel-5 S3 No SEC1-NDS-IP 15/06/2000 15/03/2002  100% 33.210 SP-010326 -‘ack RFCs. WID updated SP#17
1889 2243 |ntra Domain Connection of RAN Nodes to Multiple CN No( Rel5 S2 No IUFLEX 02/10/2000 ~ 28/06/2002 100%  23.236 SP-000619 end date. Putto Rel5 by~ AS.
1890 2244 Overall System Architecture Rel-5 S2  No 03/01/2001 21/09/2001 100% - -
1891 20000 Stage 3: RAN node selecting CN node Rel-5 R3 No 24/09/2001 22/03/2002 100% - Not identified
1892 2248 N1 work Rel-5 N1 No 17/09/2001 28/06/2002 100%  24.008 and chet  NP-010693 -
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1893 2249 N4 work Rel-5 N4  No 02/10/2000 08/03/2002  100% NP-000737 12.12.01 - % complete to 66%...
1894 50067 GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Node  Rel-5 GP No | IDCRAN-GERAN 08/02/2002 28/06/2002  100% - GP-020492 Accept changes Gb over IP

1895 51068 Stage 2 (changes to ) Rel-5 Gl No 08/02/2002 28/06/2002  100% -
1896 51069 43.051 Introduction of support for IDNNS in GERAN Ilu mode Rel-5 Gl No 08/02/2002 28/06/2002  100% -
1897 52070 Stage 3 (changes to ) Rel-5 G2 No 08/02/2002 28/06/2002  100% -
1898 52077 48.016 Use of Gb interface concepts when a network applies IDNNS Rel-5 G2 No 08/02/2002 28/06/2002 100% - accept changes for Gb over IP
1899 52078 48.018 Include MSC/VLR identity in CS IMSI paging Rel-5 G2 No 08/02/2002 28/06/2002  100% -
1900 2320 Deleted - GERAN improvements 3 (new transport layer on interface A) Rel-5 GP No GEIMP3 06/04/2001 20/12/2002  100% - GP-010909 Marked as stopped 12 /2008
1901 2321 Deleted - Evolution of the transport for A Rel-5 GP No  GEIMP3-EtA 06/04/2001 20/12/2002 100% - GP-010910 :D. Marked as stopped 12/2008
1902 2322 Deleted - Definition of a new A/Ater interface Transport Layer option based or ~ Rel-5 GP No 06/04/2001 20/12/2002  100% D. Marked as stopped 12/2008
1903 2323 Deleted - Adaptation of the Layer 3 BSSMAP procedures as required Rel-5 GP No 06/04/2001 20/12/2002 100% - D. Marked as stopped 12/2008
1904 | 501142 Rel-5 Charging and OAM&P Rel-5 S5 No OAM 10/09/2001  12/09/2002  100% SP-010461 -
1905 35002 Rel5 Principles, high level Requirements and Architecture Rel-5 S5 No OAM-AR/PR 17/09/2001 28/06/2002 100%  32.101, 32.102 SP-010461 -
1906 35003 Rel5 Performance Management Rel-5 S5 No OAM-PM 17/09/2001 12/09/2002 100%  32.4xy, 52.402 SP-010631 -
1907 35004 Rel5 Charging Management Rel-5 S5 No OAM-CH 10/09/2001 12/09/2002 100%  32.200, 32.205, SP-010631 -
1908 35001 Rel5 Network Infrastructure Management Rel-5 S5 No OAM-NIM 21/09/2001 12/09/2002 100%  32.6xy, 32.3xy SP-010461 -
1909 2392 GERAN enhancements for streaming services 1 (RLC en  hz  Rel5 GP No 06/11/2000 = 28/06/2002  100% - GP--010429 -
1910 2394 Concept Rel-5 GP No 06/11/2000 31/10/2001  100% -
1911 2395 RLC protocol enhancement (SDU Discard) Rel-5 GP No 06/11/2000 28/06/2002  100% -
1912 2396 GERAN enhancements for streaming services 2 (usage of | Rel-5 GP No 06/11/2000 28/06/2002 100% - GP-010430 iemens, Motorola, Vo  dafone
1913 2398 Usage of ECSD Concept Rel-5 GP No 06/11/2000 19/04/2002  100% -
1914 2399 Stage 2 Rel-5 GP No 06/11/2000 19/04/2002  100% -
1915 2400 Stage 3 Rel-5 GP No 06/11/2000 28/06/2002  100% -
1916 2401 RLC PDU formats Rel-5 GP No 06/11/2000 28/06/2002  100% -
1917 2402 MAC header Rel-5 GP No 06/11/2000 28/06/2002  100% -
1918 2412 GERAN/UTRAN interface evolution 1 (evolution of lu ~ PS) Rel-5 GP,R3 No GERUEV1 01/09/2000 = 28/06/2002  100% - GP-010481 | orola, Nokia, Ericsson, Nortel

1919 2413 Evolution of lu ps Rel-5 GP,R3 No GERUEVI1-luPS 01/09/2000 28/06/2002 100% - -
1920 2414 Identification of GERAN requirements on lu ps Rel-5 GP,R3 No 01/09/2000 30/11/2001  100% -
1921 2415 Update of specifications Rel-5 GP,R3 No 03/12/2001 28/06/2002  100% -
1922 2416 GERAN/UTRAN interface evolution 2 (evolution of lu ~ CS) Rel-5 GPR3 No GERUEV2 01/09/2000  28/06/2002 100% - GP-010417 -
1923 2417 Evolution of lu cs Rel-5 GP,R3 No GERUEV2-luCS 01/09/2000 28/06/2002 100% - GP-000430 _ucent, Ericsson, AWS, Nortel

1924 2418 Identification of GERAN requirements on lu cs Rel-5 GP,R3 No 01/09/2000 24/06/2002  100% -
1925 2419 Update of specifications Rel-5 GP,R3 No 01/09/2000 28/06/2002  100% -
1926 2556 End to End QoS for PS Domain including IMS Rel-5 S2 No E2EQoS 28/08/2000  28/06/2002  100% - SP-010343 -
1927 2557 E2E QoSConcept and Architecture Rel-5 S2  No 03/01/2001 07/09/2001  100%  23.207 -
1928 2558 E2E QoS interworking Rel-5 N3 No E2EQoS-IWw 28/08/2000 07/06/2002 100%  29.208, 29.207, NP-010528 )08 (was marked 95% complete)
1929 2559 QoS Management (Provisioning and Monitoring) Rel-5 S5 No E2EQ0S-OAM 21/09/2001 28/06/2002 100%  32-series SP-010461 -
1930 2569 \Messaging enhancements Rel-5 Rel-5 T2 No MESS5 15/06/2001 ~ 31/03/2003 100% - y opinion is 100% co  mplete
1931 2571 Multimedia Messaging (MMS) enhancements Rel-5 T2 No MESS5-MMS 15/06/2001 31/03/2003  100% - TP-010130 -
1932 31000 Definition of service requirements Rel-5 S1 No MESS5-SR 15/06/2001 15/03/2002 100%  22.140 -
1933 42000 Technical realization Rel-5 T2 No 15/06/2001 07/06/2002 100%  23.140 stage 3 MM7 is missing
1934 42008 WAP Forum dependency: MM1 stage 3 Rel-5 T2 No 15/06/2001 31/03/2003  100% )08 (was marked 80% complete)
1935 34018 MMS formats and codecs Rel-5 S4 No 03/12/2001 15/03/2002 100%  26.140 -
1936 2572 Enhanced Messaging Service (EMS) enhancements Re |5 T2 No MESS5-EMS 15/06/2001 08/03/2002  100%  23.040 TP-010153 -
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1937 31001 Definition of service requirements Rel-5 S1  No 15/06/2001 14/09/2001  100% - -
1938 42001 Technical realization Rel-5 T2 No 15/06/2001 08/03/2002 100%  23.040 -
1939 | 50001 GERAN Inter BSC NACC improvements over the Gb Inter  fa  Rel5 GP No GERNACC 03/09/2001  28/06/2002 100% - GP-012313 -
1940 14501 Modification of core network protocols for GERAN In ter BSC NACC over Gb | Rel-5 N4,S2  No GERNACC-Cnmot 03/09/2001 19/04/2002 100% - GP-011877 -
1941 32502 Stage 2 - Concept Rel-5 N4,S2  No 03/09/2001 31/10/2001  100% - -
1942 14502 Stage 2 - 23.060 change - Definition of Inter BSC NACC Rel-5 N4,S2  No 03/09/2001 19/04/2002  100% - -
1943 14503 Stage 3 (changes to TS 29.060) Rel-5 N4 No 03/09/2001 08/03/2002  100% - awaited from GERAN2 to CN4...
1944 50002 Modification of Gb protocols for GERAN Inter B SC NACC over Gb Interface Rel-5 GP No GERNACC-Gbmot 30/11/2001 28/06/2002 100% - GP-012314 -
1945 50003 Stage 3 (changes to TS 48.018) Rel-5 GP No 30/11/2001 28/06/2002 100% - -
1946 | 50033 Enhanced Power Control Rel-5 GP No EPC 26/11/2001  19/12/2003 100% - GP-012748 -
1947 50034 Realization of Enhanced power control and signalling support Rel-5 GP No 26/11/2001 30/11/2001  100% GP-012749 Completed 11/2001
1948 50035 Deleted - GERAN MS Conformance test for Enhanced Power Control Rel-5 GP No 10/12/2001 19/12/2003  100% GP-012750 ed. Marked as stopped 12/2008
1949 50036 Deleted - GERAN BTS Conformance test for Enhanced Power Control Rel-5 GP No 10/12/2001 19/12/2003  100% GP-012751 ed. Marked as stopped 12/2008
1950 | 50037 8PSK AMR HR Rel-5 GP No 8PSK-AH 10/12/2001 = 19/12/2003 ~ 100% - GP-012752 Completed for Rel-5
1951 50038 Definition of channel coding, performance requireme nts and signalling suppor  Rel-5 GP No 10/12/2001 28/06/2002  100% - GP-012753 -
1952 50061 Concept Rel-5 GP No 10/12/2001 28/06/2002 100% - -
1953 52004 Changes to 44.018 Rel-5 G2 No 10/12/2001 28/06/2002 100% - -
1954 51025 Changes to 45.001 Rel-5 Gl No 10/12/2001 28/06/2002  100% - -
1955 51026 Changes to 45.002 Rel-5 Gl No 10/12/2001 28/06/2002  100% - -
1956 51027 Changes to 45.003 Rel-5 Gl No 10/12/2001 28/06/2002  100% - -
1957 51028 Changes to 45.005 Rel-5 Gl No 10/12/2001 28/06/2002  100% - -
1958 52005 Changes to 24.008 Rel-5 G2 No 10/12/2001 28/06/2002 100% - -
1959 52006 Changes to 48.058 Rel-5 G2 No 10/12/2001 28/06/2002 100% - -
1960 50039 Deleted - GERAN MS Conformance test for 8PSK HR Rel-5 GP No 10/12/2001 19/12/2003  100% GP-012754 Marked as stopped 12/2008
1961 50040 GERAN BTS Conformance test for 8PSK HR Rel-5 GP No 10/12/2001 20/12/2002  100% GP-012755 -
1962 | 13000 Service Change and UDI Fallback Rel-5 N3 No SCUDIF 08/10/2001  07/06/2002 100%  29.007,27.001, ~ NP-020164 -
1963 501800 Rel-5 USIM toolkit enhancements Rel-5 T3 No USATI1-Interpr 05/06/2000 26/09/2003  100% - not needed -
1964 43002 Deleted - Test specification for USIM toolkit security mechanisms Rel-5 T3 No 28/05/2002 26/09/2003  100% TP-020028 Marked as stopped 12/2008
| 1965 | 1801 Protocol Standardisation of a SIM Toolkit Inter  preter Rel-5 T3 No USAT1-Interpr 05/06/2000 22/01/2003 100 %  27.103 TP-000116 1pl  etion expected at TP-13.
1966 2497 Stage 1 Rel-5 T3 No  USATI1-Interpr 05/06/2000 16/03/2001  100% - Stage one comepeted at TP-12.
1967 2496 Stage 2 and 3 Rel-5 T3 No  USATI-Interpr 03/01/2001 08/03/2002 100% - 11.114 to be presented to TP-14.
1968 2518 Test specification Rel-5 T3 No  USATI-Interpr 03/09/2001 22/01/2003  100% TP-010111 )08 (was marked 12% complete)
1969 501802 (U)SIM API Rel-5 T3 No USATI1-API 20/03/2002 20/09/2002  100% - TP-020029 :,sod eleted from Workplan
1970 | 5043001 Java API Test specification Rel-5 T3 No USATI-API 20/03/2002 20/09/2002  100% TP-020029 -
1971 30001 small Technical Enhancements and Improvements for R elt Rels Al No TEI5 03/01/2000 31/12/2008 100% - mited impactonthes  ystem
1972 25018 Small Technical Enhancements and Improvements for Rel-5 Conformance Testing Rel-5 R57T1 Yes TEI5_Test 03/01/2000 31/12/2008 100%  34.108, 34.109. _Work_Items oved in from Stoyan/testing WP.
1973 31013 Deleted - Technical Report on UE Functionality Split Rel-5 S1 No UESPLIT 03/01/2000 01/05/2000 100% - SP-010484 -
1974 2520 User Equipment Management Rel-5 S5 No UEM 21/06/2001  28/06/2002 100%  32.802 SP-010286 -
1975 35000 FS on User Equipment (UE) Management Rel-5 S5 No OAM-UEM 21/06/2001 28/06/2002 100%  32.802 SP-010286 -
1976 | 50201 Flow control supporting an MS with multiple data fl ows wit  Rel5 GP No FlowCon 24/06/2002  30/08/2002  100% - GP-021767 50101 -> 50201
1977 50202 Update of stage 2 specifications Rel-5 GP No 24/06/2002 30/08/2002 100% - 50102 -> 50202
1978 32097 Concept document 23.060 (changes to) Rel-5 S2  No 28/06/2002 30/08/2002 100% - -
1979 50203 Flow Control Rel-5 GP No 24/06/2002 28/06/2002 100% - 50103 -> 50203
1980 50104 Modification of BSSGP protocol Rel-5 GP No 24/06/2002 28/06/2002  100% - GP-021508 -
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1981 52095 Stage 3 (changes to 48.018) Rel-5 G2 No 24/06/2002 28/06/2002 100% - -
1982 | 50058 Deleted - Multiple TBF in A/Gb mode - Phase 1 Rel-5 GP No MULTBF 19/04/2002  28/11/2003  100% - GP-021263 :ept paper produced in Rel-5)
1983 50059 Deleted - Multiple TBF in A/Gb mode - Phase 1 Rel-5 GP No  MULTBF-Agbmoc 19/04/2002 22/08/2003  100% - GP-021263 3 (was marked 26% complete)
1984 50060 Deleted - Multiple TBF Concept paper Rel-5 GP No  MULTBF-Agbmod¢ 19/04/2002 22/08/2003 100% - 08 (was marked 50% complete)
1985 51001 Deleted - Multiple TBF Stage 2 (43.064) CRs Rel-5 Gl No | MULTBF-Agbmode 19/04/2002 22/11/2002 100% - Marked as stopped 12/2008
1986 50062 Deleted - Multiple TBF Stage 3 (44.060) CRs Rel-5 G2 No | MULTBF-Agbmode 19/04/2002 22/11/2002 100% - Marked as stopped 12/2008
1987 50206 Deleted - Multiple TBF in A/Gb mode — MS testing Rel-5 GP No 24/06/2002 28/11/2003  100% - GP-022098 06. Marked as stopped 12/2008
1988 54101 Deleted - MS conformance tests Rel-5 G4 No 24/06/2002 28/11/2003  100% - ed. Marked as stopped 12/2008
1989 2345 Alignment of 3G functional split and lu Rel-5 GP No GER3GAL 08/06/2000  19/12/2003 100% - GP-021256 1, Nortel, Siemens, Vodafone

1990 2346 GERAN user / control plane Rel-5 GP No GER3GAL-GUCOI 07/08/2000 30/08/2002 100% - GP-021255 1, Nortel, Siemens, Vodafone

1991 2347 Alignment with UMTS bearer concept Rel-5 GP No 07/08/2000 30/08/2002 100% - -
1992 50300 Enhanced power control Rel-5 GP No 31/08/2001 31/08/2001 100% - -
1993 2423 Stage 2 Rel-5 GP No 07/08/2000 29/06/2001  100% - -
1994 2348 Adoption of the UTRAN PDCP Rel-5 GP No 06/11/2000 21/12/2001  100% - RAN WG2 help may be needed.
1995 50043 Development of RLC / MAC Rel-5 GP No 31/08/2001 30/08/2002 100% - -
1996 50044 Development of GERAN RRC Rel-5 GP No 22/06/2001 28/06/2002 100% - -
1997 50045 Ciphering and integrity protection concept paper Rel-5 GP No 31/08/2001 19/04/2002 100% - -
1998 50046 Multiple TBF or equivalent Concept paper Rel-5 GP No 31/08/2001 08/02/2002 100% - -
1999 50047 Paging concept Rel-5 GP No 31/08/2001 19/04/2002  100% - -
2000 50048 Dedicated Physical subchannels, includes traffic and control channels Rel-5 GP No 31/08/2001 30/11/2001 100% - -
2001 50049 lu support and broadcast concept Rel-5 GP No 31/08/2001 19/04/2002  100% - -
2002 50050 Impact of using RLC instead of LAPDm concept Rel-5 GP No 31/08/2001 08/02/2002 100% - -
2003 50051 Contention resolution, mobile station identity, and access concept Rel-5 GP No 31/08/2001 30/11/2001 100% - -
2004 50052 PDCP concept Rel-5 GP No 31/08/2001 19/04/2002 100% - -
2005 50053 Downlink delayed TBF release Rel-5 GP No 31/08/2001 30/08/2002 100% - -
2006 50054 Add transparent RLC Concept Rel-5 GP No 31/08/2001 08/02/2002 100% - -
2007 50055 Handover concept Rel-5 GP No 31/08/2001 08/02/2002 100% - -
2008 2424 Physical layer alignment with UMTS bearer conce  pt Rel-5 GP No 06/11/2000 30/11/2001 100% - -
2009 2356 PDTCH/TCH in 45.003 Rel-5 GP No 06/11/2000 08/06/2001 100% - -
2010 2357 Control channels in 45.003 Rel-5 GP No 06/11/2000 08/06/2001 100% - -
2011 2358 Receiver performance in 45.005 for PDTCH/TCH and control channels Rel-5 GP No 06/11/2000 30/11/2001 100% - -
2012 2359 lu rg interface Rel-5 GP,RP No GER3GAL-lurg 06/11/2000 28/06/2002  100% GP-010428 1, Nortel, Siemens, Vodafone

2013 2425 Inter BSS interface Rel-5 GP,RP  No 06/11/2000 28/06/2002 100% - -
2014 2360 Identification of requirements Rel-5 GP No 06/11/2000 28/06/2002 100% - -
2015 2361 Stage 2 Rel-5 GP No 06/11/2000 28/06/2002  100% - -
2016 2362 Adoption of relevant parts from lur Rel-5 GP No 06/11/2000 28/06/2002 100% - -
2017 2363 Complementation with GERAN specifics Rel-5 GP No 06/11/2000 28/06/2002 100% - -
2018 2364 Stage 3 Rel-5 GP No 06/11/2000 28/06/2002 100% - -
2019 2426 Inter BSS-RNS interface Rel-5 GP,RP No 06/11/2000 28/06/2002  100% - -
2020 2365 Identification of requirements Rel-5 GP,R3 No 06/11/2000 28/06/2002 100% - -
2021 2366 Stage 2 Rel-5 GP,R3 No 06/11/2000 28/06/2002  100% - -
2022 2367 Adoption of relevant parts from lur Rel-5 GP,R3 No 06/11/2000 28/06/2002 100% - -
2023 2368 Complementation with GERAN specifics Rel-5 GP,R3 No 30/01/2002 28/06/2002 100% - -
2024 2369 Stage 3 Rel-5 GP,R3 No 30/01/2002 28/06/2002 100% - -
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2025 2370 Voice over GERAN PS and CS concept Rel-5 GP,R3  No 06/11/2000 28/06/2002  100% - GP-011252 -
2026 2371 Architecture for A, lu cs and lu ps Rel-5 GP,R3 No 06/11/2000 28/06/2002 100% - -
2027 2372 Transcoder position/operation Rel-5 GP No 06/11/2000 13/04/2001 100% - -
2028 2373 Handover Rel-5 GP,R3 No 06/11/2000 28/06/2002  100% - -
2029 2374 RTP payload Rel-5 GP,R3 No 06/11/2000 28/06/2002  100% - -
2030 2375 Codec renegotiation concept Rel-5 GP,R3 No 06/11/2000 29/03/2002 100% - -
2031 2376 LA Rel-5 GP No 06/11/2000 13/04/2001 100% - -
2032 2388 Deleted - GERAN MS Conformance test for GERAN interface evolution Rel-5 GP No 11/06/2001 19/12/2003  100% - GP-021253 ed. Marked as stopped 12/2008
2033 2389 Deleted - MS test Rel-5 GP No 11/06/2001 19/12/2003  100% - ed. Marked as stopped 12/2008
2034 2390 GERAN BSS Conformance test for GERAN interface  evolution Rel-5 GP No 08/06/2000 19/12/2003  100% GP-021254 {. Marked as stopped 12/2008
2035 2391 Deleted - BSS test Rel-5 GP No 08/06/2000 19/12/2003  100% - ed. Marked as stopped 12/2008
2036 2330 GERAN support for IMS Rel-5 GP No GERIMS 01/05/2000 | 20/12/2002  100% - GP-010420 | n, Nortel, Siemens, Motorola
2037 2331 GERAN Header adaptation Rel-5 5P,S2,RP No GERIMS-HEADAP 01/05/2000 20/12/2002 100% - GP-010421 n, Nortel, Siemens, Motorola
2038 2332 Definition of compression and removal modes for PDCP protocol Rel-5 3P,S2,RP  No 01/05/2000 09/06/2000 100% - -
2039 2333 Conceptual description in stage 2 Rel-5 5P,S2,RP  No 01/05/2000 31/10/2001 100% - -
2040 2334 Necessary changes on stage 3 regarding header removal Rel-5 5P,S2,RP  No 06/11/2000 20/12/2002 100% - -
2041 2335 Deleted - GERAN Radio access bearer design for IMS Rel-5 P,S2,RP No GERIMS-RABDES 06/11/2000 28/06/2002 100% - GP-010422 :D. Marked as stopped 12/2008
2042 2422 Deleted - MuM control signalling for conversational multimedia services Rel-5 P,S2,RP  No 06/11/2000 28/06/2002 100% - D. Marked as stopped 12/2008
2043 2431 Deleted - Identification of requirements Rel-5 P,S2,RP No 06/11/2000 08/02/2002  100% - IATED - NOT STANDARDIZED
2044 2337 Deleted - Necessary modifications due to SIP Rel-5 P,S2,RP No 06/05/2002 28/06/2002  100% - IATED - NOT STANDARDIZED
2045 2341 Deleted - GERAN MS Conformance test for support of IMS Rel-5 GP No  GERIMS-MSconf 11/06/2001 20/12/2002 100% - GP-010424 :D. Marked as stopped 12/2008
2046 2342 Deleted - MS test Rel-5 G4 No 11/06/2001 20/12/2002 100% - D. Marked as stopped 12/2008
2047 2343 Deleted - GERAN BTS Conformance test for support of IMS Rel-5 GP No  GERIMS-BTSconf 11/06/2001 20/12/2002 100% - GP-010425 :D. Marked as stopped 12/2008
2048 2344 Deleted - BTS test Rel-5 G3new No 11/06/2001 20/12/2002 100% - D. Marked as stopped 12/2008
2049 | 54001 \S Conformance Testing of Dual Transfer Mode Rel-5  G4,G5 No MSCTDTM 11/11/2002  07/02/2003  100% - GP-023236 Needed to complete DTM (R99)
2050 | 32033 Handling of early UEs Rel-5 S2 No LATE_UE 03/01/2000 ~ 27/06/2003  100% - SP-030125 -
2051 32031 Feasibility Study Rel-5 S2  No 07/10/2002 13/12/2002 100% - -
2052 32032 Stage 2 Rel-5 S2  No 06/01/2003 27/06/2003  100% - -
2053 22001 FS for the Early Mobile Handling in UTRAN Rel-5 R2 No FSEarlyUE 09/09/2002 06/06/2003  100% RAN_SIs -
2054 96 Note: Stage 3 RAN part not shown Rel-5 No 03/01/2000 03/01/2000 100% - -
2055 0 Release 4 Features Rel-4 P,SP,TP  No 03/01/2000  03/01/2000 0% - -
2056 1861 Miscellaneous UE Conformance Testing Activities Rel-4 TL No MISTSTL 02/04/2001  01/12/2004 100% - not needed -
2057 1862 Optimization of Test Time, RF Aspects (FDD) Rel-4 T1 No MISTST1-OpFDD 24/09/2001 03/09/2003  100%  34.121 TP-030052 ed 12/2008 (was 70% complete)
2058 1863 Optimization of Test Time, RF Aspects (TDD) Rel-4 T1 No MISTST1-OpTDD 24/09/2001 03/09/2003 100%  34.122 TP-030052 1ised for faster overall test times
2059 1907 Extensions to R99 Test cases Rel-4 Tl No MISTSTI1-Ext 02/04/2001 02/12/2003 100% 34.123p 1,2 TP-030052 ed 12/2008 (was 70% complete)
2060 2564 Extension to R99 Test cases - TTCN Rel-4 T1 No 28/06/2002 03/03/2004  100% TP-030052 )08 (was marked 50% complete)
2061 2565 Creation of R99 TCs for TDD - prose Rel-4 T1 No MISTST1-TDD 01/10/2001 01/07/2004 100%  34.123-1 TP-030052 )08 (was marked 50% complete)
2062 2566 Deleted - Creation of R99 TCs for TDD - TTCN Rel-4 T1 No 03/09/2002 01/12/2004  100% TP-030052 Marked as stopped 12/2008
2063 1908 Deleted - Review all other work items for impact on new or exiting 34 series specs.  Rel-4 Tl No MISTST1 02/07/2002 27/12/2002 100%  34.121,122,123 Marked as stopped 12/2008
2064 1340 Facsimile Rel-4 S1 No FAX 22/02/2000  23/06/2000  100% - SP-000169 -
2065 1341 Real Time Fax Rel-4 S2 No FAX-RT 22/02/2000 23/06/2000 100% - 1 from R99 to R00, SP-000169
2066 1808 Terminal capabilities, AT commands Rel-4 T2 No 22/02/2000 23/06/2000 100%  21.904, 27.007 -
2067 1343 Signalling aspects (e.g. ICM) Rel-4 N1 No 22/02/2000 23/06/2000 100% - -
2068 1648 Service provision Rel-4 N3 No 22/02/2000 23/06/2000 100%  23.146 -
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2069 1345 Review whether service/stage 1 aspects need to be aligned Rel-4 S1 No 14/04/2000 23/06/2000 100% - -
2070 1346 Review whether architecture/stage 2 aspects need to be aligned Rel-4 S2  No 14/04/2000 23/06/2000 100% - -
2071 1539 Transparent End-to-End PS mobile streaming applicat  ion Rel-4 S4 No PSTREAM 03/04/2000  21/03/2001 100%  26.233,26.234  SP-000345 -
2072 1818 Multimedia Messaging Rel-4  T2S1 No MMS 22/02/2000  14/03/2001 100%  22.140,23.140  TP-000078 -
2073 136 Definition of service requirements Rel-4 S1 No MMS 22/02/2000 31/05/2000 100% - -
2074 1819 Review of definition of service requirements Rel-4 T2 No MMS 01/06/2000 14/03/2001  100%  22.140, 23.140 TP-000078 -
2075 1820 Technical Realisation Rel-4 T2 No MMS 10/04/2000 14/03/2001  100%  22.140, 23.140 TP-000078 -
2076 1821 Review of definition of reference Achitecture model Rel-4 T2 No MMS 10/04/2000 14/03/2001 100%  22.140, 23.140 TP-000078 -
2077 1822 "Fulfill Requirements of Stage 1" Rel-4 T2 No MMS 10/04/2000 14/03/2001 100%  22.140, 23.140 TP-000078 ersion, personalization of MMS.
2078 1823 Definition of MMS primitives in Stage 2 Rel-4 T2 No MMS 10/04/2000 14/03/2001 100%  22.140, 23.140 TP-000078 -
2079 1541 Transcoder-Free Operation Rel-4 \4,S2N1  No TrFO 03/01/2000 = 30/03/2001  100% - Lead given to CN4 fr om CN...
2080 112 Out-of-Band Transcoder Control solution Rel-4 N4 No TrFO-OoBTC 03/01/2000 30/03/2001  100% - N4-000531 -
2081 1512 implementation in UTRAN Rel-4 R3 No TrFO-OoBTC-UTR 11/09/2000 30/03/2001  100%  25.401, 25.410, RAN_Wis moved according to NP-000575
2082 896 Impact on architecture, Principles and Terminology Rel-4 S2 No TrFO-OoBTC 03/01/2000 20/10/2000 100% - tudy cascading TrFO/TFO/TrFO
2083 1657 Codec Negotiation between UE and MSC Rel-4 N1 No TrFO-OoBTC 14/08/2000 02/02/2001 100%  24.008, 23.009, refering to a R99 status sheet...
2084 115 Codec Negotiation inter MSC Rel-4 N4 No TrFO-OoBTC 03/07/2000 22/12/2000 100% - ed to annex + list of open issues
2085 894 Bearer establishment inter MSC Rel-4 N4 No TrFO-OoBTC 03/07/2000 22/12/2000 100%  23.153 NP-000127 . capabiliies moved to annex....
2086 905 Speech Transcoder: Location and Control at the UMTS Core Network Border Rel-4 S2 No TrFO-STLC 10/04/2000 29/09/2000 100% - S$2-99352 icription and Tdoc S2-99352...

2087 124 Transcoder at Edge Rel-4 NP No TrFO-STLC 10/04/2000 29/09/2000 100% - escription and Tdoc S2-99352...
2088 2310 GERAN improvements 1 (Gb over IP) Rel-4 GP No GEIMP1 09/05/2000 | 19/03/2001  100% - GP-000433 -
2089 2311 Gb over IP (Ip-fication of Gb) Rel-4 GP No GbIP 09/05/2000 19/03/2001 100% - GP-000434 -
2090 2312 Concept Rel-4 GP No 09/05/2000 10/11/2000 100% - -
2091 2313 Changes to 08.16, 08.18 Rel-4 GP No 09/05/2000 19/03/2001  100% - -
2092 2314 GERAN improvements 2 (NACC) Rel-4 GP No GEIMP2 06/11/2000  10/06/2003 100% - GP-012812 -
2093 2315 Gb enhancements Rel-4 GP No Gben 06/11/2000 08/06/2001  100% - GP-000436 -
2094 2316 Intra BSC NACC (Network Assisted Cell Change) Re |4 GP  No 06/11/2000 08/06/2001 100% - -
2095 2420 Concept Rel-4 GP No 06/11/2000 08/06/2001  100% - -
2096 2317 Changes in 03.64 Rel-4 GP No 06/11/2000 08/06/2001  100% - -
2097 2318 Changes in 04.60 Rel-4 GP No 06/11/2000 08/06/2001 100% - -
2098 2319 Changes in 44.008 Rel-4 GP No 06/11/2000 08/06/2001 100% - -
2099 50030 MS conformance test for Intra BSC NACC Rel-4 GP No GEIMP2-Msconf 30/11/2001 10/06/2003  100% - GP-012811 -
2100 50299 Changes in 51.010 Rel-4 G5,G4 No 30/11/2001 10/06/2003  100% - )08 (was marked 50% complete)
2101 2324 GERAN improvements 4 (Delayed TBF) Rel-4 GP No GEIMP4 15/01/2001 = 08/06/2001  100% - GP-010363 -
2102 2325 Gb enhancements 2 Rel-4 GP No GEIMP4-Gben2 15/01/2001 08/06/2001 100% - GP-010363 -
2103 2429 stage 2 Rel-4 GP No 15/01/2001 08/06/2001  100% - -
2104 2421 Stage 3 (changes in 44.060) Rel-4 G2 No 15/01/2001 06/04/2001  100% - -
2105 2327 Definition of enhanced countdown procedure Rel-4 G2 No 15/01/2001 06/04/2001  100% - -
2106 2328 Definition of enhanced TBF release procedure Rel-4 G2 No 15/01/2001 06/04/2001  100% - -
2107 2329 Definition of USF=FREE type polling mechanism on PDCH Rel-4 G2 No 15/01/2001 06/04/2001  100% - -
2108 1222 | ow Chip Rate TDD option Rel-4 Rl No LCRTDD 19/07/2000 | 02/12/2003  100% - RAN_Wis -
2109 1223 Physical layer Rel-4 R1 No LCRTDD-Phys 19/07/2000 30/03/2001  100% RAN_Wis -
2110 1224 Layer 2 and layer 3 protocol aspects Rel-4 R2 No LCRTDD-L23 19/07/2000 30/03/2001  100% RAN_Wis -
2111 1225 RF radio transmission/reception, system performance requirements and conforma Rel-4 R4 No LCRTDD-RF 14/08/2000 30/03/2001  100% RAN_Wis -
2112 1227 UE radio access capability Rel-4 R2 No LCRTDD-UErac 14/08/2000 30/03/2001  100% RAN_Wis -
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2113 1228 lub/lur protocol aspects Rel-4 R3 No LCRTDD-lublur 14/08/2000 30/03/2001  100% RAN_Wis -
2114 2262 Low chiprate TDD interworking with GERAN Rel-4 No 01/09/2000 19/01/2001 100% - GP-000432 -
2115 2263 Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD Rel-4 No 01/09/2000 19/01/2001  100% - -
2116 2103 Conformance Test Aspects - Low Chip Rate TDD Rel -4 Tl No 17/09/2001 02/12/2003  100% - -
2117 2217 Testing Layer 2 and layer 3 protocol aspects Rel-4 T1 No 17/09/2001 02/07/2003 100%  34.123-1,34.12  TP-030052 )08 (was marked 60% complete)
2118 2562 Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN Rel-4 Tl No 03/12/2002 02/12/2003  100%  34.123-3 TP-030052 Marked as stopped 12/2008
2119 2218 Testing RF Radio Transmission and Reception Rel-4 T1 No 17/09/2001 28/06/2002  100% TP-030052 3 months (was 0), finish date set
2120 1322 Enable bearer independent CS architecture Rel-4 S2 No CSSPLIT 03/01/2000  01/03/2002 100% - SP-000288 -
2121 1323 Enable bearer-independent call control Rel-4 N4  No 03/01/2000 16/08/2001  100% - N4-000512  should be 100% hence closed
2122 1516 Architecture and Stage 2 description Rel-4 S2  No 03/01/2000 08/09/2000 100%  23.002 plete in TSGS #8 21.-23.6.2000
2123 1325 Standardisation of protocols (control & user planes) over Nb interface Rel-4 N3 No 02/01/2001 30/03/2001  100% N4-000512 -
2124 1326 Standardisation of protocols over reference points between MSC server and Rel-4 N4  No 25/09/2000 23/03/2001  100% N4-000512 -
2125 1616 Standardisation of detailed stage 2 description Rel-4 N4 No 17/07/2000 23/03/2001  100% N4-000512 -
2126 1327 Bearer control between MSC server and MGW Rel-4 N 4 No 01/09/2000 16/08/2001 100% - N4-000512 -
2127 1328 stage 3 - protocol issues Rel-4 N4  No 01/09/2000 16/08/2001  100% - -
2128 1329 stage 3 - parameter value issues Rel-4 N3 No 02/01/2001 30/03/2001 100% - -
2129 1331 Lawful interception Rel-4 S3  No 21/08/2000 23/03/2001 100% - 2neral LI work mentioned above.
2130 2052 Deleted - Conformance Test Aspects - Enable bearer independent CS architecture ~ Rel-4 Tl No  CSSPLIT-TEST 05/03/2001 01/03/2002 100% - Marked as stopped 12/2008
2131 1445 MEXE enhancements Rel-4 Rel-4 T2 No MEXE 03/01/2000 | 14/12/2001  100% - TP-030052 -
2132 1447 MEXE Security Analysis Activity Rel-4 S3 No MEXE-SEC 22/02/2000 14/12/2001 100% - SP-010327 S3#16. S3#18 : WID updated
2133 2045 Stage 3 Rel-4 S3 No MEXE1-SEC 17/07/2000 14/12/2001  100% - itional analysis needed for Rel-4
2134 1448 Terminal aspects Rel-4 T2 No 22/02/2000 15/12/2000 100% - -
2135 1810 MEXE Rel4 Improvements and Investigations Rel-4 T2 No MEXE-ENHANC 03/01/2000 15/12/2000 100%  22.057, 23.057 -
2136 1812 3rd MEXE classmark Rel-4 T2 No 03/01/2000 15/12/2000 100%  22.057, 23.057 litional features for MEXE R2000
2137 1814 FS on Secure download mechanism and capabilities to support SDR concept Rel-4 T2 No 07/02/2000 15/12/2000 100%  22.057, 23.057 -
2138 1815 FS on Support of MP3/MPEG4 content Rel-4 T2 No 07/02/2000 15/12/2000 100%  22.057, 23.057 -
2139 1631 Tandem Free aspects for 3G and between 2G and 3G sy ste Rel4 S4 No TFO 22/02/2000 15/06/2001  100% - :'rminals roaming in 3G R99
2140 1632 Tandem Free AMR Rel-4 S4 No TFO-AMR 22/02/2000 15/06/2001  100% - verify UMTS_AMR_2 support
2141 130 Specification Rel-4 S4 No 22/02/2000 23/03/2001 100%  28.062 -
2142 907 Impact on: Rel-4 NP No 08/01/2001 15/06/2001  100% - sult an (for better wording)
2143 131 CN Rel-4 NP No 26/03/2001 15/06/2001  100% - to verify UMTS_AMR_2 support
2144 132 GERAN Rel-4 GP No 08/01/2001 06/04/2001  100% - June to March to have it in Rel4
2145 2230 Advanced Speech Call ltems enhancements_REL-4 Rel-4 NI No ASCI 03/12/2000  14/03/2002  100% - NP-000730 Approved at CN#10
2146 2232 Stage 2 Rel-4 N4 No 03/12/2000 14/03/2002 100%  23.067, 24.067 11/02: no inputs received in CN4
2147 2231 Stages 2 and 3 on A interface Rel-4 N1 No 03/12/2000 23/03/2001  100%  44.068, 44.069, -
2148 2403 700 MHz spectrum support Rel-4 GP No 700SS 03/01/2000  20/12/2002 100% - GP-000449 -
2149 2404 GERAN support for the 700 MHz band Rel-4 GP No 03/01/2000 19/01/2001 100% - -
2150 2405 Signalling support Rel-4 GP No 03/01/2000 19/01/2001  100% - -
2151 2406 Physical layer definitions Rel-4 GP No 03/01/2000 19/01/2001  100% - -
2152 2407 Receiver performance and RF budget Rel-4 GP No 03/01/2000 19/01/2001  100% - -
2153 2408 GERAN MS Conformance test for 700 MHz band Rel-4 GP No 02/04/2001 30/11/2001 100% - GP-000451 -
2154 2409 MS test Rel-4 GP No 02/04/2001 30/11/2001  100% - -
2155 2410 GERAN BTS Conformance test for 700 MHz band Rel- 4 GP No 02/04/2001 20/12/2002  100% - GP-000452 -
2156 2411 BTS test Rel-4 GP No 02/04/2001 20/12/2002 100% - -
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2157 2483 Qperator Determined Barring for Packet Oriented Ser  vices ~ Re4 NP No ODB 01/06/2000  19/03/2001  100% NP-010089 »m the P-plan Added for tracking
2158 2546 UMTS QoS Architecture for PS Domain Rel-4 S2 No QosPs 03/01/2000  27/11/2002 100% - SP-010342 -
2159 2548 Architecture Rel-4 S2 No 05/06/2000 03/01/2001 100%  23.107 -
2160 2550 Charging and OAM&P for QoS Management Rel-4 S5 No QOoSPS-OAM 21/09/2001 28/06/2002 100%  32-series SP-010461 -
2161 1681 RAB Quality of Service (re)Negotiation over lu Rel-4 R3 No QOoSPS-MAPEND- 21/08/2000 23/03/2001 100%  25.413 RAN Wis -
2162 1991 RAB Quality of Service Negotiation over lu Rel-4 R3 No QoSPS-MAPEND- 21/08/2000 23/03/2001  100% RAN_Wis -
2163 2456 RAB Quality of Service Negotiation over lu during relocation Rel-4 R3 No QoSPS-MAPEND- 02/03/2001 23/03/2001 100% - -
2164 1992 RAB Quality of Service Re-Negotiation over lu Rel-4 R3 No QoSPS-MAPEND- 25/09/2000 23/03/2001  100% RAN_Wis -
2165 1553 GERAN QoS Aspects - Handovers: maintenance of real-  time QoS while movin  Rel-4 GP No GERQoS 03/01/2000 30/11/2001  100% - GP-010431 -
2166 2306 Handover Concept for the PS domain Rel-4 GP No 03/01/2000 30/11/2001  100% - -
2167 2309 Stable RT handover report 25.936 including header removal Rel-4 GP[93%] No 03/01/2000 19/01/2000 100% - -
2168 2307 Update of stage 2 Rel-4 GP No 03/01/2000 13/02/2001  100% - -
2169 2308 Update of relevant stage 3 specs -> RRC Rel-4 G2 No 03/01/2000 30/11/2001 100% - -
2170 50010 Deleted - GERAN MS Conformance test for inter-system and intra-system Packet Rel-4 G4,R3  No GERQOS-Mstest 31/08/2001 27/11/2002 100% - GP-012287 /5. Marked as stopped 12/2008
2171 50011 Deleted - Handover for the PS domain Rel-4 G4,R3  No 31/08/2001 27/11/2002 100% - Marked as stopped 12/2008
2172 50012 Deleted - Stable RT handover report 25.936 including header removal Rel-4 G4,R3  No 31/08/2001 27/11/2002 100% - Marked as stopped 12/2008
2173 50013 Deleted - Update of stage 2 Rel-4 G4,R3  No 31/08/2001 27/11/2002 100% - Marked as stopped 12/2008
2174 50014 Deleted - Update of relevant stage 3 specs Rel-4 G4,R3  No 31/08/2001 27/11/2002 100% - Marked as stopped 12/2008
2175 1685 PS-domain handover for real-time services Rel-4 R3 No QoSPS-PSdoRTS 28/08/2000 30/03/2001  100% RAN_Wis -
2176 2554 Deleted - RAB QoS Renegotiation at Relocation Rel-4 R3 No 03/01/2001 23/03/2001 100%  25.851, 25.946 Marked as stopped 12/2008
2177 1993 small Technical Enhancements and Improvements for R el¢ Rel4 Al No TEI4 03/01/2000 06/05/2008 100% - mited impactonthes  ystem
2178 25017 Small Technical Enhancements and Improvements for Rel-4 Conformance Testing Rel-4 R5T1 Yes TEI4_Test 03/01/2000 06/05/2008  100% Work_Items 4 in from the Stoyan/Testing WP
2179 | 400002 Rel-4 Evolutions of the transport in the UTRAN Rel-4 RP  No ETRAN 21/08/2000  23/08/2002 100% - RAN Wis -
2180 12 QoS optimization for AAL2 connections over lub and lur interfaces Rel-4 R3 No | ETRAN-QO0SAAL2 21/08/2000 30/03/2001  100% RAN Wis -
2181 1995 Transport bearer modification procedure on lub, lur, and lu Rel-4 R3 No ETRAN-MigrMod 02/10/2000 30/03/2001  100% RAN Wis -
2182 | 401834 Deleted - Conformance Test Aspects of Rel-4 evolutions of the transportinl  Rel-4 T1 No 25/02/2002 23/08/2002 100% - Marked as stopped 12/2008
2183 2208 Deleted - Testing RAB support enhancements Rel-4 Tl No CT-RABS? 25/02/2002 23/08/2002 100%  34.108, 34. 121 Marked as stopped 12/2008
2184'| 400004 Rel-4 Evolutions of the transport in the CN Rel-4 N1N2,S2 No CNTRSP 20/05/2000  23/03/2001  100% - not needed -
2185 859 IP Transport of CN protocols (e.g., CAP, MAP) Rel-4 N4 No SS7IP 07/12/2000 23/03/2001  100% - -
2186 1679 Stage 3 Rel-4 N4 No 07/12/2000 23/03/2001  100% - -
2187 2018 CAP Rel-4 N2 No 07/12/2000 23/03/2001 100% - -
2188 2019 MAP Rel-4 N4  No 07/12/2000 23/03/2001 100% - -
2189 2253 BSSAP+ Rel-4 N1 No SS7IP-BSSAP+ 15/01/2001 14/03/2001  100% - -
2190 1513 FS on Transport and control separation inthe P S CN domain Rel-4 S2  No 29/05/2000 23/03/2001 100% - SP-000293 -
2191 1615 Architectural impacts Rel-4 S2  No 29/05/2000 23/03/2001 100% - -
2192 | 401216 Rel-4 Improvements of Radio Interface Rel-4 RP  No RInimp 10/07/2000 ~ 14/03/2003 100% - RAN Wis -
2193 1509 UTRA repeater specification (master) Rel-4 R4 No RInimp-REP 10/07/2000 21/03/2001  100% RAN_Wis -
2194 1994 DSCH power control improvement in soft handover Rel-4 R1 No RInlmp-DSCHsho 11/09/2000 23/03/2001  100% RAN_Wis -
2195 1996 UMTS 1800 Rel-4 R4 No  RInimp-UMTS18 25/09/2000 14/12/2001  100% RAN_Wis -
2196 2467 UMTS 1900 Rel-4 R4 No  RInlmp-UMTS19 19/03/2001 14/12/2001 100%  25.101 -
2197 1219 FS on High Speed downlink packet access Rel-4 R2 No RInimp-HSDPA 21/08/2000 23/03/2001  100% RAN_Sis -
2198 1510 Deleted - FS on improved common DL channel for Cell-FACH state Rel-4 R2 No  RInlmp-DLCFACH 11/09/2000 28/12/2001  100% RAN_Sis Stopped at RP#14
2199 401839 Conformance Test Spec. Rel-4 improvements in  Radio Interface Rel-4 Tl No 08/10/2001 14/03/2003  100% - -
2200 2212 Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs Rel-4 T1 No 18/02/2002 30/08/2002 100% - Marked as stopped 12/2008
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2201 2213 Deleted - Testing Terminal Power saving features Rel-4 T1 No 18/02/2002 30/08/2002 100% - Marked as stopped 12/2008
2202 2214 Deleted - Testing DSCH power control improvement in soft handover Rel-4 T1 No 18/02/2002 30/08/2002 100% - Marked as stopped 12/2008
2203 2215 Testing UMTS 1800 Rel-4 T1 No 08/10/2001 14/06/2002 100%  34.108, 34,121, TP-030052 -
2204 41000 Testing UMTS 1900 Rel-4 T1 No 08/10/2001 14/06/2002 100%  34.108, 34,121, TP-030052 -
2205 2561 Testing UMTS 1800 - TTCN Rel-4 T1 No 17/06/2002 14/03/2003 100%  34.123-3 TP-030052 -
2206 41001 Testing UMTS 1900 - TTCN Rel-4 T1 No 17/06/2002 14/03/2003 100%  34.123-3 TP-030052 -
2207 | 400009 Rel-4 RAN improvements Rel-4 RP  No RANimp 14/08/2000  17/03/2004  100% - RAN Wis -
2208 655 Node B synchronization for TDD Rel-4 R1 No RANimp-NBsync 14/08/2000 23/03/2001  100% RAN_Wis -
2209 2206 RAB support enhancement for Rel-4 Rel-4 R2 No RANIimp-RABSE 21/08/2000 23/03/2001  100% RAN Wis >f ROHC for Rel-4 agreed by R2
2210 402102 Deleted - Conformance Test Aspects - Rel-4 RA N Improvements Rel-4 Tl No 01/01/2002 17/03/2004  100% Mar ked as stopped 12/2008
2211 | 402222 Deleted - Testing Radio access bearer support enhancments Rel-4 Tl No 01/01/2002 02/09/2002 100% - Marked as stopped 12/2008
2212 | 402461 Deleted - Testing RAB support enhancements-Robust Header Compression Rel-4 Tl No  RABimp-RoCH 28/05/2002 03/09/2003 100%  34.123-1,-2 TP-030052 ed. Marked as stopped 12/2008
2213 41006 Deleted - Testing RAB support enhancements-Robust Header Compression - Rel-4 Tl No 28/05/2002 17/03/2004  100%  34.123-3 TP-030052 ed. Marked as stopped 12/2008
2214 41007 Testing of Extended Robut Header Compression Rel-4 Tl No Ext-RoHC 18/09/2002 30/09/2003 100%  34.123-1,-2 TP-030052 )08 (was marked 15% complete)
2215 41008 Deleted - Testing of Extended Robut Header Compression - TTCN Rel-4 T1 No 18/09/2002 16/12/2003  100%  34.123-3 TP-030052 Marked as stopped 12/2008
2216 41009 Deleted - General changes to TS34.121 corresponding to release 4 Rel-4 Tl No  RANimp-test 03/03/2003 03/03/2004 100%  34.108, 34.121 Marked as stopped 12/2008
2217 | 401652 Rel-4 Emergency call enhancements Rel-4 N1,SLTI No EMC1 03/01/2000 ~ 28/05/2002 100% - -
2218 1654 For CS based calls Rel-4 N1 No EMCI1-CS 03/01/2000 28/05/2002 100% - NP-010136 WI approved in TSG_10
2219 1320 Distinction in CS domain of emergency call types to different emergency serv Rel-4 S1 No EMCI1-CS 01/05/2000 23/06/2000 100% - -
2220 1999 Distinction in CS domain of emergency calls to different emergency types Rel-4 N1 No EMC1-CS 24/08/2000 22/09/2000 100% - 2 different emergency centres....
2221 | 402224 Deleted - Conformance Test Aspects - Emergency call enhancements Rel-4 Tl No EMCI1-CS 03/01/2000 28/07/2000 100% - ed. Marked as stopped 12/2008
2222 2226 Testing CS based emergency calls Rel-4 T1 No EMC1-CS 25/02/2002 28/05/2002 100%  34.123-1 TP-030052 -
2223 2563 Testing CS based emergency calls - TTCN Rel-4 T1 No EMC1-CS 22/11/2001 28/05/2002 100%  34.123-3 TP-030052 -
2224 | 401826 Rel-4 Terminal interfaces Rel-4 T2 No TI 03/01/2000  15/03/2001 100% - not needed -
2225 1827 AT commands enhancements Rel-4 T2 No TI-ATC 03/01/2000 14/03/2001  100%  27.007 B
2226 1828 Specification of AT commands for new services Rel-4 T2 No 03/01/2000 14/03/2001  100%  27.007 hieved because of missing input
2227 1829 Wide Area Data Synchronization Rel-4 T2 No TI-WADS 03/01/2000 14/03/2001 100% - n, milestone on testing added
2228 1830 Continues evolution of Synchronization protocol Rel-4 T2 No TI-SYNC-EVOL 03/01/2000 14/03/2001  100%  27.903, 27.103 -
2229 1832 Terminal local model Rel-4 T2 No TLM 16/05/2000 15/03/2001 100%  23.227 TP-000080 -
2230 | 401536 Rel-4 Location Services enhancements Rel-4 S2 No LcCsl 03/04/2000 ~ 28/12/2001 100% - SP-010518 -
2231 2229 CBS interactions Rel-4 T2 No LCS1-CBS 03/04/2000 28/12/2001 100%  23.041 -
2232 523 LCS support in the CS domain Rel-4 S2 No LCS1-CS 15/05/2000 19/01/2001  100% - far. To be further split if needed.
2233 525 LCS support in the PS domain Rel-4 S2 No LCS1-PS 01/05/2000 28/12/2001 100% - -
2234 1642 Stage 1 Rel-4 S1  No 03/07/2000 25/08/2000 100%  22.071 n no PDP-context is established
2235 1181 Stage 2 Rel-4 S2  No 01/05/2000 19/01/2001  100%  23.271 AS: 23.271 completed at SP#10
2236 1180 Stage 3 Rel-4 N1  No 21/08/2000 28/12/2001  100% - -
2237 526 Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPR¢ Rel-4 N1 No 21/08/2000 28/12/2001 100% - -
2238 2462 MAP impacts of LCS Rel-4 N4  No 21/08/2000 30/03/2001 100% - Missing work task
2239 527 GTP signalling for LCS Rel-4 N4  No 21/08/2000 30/03/2001 100% - -
2240 401600 UE positioning Rel-4 Rel-4 RP  No LCS1-UEpos 03/04/2000 30/03/2001  100% RAN Wis UID changed
2241 1601 lub/Ilur interfaces for methods Rel 99 Rel-4 R3 No LCS1-UEpos-lublu 03/04/2000 30/03/2001  100% RAN_Wis corrected; rapporteur corrected
2242 1602 UE positioning enhancements - IPDL for TDD Rel-4 R2 No LCS1-UEpos-enh 28/08/2000 23/03/2001  100% RAN_Wis for TDD for Rel-4 agreed by R2
2243 | 401560 Rel-4 UICC/(U)SIM enhancements and interworking Rel-4 T3 No uicci 24/07/2000  23/03/2001 100% - not needed -
2244 1799 Common PCN Handset Specification (CPHS) Rel-4 T3 No UICC1-CPHS 24/07/2000 23/03/2001 100%  27.103 TP-000116 pproved at TP-11. WI complete.
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2245 | 401800 Rel-4 (U)SIM toolkit enhancements Rel-4 T3 No USAT1-LocLnk 05/06/2000 = 23/03/2001 100% - not needed -
2246 2034 USAT local link Rel-4 T3 No USATI-LocLnk 05/06/2000 23/03/2001  100% TP-000116 proved at TP-11. Wl is complete
2247 | 401571 Rel-4 Security enhancements Rel-4 S3  No 03/01/2000  15/03/2002 100% - SP-000421 ur added. TO  BE DELETED
2248 1587 Evolution of GSM CS algorithms (e.g. A5/3 development and deployment) Rel-4 S3 No SEC1-CSALGO1 03/01/2000 15/01/2001  100% SP-000306 Approved SP#17
2249 1588 Evolution of GSM PS algorithms (e.g. GEA 2 depl  oyment) Rel-4 S3 No SEC1-PSALGO1 22/02/2000 22/12/2000 100 % - SP-000307 algorithmba  sed on Kasumi
2250 1589 Main aspects Rel-4 S3 No SEC1-PSALGO1 22/02/2000 24/11/2000 100% - d for deletion. TO BE DELETED
2251 1618 Impact on GTP Rel-4 N4 No SEC1-PSALGO1 20/03/2000 22/12/2000 100% - -
2252 1661 GEA capability indication in MS CM Rel-4 N1 No SEC1-PSALGO1-( 19/06/2000 22/12/2000 100% - -
2253 | 401583 Deleted - MAP application layer security Rel-4 S3 No  SEC1-MAPAL 03/01/2000 15/03/2002 100% - |-6. Marked as stopped 12/2008
2254 | 401584 Deleted - Main aspects Rel-4 S3  No 21/02/2000 29/03/2001 100% - ed. Marked as stopped 12/2008
2255 | 402025 Deleted - Other stage 3 aspects Rel-4 N4  No 22/02/2000 24/11/2000 100% - ed. Marked as stopped 12/2008
2256 | 401594 Deleted - Visibility and Configurability of security Rel-4 S3 No SEC1-VCS 03/01/2000 15/03/2002  100% SP-000305 N1. Marked as stopped 12/2008
2257 | 401142 Rel-4 Charging and OAM&P Rel-4 S5 No OAM 01/12/2000 ~ 05/10/2001  100% - SP-010461 SP#13 approved WID
2258 2089 Rel4 Principles, high level Requirements and Architecture Rel-4 S5 No OAM-AR/PR 01/12/2000 21/06/2001 100%  32.101, 32.102 SP-010461 -
2259 2088 Rel4 Performance Management Rel-4 S5 No 01/12/2000 28/09/2001 100%  32.4xy, 52.402 SP-010238 -
2260 2081 Fault Management Rel-4 S5 No 01/12/2000 05/10/2001 100%  32.111-1/4 SP-000524 -
2261 2082 Configuration Management Rel-4 S5 No OAM-CM 01/12/2000 21/06/2001 100%  32.106-1/8 SP-000524 -
2262 2083 Rel4 Charging Management Rel-4 S5 No OAM-CH 01/12/2000 28/09/2001  100%  32.200, 32.205, SP-000524 -
2263 2071 UTRAN Operations and Maintenance procedures Rel-4 S5 No UOAM 01/12/2000 21/06/2001 100%  32.800 SP-000524 -
2264 1517 Global Text Telephony Rel-4 S4T1R5 No GTT 03/01/2000 ~ 18/09/2009  100% - SP-010340 1 WID SP-000162=>SP-010340 —
2265 1634 Stage 1 Rel-4 S1 No GTT 05/04/2000 22/12/2000 100%  22.976, 22.226 SP-010340 -
2266 1519 Stage 2 Rel-4 S2 No GTT 03/01/2000 13/10/2000 100%  23.226 SP-010340 -
2267 2234 Specification of Cellular Text telephone Modem R el4 S4 No GTT-CTM 11/09/2000 19/03/2001 100% - SP-010340 -
2268 2238 General description and C-code Rel-4 S4 No GTT-CTM 11/09/2000 11/12/2000 100%  26.226, 26.230 -
2269 2237 Minimum Performance requirements Rel-4 S4 No GTT-CTM 11/09/2000 19/03/2001 100%  26.231 -
2270 1852 Deleted - Conformance Test Aspects - Global Text Telephony Rel-4 R5T1 No GTT_Test 21/09/2000 18/09/2009  100% - ised (it was never really started) ;
2271 0 Release 1999 Features R99 ,TP.SMG No 01/01/2000  01/01/2000 0% - -
2272 | 60150 UMTS Features R99 J3,N4,RP  No 01/01/1999  31/12/1999  100% - -
2273 60102 UMTS_SERVICES R99 S1 No UMTS_SERVICES 01/01/1999 31/12/1999 100%  22.101 -
2274 60103 UMTS phase 1 R99 S1 No UMTS1 01/01/1999 31/12/1999 100%  22.100 -
2275 60119 UMTS Capabilities R99 S1 No UMTS_Capabil 01/01/1999 31/12/1999 100%  22.105 in UMTS Phase 1 but not in R99
2276 60164 Architecture of the GSM-UMTS platform R99 S2,N4 No 01/01/1999 31/12/1999 100%  23.002, 23.008, 3MG 98-0228 e Network (BSS-NSS) interface”
2277 60165 UMTS Terrestrial Radio Access Network R99 RP No UTRAN 01/01/1999 31/12/1999 100%  22.011, 22.038, -
2278 60083 UMTS 1800, UMTS 1900 R99 R2 No Rinimp19, Rinimpl 01/01/1999 31/12/1999 100%  25.307 CR#000 -
2279 60149 Mandatory speech codec for narrowband telephony ser  vice R99 S4 No Mandatory_Speecl 01/01/1999 31/12/1999 100%  04.08, 05.01, Ot SP-99060 729 and MPEG-4 speech codec.
2280 60055 Codec for low bitrate multimedia telephony service R99 S4 No Low_bit_rate_code 01/01/1999 31/12/1999 100%  26.104, 26.110, SP-99060 -
2281 60109 3G Audio-Visual Terminal characteristics R99 S4 No  WISTAC, 3G-AVT, 01/01/1999 31/12/1999 100%  26.131, 26.132 SP-99129 -
2282 60104 Updates_for_UMTS R99 N3 No Updates_for_UMT 01/01/1999 31/12/1999 100%  24.022, 27.001, -
2283 60124 UMTS R99 N3 No UMTS 01/01/1999 31/12/1999 100%  27.060, 29.061 -
2284 | 60151 UMTS and GSM Features R99 V4,R2,R3  No 01/01/1999  31/12/1999  100% - -
2285 60147 Multimedia Messaging Service R99 T2 No MMS 01/01/1999 31/12/1999 100%  22.140, 23.040, TP-000022 ailed architecture and protocols.
2286 60121 Location Services R99 V4,R2,R3 No LCS 01/01/1999 31/12/1999 100%  02.07,03.71, 04 SP-99327 m when space diversity is used)
2287 60118 Customised Application for Mobile network Enha  nced Logic Phase 3 R99 352,N2,N4 No CAMEL3 01/01/1999 31/12/1999 100%  22.101, 23.008, SP-99368 1aming outsid e the HPLMN.
2288 60218 Global view R99 52N2,N4 No CAMEL3 01/01/1999 31/12/1999 100%  22.078, 23.078, -
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2289 60318 Multiple Subscriber Profile (MSP) based on CAMEL phase 3 R99 S1 No CAMEL3 01/01/1999 31/12/1999 100%  22.097 (Advanc tted and mobile terminated calls.
2290 60038 Short Message Service enhancements / Enhanced Messa  ging Service (EMS) R99 T2 No EMS 01/01/1999 31/12/1999 100%  23.038,23.039,  TP-000022 ttions to be transferred via SMS.
2291 60122 Mobile Station Execution Environment R99 SMG1,T2 No MExE 01/01/1999 31/12/1999 100% 02.57,22.057,2 TP-000022 irks WAP/Personal-Java based.
2292 60123 MS_Classmark R99 N1 No MS_Classmark 01/01/1999 31/12/1999 100%  24.008 XE classmarks may be defined.
2293 60057 MultiCall R99 N1,N2,N4 No  Multicall 01/01/1999 31/12/1999  100% 22.030, 22.083, NP-000348 : used for speech at any time.
2294 60058 Multicall R99 S1  No  Multicall 01/01/1999 31/12/1999 100%  22.030, 22.083, -
2295 60105 Virtual Home Environment R99 3MG1,S2 No VHE 01/01/1999 31/12/1999 100%  02.01, 22.105, 2 S1-99133 ensible and scalable interfaces.
2296 60067 Open Service Access R99 S1,S2N5 No OSA 01/01/1999 31/12/1999 100%  22.121, 23.127, S$1-99133 whole development community.
2297 60091 Super Charger mechanism for signalling traffic asso ciated with mobility R99 N2,N4 No  Super_Charger 01/01/1999 31/12/1999 100%  21.905, 23.007, :es (SGSN replaces VLR and ...
2298 60039 Follow_Me service R99 51,N2,N4 No  Follow_Me 01/01/1999 31/12/1999 100%  21.905, 22.004, sific and control based on USSD
2299 60093 Wide area network Synchronization and object exchan  ge R99 T2 No SYNC 01/01/1999 31/12/1999 100%  27.103, 27.903 TP-000022 replaced by SyncML in 27.103.
2300 60145 Terminal Interfaces R99 T2 No 01/01/1999 31/12/1999  100% TP-000022 -
2301 60166 AT commands for 3GPP R99 T2 No 01/01/1999 31/12/1999 100%  27.005, 27.007 TP-000022 2ech Call Items (ASCI) services.
2302 60167 Physical interfaces R99 T2 No 01/01/1999 31/12/1999 100%  27.901 TP-000022 1 based on market requirements
2303 60168 Multiplexer R99 T2 No MUXMS-TE 01/01/1999 31/12/1999 100%  27.010 TP-000022 1ands or data transported with it.
2304 60169 Bearer Services R99 T2,N1,N3 No 01/01/1999 31/12/1999 100% - -
2305 60012 Circuit Switched Bearer Services R99 S1,N3 No Circuit_switched_E 01/01/1999 31/12/1999 100%  22.002, 23.910, NP-99285 ' trol) services are supported
2306 60021 Circuit Switched Bearer Services R99 S1,N3 No CS_Bearerss_in_L 01/01/1999 31/12/1999 100%  22.002, 23.910, NP-99285 1 control) services are supported
2307 60019 CS_Bearers R99 N3 No CS_Bearers 01/01/1999 31/12/1999 100%  29.007 -
2308 60020 CS_Bearerss R99 N3 No CS_Bearerss 01/01/1999 31/12/1999 100%  04.21, 23.910, 2 -
2309 60022 CS_Data R99 N3 No CS_Data 01/01/1999 31/12/1999 100%  27.001, 27.002, -
2310 60023 CS_Data_Bearers R99 N3 No CS_Data_Bearers 01/01/1999 31/12/1999 100%  23.910, 27.001, -
2311 60024 Deleted - Circuit Switched Bearer Services R99 N3 No CSBS 01/01/1999 31/12/1999 100%  29.007 1 TSITR approved under this WI
2312 60040 Frame Tunnelling Mode R99 T2,N1,N3 No FTM 01/01/1999 31/12/1999 100%  22.002, 27.001, NP-99285 1g stuffing on fixed network side.
2313 60171 Access to ISPs and Intranets — Wireless/Remote access to LANs R99 N3 No  Interworking with P 01/01/1999 31/12/1999 100%  29.061 N3-99069 rver in the Intranet/ISP domain.
2314 60070 PHS Internet Access Forum Specification R99 S1,N3 No PIAFS 01/01/1999 31/12/1999 100%  22.002, 27.001, NP-99285 PIAFS TA (Terminal Adapter).
2315 60170 Personal Handyphone System Internet Access Forum Standard (PIAFS) R99 S1  No PIAFS 01/01/1999 31/12/1999 100%  22.002 d at: http://www.infopro.or.jp/piaf
2316 60092 Support_of PIAFS_in_UMTS R99 N3 No Support of PIAFS  01/01/1999  31/12/1999 100%  27.001, 27.007, -
2317 60172 Universal Integrated Circuit Card (UICC) and Univer  sal Subscriber Identity Mot R99 T3 No UICC,USIM 01/01/1999 31/12/1999 100% - TP-99084 ationsp ecification (31.102)
2318 60173 UICC / Terminal interface; Physical and logical characteristics R99 T3 No UICC 01/01/1999 31/12/1999 100%  31.101 (Since 1 TP-99084 facturer, card issuer or operator.
2319 60142 UICC/(U)SIM enhancements and interworking R99 T3 No UICCl 01/01/1999 31/12/1999 100%  31.102, 31.900 -
2320 60174 Characteristics of the USIM application R99 T3 No USIM 01/01/1999 31/12/1999 100%  31.102 TP-99084 r other applications can co-exist
2321 60114 UICC Application Identifiers R99 T3 No AID, Application_lc 01/01/1999 31/12/1999 100%  21.111, 31.110 TP-99184 - according to ISO/IEC 7816-5).
2322 60139 SIM Application Toolkit R99 S1,T3 No SAT 01/01/1999 31/12/1999 100%  11.14, 22.030, 2 -
2323 60141 USIM Application Toolkit R99 T3 No USAT 01/01/1999 31/12/1999 100%  31.111 TP-99184 ts defined in 22.100 and 22.101.
2324 60175 Bearer Independent Protocol for SAT applications to exchange data over the R99 T3 No BIP 01/01/1999 31/12/1999 100%  03.48,11.10,11 MG P 99 186 lementary Service Data (USSD)
2325 60176 Administrative commands and functions for IC cards R99 T3 No 01/01/1999 31/12/1999 100% ETSITS 10222 .40 (SMG 31) art Card Platform (SCP) in 2000.
2326 60177 USIM and UICC requirements R99 T3 No 01/01/1999 31/12/1999 100%  21.111 TP-99084 >vides access to 3GPP services
2327 60140 SIM_API R99 T3 No SIM_API 01/01/1999 31/12/1999 100%  03.19 -
2328 60086 SIM_toolkit_API R99 SMGY9,T3 No  SIM_toolkit 01/01/1999 31/12/1999 100%  03.48,11.11, 11 -
2329 60087 Deleted - 1.8 Volt SIM ME interface R99 SMG9 No  SMIME_1.8V 01/01/1999 31/12/1999 100%  11.18 1 TSITR approved under this WI
2330 60178 USIM/UICC Testing R99 T3 No 01/01/1999 31/12/1999 100% - -
2331 60179 Terminal tests for the UICC Interface R99 T3 No 01/01/1999 31/12/1999 100%  31.120 TP-99184 ; residing on UICC are in 31.121
2332 60180 USIM application test specification R99 T3 No 01/01/1999 31/12/1999 100%  31.121 TP-99184 are reflected over the interface.
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2333 60181 USIM conformance test specification R99 T3 No 01/01/1999 31/12/1999 100%  31.122 .01 with USIM defined in 31.102.
2334 60182 SIM toolkit test specification R99 T3 No 01/01/1999 31/12/1999 100%  11.10-4 MG P 99 416 ype approval or regulatory tests.
2335 60137 Security R99 53,N2,N4 No  Security 01/01/1999 31/12/1999  100% 02.09, 03.20, 21 -
2336 60183 Fraud Information Gathering Service (for connection-orientated services) R99 S3 No FIGS 01/01/1999 31/12/1999 100%  22.031, 23.031 nd IST to limit financial exposure
2337 60085 Immediate Service Termination / SECurity Immediate Service Termination R99 33,N2,N4 No IST, SECIST 01/01/1999 31/12/1999 100%  03.35,22.032, 2 vities including calls in progress.
2338 60018 Core_Network_Security R99 N4 No  Core_Network_Se: 01/01/1999 31/12/1999 100%  29.002 -
2339 | 60152 GSM Features R99 N2,N3,N4  No 01/01/1999  31/12/1999  100% - -
2340 60184 Dual Transfer Mode within GSM and GPRS R99 SMG,N1 No DTM 01/01/1999 31/12/1999 100%  03.55, 03.64, 04 n SMG2#32) - GSM Radio Access (R 99)”
2341 60013 Class A Dual Transfer Mode R99 SMG No Class_A Dual_Trz 01/01/1999 31/12/1999 100%  05.10 -
2342 60027 Dual Transfer Mode R99 SMG,N1 No DTM 01/01/1999 31/12/1999 100%  03.55, 03.64, 04 -
2343 60185 General Packet Radio Service enahancements R99 N3,N4,T2 No GPRS enhanceme 01/01/1999 31/12/1999 100%  05.02, 05.05, 0% aling, PTCCH mappin g, etc.
2344 60132 General Packet Radio Service R99 N3,N4,T2 No GPRS 01/01/1999 31/12/1999 100%  02.60, 03.22, 02 -
2345 60133 GPRS2 R99 3MG1,N2 No GPRS2 01/01/1999 31/12/1999 100%  02.60, 23.003 Service Labels in the APN (N2)
2346 60134 GPRS Tunnelling Protocol enhancement R99 N4,N2 No | GTP_enhancemen 01/01/1999 31/12/1999 100%  23.003, 23.008, -
2347 60186 Enhanced Data rates for GSM Evolution - Phase 1 R99 N1,N3,T2 No EDGE - Phase 1 01/01/1999 31/12/1999  100% 10.59, 02.34, 02 3MG 1148/97 and multi slot constellation.
2348 60030 Enhanced Data rates for GSM Evolution R99 N1,N3,T2 No EDGE 01/01/1999 31/12/1999 100%  02.34, 03.10, 02 3MG 1148/97 -
2349 60034 EDGE-Layerl R99 SMG2 No EDGE-Layerl 01/01/1999 31/12/1999 100%  05.05, 05.10, O 3MG 1148/97 -
2350 60135 High Speed Circuit Switched Data R99 32,SMG7 No HSCSD 01/01/1999 31/12/1999 100%  02.34, 04.18, 11 No additional features for R99.
2351 60029 Enhanced Circuit Switched Data - Phase 1 R99 S1,SMG No ECSD 01/01/1999 31/12/1999 100%  05.02, 08.58, 22 oncept Evaluation” for more info
2352 60032 EDGE-Enhanced Circuit Switched Data R99 SMG2 No  EDGE-ECSD 01/01/1999 31/12/1999 100%  05.03 -
2353 60035 Enhanced GPRS - Phase 1 R99 SMG,NN1 No EGPRS 01/01/1999 31/12/1999 100%  02.07, 03.64, 04 -
2354 60033 EDGE-EGPRS R99 SMG2 No EDGE-EGPRS 01/01/1999 31/12/1999 100%  05.03, 05.05, OE -
2355 60069 Packet Flow Context (PFC) R99 SMG2 No PFC 01/01/1999 31/12/1999 100% 04.18 -
2356 60031 Support for EGPRS in ANSI-136 networks and EDGE COMPACT R99 SMG No EDGE-Compact 01/01/1999 31/12/1999 100%  03.22, 03.30, 03 3MG2 872/99 ‘rvices in spectrum below 1 MHz
2357 60036 EGPRS COMPACT R99 SMG No EGPRS-Compact 01/01/1999 31/12/1999 100%  04.18, 05.02 SMG2 872/99 rvices in spectrum below 1 MHz
2358 60136 COMPACT R99 SMG,NN1 No  COMPACT 01/01/1999 31/12/1999 100%  03.22, 04.18, 04 3MG2 872/99 rvices in spectrum below 1 MHz
2359 60047 GSM_400 R99 SMG7,T2 No GSM_400 01/01/1999 31/12/1999 100%  02.17, 03.22, 03 3MG2 507/00 -
2360 60048 GSM_450 R99 SMG2 No GSM_450 01/01/1999 31/12/1999 100%  03.22, 03.30, 0t -
2361 60131 GSM_700 R99 SMG2 No GSM_700 01/01/1999 31/12/1999 100%  05.05 -
2362 60041 Deleted - GERAN R99 3MG2,S2 No GERAN 01/01/1999 31/12/1999 100%  G2: 04.18 CR#/ 1 TS/ITR approved under this WI
2363 | 60153 GSM Features transposed to UMTS R99 T2N2N4 No 01/01/1999 ~ 31/12/1999 100% - -
2364 60187 Cell Broadcast Service R99 T2 No CBS 01/01/1999 31/12/1999 100%  23.041 TP-000022 r GSM network) to 3G networks
2365 60188 GSM mobile number portability euro MNP / North ~ American MNP R99 S51,N2,N4 No MNP 01/01/1999 31/12/1999 100%  22.066 R98 (02.66)  Provider Number Portability.
2366 60144 Mobile Number Portability R99 N2,N4 No MNP 01/01/1999 31/12/1999 100%  23.018, 23.066, -
2367 60189 Automatic establishment of roaming relations R99 S1  No 01/01/1999 31/12/1999 100%  22.101, 22.971 cial agreements with each other.
2368 60190 Advanced addressing R99 S1 No 01/01/1999 31/12/1999 100%  22.101, 22.75U, S1-99136 -
2369 60191 UMTS numbering, addressing and identities R99 S1  No 01/01/1999 31/12/1999 100%  22.101 ‘ional Mobile Subscriber Identity.
2370 60192 Lawful Interception R99 S3 No LI 01/01/1999 31/12/1999 100%  33.106, 33.107 2d information to be transported.
2371 60154 Charging R99 S1,85 No CH 01/01/1999 31/12/1999 100% - -
2372 60011 Charging R99 S1 No Charging 01/01/1999 31/12/1999 100%  22.115, 23.121 SP-99271 99271 Charging and accounting
2373 60215 OAM Charging Management R99 S5 No OAMCH, CH 01/01/1999 31/12/1999 100%  32.005, 32.015 SP-99581 19581 SA5 Year 2000 Work plan
2374°| 60155 Qperations, Administration, Maintenance and Provisi oning ~ R99 S5 No OAM 01/01/1999 = 31/12/1999 100% - SP-09581 581 SAS5 Year 2000 Work plan
2375 60073 OAM Principles and High-level Requirements R99 S5 No PR, Princs_& Req 01/01/1999 31/12/1999 100%  32.101 SP-99581 19581 SA5 Year 2000 Work plan
2376 60062 OAM Architecture R99 S5 No OAMAR, AR, Telel 01/01/1999 31/12/1999 100%  32.101, 32.102 SP-99581 19581 SA5 Year 2000 Work plan
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2377 60014 OAM Configuration Management R99 S5 No OAMCM, CM 01/01/1999 31/12/1999 100%  32.106, 32.106- SP-99273 3273 Configuration management
2378 60063 OAM Fault Management R99 S5 No OAMFM 01/01/1999 31/12/1999 100%  32.111, 32.111- SP-99272 ID SP-99272 Fault management
2379 60064 OAM Performance Management R99 S5 No OAMPM, PM 01/01/1999 31/12/1999 100%  12.04, 32.104 SP-99274 9274 Performance management
2380 | 60106 \/ocabulary R99 S1  No  Vocabulary 01/01/1999  31/12/1999 100%  21.905 -
2381 | 60037 Emergency R99 S1 No  Emergency 01/01/1999  31/12/1999 100%  22.101 -
2382 | 60049 GSM General Bearer Services (GBS) and interworking ~ scer ~ R99 S1 No GSM_to UMTS_E  01/01/1999  31/12/1999 100%  22.105 ) scenarios as specified in 02.02
2383 | 60043 GPRS_Mobile_IP_interworking R99 N3 No GPRS_Mobile_IP_ ~ 01/01/1999  31/12/1999 100%  29.061 -
2384 | 60046 GSM/UMTS interworking R99 ,S1,SMG No 2G3Ginterworking ~ 01/01/1999  31/12/1999 100%  03.22, 04.18, 04 -
2385 | 60050 Handover R99 VLN2,N4 No  Handover 01/01/1999  31/12/1999 100%  04.18, 08.08, OF -
2386 | 60120 2G3Ghandover R99  SMG2 No 2G3Ghandover 01/01/1999  31/12/1999 100%  04.18, 04.60, OF -
2387 | 60088 Service Provider Name Indication R99 S1 No SPANME 01/01/1999  31/12/1999 100%  22.101 - SIM/USIM specification for R99
2388 | 60026 Data & Data_CleanUp R99 SMGL No Data Data Cleanl ~ 01/01/1999  31/12/1999 100%  02.01,02.02, 0z -
2389 | 60125 Unstructured Supplementary Service Data R99 3MGLN4 No USSD 01/01/1999  31/12/1999  100%  02.04, 02.90, 22 No additional features for R99.
2390 60126 \Man-Machine Interface (MM|) of the User Equipment ( UE) R99 S1 No MMI 01/01/1999 31/12/1999 100%  22.030 rt for Anonymous Call Rejection
2391 | 60127 Network Identity and Timezone (NITZ) R99 31,SMG3 No NITZ 01/01/1999 ~ 31/12/1999 100%  02.42, 04.08 -
2392 | 60128 Qperator Determined Barring for Packet Oriented Ser  vices R99 S1 No ODB_Enh. 01/01/1999 ~ 31/12/1999 100%  22.041 sket Oriented Services from R99
2393 | 60068 Packet Flow Management R99  SMG2 No Packet Flow_Man  01/01/1999  31/12/1999 100%  08.18 -
2394 | 60044 GPRS_Point-To-Multipoint Group call R99 SMGL No GPRS_PTMG 01/01/1999  31/12/1999  100%  02.60 -
2395 | 60156 Call Forwarding R99 31,N2,N4  No 01/01/1999  31/12/1999  100% - -
2396 60010 Call Forwarding enhancements R99 N4,N2 No | CF_enhancements 01/01/1999 31/12/1999 100%  23.078, 23.079, No additional features for R99.
2397 60116 Call_Forwarding R99 3MG1,N2 No Call_Forwarding 01/01/1999 31/12/1999 100%  02.82, 29.002 -
2398 60117 Call_Forwarding_Enhancements R99 N4 No  Call_Forwarding_E 01/01/1999 31/12/1999 100%  23.082 -
2399 | 60157 Quality of Service R99 \NLN2N4 No 01/01/1999  31/12/1999 100% - End UMTS QoS Management

2400 60076 End-to-end UMTS Quality of Service management R99 N1,N2,N4 No QoS 01/01/1999 31/12/1999 100%  23.107, 23.907, 3MG 98-0781 ‘o End UMTS QoS Management
2401 60130 End-to-end QoS for PS Domain including IMS R99 S2 No E2EQoS 01/01/1999 31/12/1999 100%  23.060, 23.170 -
2402 60045 GPRS-enhanced_QoS R99 T2 No GPRS-enhanced ! 01/01/1999 31/12/1999 100%  27.007 nced QoS Support management
2403 60077 QoS_enhancements R99 \2,N1,N4 No QoS_enhancemen 01/01/1999 31/12/1999 100%  23.008, 23.016, -
2404 | 60129 Support of Localised Service Area R99 3MG7,N2 No SoLSA 01/01/1999  31/12/1999 100%  04.08, 04.18, OF . No additional features for R99.
2405 60100 Transcoder location R99 S2 No  Transcoder_locatic 01/01/1999 31/12/1999 100%  23.110 1ging to the non-access stratum.
2406 | 60113 Antenna te;t methods R99  SMG2 No Antenna_test metl ~ 01/01/1999  31/12/1999 100%  03.30 -
2407 | 60107 \WBAM R_/ hig; quality speech in UMTS Phase 1 butnot  inf  R99 S1 No WBAMR 01/01/1999 ~ 31/12/1999 100%  22.105 in UMTS Phase 1 but not in R99
2408 60138 Codec R99 S4  No 01/01/1999 31/12/1999 100% - -
2409 60015 Codec(s)_for_Multimedia_Telephony_Service R99 S4 No  Multimedia_Codec 01/01/1999 31/12/1999 100%  26.911, 26.104, -
2410 60078 QoS for Speech and Multimedia Codec R99 S4 No QoS_for_Speech_ 01/01/1999 31/12/1999 100%  26.102, 26.912 SP-99060 -
2411 60099 Tandem Free Operation - Adaptive Multi-Rate codect ypes R99 S4 No TFOAMR 01/01/1999 31/12/1999 100%  26.103 ype in R99 dual_mode terminals
2412 60112 Noise Suppression for AMR R99 S4 No AMRNS 01/01/1999 31/12/1999 100% 06.77,06.78 edto TS 26.077 and TR 26.078.
2413 60065 Out-of-Band Transcoder R99 N1 No | OoBT 01/01/1999 31/12/1999 100%  23.009, 24.008 on + Introduction of UMTS AMR
2414 60066 Out-of-Band Transcoder Control R99 N1 No OoBTC 01/01/1999 31/12/1999 100%  24.008 CR#057 220 was approved under this W1
2415 | 60143 Advanced Speech Call Items enhancements R99 N4,S1T2 No ASCI 01/01/1999  31/12/1999 100%  02.30, 02.68, 02 -
2416 | 60009 Call Control improvements R99 N1 No CC_Related_items ~ 01/01/1999  31/12/1999 100%  24.007, 24.008 Ivalue is increased (NP-99441).
2417 | 60059 Multimedia R99 NLN3 No Mulimedia 01/01/1999  31/12/1999 100%  24.008, 27.001, -
2418 60089 Sub—System Number allocation for RANAP, RNSAP R99 N2 No  SSN_allocation 01/01/1999 31/12/1999 100%  23.003 vork Subsystem Application Part
2419 60053 |ntranet / ISP access with DHCP end-to-end R99 N3 No  ISPaccess 01/01/1999 31/12/1999 100%  29.061 ranet/ISP with DHCP end to end
2420 60072 R99 N3 No Point_to_Multipoin 01/01/1999 31/12/1999 100%  29.061 port for the IP-Multicast protocol

Point_to_Multipoint_Services
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2421 | 60146 Facsimile R99 SI No FAX 01/01/1999  31/12/1999 100%  22.003, 22.100 -
2422 60081 Realtime NT FAX in UMTS R99 N3 No Realtime_NT_FAX 01/01/1999 31/12/1999 100%  27.001, 27.003 * Real-time non-transparent FAX
2423 | 60042 Gateway_l_ocgtion Fieg_ister (GLR) - Mobile Applicatio  n Part  R9 N4 No GLR 01/01/1999  31/12/1999 100%  29.120 -
24247) 60056 Multiple Subscriber Profile phase 2 R99  SLN4 No MSP2 01/01/1999 ~ 31/12/1999 100%  22.097, 23.072, -
2425 60074 prepaging R99 N2,N4 No  Prepaging 01/01/1999 31/12/1999 100%  23.018, 23.082, -
2426 | 60148 Downlink Advanced Receiver Performance R99  SMG No 01/01/1999  31/12/1999 100%  05.09 ¥R link adaptation for DARP MS
2427 | 60051 Harmonized Standard R99 SMG2 No Hs 01/01/1999  31/12/1999 100%  13.21 -
2428 | 60090 Streamlining of specifications R99 N3 No  Streamlining 01/01/1999  31/12/1999 100%  27.060, 29.061 -
2429'| 60079 RQ9_Service_Clean_up R99 N3 No R99_Service_Clea  01/01/1999  31/12/1999 100%  03.10, 27.001, 2 -
2430 | 60094 small Technical Enhancements and Improvements for R~ 99~ R99 N3 No TEI 01/01/1999  31/12/1999  100% - -
2431 60095 TEI_[CS_Data] R99 N3 No TEI_[CS_Data] 01/01/1999 31/12/1999  100% -
2432 60096 TEI_[GPRS] R99 N3 No TEI_[GPRS] 01/01/1999 31/12/1999 100% - -
2433 | 25016 R99 UE Conformance Testing R99  R5T1 No TEI Test 01/01/1999  31/12/1999 100%  34.108, 34.121, aform to the 3GPP standard.

2434 60084 Deleted - RTEI R99 Tl No RTEI 01/01/1999 31/12/1999  100%  34.123-1 CR#0¢ 1 TSITR approved under this WI
2435 60193 Common test environments for User Equipment (UE); C  onformance testing R99 R5T1 No TEI_Test 01/01/1999 01/01/1999 100%  34.108 -
2436 60194 Terminal conformance specification, Radio transmiss ion and reception (FDD) R99 R5T1 No TEI_Test 01/01/1999 01/01/1999 100%  34.121 rce Management) in FDD mode.
2437 60195 Terminal conformance specification, Radio transmiss ion and reception (TDD) R99 R5T1 No TEI_Test 01/01/1999 01/01/1999 100%  34.122 rce Management) in TDD mode.
2438 60196 UE conformance specification; Part 1: Protocol conf ormance specification R99 R5T1 No TEIl_Test 01/01/1999 01/01/1999 100%  34.123-1 scribes the overall test structure.
2439 60197 UE conformance specification; Part 2: Implementatio n Conformance Stateme R99 R5T1 No TEIl_Test 01/01/1999 01/01/1999 100%  34.123-2 )/IEC 9646-7 and ETS 300 406.
2440 60198 UE conformance specification; Part 3: Abstract test suites (ATSs) R99 R5T1 No TEIl_Test 01/01/1999 01/01/1999 100%  34.123-3 1ses specified in prose in part 1.
2441 60028 Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system R99 N1 No DTMF 01/01/1999 31/12/1999 100%  23.014 CR#000 1 TSITR approved under this WI
2442 60052 Deleted - Intersystem_Change R99 G3new No | Intersystem_Chan 01/01/1999 31/12/1999 100%  04.18 CR#A243 1 TS/ITR approved under this WI
2443 60054 Deleted - Long_Forwardedto_Numbers R99 N2 No  Long_Forwardedtc 01/01/1999 31/12/1999 100%  29.002 -
2444 60080 Deleted - RANimp-FSEarlyUE R99 R3 No RANimp-FSEarlyu 01/01/1999 31/12/1999 100%  25.413 CR#052 1 TSITR approved under this WI
2445 0 Release 1999 Studies R99  S1T2 No 03/01/2000  03/01/2000 0% - -
2446 60061 Advanced Addressing/Numbering R99 S1  No  Numbering 01/01/1999 31/12/1999 100%  22.975 sering and addressing for UMTS
2447°| 60161 Combined GSM and Mobile IP mobility handling in UMT S| R99 S2  No 01/01/1999 ~ 31/12/1999 100%  23.923 3MG 98/0760 -
2448'| 60101 UE Capabilities Requirements R99 T2 No UCR 01/01/1999 ~ 31/12/1999 100%  21.904 TP-000022 Moved to CT1 at TSG-T closure
2449 60158 Electrical safety requirements and regulations R99 T2 No 01/01/1999 31/12/1999 100%  34.907 TP-000022 s in different countries / regions.
2450 | 60159 Specific Absorbtion Rate (SAR) requirements and reg  ulatic ~ R99 T2 No 01/01/1999 ~ 31/12/1999 100%  34.925 TP-000022 >ved to RAN4 at TSG-T closure.
2451 60160 Multi-mode UE issues R99 T2 No 01/01/1999 31/12/1999 100%  21.810, 21.910 TP-000022 'the possible scenarios in specs
2452 | 60162 Provision of fax service in GSM and UMTS R99 T2 No 01/01/1999 ~ 31/12/1999 100%  22.945 see TP-050062. CP#28: C1->C3
2453 60163 Separating Radio Resources and Mobility Management spe R99 T2 No 01/01/1999 31/12/1999 100%  23.814 - aresult of closure of CN and T.
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