	Legend

	completed

	ongoing


Rel-9 GERAN Stage 3 Exceptions (completed at GERAN#50 May 2011)
	UID
	Name
	rapporteur
	Notes

	38004
	A-GNSS Testing Procedures
	Thales
	GP#50 completed

	420005
	VAMOS Radio Performance Requirements
	Nokia Siemens Networks, China Mobile
	GP#50 completed


Rel-10 Stage 3 Exceptions granted at TSG#52 Jun 2011 until Sep 2011 (5 ongoing)
	UID
	Name
	Acronym
	Resource
	Com
	Notes

	490003
	GERAN part of Network Improvements for Machine-Type Communications (Stage 3)
	NIMTC
	G2
	75%
	GP#50 completion 05/11=>09/11

GP#49 exception in GP-110506

	490004
	GERAN part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-Core
	G1
	80%
	GP#49 completion 03/11=>09/11.

No exception sheet

	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	R4,R2,R3
	87%
	RP#52 TDD completed. 
FDD extension 06/11=>09/11. 
Exception sheet in RP-110906

	500120
	Core part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Core
	R4,R2,R3
	90%
	RP#52 completion 06/11=>09/11

Exception sheet in RP-110755

	510041
	Alarm Correlation and Root Cause Analysis
	OAM-AC-RCA
	S5
	90%
	SP#52 completion 06/11=>09/11

Exception sheet in SP-110278


Rel-10 Stage 3 Exceptions granted at TSG#51 Mar 2011 until Jun 2011 (5 still ongoing)
	UID
	Name
	Acronym
	Resource
	Com
	Notes

	480105
	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	C1
	
	CP#52 completed

	480205
	CT3 part of Stage 3 for Network Improvements for Machine-Type Communications
	
	C3
	
	CP#52 completed

	510005
	CT6 part of Stage 3 for Network Improvements for Machine-Type Communications
	
	C6
	
	CP#52 completed

	490003
	GERAN part of Network Improvements for Machine-Type Communications (Stage 3)
	
	G2
	75%
	GP#50 completion 05/11=>09/11
GP#49 exception in GP-110506

	490107
	CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	C4
	
	CP#52 completed

	490207
	CT3 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	
	C3
	
	CP#52 completed

	490307
	CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	
	C1
	
	CP#52 completed

	480110
	CT3 part of Stage 3 for Optimal Media Routeing
	OMR
	C3
	
	CP#52 completed

	500013
	Charging for Optimal Media Routing
	
	S5
	
	SP#52 completed

	500005
	Stage 3 for IMS Emergency Session Enhancements
	IESE
	C1
	
	CP#52 completed

	470129
	LI for CAT (Customer Alerting Tones)
	LI10
	S3
	
	SP#52 completed

	470229
	LI for CRS (Customized Ringing Signal)
	
	S3
	
	SP#52 completed

	470329
	LI for EPS enhancements
	
	S3
	
	SP#52 completed

	470034
	HTTP-based Streaming and Download Services
	HTTP_SDS
	S4
	
	SP#52 completed

	480041
	Enhancements and Addition of Audio Tests to 26.131 and 26.132
	EAAT
	S4
	
	SP#52 completed

	460033
	Common RAT Network Resource Model (NRM)
	RAT_NRM_common
	S5
	
	SP#52 completed

	480042
	IRP Overview, Profiles & Usage Guide
	OAM-NIM-IRP_OPU
	S5
	
	SP#52 completed

	510041
	Alarm Correlation and Root Cause Analysis
	OAM-AC-RCA
	S5
	90%
	SP#52 completion 06/11=>09/11

Exception sheet in SP-110278

	510042
	Inventory Management Network Resource Model enhancements
	OAM-IM-NMR
	S5
	
	SP#52 completed

	460035
	SON Self-optimization management continuation
	LTE-SON-OAM_SO
	S5
	
	SP#52 completed

	470142
	Management of UE based network performance measurements
	OAM-PM-UE
	S5
	
	SP#52 completed

	490010
	CT1 part - AoC enhancements (Stage 3)
	eAoC
	C1
	
	CP#52 completed

	500003
	Dynamic view of SIP message for II-NNI (Stage 3)
	NNI_DV
	C3
	
	CP#52 completed

	500011
	SRVCC in alerting phase (Stage 3)
	aSRVCC
	C1
	
	CP#52 completed

	510007
	CS and IMS Interworking for CAT service - Eearly Session model
	CIIC_ES
	C3
	
	CP#52 completed

	510108
	EPC Node Restoration with Idle mode Signalling Reduction (ISR) activated
	EPC_NR_ISR
	C4
	
	CP#52 completed

	510009
	Mobile Terminating Roaming Forwarding with pre-paging
	MTRF
	C4
	
	CP#52 completed

	510210
	CT1 part of UICC access to IMS Specification
	IMS-UICC-S
	C1
	
	CP#52 completed

	430001
	Local Call Local Switch
	LCLS
	GP,G2
	
	GP#50 completed

	480102
	CT1 part for TIGHTER
	TIGHTER
	C1
	
	CP#52 completed

	480202
	TIGHTER Performance Requirements
	
	G1,G2
	
	GP#50 completed


	UID
	Name
	Acronym
	Resource
	Com
	Notes

	480120
	Core part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-Core
	R3,R2
	
	RP#52 completed

	480121
	Core part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Core
	R4,R2
	
	RP#52 completed

	490023
	Core part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Core
	R4
	
	RP#52 completed

	500120
	Core part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Core
	R4,R2,R3
	90%
	RP#52 completion 06/11=>09/11

Exception sheet in RP-110755

	460107
	Core part: Carrier Aggregation for LTE
	LTE_CA-Core
	R1,R2,R3,R4
	
	RP#52 completed

	460109
	Core part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Core
	R1,R2,R4
	
	RP#52 completed

	460110
	Core part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-Core
	R4
	
	RP#52 work stopped 
(lack of contributions)

	460113
	Core part: Relays for LTE
	LTE_Relay-Core
	R1,R2,R4
	
	RP#52 completed

	470107
	Core part: Enhanced ICIC for non-CA based deployments of heterogeneous networks for LTE
	eICIC_LTE-Core
	R1,R2,R3,R4
	
	RP#52 completed

	470109
	Core part: Adding 2 GHz band LTE for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Core
	R4,R2
	
	RP#52 completed

	470111
	Core part: LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE-Core
	R3,R2,R4
	
	RP#52 completed

	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	R4,R2,R3
	87%
	RP#52 TDD completed. FDD extension 06/11=>09/11 (exception sheet in RP-110906). TR 37.801 v100 for Information

	460103
	Core part: Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE-Core
	R2,R4,R3
	
	RP#52 completed

	480124
	Core part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Core
	R4,R2
	
	RP#52 completed

	480125
	Core part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-Core
	R4
	
	RP#52 completed

	490004
	GERAN part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	
	G1
	80%
	GP#49 completion 03/11=>09/11.
No exception sheet

	490021
	Core part: Enhancements of Iur-g interface (Stage 2/3)
	eIurg-RAN
	R3
	
	RP#52 completed


