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SCHEDULE FOR REVISION 1 UPDATE OF RECOMMENDATION ITU-R M.2012

Detailed specifications of the terrestrial radio interfaces of International Mobile
Telecommunications-Advanced (IMT-Advanced)

Scope

This document provides information on the detailed schedule and associated dates for the Revision 1 update
of Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of
International Mobile Telecommunications-Advanced (IMT-Advanced) .

References

Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of
International Mobile Telecommunications-Advanced (IMT-Advanced”)

Document IMT-ADV/2(Rev.1) “Submission and evaluation process and consensus building”
IMT-ADV/2 Revl may be accessed at http://www.itu.int/md/R07-IMT.ADV-C-0002/en.

Document IMT-ADV/24(Rev.1) “Process And The Use Of Global Core Specification (GCS),
References And Related Certifications In Conjunction With Recommendation ITU-R M.2012” IMT-
ADV/24(Rev.1) may be accessed at http://www.itu.int/md/R0O7-IMT.ADV-C-0024/en.

Document IMT-ADV/25 “Procedure for the Development of Draft Revisions of Recommendation
ITU-R M.2012”. IMT-ADV/25 may be accessed at http://www.itu.int/md/R07-IMT.ADV-C-
0025/en.

Circular Letter S/LCCE/2 Addendum 5. Circular Letter 5/LCCE/2 may be accessed at
http://www.itu.int/md/R00-SG05-CIR-0002/en.

I) Procedure to be utilized in the development of the Revision

The procedure outlined in Document IMT-ADV/25 “Procedure for the development of draft
Revisions of Recommendation ITU-R M.2012 " applies to the development of this Revision 1.

In conjunction with that generic procedure, it is necessary, for each specific Revision to assign a
specific schedule and dates to the timelines and actions/activities presented in the
Document IMT-ADV/25, which is accomplished by this ADV/26 document.
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IT) Baseline document to be used for the Revision 1 update

The baseline document to be used for the Revision 1 update is the published version of
Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of
International Mobile Telecommunications-Advanced (IMT-Advanced)” (dated 01/12) which may
be accessed at http://www.itu.int/rec/R-REC-M.2012/en

1) General schedule aspects for the Revision 1 update of
Recommendation ITU-R M.2012

For the Revision 1 update of Recommendation ITU-R M.2012 a completion date of the Working
Party 5D meeting No. 17, currently planned for 16-23 October 2013, has been chosen.

It should be noted that 2012 is an ITU-R World Radio Conference (WRC) year and that WP 5D will
hold only two meetings in a 2012 instead of the usual three meetings per year. Thus, on an
exceptional basis, the timeframes associated with the announcement of this revision update cycle
may be somewhat amended from the “placeholder” meetings designated in IMT-ADV/25. In
particular, the announcement of the start of the update cycle for Revision 1 is being made from the
October 2011 meeting and some “typical” meeting months have been slightly shifted from those
usually anticipated.

The detailed timeline for the Revision 1 update of Recommendation ITU-R M.2012 was developed
based the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5
through the 2012 and 2013 time frame. Confirmed meeting dates of WP 5D for 2012 and 2013 will
be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-
R&lang=en). Due consideration was given towards coordinating with the understood planned dates
of the relevant External Organizations to the extent they were known.

Working Party 5D announces that the first formal meeting in the meeting cycle (“Meeting Y”) of
the update for Revision 1 of Recommendation ITU-R M.2012 will be WP 5D meeting No. 13,
which is scheduled for 14-18 May 2012. This establishes the first action point for the relevant
External Organizations to interface with WP 5D on the Revsionl update.

V) High level schedule for the Revision 1 update for New Technology
Proposals for Recommendation ITU-R M.2012

Document IMT-ADV25, Section 2 outlines the specific process and associated timeline for new
technology proposals for Recommendation ITU-R M.2012. When a new RIT or SRIT is proposed
by an RIT/SRIT Proponent, the proposal will follow the process for IMT-Advanced as defined in
Document IMT-ADV/2(Rev.1), with the following modifications.

The process will begin at Step 3 (“Submission/reception of the RIT and SRIT proposals and
acknowledgement of receipt”). Documents IMT-ADV/2(Rev.1), and Reports ITU-R M.2133
(2008), ITU-R M.2134 (2008), ITU-R M.2135-1 (2009), will apply. For timing purposes,

the meeting at which the new proposal is submitted will be considered “Critical Milestone (1)”,

the proposal deadline meeting, as defined in the Schedule of Document IMT-ADV/2(Rev.1)

in Figure A2-1. Within the process as outlined in Figure A2-1 the specific dates of the schedule will
be appropriately decided respecting the steps of the process (approximately four meetings from
“Critical Milestone (1)” to the finalization of Step 7 of the process in Document
IMT-ADV/2(Rev.1).

In Step 8, Document IMT-ADV/24(Rev.1) (“Process and the use of Global Core Specification
(GCS), references, and related certifications in conjunction with Recommendation ITU-R M.2012”)
will apply. The completion of Step 8 will be synchronized with the recurring update of
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Recommendation ITU-R M.2012. Consequently, after successful completion of Step 7, the new
technology can enter the revision cycle for Recommendation ITU-R M.2012 at Y+2A or as late as
Y+2B as outlined in Table 1 or 2 for inclusion in the current planned Revision.

While new technology proposals can be submitted to WP 5D at any time, however, for the

Revision 1 update to be able to consider new technology proposals for inclusion into the Revision 1
release, WP 5D has established a high level schedule for the major aspects of a new technology
submission and its consideration by WP 5D under the process indicated in IMT-ADV/25. This high
level schedule is provided immediately below:

High level schedule for New Technology Proposals for Revision 1!

In the case of a new technology proposal having been received by WP 5D, additional details
including further specific schedules and deadlines such as those related to the provision of Form A
and Certification B and C, GCS and DIS materials and the like will be communicated to the
relevant parties associated with the new technology proposal.

1 Based on planned meeting dates. Confirmed meeting dates of WP 5D for 2012 and 2013 will be
published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-

R&lang=en).
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Process Step
IMT-ADV/2 Revl

Date

Action

IMT-ADYV/2 Revl or
IMT-ADV/25

Critical Milestone (0):

Exceptionally 12 -19 October 2011
(WP 5D #12)

(Liaison to be actually dispatched after RA-12 ~
February 2012 timeframe)

Step 1
Invitation to Propose RITs

Critical Milestone (1):

7 May 2012
(7 days before 14-18 May 2012 — WP 5D #13)

Step 3

Cut-off date for submission of
candidate RIT and SRIT
proposal

June 2012

Circular Letter announcing
receipt by WPSD of a
complete candidate
technology submission and an
invitation for the formation of
Independent Evaluation
Groups and subsequent
submission of Evaluation
Reports.

June 2012 to January 2013

Opportunity for registration of
Evaluation Groups

Critical Milestone (2):

30 Jan 2013
(7 days before 6-13 Feb 2013 — WP 5D #15)

Completion of Step 4
Evaluation of candidate RITs
or SRITs by Evaluation
Groups

Cut-off date for evaluation
report to ITU

Final date for submission of
Form A

Critical Milestone (3):

WP5D#15
6-13 February 2013

Completion of Step 5

Review and coordination of
outside evaluation activities

Completion of Step 6
Review to assess compliance
with minimum requirements
Completion of Step 7

Consideration of evaluation
results, consensus building
and decision

Step 8

Y+2B:
3 July 2013
(7 days before 10-17 July 2013 WP 5D #16)

Step 8 Development of the
new section in Rec. ITU-R
M.2012 for the Radio
Interface Technology

Synchronization of Finalization
of the Revision

Starting with Y+2B:
3 July 2013
(7 days before 10-17 July 2013 WP 5D #16)

And continuing with the subsequent dates
indicated in Table 1 below in this document

The remainder of the process
and schedules for finalization
of the Revisions follows the
dates and general tasks
indicated in Items 8 through
13 in Table 1 below in this
document.
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V) Detailed schedule for the Revision 1 update for Existing Technologies
in Recommendation I'TU-R M.2012

Table 1 below, extracted from IMT-ADV/25 and amended with specific dates, provides the
detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2012 as
indicated in Section 3 of IMT-ADV/25 in the case when a GCS is utilized - which is the current
situation for all existing technologies in the current in-force version of Recommendation ITU-R
M.2012.

Calendar 1 provides a summary of actions defined in Table 1 for Revision 1 in a calendar view.

It should be noted that since Table 2 in Document IMT-ADV/25 which provides the detailed
timeline for the updates to existing technologies in Recommendation ITU-R M.2012 (applicable to
the case where a GCS is not utilized) does not apply for the Revision 1 update therefore no detailed
timeline information is provided for Table 2.
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TABLE 1?

Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.2012
applicable to Section 3 of IMT-ADV/25 in the case when a GCS is utilized

Item . Meeting designation Action/Deliverable/Milestone Specific Dates
Entity .
& timeframe
1 Communiqué to GCS Proponent, Exceptionally
Transposing Organizations, and relevant | 11 -19 October
External Organizations announcing the 2011
Meeting “Y-1” or | next revision of Rec. ITU-R M.2012 and (WP 5D #12)
earlier providing the detailed timelines for the
WP 5D (Approximately | TCVISIOf- (Liaison to be
February prior year or actually
carlier) dispatched after
RA-12 ~
February 2012
timeframe)
2 Delivery to ITU-R by existing GCS
Proponent of the initial announcement
Meeting “Y” that a revision to a particular RIT or SRIT 7 May 2012
Existing GCS Proponent (Approximately June will be proposed.*
prior year) (7 days before
14-18 May 2012
—WP 5D #13)
3 Meeting “Y” WP 5D review of submitted materials and | 14-18 May 2012
WP 5D (Approximately June opportunity for responding to GCS (WP 5D #13)
of prior year) Proponents.
4 Delivery to ITU-R by the GCS Proponent
of further information, including a 26 Sept 2012
Meeting “Y+1” summary of the proposed update.*
. . Approximatel (7 days before 3-
E P (App y
xisting GCS Proponent October 11 October 2012
of prior year) - WP 5D #14)
5 Meeting “Y+1” WP 5D review of submitted materials and | 3-11 October
WP 5D (Approximately opportunity for responding to GCS 2012
October Proponents. (WP 5D #14)

of prior year)

2 Based on planned meeting dates. Confirmed meeting dates of WP 5D for 2012 and 2013 will be

published on the ITU website

(http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en).

Required in case of an update of the GCS or in the case of a revised Overview, revised synopsis,

or other material in Recommendation ITU-R M.2012 under the purview of the GCS Proponent.
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Item

Entity

Meeting designation
& timeframe

Action/Deliverable/Milestone

Specific Dates

Existing GCS Proponent
or
Existing Transposing
Organization (Scenario 3 only)

Meeting “Y-+2A”
Alternative 1

(Approximately
February of current
revision year)

Case requiring a modification of the
GCS

Delivery to ITU-R by the GCS
Proponent of the detailed update,
including the compliance templates 4.2.4
from Report ITU-R M.2133 (2008) and
any related supporting material for the
proposed update to Rec. ITU-R M.2012,
given that the full context of the total
terrestrial radio interface is considered to
be the original submission and any
previously approved updates as well as
this proposed update.

Delivery to ITU-R by the GCS
Proponent of the revised/updated GCS.
Delivery to ITU-R of Certification B
(section 1, section 2, and section 3, as
appropriate) by GCS Proponents.

Cases not requiring a modification of
the GCS

Scenario 1 - Case of a revised
Overview, synopsis, or other material
in Rec. ITU-R M.2012:

Delivery to ITU-R by the GCS
Proponent of the update of the
associated material and a self-declaration
indicating that those changes are
consistent with existing GCS.

Scenario 2 - Case of a new
Transposing Organization(s) or
removal of a Transposing
Organization(s)
Delivery to ITU-R of Certification B,
section 2, and/or section3, by GCS
Proponents.

Scenario 3 — Case of update of only a
particular set or sets of the
transposition references

Delivery to ITU-R by the Transposing
Organization of the complete update
information, including a summary and
rationale of the proposed update, the
updated specific set or sets of the
transposition references, and
Certification C. At the same meeting as
the announcement by the Transposing
Organization (s), the GCS Proponent
must inform WP 5D of their agreement
with the proposed update.

30 Jan 2013

(7 days before
6-13 Feb 2013 —
WP 5D #15)
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Item

Entity

Meeting designation
& timeframe

Action/Deliverable/Milestone

Specific Dates

Existing GCS Proponent
or
Existing Transposing
Organization (Scenario 3 only)

Meeting “Y+2B”
Alternative 2
(Approximately June
of current revision
year)

Case requiring a modification of the
GCS

Delivery to ITU-R by the GCS
Proponent of the detailed update,
including the compliance templates 4.2.4
from Report ITU-R M.2133 (2008) and
any related supporting material for the
proposed update to Rec. ITU-R M.2012,
given that the full context of the total
terrestrial radio interface is considered to
be the original submission and any
previously approved updates as well as
this proposed update.

Delivery to ITU-R by the GCS
Proponent of the revised/updated GCS.
Delivery to ITU-R of Certification B
(section 1, section 2, and section 3, as
appropriate) by GCS Proponents.

Cases not requiring a modification of
the GCS

Scenario 1 - Case of a revised
Overview, synopsis, or other material
in Rec. ITU-R M.2012:

Delivery to ITU-R by the GCS
Proponent of the update of the
associated material and a self-declaration
indicating that those changes are
consistent with existing GCS.

Scenario 2 - Case of a new
Transposing Organization(s) or
removal of a Transposing
Organization(s)
Delivery to ITU-R of Certification B,
section 2, and/or section3, by GCS
Proponents.

Scenario 3 — Case of update of only a
particular set or sets of the
transposition references

Delivery to ITU-R by the Transposing
Organization of the complete update
information, including a summary and
rationale of the proposed update, the
updated specific set or sets of the
transposition references, and
Certification C. At the same meeting as
the announcement by the Transposing
Organization (s), the GCS Proponent
must inform WP 5D of their agreement
with the proposed update.

3 July 2013

(7 days before
10- 17 July 2013
WP 5D #16)
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Item

Entity

Meeting designation
& timeframe

Action/Deliverable/Milestone

Specific Dates

WP 5D

Meeting “Y+2A” or
“Y+2B”
(Approximately
February or June of
current
revision year)

WP 5D performs a review of the
submitted material and reaches its
conclusion on the acceptability of the
proposed update for inclusion in the draft
revision of Rec. ITU-R M.2012.

WP 5D finalizes and agrees the specific
technology update in the draft revision of
Rec. ITU-R M.2012 (not necessarily
including the detailed transposition
references).

WP 5D liaison of the WP 5D agreed draft
Revision of Rec. ITU-R M.2012 to the
relevant GCS Proponents and
Transposing Organizations for their use
in developing their inputs of the detailed
references.

Note: In any event, the WP 5D meeting
(“Y-+2B”) will finalize the entirety of the
preliminary WP 5D agreed draft revision
of Rec. ITU-R M.2012 for all updated
technologies (not necessarily including the
detailed transposition references).

(Y+2A)
6-13 February
2013

(WP 5D #15)

or

(Y+2B)
10-17 July 2013
(WP 5D #16)

Transposing Organizations

Due to ITU-R
approximately one
month prior to the

subsequent Meeting
(Approximately
September of current
revision year)

Delivery to ITU-R of transposition
references by each Transposing
Organization for incorporation into the
WP 5D preliminary agreed draft revision
of Rec. ITU-R M.2012.

Delivery to ITU-R of Certification C by
each Transposing Organization.
Completion of relevant business matters
and indication of compliance with ITU
policy on IPR, as appropriate

This Item 9 does not apply to case of a
Scenario 1 update.

In case of Scenario 3, Item 9 does not
apply because the Transposing
Organization would have already
provided the complete information by
meeting “Y+24” or “Y+2B”

18 September
2013

10

Radiocommunication Bureau

Prior to the
subsequent
meeting

The Radiocommunication
Bureau is requested to provide
to WP5D a document that
incorporates the transposition
references

Anticipated to
be

2 Oct 2013

11

WP 5D

Subsequent Meeting
(Approximately
October of current
revision year)

WP 5D performs a final quality and
completeness check of the draft revision
of Rec. ITU-R M.2012.

WP 5D forwards to Study Group 5 the
revision of Rec. ITU-R M.2012.

16-23 Oct 2013
(WP 5D #17)
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Item . Meeting designation Action/Deliverable/Milestone Specific Dates
Entity .
& timeframe
12 Submission by Counsellor for SG 5 of Date to be
completed draft revision of Rec. ITU-R determined
(Approximately | M.2012 (with all transposition references) | depending on
. .. November/December |to SG 5, based on currently anticipated actual SG 5
Radiocommunication Bureau . . .
of current revision | SG 5 meeting schedule. meeting
year) schedule in
[November/Dec

ember] 2013

13 Study Group 5 considers adoption of the Date to be
revision of Rec. ITU-R M.2012 for determined
(Approximately forwarding to Member States for approval. | depending on
November/December actual SG 5
Study Group 5 . .
of current revision meeting
year) schedule in
[November/Dec

ember] 2013
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CALENDAR 1

Summary of Actions for Revision 1 of Existing Technologies Organized in a Calendar View

Part 1: Milestone Summary for 77U-R WP 5D and Radiocommunication Bureau (BR) for Revision of Existing Technologies
WP 5D WP 5D WP 5D WP 5D WP 5D WP 5D
#12 #13 #14 #15 #16 #17
DATE 10-19 1&;8 3-10 6-13 10-17 2 ()1c6'c;)2t>3;r
October 20 l}é October February July October 2013
2011 2012 2013 2013 2013
Meeting oy ) v Y+ Y+2A’ Y+2B’ - -
Designator
TABLE 1
ITEM # 1 3 5 8 8 10 11
A%t;‘zﬁ;’y WP 5D WP 5D WP 5D WP 5D WP 5D BR WP 5D
Part 2: Milestone Summary for CGS Proponents and Transposing Organizations for Revision of Existing Technologies
WP 5D WP 5D WP 5D WP 5D WP 5D WP 5D
#12 #13 #14 #15 #16 #17
. 7 26
Deadline 30 3 18 September
May 2012 September January 2013 July 2013 2013
Meeting Z)e(i“?)}r]esz zedf?rlz 7 days before 7 days i )
Designator v i1’ Y-+2A before Y+2B
TABLE 1
ITEM # 2 4 6 7 9
Existing GCS
Proponent Transposin
Action b Existing Existing or Existing Or anlijzatioi
n oy GCS GCS Existing GCS &
Entity - (except for
Proponent Proponent Transposing Proponent .
. Scenario 3)
Organization
(Scenario 3)
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