Open Issues for Release 99 List

Issue/Group
S2

Handover/ Cell Selection
Ttarget Id pbl for inter system HO: March 24 deadline (might be completed with a SMG2 CR)

Multimedia Messaging


3G Location Services (LCS)

(Geographic)
Task completed on CS side, not on PS

MultiCall
completed1

High Speed Circuit Data


Packet Issues (Incl. GPRS)
(see 23.060 coversheet)


USAT


SolSA
X3 (not reviewed)

CAMEL Phase 3


Cell Broadcast Service (CBS)
completed

Advanced Cell Broadcast


SMS


MAP Security
completed

Enhanced User Confidentiality
completed (postpone to R00)

OSA
completed (23.127 presented)

Universal Geographical Area Description (GAD)
completed

No Valid Keyset in MS


No Encryption Case


Authentication Failure message report


Tandem-Free for AMR


Transcoder-Free (out-of-band signaling)
completed


Terminal Acoustic Test Spec


Quantitative Evaluation of H.324M over 3G

Networks


Transmission aspects of Speech service in 3G

networks


AMR Characterization Report 


Floating Point Implementation for AMR


Telecom Mgmt - X.25 Decision;

Add Security Section;

IRP Framework


Performance Mgmt. – x.25 Consistency;
synchronization;

performance measurement parameter issues


Charging Issues


Configuration Mgmt 


Fault Mgmt. Preparation for March


Verify interoperation between S5 O&M and RAN O&M


Alternative AT Commands


Layer 3 Segmentation


Turbocharger


Call Forwarding Enhancement


Real Time Fax


UE Test Specs – FDD


UE Test Specs - TDD


UE Test Specs - Protocols


UE Test Specs - ATS


UE Test Environment


UE Test Interface


UE Test Specs - Proforma


UE Electromagnetic Compatibility


UE Capabilities


AT Commands


UE Multiplexer


UICC/ME Interface


USIM


UICC API


UICC Interface Test


UICC Test


*RAN Performance

· Compressed mode with puncturing (Method A)

· DSCH (FDD+TDD) and USCH (TDD) on Iub

· Iu time alignment

· DSCH and USCH on Iur

· Tracing deactivation from CN

· CPCH (Common Packet Channel )

· Turbo interleaver

· Downlink Outer Loop Power control







*RAN Essential 

· Out-of-synch handling

· TDD cell parameter cycling

· Parity bit attachment to 0 bit transport block

· Support of soft handover during active compressed mode pattern

· Delay performance requirements

· Delayed activation at Radio Link establishment

· DRX parameter on Iur

· Version handling and compatibility issues for Iub/Iur userplane protocols

· Capacity modelling of Node B resources

· Partial relocation procedure

· Physical channel reconfiguration procedure on Iur

· Triggering of the Common Transport channel resources initiation procedure (selection of S CCPCH)

· Node B origination of SIBs on BCCH

· CPICH SIR Measurement





DS-41 Extensions


GLR


Base Station Testing


Support of Transcoder in CN

completed

Vocabulary
some progress

1.
This issue completed by this group but potential effect of open issues in other groups

2.
CN Packet issues: GPRS Tunneling Protocol (GTP) Enhancements, 

3.
Specification ready but review recommended

4.
See Tdoc. SP-99622

For RAN items transferred to later releases, see Tdoc SP-99618

For details on TSG-SA issues, see Tdoc SP-99634

For details on TSG-RAN issues, see Tdoc SP-99628

For details on TSG-CN issues, see Tdoc SP-99602

For details on TSG-T issues, see Tdoc SP-99626

* The split of items in the RAN Items is a draft and has not been agreed in RAN.

