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Status 

• Three key issues agreed so far:

◦ KI1: How are the UE radio capabilities identified?

◦ KI2: Where are the UE radio capabilities stored?

◦ KI3: How are the UE radio capabilities managed?

• Eleven solutions documented in TR 23.743 v0.3.0 for all key issues.

• Work started is estimated (by the rapporteur) 70% completed

• Parallel work in RAN2 with similar objectives (not fully overlapping though)
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Issue with RAN-SA2 meeting dates

• Originally aiming to close the SA2 RACS study in November SA2#129bis and 

approve WI BUT

• Conclusions for items that affect RAN would require to send LS to RAN2/3 

informing them about SA2 study conclusions

• Unfortunately there are no January RAN2/3 meetings and next RAN2 meeting is 

AFTER SA2#130

• THEREFORE we can finalise conclusions in SA2#129bis (Nov) OR SA2#130 (Jan.) 

 Send LS to RAN2/RAN3 with SA2 TR conclusions
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Proposed Way Forward for RACS

• SA2#129b (Nov 2018)
◦ Aim to reach conclusions for all or most key issues
◦ Send LS to RAN2/3 informing them about SA2 TR conclusions

• SA2#130 and SA2#131 (Feb 2019)
◦ Finalise conclusions (if not in SA2#129b)
◦ Send LS to RAN2/3 informing them about SA2 TR conclusions (if not in SA2#129b)
◦ Approve normative WI in Q1 2019
2 TU requested in Q1 2019

• SA2#132-onwards (Q2 2019)
◦ Discuss feedback from RAN2/3
◦ Normative work
 2 TUs in Q2 2019 


