Qtr 2, 2001 Qtr 3, 2001 Qtr 1, 2002

ID  |Unique_ll Name Releas¢| Splite | Resource Ne | Mar | Apr | May | Jun | Jul |Aug |Sep Oct | Nov | Dec | Jan |Feb| Mar | Apr | May | Jun
1 0 S2 identified tasks in the 3GPP Work Plan No

2

3 0 Black and Blue: Completed / Not subject to tracking No

4 0/Green: On time No

5 0|Pink: delay No

6 0 /Red: Important delay - check if needed No

7

83 1273 Provisioning of IP-based multimedia services NA Yes — WGSAL o S ——
84 1274 Call control and roaming to support IMS in UMTS Rel5 No WG SA2 -__—

86 1514 Stage 2 (Architecture and Main flows) No WG SA2
104 1290 Addressing No WG SA2
105 1291 Architectural issues No WG SA2 -_
120 0 (copy) End-to-end QoS No WG SA2 -_
130 32003 SIP message compression No WG SA2 -
131 | 32004 Stage 2 No WG SA2 I- _
133 32005 IMS Local services ? Yes WG SA2 __
134 10001 Stage 3 description of IMS interfaces No TSG CN -____
135 1286 Cx interface (HSS to CSCF) No 5A2;WG CN4 {mmms ___
151 | 35005 Charging No| WG SA5 [ omm——
152 32006 Charging Implications of IMS architecture No WG SA2
167 1652 Emergency call enhancements NA' Yes — WGCNL
168 1653 For IP & PS based calls Rel5 No WG CN1 -___
171 1316 Stage 2 for emergency calls and packet emergency calls in ge No WG SA2 !
181 1517 | Global Text Te|eph0ny Rel5 No WG SA2 — :
189 1367 \VHE enhancements NA  Yes WG SA1 - —
191 1368 Detailed definition of the VHE user profile Rel5 No WG SA2 -___-
192 1404 Stage 2 No WG SA2 !_-
194 2104 Extensions to existing (and possibly new) toolkits Rel5| No WG SA2
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195 2106 Stage 2 No WG SA2
197 2108 Interaction between toolkits to enable IMS Rel5| No| WG SA2
198 2110 Stage 2 No WG SA2
200 2112 Transparent roaming for services Rel5| No WG SA2
201 2114 Stage 2 No WG SA2
203 2532 Charging Rel5 Yes| WG SA2 A
204 2533 Stage 2 No WG SA2
206 2535 Other VHE Enhancements Rel5| Yes WG SA2
207 2536 Stage 2 No WG SA2
208 2537 Stage 3 No WG SA2
210 1637 OSA enhancements NA  Yes WG SA1 _
211 2120 General Stage 2 No WG SA2
212 1424 Interactions OSA - e-commerce Rel5 No WG SA2
751 1429 OSA APIS for MuMa CC S hmvyeeveve i I N N
218 1419 OSA security Rel5' No WG SA3
219 1420 Stage 2 No WG SA2
220 1433 Retrieval of Terminal capabilities Rel5 No WG SA2
224 1786 LCS - OSA interfaces Rel5 No WG SAlm
226 2124 Stage 2 No WG SA2
252 1625 Wideband Telephony Service - AMR Rel5, No WG SA4
253 62 Specification No WG SA4
255 32007 Stage 2 No WG SA2
305 1536 Location Services enhancements NA Yes — WGSA2
307 523 LCS support in the CS domain Rel4| No WG SA2
308 525 LCS support in the PS domain Rel4. No| WG SA2
315 1600 UE positioning NA  No TSG RAN
321 2125 Open SMLC-SRNC Interface within the UTRAN to support -G Rel5 No| WG RAN2
322 2127 Stage 2 No WG SA2
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324 1171 Event based and Periodic LCS Rel5| No| — WGSAl

325 1538 Stage 2 specification No WG SA2

326 2436 Location Services for GERAN in A/Gb Mode Rel5| No TSG GERAN

327 2437 GERAN LCS Stage 2 (first release) No AN2;WG SA2 ;

328 2442 Location Services for GERAN in lu Mode Rel5 No TSG GERAN

329 2443 GERAN LCS Stage 2 (second release) No AN3;WG SA2

330 | 32001 Enhanced support for user privacy and subscriber Rel5, No, WG SA2 ——

331 544 LCS interoperation stage 2 aspects No ~ WG SA2

332 2434 LCS interoperability aspects to GERAN No TSG GERAN

333 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LC No VG GERAN1 !_

390 1365 Support of Push Services RelS No WG SA? [t

w2 | 5200]  Stage 2 | WG 52 e e——— ]

405 2243 |Intra Domain Connection of RAN Nodes to Multip RelS No WG SA2 N I A E—

406 2244 Overall System Architecture No WG SA2 !_=-

415 2330 GERAN support for IMS Rel5 No TSG GERAN I

416 2331 GERAN Header adaptation No A2, TSG RAN =___

420 2335 GERAN Radio access bearer design for IMS No A2, TSG RAN =__

510 2499 Support of Presence Capability Rel5, No ~ WGSAL| S

512 2502 Stage 2 No WG SA2 g

517 2507 Display of Service Provider name on UE Rel5, No ~ WGSA1L I

519 2509 Stage 2 No WG SA2 _

525 2527 Emergency calls without UICC/SIM in netw. with = Rel5 No WG SA2 _

527 2544 Multimedia Broadcast and Multimedia Service RelS' No WG SAL p! S

529 | 32002 Stage 2 No WG SA2 __
531 2556 End to End QoS for PS Domain including IMS Rel5, No WG SA2 I E—
532 2557 E2E QoSConcept and Architecture No WG SA2 !__=

542 | 50001 GERAN Inter BSC NACC improvements over the ?  No TSG GERAN

543 14501 Modification of core network protocols for GERAN | No 'N4;WG SA2 _
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552 31008 Generic User Profile Rel6 ' No WG SA1

555 32008 Stage 2 - Architecture No WG SA2

557 | 31010 Digital Rights Management Rel6. No WG SAl

559 32009 Architecture No WG SA2

568 1340 Facsimile Rel4 No| WG SAl

585 1541 Transcoder-Free Operation Rel4' No — WGCN4

628 1322 Enable bearer independent CS architecture Rel4' No WG SA2|"

671 2546 UMTS QoS Architecture for PS Domain Rel4' No WG SA2
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