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17 320005 3GPP System Architecture Evolution Specificatio Rel-8 23,C4,S1 No SAES Wed 12/04/06 Thu 12/03/09  24% 01/10/07 ;
19 370005 High level and common (for all accesses) functions Rel-8 1,C3,C4 No EPS-ComF Tue 02/01/07  Wed 31/12/08  13%
20 350024 Stage 2 of High level functions Rel-8 S2 No SAES-SA-HLF Tue 02/01/07 Fri 07/03/08  80%
29 350025 SAE for LTE access Rel-8 21,C3,C4 No SAES-SA-FP_LTE Tue 02/01/07 Mon 15/12/08  20%
31 350042 SAES-SA-FP_LTE with GTP variant Rel-8 82,4 No SAES-SA-FP_LTE-C Tue 02/01/07 Fri 30/05/08  48%
32 370006 Stage 2 for SAES-SA-FP_LTE with GTP variant Rel-8 S2 No SAES-SA-FP_LTE-C Tue 02/01/07 Fri 07/03/08  90%
34 350043 SAES-SA-FP_LTE with PMIP variant Rel-8 S2 No SAES-SA-FP_LTE-I Tue 02/01/07 Fri 30/05/08  48%
35 370007 Stage 2 for SAES-SA-FP_LTE with PMIP variant Rel-8 S2 No SAES-SA-FP_LTE-IE Tue 02/01/07 Fri 07/03/08  90%
42 350026 SAE for Interoperation between LTE and legacy cel Rel-8 21,C3,C4 No SAES-SA-FP_3GPP Mon 05/02/07 Mon 15/12/08  20%
44 370008 Stage 2 for Interoperation between LTE and 2G/3G Rel-8 S2 No EPSto2_3G Mon 05/02/07 Fri 07/03/08  80%
48 370009 Stage 2 for Interoperation between LTE and CDMA2000 Rel-8 S2 No EPStoC2k Mon 18/06/07 Fri 07/03/08  80%
51 350027 SAE for support of non-3GPP accesses Rel-8 1,C3,C4 No SAES-SA-FP_n3GP Tue 02/01/07 Mon 15/12/08  24%
52 350044 Stage 2 for Host-based Mobility aspects Rel-8 S2 No SAES-SA-FP_n3GPt Tue 02/01/07 Fri 07/03/08  90%
53 350045 Stage 2 for Network-based Mobility aspects Rel-8 S2 No SAES-SA-FP_n3GPt Tue 02/01/07 Fri 07/03/08  70%
54 360019 Stage 2 for Optimised Handover with WiMAX Rel-8 S2 No SAES-SA-FP_n3GPt Mon 25/06/07 Fri 13/06/08  39%
63 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimised Ha  Rel-8 S2 No  SAES-SA-FP_n3GPI Mon 25/06/07 Mon 25/06/07  100%
64 350028 Functions and procedures for SAE to support LTE Rel-8 S2 No SAES-SA-FP_LTEMI Mon 25/06/07 Fri 13/06/08  40%
65 350029 Functions and procedures for SAE to support LCS  Rel-8 S2 No SAES-SA-FP_LCS Mon 13/08/07 Fri 13/06/08  15%
66 350030 Single Radio Voice Call Continuity for 3GPP Rel-8 S2 No SAES-SA-SR_VCC_ Tue 02/01/07 Fri 13/06/08  50%
67 360020 Voice Call Continuity for CDOMA2000 1X Rel-8 S2 No SAES-SA-VCC_1X Mon 25/06/07 Fri 13/06/08  60%
68 350031 SAE impacts on IMS Rel-8 S2 No SAES-SA-on_IMS Tue 02/01/07 Fri 13/06/08  20%
69 350032 SAE aspects of Emergency Calls Rel-8 S2 No SAES-SA-EmCall Mon 08/10/07 Fri 12/09/08 0%
79 340018 Deleted - GPRS enhancements for LTE access Rel-8 S2 No  SAES-GPRS_LTE Tue 04/09/07 Tue 04/09/07  100%
80 340037 Deleted - Architecture enhancements for non-3GPP accesses Rel-8 S2 No  SAES-non_3GPP Tue 04/09/07 Tue 04/09/07  100%
81 320030 Deleted: Stage 2 of architecture for the 3GPP System Architecture |  Rel-8 S2 No  SAES-St2 Tue 02/10/07 Tue 02/10/07  100%
82 350023 deleted - SA aspects of System Architecture Evolution Rel-8 S2 No  SAES-SA Wed 12/04/06 Tue 02/10/07  100%
100 7005 System enhancements for interconnection interf: Rel-8 S2 No IMS_NNI Wed 16/08/06 Fri 30/05/08  32%
101 360024 Stage 2 of IMS_NNI Rel-8 S2 No IMS_NNI Fri 22/06/07 Fri 21/12/07  100%
105 7006 Deleted (never approved) - Stage 2 of FBI for TISPAN  Rel-8 S2 No FBI2-TISP2-s2 Thu 26/04/07 Fri 30/11/07 5%
106 370025 |MS Centralised Service Control Rel-8 S1 No ICSRA Mon 11/06/07 Fri 20/06/08  21%

Page 1




ID |Jnique_lIC Name Release | Resource | Modifie | Acronym Start Finish % Qtr3,2|Qtr1,2(Q
Names Complete Yull e[ o[a] al alul

108 380040 Stage 2 for ICSRA Rel-8 S2 No ICSRA-St2 Mon 11/06/07 Fri20/06/08 0% |01/10/07 £

127 380071 Harmonization of Gq'/Rx for Common IMS Rel-8 S2 No IMS_Comm_GgRx_t Mon 14/01/08 Fri 20/06/08 0% _

134 380069 Maintenance of TISPAN documentation Rel-8 23,C4,S2 No MAINTISP Mon 02/07/07 Tue 30/09/08  86%

137 380043 Documentation of TISPAN NGN R1 and R2 in 3GPP  Rel-8 S2 No IMS_Comm_Doc Mon 14/01/08 Fri 20/06/08 0%

138 380072 Maintenance of TISPAN release 1 common IMS Rel-8 S2 No IMS_Comm_Mtce8 Mon 02/07/07 Thu 06/12/07  100%

139 380044 Maintenance of TISPAN release 2 common IMS Rel-8 S2 No IMS_Comm_Mtce8 Mon 02/07/07 Thu 06/12/07  100%

146 360012 |MS System enhancements for corporate network Rel-8 S2 No IMS_Corp Fri 22/06/07 Fri 13/06/08  10%

147 350005 |MS Enhancements for support of Packet Cable a Rel-8 S2 No PktCbl Wed 06/12/06 Sun 15/06/08  67%

153 350008 IMS Enhancements for Cable Client Types and Dep  Rel-8 S2 No PktCbl-Deploy Mon 05/02/07 Sun 15/06/08  40%

154 350009 Architecture aspects of PktCbl-Deploy Rel-8 S2 No  PktCbl-Deploy Mon 05/02/07 Mon 03/12/07  100%

156 350011 IMS Inter-working Aspects in Support of Cable Reg  Rel-8 S2 No PktCbl-Intw Mon 05/02/07 Sat 15/03/08  73%

157 350012 Architecture aspects of PktCbl-Interwork Rel-8 S2 No  PktCbl-Intw Mon 05/02/07 Fri 14/09/07  100%

168 370049 Interworking Wireless LAN Mobility Rel-8 S2 No IWLAN_Mob Fri 14/09/07 Fri 13/06/08  25%

169 380045 Stage 2: Interworking Wireless LAN Mobility Rel-8 S2  No IWLAN_Mob Fri 14/09/07 Fri 13/06/08  25%

170 340031 Service-Level Interworking for Messaging Service Rel-8 S1 No MESSIW Mon 26/03/07 Fri 07/03/08  80%

172 350048 Stage 2 aspects of MESSIW Rel-8 S2 No MESSIW-St2 Thu 26/04/07 Fri 07/03/08  80%

186 350014 Registration in Densely-populated area Rel-8 S1 No RED Mon 12/03/07 Fri 13/06/08  41%

188 370031 Stage2 for Registration in Densely-populated area| Rel-8 S2 No RED-St2 Tue 25/09/07 Fri 13/06/08  40%

253 370051 Earthquake and Tsunami Warning System Rel-8 S1 No ETWS Mon 10/09/07 Fri 20/06/08  37%

255 380056 Stage 2 for ETWS Rel-8 S2 No ETWS-S2 Mon 14/01/08 Fri 20/06/08 0%

256 713024 Multimedia interworking between IMS and CS net Rel-8 C3 No MIWIMS Fri 23/09/05 Fri 19/12/08  22%

257 7013 Note: Stages 1 and 2 defined in earlier Release Rel-8 S2  No Fri 23/09/05  Wed 30/11/05  100%

273 380064 Support for IMS Emergency Calls over GPRS and Rel-8 S2 No IMS_EMER_GPRS_| Mon 14/01/08 Fri 20/06/08 0%

278 | 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WL, ~ Rel-8 S2  No LCS4_IWLAN Fri 28/09/07 Fri 28/09/07 0%

279 | 330010 Deleted - never approved- FBI Phase 2 Rel-8 S2 No FBI2 Fri 28/09/07 Fri 28/09/07 0%

286 320028 Study on Stage 2 aspects of IMS Service Brokerir Rel-8 S2 No ISB_ST2_SDY Mon 19/06/06 Fri 13/06/08  55%

289 320031 Study of VCC support for Emergency Calls Rel-8 S2 No FSVCCEm Thu 08/06/06 Fri 20/06/08  30%

290 380034 Study on centralized IMS services Rel-8 $1,82 No FSICS Mon 23/10/06 Sat 01/12/07  87%

292 330012 Study on centralized IMS services control Rel-8 S2 No IMS_CsC Mon 23/10/06 Sat01/12/07 85%

293 7049 Rel-8 S2 No FS-MLTICAST-IMS Wed 22/03/06 Mon 03/12/07  100%

Study on IMS utilizing multicast bearer services
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298 350017 Study of Mobility between 3GPP-WLAN Interwork Rel-8 S2 No SM3GWLAN Tue 20/03/07 Fri 14/09/07  100% 0_1/1 0/07:
309 350051 Study on Multimedia Session Continuity Rel-8 S2 No MMSC_FS Thu 26/04/07 Fri 14/03/08  60%
310 350052 Study on CS Domain Services over evolved PS a Rel-8 S2 No FS_CSoPS Wed 25/04/07 Fri 14/03/08 ~ 70% —
314 360031 Study on CAT solution for voice and video call in Rel-8 C4 No FSCusAlert-St3 Fri 14/09/07 Fri 20/06/08 5% r—_l
317 380078 Sl on Architecture of Customized Alerting Tone Rel-9 S2 No FSCusAlert-St2 Tue 04/12/07 Fri 20/06/08 0% ]
318 32085 Study on 3GPP System Architecture Evolution Rel-8 S2 No SAE Fri 03/12/04 Mon 31/12/07  96% -'I
319 32086 Stage 2 Interim conclusion for RAN Work to start Rel-8 S2  No Fri 03/12/04 Fri 23/09/05 100%
320 32087 Stage 2 study on 3GPP architectural development Rel-8 S2  No Mon 09/01/06 Fri 28/09/07  100% o]
324 370043 Study on Extended Support of IMS Emergency C: Rel-8 S2 No FSEXIMSEm Mon 24/09/07 Fri 14/03/08 5% E
325 370050 Study on System enhancements for the use of IM Rel-8 S2 No FSIMS_LBO Mon 01/10/07 Fri 23/05/08 0% E
330 380068 Eyaluation of LCS Control Plane Solution for EPS Rel9 S2 No FSLCS_EPS Mon 14/01/08 Fri 19/09/08 0% . E:i
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