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	1
	2044
	Version 2008 Sep 17
	 
	1
	 
	 
	 
	 
	 
	 
	 
	 

	5
	0
	 
	 
	1
	 
	 
	 
	 
	 
	 
	 
	 

	6
	0
	Release 9 Features
	 
	1
	Rel-9
	
	 
	 
	 
	 
	 
	 

	7
	330017
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	18/09/2008
	100%
	SP-070126
	 
	China Mobile
	Triggered by Study UID_370086 (FSServAl). SA#39 moved to Rel-9. SA#41 completed Stage 1

	8
	410001
	Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	18/09/2008
	100%
	SP-070126
	22.182
	China Mobile
	SA#41 completed

	9
	350014
	Registration in Densely-populated area (RED)
	RED
	1
	Rel-9
	S1,S2
	11/12/2008
	51%
	SP-070133
	WID identifies also impacted CT1 24.008, RAN2 25.331
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.

	10
	370030
	Stage 1 for RED
	RED
	2
	Rel-9
	S1
	15/03/2007
	100%
	SP-070133
	22.101 (CR#0207)
	NTT DoCoMo
	SA#35 completed

	11
	370031
	Stage 2 for RED
	RED
	2
	Rel-9
	S2
	11/12/2008
	50%
	SP-070694
	23.880, 23.002, 23.060, 23.221, 23.236
	NTT DoCoMo
	SP#37 WID approved. SA#40 moved to Rel-9. SA#41 Target completion 09/08=>12/08

	12
	370027
	End-User Identity
	EUI
	1
	Rel-9
	S1
	11/12/2008
	5%
	SP-070651
	 
	Nokia Siemens Networks
	SA#38 moved to Rel-9. 

	13
	410024
	Stage 1 for EUI
	EUI
	2
	Rel-9
	S1
	11/12/2008
	5%
	SP-070651
	22.101
	Nokia Siemens Networks
	SA#38 moved to Rel-9. 

	14
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1
	11/12/2008
	85%
	SP-080502
	 
	SK Telecom, China Mobile
	SA#39 moved to Rel-9. SA#40 22.183 for Information. SA#41 WID updated SP-070875=>SP-080502

	15
	410025
	Stage 1 for CRS
	CRS
	2
	Rel-9
	S1
	11/12/2008
	85%
	SP-080502
	22.183
	SK Telecom, China Mobile
	SA#40 22.183 for Information.

	16
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1
	11/12/2008
	0%
	SP-070876
	 
	T-Mobile
	Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS). SA#39 moved to Rel-9

	17
	380058
	Stage 1 for PWS
	PWS
	2
	Rel-9
	S1
	11/12/2008
	0%
	SP-070876
	22.XXX
	T-Mobile
	SA#39 moved to Rel-9

	18
	380062
	Network Selection for non-3GPP Access 
	N3GtoNSP
	1
	Rel-9
	S1,C6
	11/12/2008
	0%
	SP-070874
	 
	Telefonica O2
	Triggered by TR 22.912 Study UID_340033 (FS_N3GtoNSP) and TR 22.937 Study UID_340035 (FS_SMLSWLAN). SA#38 WID approved. SA#39 exception granted to Jun 2008. S1#40: 06/08=>12/08. SA#40 moved to Rel-9

	19
	380162
	Stage 1 for N3GTONSP
	N3GtoNSP
	2
	Rel-9
	S1
	11/12/2008
	0%
	SP-070874
	22.011
	Telefonica O2
	09/08 created to cover SA1 issues

	20
	380262
	CT6 issues for N3GTONSP
	N3GTONSP
	2
	Rel-9
	C6
	11/12/2008
	0%
	SP-070874
	22.234, 21.111, 31.101, 31.102, 31.103
	Telefonica O2
	09/08 created to cover CT6 issues

	21
	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	05/06/2008
	100%
	SP-080051
	 
	Telcordia
	Continuation of Rel-8 Feature PRIOR  UID_340044. SA#40 Stage 1 completed.

	22
	390074
	Stage 1 for ePRIOR
	ePRIOR
	2
	Rel-9
	S1
	05/06/2008
	100%
	SP-080051
	22.153
	Telcordia
	SA#39 WID approved. SA#40 completed

	23
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1
	05/06/2008
	100%
	SP-080430
	 
	Vodafone
	SA#40 WID approved & Stage 1 completed 

	24
	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	100%
	SP-080430
	22.259
	Vodafone
	SA#40 Stage 1 completed 

	25
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1
	12/03/2009
	5%
	SP-080503
	 
	France Telecom
	SA#41 WID updated SP-080324=>SP-080503

	26
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	12/03/2009
	5%
	SP-080503
	22.173
	France Telecom
	SA#41 WID updated SP-080324=>SP-080503

	27
	400034
	User Data Convergence
	UDC
	1
	Rel-9
	S1
	12/03/2009
	30%
	SP-080448
	 
	China Mobile
	Triggered by SA5 Study Common Profile Storage (CPS) UID_320006 (OAM7-CPS) TR 32.808. SA#40 WID approved. Linked to End-User Identity (EUI)  UID_370027

	28
	400046
	Stage 1 for UDC
	UDC
	2
	Rel-9
	S1
	12/03/2009
	30%
	SP-080448
	22.985, 22.101
	China Mobile
	 

	29
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1
	18/06/2009
	12%
	SP-080449
	 
	T-Mobile
	SA#40 WID approved. Continuation of Rel-8 Feature Home NodeB / eNodeB (HomeNB) UID_380065

	30
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	11/12/2008
	30%
	SP-080449
	22.220, 22.011
	T-Mobile
	SA#40 WID approved. 

	31
	410026
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	18/06/2009
	0%
	SP-080636
	23.8xy (Architecture Aspects of HNB/HeNB), 23.401, 23.402, 23.060
	T-Mobile
	SA#41 WID approved

	32
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	IMS_PUCI
	1
	Rel-9
	S1,S3
	18/06/2009
	0%
	SP-080482
	 
	NEC
	SA#41 SA3 WID approved (Stage 1 commitment in SA1 LS in SP-080523). Check related work in OMA Categorization Based Content Screening

	33
	410028
	Stage 1 for PUCI
	IMS_PUCI
	2
	Rel-9
	S1
	18/06/2009
	0%
	SP-080482
	22.228
	NEC
	SA#41 SA3 WID approved 

	34
	410029
	SA3 work on PUCI
	IMS_PUCI
	2
	Rel-9
	S3
	18/06/2009
	0%
	SP-080482
	TR 33.8xx (Study of Mechanisms to prevent unsolicited Communication)
	NEC
	SA#41 SA3 WID approved 

	35
	410030
	Network Improvements for Machine-type Communications
	NIMTC
	1
	Rel-9
	S1
	18/06/2009
	0%
	SP-080649
	 
	KPN
	SA#41 WID approved

	36
	410031
	Stage 1 for NIMTC
	NIMTC
	2
	Rel-9
	S1
	18/06/2009
	0%
	SP-080649
	TS 22.xyz (Service requirements for machine-type communications)
	KPN
	SA#41 WID approved

	37
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2
	18/06/2009
	0%
	SP-080633
	 
	NEC
	SA#41 WID approved

	38
	410033
	Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	18/06/2009
	0%
	SP-080507
	22.101
	NEC
	SA#41 WID approved

	39
	410034
	IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2
	18/06/2009
	0%
	SP-080561
	TR 23.8ab  (IMS Service Continuity Enhancements: Service, Policy and Interactions), 23.237, 23.292, 23.216
	Huawei
	SA#41 WID approved

	40
	410035
	IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	S2
	18/06/2009
	0%
	SP-080634
	TR 23.8xy (Study on Service Data Synchronization for IMS Centralized Services), 23.292
	Alcatel-Lucent
	SA#41 WID approved

	41
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2
	18/06/2009
	50%
	SP-080352
	 
	Alcatel-Lucent
	SA#38 WID approved. Moved to Rel-9. SA#40 updated WID SP-070820=>SP-080352. SA#41 Target completion 09/08=>12/08

	42
	410036
	Stage 1 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	11/12/2008
	80%
	SP-080352
	22.101
	Alcatel-Lucent
	SA#41 record created to cover SA1 Stage 1 work. SA#41 Target completion 09/08=>12/08

	43
	410037
	Stage 2 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	11/12/2008
	60%
	SP-080352
	23.869, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221
	Alcatel-Lucent
	SA#41 record created to cover SA2 work. TR 23.869 for Information. SA#41 Target completion 09/08=>12/08

	44
	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2
	18/06/2009
	0%
	SP-080562
	TR 23.8bc (Solutions of SRVCC support for IMS Emergency Calls), 23.216, 23.237
	China Mobile
	SA#41 WID approved

	45
	380071
	Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	11/12/2008
	25%
	SP-070822
	23.822, 23.203
	Alcatel-Lucent
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA2 and TISPAN2. SA#40 moved to Rel-9. SA#41: Lack of input/work stagnating. Target completion 09/08=>12/08

	46
	400038
	LCS Control Plane Solution for EPS
	LCS_CPS_EPS
	1
	Rel-9
	S2
	11/06/2009
	0%
	SP-080445
	 
	Polaris Wireless
	SA#40 WID approved. Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature IMS_EMER_GPRS_EPS  UID_380064. 

	47
	400048
	Stage 2 for LCS_CPS_EPS
	LCS_CPS_EPS
	2
	Rel-9
	S2
	11/06/2009
	0%
	SP-080445
	23.891, 23.271, 23.401, 23.402
	Polaris Wireless
	SA#40 WID approved.

	48
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2
	11/06/2009
	0%
	SP-080442
	 
	China Mobile
	SA#40 WID approved. 

	49
	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S2
	11/06/2009
	0%
	SP-080442
	23.246
	China Mobile
	SA#40 WID approved. 

	50
	410023
	Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP
	12/03/2010
	0%
	not applicable
	 
	 
	RAN#41 unmbrella Feature created to host Rel-9 WIs

	51
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	13/03/2009
	0%
	RP-080744
	TR 25.8xy (LCR TDD UE OTA performance requirements)
	RITT
	RAN#41 WID approved RP-080744

	52
	410018
	UMTS 1880 MHz TDD LCR
	RInImp9-UMTS1880TDD
	2
	Rel-9
	R4
	11/06/2009
	0%
	RP-080757
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307
	CATT
	RAN#41 WID approved RP-080757

	53
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4
	12/03/2010
	0%
	RP-080758
	25.104, 25.105, 36.104, 45.005, XX.YYa (E-UTRA, UTRA and GSM/EDGE; Multi-Standard Radio (MSR) BS radio transmission and reception), XX.YYb (E-UTRA, UTRA and GSM/EDGE; MSR BS conformance testing), XX.Yyc (RF requirements for Multicarrier and Multi-RAT BS)
	Ericsson
	RAN#41 WID approved RP-080758. 2nd responsibility GERAN. 

	61
	0
	Release 9 Feasibility Studies
	 
	1
	Rel-9
	
	 
	 
	 
	 
	 
	 

	62
	370045
	Study on enhanced voice service requirements for the EPS
	FS_EVS_EPS
	1
	Rel-9
	S1,S4
	11/06/2009
	25%
	SP-070698
	 
	Orange
	SA#37 SID approved. Moved to Rel-9

	63
	370047
	Use cases definition and service and system requirements
	FS_EVS_EPS
	2
	Rel-9
	S1
	11/12/2008
	45%
	SP-070698
	22.813
	Orange
	SA#37 SID approved. Moved to Rel-9. SA#41 Target completion 09/08=>12/08

	64
	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	2
	Rel-9
	S4
	11/06/2009
	10%
	SP-070698
	 
	Orange
	SA#37 SID approved. Moved to Rel-9

	65
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-9
	S1
	12/03/2009
	8%
	SP-070878
	22.893
	Telefonica O2
	SA#38 SID approved. 

	66
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC_EPS
	1
	Rel-9
	S1
	12/03/2009
	20%
	SP-080319
	22.986
	NTT DoCoMo
	SA#40 SID approved. 

	67
	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-9
	S1
	12/03/2009
	5%
	SP-080320
	22.984
	Nokia Siemens Networks
	SA#40 SID approved. 

	68
	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-9
	S1
	12/03/2009
	0%
	SP-080504
	TR 22.9xy (Study on Personal Broadcast Service)
	ETRI
	SA#41 SID approved

	69
	410040
	Study on on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-9
	S1
	12/03/2009
	0%
	SP-080648
	TR 22.8xy (Study on LCS requirements for non-3GPP accesses)
	SK Telecom
	SA#41 SID approved

	70
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	11/12/2008
	70%
	SP-070401
	23.879
	T-Mobile
	SA#36 SID approved. Moved to Rel-9. SA#41 Target completion 09/08=>12/08

	71
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	18/06/2009
	50%
	SP-070547
	23.868
	Qualcomm
	SA#41 TR for Information.

	72
	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	1
	Rel-9
	S2
	11/06/2009
	14%
	SP-080556
	23.894
	Telecom Italia, BT
	SA#39 SID updated SP-070838=>SP-080091. Moved to Rel-9. SA#41 SID updated SP-080091=>SP-080556. Target completion 12/08=>06/2009

	73
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-9
	S2
	18/09/2008
	100%
	SP-070905
	23.872
	China Mobile
	SA#41 completed

	74
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-9
	S2
	12/03/2009
	0%
	SP-080094
	23.8xy
	China Mobile
	SA#39 SID approved. Linked to 23.236

	75
	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-9
	S2
	17/09/2009
	0%
	SP-080558
	TR 23.8xy (Feasibility Study on IMS Evolution)
	China Mobile
	SA#41 SID approved

	76
	410042
	Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-9
	S2
	18/06/2009
	0%
	SP-080559
	TR 23.8xy (Study on enhancements to IMS border functions for IMS Interconnection of Services)
	Telefónica
	SA#41 SID approved

	77
	410043
	Study on Multi Access PDN connectivity and IP flow mobility
	FS_MA_PDN
	1
	Rel-9
	S2,S1
	18/06/2009
	0%
	SP-080560
	TR 23.8xy (Multi Access PDN connectivity and IP flow mobility)
	Qualcomm
	SA#41 SID approved

	78
	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3
	11/12/2008
	60%
	SP-070702
	33.812
	Ericsson
	Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868. SA#37 SID updated SP-070635=>SP-070702. SA#41 TR 33.812 for Information.

	79
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-9
	S3
	11/12/2008
	20%
	SP-070782
	33.8xy
	Ericsson
	SA#38 SID approved. 

	80
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-9
	S3
	11/12/2008
	40%
	SP-070783
	33.820
	Huawei
	SA#38 SID approved. 

	81
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	12/03/2009
	10%
	SP-080281
	32.824
	Ericsson
	SA#40 SID approved

	82
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-9
	S5
	12/03/2009
	0%
	SP-080464
	TR 32.82x (Telecommunication management; Charging management; Rc Reference Point Study)
	Huawei
	SA#41 SID approved

	83
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1
	11/09/2009
	25%
	RP-080599
	36.913, 36.9xy (Further advancements for E-UTRA Physical layer aspects), , 36.9xy (Further advancements for E-UTRA (LTE-Advanced))
	NTT DoCoMo
	RP#39 SID approved. RAN#40 TR 36.913 approved. RAN#41 updated SID RP-080137=>RP-080599. Status Report in RP-080549

	84
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	12/06/2009
	0%
	RP-080767
	TR 25.8xx
	TD Tech
	RP#41 SID approved

	85
	0
	Release 8 Features
	 
	1
	Rel-8
	
	 
	 
	 
	 
	 
	 

	86
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6
	12/03/2009
	73%
	SP-080132
	 
	T-Mobile
	SA#39: WID updated SP-070933=>SP-080132. 

	87
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	12/12/2007
	100%
	SP-080132
	22.278, 22.011, 22.246
	T-Mobile
	SA#38 completed

	88
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	12/12/2008
	67%
	SP-080132
	 
	Nokia Siemens Networks
	SA#39: WID updated SP-070933=>SP-080132. 

	89
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/06/2008
	100%
	SP-080132
	23.402
	Motorola
	SA#40 completed

	90
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	11/12/2008
	90%
	SP-080132
	33.401, 33.210, 33.310
	Nokia Siemens Networks
	SA#39 WID updated SP-070933=>SP-080132

	91
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	12/12/2008
	55%
	CP-080493
	24.229, 24.305, 27.007, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	92
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	12/12/2008
	0%
	CP-080056
	29.061
	Huawei
	 

	93
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/12/2008
	85%
	CP-080446
	29.274, 29.275
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	94
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	12/12/2008
	80%
	CP-080493
	23.122, 24.302, 24.abc, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	95
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	12/12/2008
	60%
	CP-080056
	29.061
	Huawei
	 

	96
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	12/12/2008
	60%
	CP-080576
	29.212, 29.213, 29.214, 29.215
	Ericsson 
	CT#41 updated WID CP-080057=>CP-080576

	97
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/12/2008
	80%
	CP-080446
	23.003
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	98
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	12/12/2008
	85%
	CP-080055
	29.909
	Huawei
	CP#37 WID approved

	99
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	12/12/2008
	72%
	SP-080132
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271
	Motorola
	SA#39: WID updated SP-070933=>SP-080132. 

	100
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/12/2008
	80%
	CP-080446
	29.274, 29.275
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	101
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	05/12/2008
	86%
	SP-080132
	 
	Nokia Siemens Networks
	SA#39: WID updated SP-070933=>SP-080132. 

	102
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	05/06/2008
	100%
	SP-080132
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271
	Nokia Siemens Networks
	SA#40 completed

	103
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/12/2008
	75%
	CP-080446
	29.274
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	104
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	05/12/2008
	84%
	SP-080132
	 
	Nokia Siemens Networks
	SA#39: WID updated SP-070933=>SP-080132. 

	105
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	05/06/2008
	100%
	SP-080132
	 
	Nokia Siemens Networks
	Multiple PDN related alignments, 23.060-derived changes. SA#40 completed

	106
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/12/2008
	80%
	CP-080446
	29.275
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	107
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/12/2008
	75%
	CP-080446
	29.new
	Motorola
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	108
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	12/12/2008
	75%
	CP-080493
	24.007, 24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	109
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	12/12/2008
	75%
	CP-080493
	24.007, 24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	110
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	12/12/2008
	65%
	CP-080493
	24.008, 24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	111
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	12/12/2008
	0%
	CP-080576
	29.213
	Ericsson 
	CT#41 updated WID CP-080057=>CP-080576

	112
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/12/2008
	80%
	CP-080446
	29.272
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	113
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	12/12/2008
	75%
	SP-080132
	 
	Motorola
	SA#39: WID updated SP-070933=>SP-080132. 

	114
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	18/09/2008
	100%
	SP-080132
	23.401, 23.402
	Motorola
	SA#40 exception to Sep 2008 (default bearer issue). SA#41 completed

	115
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	12/12/2008
	40%
	CP-080493
	24.008, 24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	116
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	18/09/2008
	100%
	SP-080132
	23.401
	Vodafone
	25/03/08 claimed as SA#34 stopped. Resurrected. WID updated SP-060926 => SP-080132

	117
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	18/09/2008
	100%
	SP-080132
	23.060
	Nokia Siemens Networks
	SA#40 exception to Sep 2008 (QoS mapping related changes, Interoperation between Gn/Gp and S4 SGSN). SA#41 completed

	118
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/12/2008
	50%
	CP-080446
	29.274, 29.275GTP-U
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	119
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/12/2008
	50%
	CP-080446
	29.274, 29.275GTP-U
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	120
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/12/2008
	90%
	CP-080446
	29.277, 29.276
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	121
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/09/2008
	100%
	SP-080132
	23.401, 23.402
	Motorola, Vodafone
	SA#40 exception to Sep 2008 (Handover of multiple PDNs, Handling of multiple BBERFs). SA#41 completed (except: Handover of multiple PDNs=>Rel-9)

	122
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	12/12/2008
	65%
	CP-080493
	24.301, 24.302, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	123
	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	3
	Rel-8
	C4
	05/12/2008
	90%
	CP-080446
	29.272, 29.274
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	124
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	12/12/2008
	79%
	SP-080132
	 
	Motorola
	SA#39: retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037

	125
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	05/06/2008
	100%
	SP-080132
	23.402
	Motorola
	SA#40 completed

	126
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	18/09/2008
	100%
	SP-080132
	23.402
	Motorola
	SA#40 exception to Sep 2008 (Multiple PDN connections to the same APN using PMIP). SA#41 completed

	127
	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	3
	Rel-8
	C1
	12/12/2008
	90%
	CP-080493
	24.303, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	128
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	12/12/2008
	75%
	CP-080493
	24.304, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	129
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	12/12/2008
	40%
	CP-080493
	24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	130
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	05/06/2008
	100%
	SP-080132
	23.402
	Motorola
	SA#40 completed

	131
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	11/12/2008
	90%
	SP-080132
	33.402, 33.210, 33.310
	Nokia Siemens Networks
	SA#39: WID updated SP-070933=>SP-080132. WP record created. SA#41 exception granted to Stage 2 UE-ANDSF security (Access Network Discovery and Selection Function)

	132
	370010
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	3
	Rel-8
	C1
	12/12/2008
	90%
	CP-080493
	24.303, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	post-CT#39: split into DSMIP v6 and MIPv4 Access. CT#41 WID updated CP-080075=>CP-080493

	133
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	12/12/2008
	75%
	CP-080493
	24.304, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	post-CT#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CT#41 WID updated CP-080075=>CP-080493

	134
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	12/12/2008
	65%
	CP-080493
	24.302, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	135
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	05/12/2008
	75%
	CP-080446
	29.274, 29.GTP-U
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	136
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/12/2008
	75%
	CP-080446
	29.273, 29.275
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	137
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/12/2008
	75%
	CP-080446
	29.273
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	138
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/12/2008
	75%
	CP-080446
	29.273
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	140
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C4
	12/12/2008
	75%
	SP-070949
	 
	Nokia Siemens Networks
	SA#38 WID approved (extract from SAE WID SP-070817). SA#40 exception to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work 

	141
	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	3
	Rel-8
	S2
	18/09/2008
	100%
	SP-070949
	23.216
	Nokia Siemens Networks
	SA#38 WID approved. SA#40 exception to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work. SA#41 completed 

	142
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	05/12/2008
	0%
	CP-080497
	23.009, 24.008, 24.301
	Nokia Siemens Networks
	CT#41 WID approved

	143
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/12/2008
	60%
	CP-080446
	29.new (3GPP EPS Sv interface (MME to MSC) for SRVCC)
	Nokia Siemens Networks
	CT#41 WID approved

	144
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-080132
	 
	Nokia Siemens Networks
	SA#40 completed

	145
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-080132
	 
	Nokia Siemens Networks
	SA#40 completed

	146
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	05/12/2008
	63%
	SP-080097
	 
	T-Mobile, Vodafone
	SA#40 Stge 2 completed. CT#40 WID approved

	147
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	05/06/2008
	100%
	SP-080097
	23.272, 23.401
	T-Mobile, Vodafone
	SA#40 completed

	148
	400002
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	05/12/2008
	50%
	CP-080495
	24.301, 24.801, 24.008, 29.018, 29.xyz Mobility Management Entity (MME) – Visitors Location Register (VLR) SGs interface specification
	NEC
	CT#40 WID approved. CT#41 WID updated CP-080321=>CP-080495

	149
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	05/12/2008
	60%
	CP-080495
	23.008, 29.274, 29.277
	NEC
	CT#40 WID approved. CT#41 WID updated CP-080321=>CP-080495

	150
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-080090
	23.228, 23.221, 23.203
	Telecom Italia
	SA#40 completed

	151
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	12/03/2009
	24%
	not applicable
	 
	 
	 

	152
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	12/03/2009
	20%
	SP-070737
	32.751/2/3/5
	Huawei
	SA#38 WID approved

	153
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	11/12/2008
	30%
	SP-080061
	32.426
	China Mobile
	SA#39 WID approved

	154
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	12/03/2009
	55%
	SP-070736
	32.240/296/251/252/298/299
	Nokia Siemens Networks
	SA#38 WID approved

	155
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	12/09/2008
	100%
	CP-080068
	24.801
	Nokia Siemens Networks
	CT#39 WID approved. CT#41 TR content moved to TS-family: 24.301, 24.302, 24.303, 24.304, 29.xyz (SGs interfacev for CS fallback), 24.abc (MO for ANDSF). TR 24.801 approved.

	156
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	12/09/2008
	100%
	CP-080068
	29.804
	Ericsson 
	CT#39 WID approved. CT#41 TR 29.804 approved

	157
	390020
	Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	11/12/2008
	59%
	CP-080068
	29.803
	Huawei
	CT#39 WID approved. CT#41 Traget completion 09/08=>12/08

	158
	400004
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	15/12/2008
	81%
	CP-080280
	23.003, 29.303
	TeliaSonera
	CT#40 WID approved

	159
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	05/12/2008
	20%
	CP-080644
	29.new (InterWorking Function (IWF) between MAP based and Diameter based interfaces)
	Huawei
	Triggered by UID_ 380023 (FS_MAP2Diam). CT#41 WID approved

	160
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	11/12/2008
	20%
	CP-080164
	31.102, 31.111
	Nokia
	CT#39 WID approved. CT#41: C6-080292  tracking progress. CT#41 Traget completion 09/08=>12/08

	173
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	05/12/2008
	79%
	SP-070924
	 
	AT&T
	SA#40 SA1/2 completed. CT#40 WID approved. 

	174
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070924
	22.101
	AT&T
	SA#38 WID approved. SA#39 completed

	175
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-070924
	23.292, 23.206
	Alcatel-Lucent
	SA#38 WID approved. SA#40 completed

	176
	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1
	05/12/2008
	60%
	CP-080492
	24.292, 24.229
	Ericsson
	CT#40 WID approved. CT#41 WID updated CP-080319=>CP-080492

	177
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	2
	Rel-8
	C1
	12/09/2008
	100%
	CP-080492
	24.293
	Ericsson
	23/07/08 Line created at CT1 Zagreb request. CT#41 WID updated CP-080319=>CP-080492. CT#41 work stopped

	178
	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C3
	05/12/2008
	75%
	CP-080492
	29.292
	Ericsson
	CT#40 WID approved. CT#41 WID updated CP-080319=>CP-080492

	179
	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C4
	05/12/2008
	50%
	CP-080492
	23.003, 29.232, 23.018, 29.002
	Ericsson
	CT#40 WID approved. CT#41 WID updated CP-080319=>CP-080492

	180
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	12/12/2008
	71%
	not applicable
	 
	 
	 

	181
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	12/12/2008
	98%
	SP-070691
	 
	Ericsson
	 

	182
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	14/12/2007
	100%
	SP-070691
	22.228, 22.115, 22.101
	Ericsson
	SA#39 completed

	183
	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	12/09/2008
	100%
	CP-080213
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654
	Nokia Siemens Networks
	CT#41 completed

	184
	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	12/12/2008
	95%
	CP-080213
	29.162, 29.163, 29.658
	Nokia Siemens Networks
	 

	185
	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	12/09/2008
	100%
	CP-080213
	29.228, 29.229
	Nokia Siemens Networks
	CT#41 completed

	186
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/12/2008
	53%
	not applicable
	 
	 
	 

	187
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	07/12/2007
	100%
	SP-070569
	22.173
	Nokia Siemens Networks
	SA#38 completed

	188
	380041
	MMTel and Supplementary Services Charging
	MMTel-CH
	3
	Rel-8
	S5
	10/12/2008
	40%
	SP-070749
	32.275, 32.298/299
	Alcatel-Lucent
	SA#38 WID approved. SA#41 TS 32.275 for Information

	189
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	05/12/2008
	57%
	CP-080215
	 
	Deutsche Telekom
	 

	190
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	05/12/2008
	60%
	CP-080215
	24.642, 24.229, 24.173
	Deutsche Telekom
	 

	191
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	05/12/2008
	55%
	CP-080215
	29.163
	Deutsche Telekom
	 

	192
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	05/12/2008
	77%
	CP-080219
	 
	Nortel
	 

	193
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	05/06/2008
	100%
	 
	22.173
	Telecom Italia
	SA#39: SA1 consider "Pilot Identity" concept need. SA#40 completed 

	194
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	05/12/2008
	67%
	CP-080219
	24.239, 24.173
	Nortel
	 

	195
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	05/12/2008
	73%
	CP-080214
	 
	Deutsche Telekom
	 

	196
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	05/12/2008
	60%
	CP-080214
	24.615, 24.229, 24.173
	Deutsche Telekom
	 

	197
	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	05/12/2008
	85%
	CP-080214
	29.163
	Deutsche Telekom
	 

	198
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	10/12/2008
	35%
	SP-070739
	32.280, 32.240/260/296/298/299
	Nokia Siemens Networks
	SA#38 WID approved

	199
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	12/03/2008
	100%
	SP-070621
	32.260, 32.298
	Alcatel-Lucent
	SA#39 completed

	200
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	11/12/2008
	38%
	SP-080220
	 
	Nortel
	SA#40 Stage 1/2 completed. CT#39 WID approved.

	201
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	05/06/2008
	100%
	SP-080220
	22.228, 22.173, 22.101, 22.153
	Nortel
	SA#39 WID approved  & Stage 1 exception Jun 2008. SA#40 completed

	202
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-080220
	23.002, 23.141, 23.203, 23.167, 23.228
	Nortel
	SA#39 WID approved. SA#40 completed

	203
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	11/12/2008
	30%
	SP-080220
	33.141, 33.203, 33.210
	 
	SA#39 WID approved. SA#40 exception to Sep 2008.

	204
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	11/12/2008
	76%
	CP-080494
	23.218, 24.141, 24.147, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930
	Alcatel-Lucent
	CT#39 WID approved. CT1 approved CRs with REDOC_3GPP2. CT#41 WID updated CP-080218=>CP-080494

	205
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	11/12/2008
	15%
	CP-080494
	29.163, 29.212, 29.213, 29.214
	Alcatel-Lucent
	CT#39 WID approved. CT#41 WID updated CP-080218=>CP-080494. CT#41 Traget completion 09/08=>12/08

	206
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	11/12/2008
	0%
	CP-080494
	29.228, 29.229, 29.328, 29.329
	Alcatel-Lucent
	CT#39 WID approved. CT#41 WID updated CP-080218=>CP-080494

	207
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	30/05/2008
	100%
	not applicable
	 
	Cablelabs
	CT#40 completed

	208
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	30/05/2008
	100%
	SP-070105
	 
	Cablelabs
	CT#40 completed

	209
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	06/12/2007
	100%
	SP-070105
	23.228
	Cablelabs
	SA#38 completed

	210
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	30/05/2008
	100%
	CP-070122
	 
	Cablelabs
	CT#40 completed

	211
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	15/03/2008
	100%
	SP-070107
	 
	Cablelabs
	CT#39 completed

	212
	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	14/09/2007
	100%
	SP-070107
	23.228
	Cablelabs
	SA#37 completed

	213
	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	15/03/2008
	100%
	CP-070575
	24.229
	Cablelabs
	CT#39 completed

	214
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	30/05/2008
	100%
	SP-060933
	 
	Cablelabs
	CT#40 completed

	215
	350033
	SA3 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	12/03/2008
	100%
	SP-060933
	33.203, 33.210, 33.220
	Cablelabs
	SA#39 completed

	216
	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	30/05/2008
	100%
	CP-070124
	24.229
	Cablelabs
	CT#40 completed

	217
	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	30/11/2007
	100%
	CP-070124
	29.163
	Cablelabs
	CT#38 completed

	218
	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	14/03/2008
	100%
	CP-070124
	29.228, 29.229, 23.008
	Cablelabs
	CT#39 completed

	219
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	11/12/2008
	68%
	SP-080095
	 
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 exception to Sep 2008 (await output of Workshop). SA#41 work completed (No Stage 2 impacts identified by Joint Workshop) 

	220
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	05/06/2008
	100%
	SP-080095
	 
	Telecom Italia
	SA#40 completed

	221
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	18/09/2008
	100%
	SP-080095
	23.228
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 exception to Sep 2008 (await output of Workshop). SA#41 work completed (No Stage 2 impacts identified by Joint Workshop) 

	222
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	05/12/2008
	30%
	CP-080220
	24.229, 24.503
	Alcatel-Lucent
	CP#39 WID approved

	223
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	11/12/2008
	50%
	CP-080220
	29.228, 29.229, 23.003, 23.008, 29.433
	Alcatel-Lucent
	CP#39 WID approved. CT#41 Traget completion 09/08=>12/08

	224
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	 
	S2,C1,C3,C4
	05/06/2008
	100%
	not applicable
	 
	 
	SA#40 completed

	225
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	07/03/2008
	100%
	CP-080211
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412
	Alcatel-Lucent
	CT#39 completed

	226
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	07/03/2008
	100%
	CP-080229
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527
	Alcatel-Lucent
	CT#39 completed

	227
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-070823
	23.228, 23.204, 23.167
	Nokia Siemens Networks
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SA#40 completed

	228
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	06/12/2007
	100%
	SP-080501
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173
	BT, Ericsson
	SA#38 WID and TSs approved. SA#40 WID updated SP-070915=>SP-080315. SA#41 WID updated SP-080315=>SP-080501

	229
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	06/12/2007
	100%
	SP-070916
	23.506, 23.507,23.517, 23.521
	Telecom Italia
	SA#38 approved WID and TSs

	230
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	11/12/2008
	79%
	SP-080092
	 
	LG Electronics
	SA#40 Stage 1/2 completed. CT#40 WID approved

	231
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	05/06/2008
	100%
	SP-080092
	 
	LG Electronics
	SA#40 completed

	232
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-080092
	23.237, 23.292
	LG Electronics
	SA#40 completed

	233
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	11/12/2008
	60%
	CP-080491
	24.237, 24.229, 24.216
	Huawei
	CT#40 WID approved. CT#41 WID updated CP-080317=>CP-080491

	234
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	11/12/2008
	65%
	SP-070496
	 
	Ericsson
	SA#36 WID approved

	235
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	11/12/2008
	70%
	SP-070496
	33.203, 33.141, 33.978, 33.828, 33.803
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CTx work. SA#40 withdrawn 33.178-100. 

	236
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	05/12/2008
	90%
	 
	 
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work

	237
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	12/09/2008
	0%
	 
	 
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work. 23/07/08 Stage 3 spli C1/4; Line created at CT1 Zagreb request

	238
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	05/12/2008
	80%
	CP-070781
	24.229
	Alcatel-Lucent
	 

	239
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	30/05/2008
	100%
	CP-070781
	29.229, 29.228, 23.008
	Alcatel-Lucent
	CT#40 completed

	240
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3
	11/12/2008
	60%
	SP-080201
	26.237, 26.234, 26.346, 33.246
	FT, Ericsson
	SA#39 WID approved

	241
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	19/12/2008
	93%
	CP-070729
	 
	Vodafone
	 

	242
	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	2
	Rel-8
	S2
	30/11/2005
	100%
	 
	 
	Vodafone
	SA#31 Moved from FS section Feb 2006

	243
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	30/11/2007
	100%
	CP-070096
	29.863, 29.163
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 extension covering MONA (WI 380021)

	244
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	12/12/2008
	90%
	CP-070729
	29.863, 29.163
	Vodafone
	 

	245
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	19/12/2008
	80%
	CP-070729
	29.332
	Vodafone
	 

	246
	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	15/12/2008
	85%
	CP-070367
	23.218, 24.229
	Alcatel-Lucent
	 

	247
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	12/12/2008
	65%
	CP-070782
	 
	Huawei
	 

	248
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	05/12/2008
	70%
	CP-070782
	24.279, 24.229
	Huawei
	 

	249
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	12/12/2008
	60%
	CP-070782
	29.163
	Huawei
	 

	250
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	12/12/2008
	2%
	CP-070731
	 
	Deutsche Telekom
	CT#38 WID approved

	251
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	05/12/2008
	2%
	CP-070731
	24.229
	Deutsche Telekom
	CT#38 WID approved

	252
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	12/12/2008
	5%
	CP-070731
	29.163
	Deutsche Telekom
	CT#38 WID approved

	253
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	05/12/2008
	0%
	CP-070731
	29.228, 29.229
	Deutsche Telekom
	CT#38 WID approved

	254
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1
	05/12/2008
	60%
	CP-070784
	23.218, 24.229, 24.147, 24.247
	HP
	Triggered by Study UID_7048 (MRFC)

	255
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	15/12/2008
	43%
	CP-080447
	 
	Ericsson
	CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	256
	400026
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	15/12/2008
	85%
	CP-080447
	23.380, 29.228, 29.229, 29.230, 23.008
	Ericsson
	CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	257
	400027
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	15/12/2008
	0%
	CP-080447
	24.229
	Ericsson
	CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	258
	410008
	IMS-IBCF – TrGW definitions in 3GPP
	IMS_IBCF
	1
	Rel-8
	C4
	12/12/2008
	5%
	CP-080483
	29.238
	Alcatel-Lucent
	CT#41 WID approved

	259
	410009
	IMS-ALGCF – IMA-MGW definitions in 3GPP 
	IMS_AGCF
	1
	Rel-8
	C4
	12/12/2008
	5%
	CP-080448
	29.xxx (IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 3)
	Alcatel-Lucent
	CT#41 WID approved

	260
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	11/12/2008
	64%
	SP-060932
	 
	Telefonica O2
	SA#36 Stage 1 completed

	261
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	100%
	SP-060932
	22.234
	Telefonica O2
	SA#36 completed

	262
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	05/12/2008
	90%
	CP-080217
	24.234
	RIM
	08/08 az split CT1 from CT6 part in WID

	263
	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	11/12/2008
	20%
	CP-080217
	31.102, 31.111
	RIM
	08/08 az created to reflect CT6 part in WID. CT#41 Traget completion 09/08=>12/08

	264
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	12/12/2008
	87%
	SP-070701
	 
	Orange
	SA#40 Stage 2 completed. CT#40 WID approved

	265
	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-070701
	23.237
	Orange
	SA#40 completed

	266
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	12/12/2008
	70%
	CP-080320
	24.327, 24.303
	Orange
	CT#40 WID approved

	267
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	05/12/2008
	98%
	SP-070904
	 
	Nortel
	Stage 1/2 completed

	268
	320021
	SA1 aspects of EVA
	EVA-s1
	2
	Rel-8
	S1
	06/12/2006
	100%
	SP-070904
	42.068
	Nortel
	SA#38 completed

	269
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	21/03/2008
	100%
	SP-070653
	42.068, 42.069
	Huawei
	SA#39 completed

	270
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	05/12/2008
	95%
	CP-060260
	43.068, 44.068
	Nortel
	06/08=>09/08

	271
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	30/11/2007
	100%
	CP-060260
	29.002
	Nortel
	CT#38 completed

	272
	52148
	GERAN2 aspects of EVA
	EVA-EVGCSA
	2
	Rel-8
	G2
	22/02/2008
	100%
	GP-071855
	44.018, 48.008
	Nortel
	GP#37 completed

	273
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,C4,S3
	11/12/2008
	82%
	SP-080327
	 
	Vodafone
	Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327

	274
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	31/07/2006
	100%
	SP-080327
	22.259
	Vodafone
	SA#31 completed. SA#40 WID updated SP-060574=>SP-080327

	275
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	05/12/2008
	96%
	CP-080065
	23.259
	Vodafone
	 

	276
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	11/12/2008
	64%
	CP-080065
	 
	Vodafone
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	277
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	05/12/2008
	78%
	CP-080065
	24.259, 24.229
	Vodafone
	 

	278
	350002
	CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	11/12/2008
	50%
	CP-080065
	23.008, 23.018, 29.002, 29.328, 29.329
	Vodafone
	CT#41 Traget completion 09/08=>12/08

	279
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-7
	S3
	30/10/2007
	100%
	SP-060839
	33.259
	Ericsson
	07/08: Moved from Rel-7 to Rel-8 WP; Feature=>BB as per SA3/SA WID in SP-060839, keeping the same UID

	280
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	100%
	 
	 
	Ericsson
	SA#37 stopped

	281
	330005
	eCall Data Transfer
	Edata
	1
	Rel-8
	S1,C1
	12/12/2008
	84%
	SP-060678
	 
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.

	282
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-060678
	22.101, 22.105
	Airbiquity
	SA4 to select a suitable in-band modem. SA#39 completed

	283
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	12/12/2008
	40%
	CP-080316
	24.008
	T-Mobile
	CT#40 WID approved

	284
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	04/06/2009
	80%
	SP-070756
	26.967, 26.267, 26.268
	Airbiquity
	Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData). SA#41: 26.267/8 for Information

	285
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3,C4
	12/12/2008
	70%
	SP-070871
	 
	Telefonica O2
	Inform GSMA of progress. SA#39 Stage 1 completed. Covers Stage 1 for IMS_NNI (UID_360024),  SIP_Nc (UID_360026) , CS-IBCF (UID_400008). SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 3 existing Features:  CS-IBCF, IMS_NNI, SIP_Nc]

	286
	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070871
	22.101, 22.228
	Telefonica O2
	SA#39 completed. SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 3 existing Features:  IMS_NNI (UID_360024),  SIP_Nc (UID_360026) , CS-IBCF (UID_400008).]

	287
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	12/12/2008
	89%
	SP-080554
	 
	Telecom Italia
	SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)

	288
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	3
	Rel-8
	S2
	06/12/2007
	100%
	SP-080554
	23.002, 23.228
	Telecom Italia
	SA#38 completed. SA#41 WID updated SP-070490=>SP-080554

	289
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	12/12/2008
	80%
	CP-080578
	29.865, 29.165
	Telecom Italia
	CT#41 updated WID CP-080054=>CP-080578

	290
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	07/12/2006
	100%
	SP-060545
	32.297
	Amdocs
	SA#33 WID approved

	291
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	15/03/2007
	100%
	 
	 
	Ericsson
	SA#38 stopped

	292
	7006
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	30/11/2007
	100%
	 
	 
	Nokia Siemens Networks
	SA#36 stopped

	293
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-8
	C3,C4
	12/12/2008
	15%
	CP-080392
	 
	Telecom Italia
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 WID approved.

	294
	400109
	CT3 aspects CS-IBCF
	CS-IBCF
	3
	Rel-8
	C3
	12/12/2008
	30%
	CP-080577
	29.235
	Telecom Italia
	CT#41 WID updated CP-080392=>CP-080577

	295
	400010
	CT4 aspects CS-IBCF
	CS-IBCF
	3
	Rel-8
	C4
	12/12/2008
	0%
	CP-080577
	29.238, 23.231, 29.232
	Telecom Italia
	CT#41 WID updated CP-080392=>CP-080577

	296
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	12/12/2008
	88%
	CP-080282
	 
	Vodafone
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282

	297
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070871
	22.101, 22.228
	Telefonica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature 380060 Ipinterc)

	298
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	11/12/2008
	95%
	CP-080282
	23.231, 23.153, 23.205
	Vodafone
	CT#40 updated WID CP-070517=>CP-080282. CT#41 Traget completion 09/08=>12/08

	299
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	11/12/2008
	85%
	CP-080282
	29.231, 29.232, 29.332
	Vodafone
	CT#40 updated WID CP-070517=>CP-080282. CT#41 Traget completion 09/08=>12/08

	300
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	12/12/2008
	80%
	CP-080282
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414
	Nokia Siemens Networks
	CT#40 updated WID CP-070517=>CP-080282

	301
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1
	05/12/2008
	80%
	SP-070815
	 
	NTT DoCoMo
	SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. Stage 1 completed. No SA2 impact. CT#40 WID approved

	302
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070815
	22.168
	NTT DoCoMo
	SA#39 completed

	303
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	18/09/2008
	100%
	SP-070815
	23.828, 23.401
	NTT DoCoMo
	SA#40 exception to Sep 2008 on impacts of adding the CBC to MME interface. SA#41 completed 

	304
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	05/12/2008
	35%
	CP-080659
	23.041
	NTT DoCoMo
	CT#41 WID updated CP-080318=>CP-080659

	305
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	05/12/2008
	0%
	CP-080659
	TBD
	NTT DoCoMo
	CT#41 WID approved (added CT4 task)

	306
	380059
	Storage and easy access of In Case of Emergency numbers on UICC
	ICE
	1
	Rel-8
	S1,C6
	12/09/2008
	100%
	SP-070944
	 
	Vodafone
	SA#39 Stage 1 completed. CT#41 completed

	307
	380159
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070944
	22.030, 22.101
	Vodafone
	SA#39 Stage 1 completed

	308
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	12/09/2008
	100%
	SP-070944
	31.102
	Vodafone
	23/07/08 Created to host CT6 work as per SA1 WID. CT#41 completed

	309
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	12/03/2008
	100%
	SP-060482
	22.115
	China Mobile
	SA#39 Stage 1 completed

	310
	340029
	Customized Alerting Tone (CAT) Service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	05/12/2008
	52%
	SP-070122
	 
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 exception to Sep 2008 for SA2 (Forking, Early session model)

	311
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	20/09/2007
	100%
	SP-070122
	22.182
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT

	312
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	10/12/2007
	100%
	SP-070880
	22.182
	China Mobile
	SA#38 completed

	313
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	05/12/2008
	64%
	CP-080496
	24.182
	Nortel
	CT#39 WID approved. CT#41 WID updated CP-080074=>CP-080496

	314
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	05/12/2008
	0%
	CP-080496
	29.163
	Nortel
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CT#41 WID updated CP-080074=>CP-080496

	315
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4
	05/12/2008
	5%
	CP-080445
	23.205, 23.231, 29.002
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 

	316
	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C1
	05/12/2008
	0%
	CP-080445
	24.008, 23.014
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 

	317
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	12/12/2008
	64%
	SP-070816
	 
	Huawei
	SA#39 Stage 2 completed. CT#40 added New Stage 3 WID.

	318
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	100%
	SP-070816
	22.105, 22.340
	Huawei
	SA#35 completed

	319
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	07/03/2008
	100%
	SP-070816
	23.811, 23.204
	Huawei
	SA#39 completed

	320
	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	12/12/2008
	70%
	CP-080575
	29.311
	Huawei
	CT#41 WID updated CP-080391=> CP-080575

	321
	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	12/12/2008
	0%
	CP-080575
	24.341
	Huawei
	CT#41 WID updated CP-080391=> CP-080575

	322
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	11/12/2008
	43%
	SP-060780
	 
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified

	323
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	06/12/2007
	100%
	SP-060780
	22.153
	Telcordia
	SA#38 completed

	324
	340012
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C1
	05/12/2008
	50%
	CP-070576
	24.229
	Alcatel-Lucent
	 

	325
	370020
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C3
	05/12/2008
	0%
	CP-070576
	29.212, 29.213, 29.214, 29.163
	Alcatel-Lucent
	 

	326
	370021
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C4
	11/12/2008
	5%
	CP-070576
	23.008, 29.228, 29.229
	Alcatel-Lucent
	CT#41 Traget completion 09/08=>12/08

	327
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	30/05/2008
	100%
	SP-070692
	 
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.

	328
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	12/03/2008
	100%
	 
	22.127
	Orange, AePONA
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.

	329
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	14/03/2008
	100%
	SP-070692
	22.127
	Orange
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.

	330
	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	23.198, 29.198, 29.199
	Orange
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127

	331
	370012
	Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	existing 29.199-xy
	Ericsson, FT/Orange, Sprint, Telecom Italia
	CT#40: Work moved to OMA

	332
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.199-21
	ETRI
	CT#40 completed

	333
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.199-22
	ETRI
	CT#40 completed

	334
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.199-08
	Orange
	CT#40 completed

	335
	370016
	Delete - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	existing 29.199-xy
	Ericsson
	CT#40: Work moved to OMA

	336
	380047
	Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	337
	380048
	Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	338
	380049
	Delete - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	339
	380050
	Delete - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	340
	380051
	Delete - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	341
	380052
	Delete - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	342
	380053
	Delete - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	343
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.199-14/13
	Ericsson
	CT#40 completed

	344
	380055
	Delete - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	existing 29.199-xy
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	345
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.198-03
	AePONA
	CT#40 completed

	346
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.198-06
	AePONA
	CT#40 completed

	347
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.198-10
	AePONA
	CT#40 completed

	348
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.198-14
	AePONA
	CT#40 completed

	349
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	05/12/2008
	96%
	SP-070501
	 
	NTT DoCoMo
	Triggered by Study UID_330016 (PPAC). SA#37 Stage 1 completed

	350
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	14/09/2007
	100%
	SP-070501
	22.011
	NTT DoCoMo
	Triggered by Study UID_330016 (PPAC). SA#37 completed

	351
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	05/12/2008
	95%
	CP-070783
	24.008, 23.122, 24.301
	NTT DoCoMo
	CT#38 WID approved.

	352
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-8
	S1,C4,C1
	12/12/2008
	51%
	SP-070572
	 
	China Mobile
	SA#39 Stage 1 completed

	353
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070572
	22.142
	China Mobile
	SA#39 completed

	354
	410011
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-8
	C4
	12/12/2008
	5%
	CP-080444
	29.002, TS 23.abc (Value-added Services for SMS (VAS4SMS); Interface and Signalling Flow)
	China Mobile
	CT#41 WID approved

	355
	410014
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-8
	C1
	12/12/2008
	0%
	CP-080444
	23.040, TS 23.abc (Value-added Services for SMS (VAS4SMS); Interface and Signalling Flow)
	China Mobile
	CT#41 WID approved

	356
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1,S5
	12/03/2008
	100%
	SP-080053
	22.115
	Telecom Italia
	SA#39 completed. SA5 has 2nd responsibility

	357
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-080053
	22.115
	Telecom Italia
	SA#39 completed

	358
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1
	05/12/2008
	40%
	SP-070952
	 
	Vodafone
	SA#39 Stage 1 completed

	359
	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070952
	22.011, 22.115
	Vodafone
	SA#39 completed

	360
	410012
	Stage 3 for HeNB (CT1)
	HomeNB-LTE
	2
	Rel-8
	C1
	05/12/2008
	5%
	CP-080498
	23.122 24.301, 24.801
	Huawei
	CT#41 WID approved

	361
	410013
	Stage 3 for HNB (CT1)
	HomeNB-3G
	2
	Rel-8
	C1
	05/12/2008
	5%
	CP-080499
	23.122, 24.008
	Qualcomm
	CT#41 WID approved

	362
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-8
	S3
	11/06/2009
	60%
	SP-040865
	33.102, 43.020
	Ericsson
	SA#26 approved WID (about improved GERAN security). SA#38 moved to Rel-8. SA#41: Low priority target completion Jun 2009 (after completion of the main EPS work).

	363
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	11/12/2008
	50%
	SP-070238
	33.106, 33.107, 33.108
	BMWi
	SA#40 exception to Sep 2008 for LI for SAE/LTE. SA#41 request to extend the exception

	364
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	11/12/2008
	30%
	SP-080133
	 
	Ericsson
	SA#39 WID approved

	365
	390146
	Generic Bootstrapping Architecture Push Function
	GBAPush
	2
	Rel-8
	S3
	11/12/2008
	65%
	SP-080133
	33.223, 33.224
	Ericsson
	03/08/08 split S3,C1,C4 parts in WID. SA#41 Target completion 09/08=>12/08

	366
	390246
	Generic Bootstrapping Architecture Push Function
	GBAPush
	2
	Rel-8
	C1
	05/12/2008
	0%
	SP-080133
	24.109
	Ericsson
	03/08/08 split S3,C1,C4 parts in WID

	367
	390346
	Generic Bootstrapping Architecture Push Function
	GBAPush
	2
	Rel-8
	C4
	05/12/2008
	0%
	SP-080133
	29.109
	Ericsson
	03/08/08 split S3,C1,C4 parts in WID

	368
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	11/12/2008
	70%
	SP-080004
	26.131, 26.132
	FT, Ericsson
	SA#39 WID approved

	369
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	11/12/2008
	40%
	SP-070757
	26.234, 26.346, 26.946
	Ericsson
	SA#38 WID approved

	370
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	12/12/2008
	16%
	SP-080443
	 
	Ericsson, Qualcomm
	SA#40 WID approved

	371
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	11/12/2008
	30%
	SP-080246
	26.114
	Qualcomm, Samsung
	SA#40 Feature=>BB under new Feature UID_400028 (MTSI). CT#40 updated WID SP-070755=>SP-080246

	372
	400018
	Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	12/12/2008
	20%
	CP-080422
	29.163
	Huawei
	CT#40 WID approved

	373
	400019
	Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	12/12/2008
	0%
	CP-080422
	24.229
	Huawei
	CT#40 WID approved

	374
	400020
	Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	12/12/2008
	0%
	CP-080422
	29.332
	Huawei
	CT#40 WID approved

	375
	340063
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	12/03/2009
	70%
	not applicable
	 
	 
	 

	376
	340064
	Network Infrastructure Management 8
	OAM8-NIM
	2
	Rel-8
	S5
	12/03/2009
	72%
	not applicable
	 
	 
	 

	377
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	75%
	SP-070296
	32.155, 32.153
	Ericsson 
	 

	378
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	12/06/2008
	100%
	SP-070492
	32.121, 32.122, 32.123
	Nokia Siemens Networks
	 

	379
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	12/06/2008
	100%
	SP-070300
	32.632/3/5
	China Mobile
	 

	380
	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	100%
	SP-070618
	32.152, 32.62/3/4x, 32.73x
	Motorola
	SP-41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP

	381
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	15%
	SP-080068
	32.101/2, 32.xyz
	TeliaSonera
	SA#39 WID approved

	382
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	12/03/2009
	10%
	SP-080276
	32.111-7, 32.617, 32.417, 32.367, 32.627, 32.327, 32.337, 32.347, 32.357, 32.387, 32.397, 32.447, 32.637, 32.647, 32.657, 32.677, 32.697, 32.717, 32.727, 32.737, 32.747
	Ericsson
	SA#40 WID approved

	383
	340065
	Performance Management 8
	OAM8-PM
	2
	Rel-8
	S5
	11/12/2008
	83%
	not applicable
	 
	 
	 

	384
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	100%
	SP-070301
	32.321/2/3/5
	China Mobile
	SA#36 Moved Rel-7=>Rel-8; WID updated SP-050319=>SP-070301

	385
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	80%
	SP-070835
	32.405
	China Mobile
	 

	386
	360002
	Key Performance Indicators (KPIs) for UMTS/GERAN
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	70%
	SP-070299
	32.xyz
	China Mobile
	 

	387
	340066
	Trace Management 8
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	19/12/2008
	34%
	not applicable
	 
	 
	 

	388
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	19/12/2008
	85%
	CP-080315
	24.323, 24.229
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	389
	400021
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	19/12/2008
	0%
	CP-080315
	29.163
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	390
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	19/12/2008
	10%
	CP-080315
	29.228, 29.229, 29.332
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	391
	350016
	Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	11/12/2008
	66%
	not applicable
	 
	 
	 

	392
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	14/12/2007
	100%
	SP-070077
	32.296
	Orange
	WID approved SA#35

	393
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	14/12/2007
	100%
	SP-070293
	32.274, 32.240/299
	Vodafone
	 

	394
	380046
	WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	11/12/2008
	0%
	SP-070750
	32.252, 32.298, 32.299
	Alcatel-Lucent
	SA#38 WID approved. SA#41 Still no activity started

	395
	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	2
	Rel-8
	S5
	11/12/2008
	0%
	SP-080463
	32.274, 32.299
	Acision
	SA#41 WID approved. Linked to SA2 UID 32081 ( Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN)

	396
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	11/12/2008
	70%
	CP-070868
	 
	Huawei
	 

	397
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	11/12/2008
	90%
	CP-070868
	23.333
	Huawei
	CT#41 Traget completion 09/08=>12/08

	398
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	05/12/2008
	50%
	CP-070868
	29.333
	Huawei
	 

	399
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	05/12/2008
	96%
	CP-080382
	 
	Gemalto
	aka Enhanced USIM phonebook. CT#40: WID updated CP-070622=>CP-080382

	400
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	21/12/2007
	100%
	CP-080382
	21.111
	Gemalto
	CT#38 completed

	401
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/03/2008
	100%
	CP-080382
	31.220
	Gemalto
	CT#39 completed

	402
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	05/12/2008
	90%
	CP-080382
	31.221
	Gemalto
	CT#37 created. CT#40 TS for Information. CT#41 target completion 09/08=>12/08

	403
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	100%
	CP-060355
	31.102
	Giesecke & Devrient
	SA#33 stopped

	404
	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	12/03/2009
	0%
	CP-080430
	31.320, 31.321
	Comprion, Gemalto
	CT#40 WID approved. CT#41 work not started/stagnating at 0%

	405
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-8
	C6
	05/12/2008
	15%
	CP-070837
	31.XYZ
	Gemalto
	CT#38 WID approved. CT#40: SCP/CT6 work split defined. CT#41 target completion 09/08=>12/08

	406
	20068
	3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	12/03/2009
	65%
	RP-080747
	36.300, 36.938
	NTT DoCoMo
	RAN#41 WID Updated RP-060635=>RP-080747. Last Status Report in RP-080741 (Exception sheet shall be provided for RAN#42)

	407
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	07/03/2008
	100%
	RP-080747
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225
	NTT DoCoMo
	 

	408
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	11/12/2008
	95%
	RP-080747
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331
	Nokia Siemens Networks
	RAN#41 Target completion 09/08=>12/08

	409
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	11/12/2008
	95%
	RP-080747
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 36.902, 25.413
	Ericsson
	RAN#41 Target completion 09/08=>12/08

	410
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	11/12/2008
	85%
	RP-080747
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133
	Nokia Siemens Networks
	 

	411
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	05/12/2008
	55%
	RP-070749
	36.106, 36.143, 25.113
	Powerwave Technologies, Andrew Wireless
	WID in RP-070749. Status Report in RP-080512

	412
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	12/03/2009
	39%
	not applicable
	 
	 
	 

	413
	370001
	Subscriber and Equipment Trace for eUTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	11/12/2008
	60%
	SP-070617
	32.42x, 32.44x
	Ericsson
	 

	414
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	12/03/2009
	30%
	SP-070738
	32.761/2/3/5
	Ericsson 
	SA#38 WID approved

	415
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	11/12/2008
	30%
	SP-080062
	32.425
	Motorola, Huawei
	SA#39 WID approved

	416
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	12/03/2009
	30%
	SP-080063
	32.450, 32.451
	Ericsson 
	SA#39 WID approved

	417
	390104
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	11/12/2008
	33%
	SP-080275
	 
	Vodafone
	SA#39 WID approved. SA#40 updated WID SP-080064=>SP-080275. SA#41 added WT to monitor 32.500 progress

	418
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	3
	Rel-8
	S5
	11/12/2008
	60%
	SP-080275
	32.500
	Vodafone
	SA#39 WID approved. SA#40 updated WID SP-080064=>SP-080275. SA#41 UID_390004 split to monitor 32.500 progress

	419
	390005
	Self-Establishment of eNBs
	LTE_SON-OAM
	3
	Rel-8
	S5
	11/12/2008
	30%
	SP-080065
	32.501, 32.502, 32.76x/32.75x
	Nokia Siemens Networks
	SA#39 WID approved

	420
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	11/12/2008
	30%
	SP-080066
	32.511, 32.76x
	Ericsson 
	SA#39 WID approved

	421
	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	3
	Rel-8
	S5
	11/12/2008
	10%
	SP-080067
	32.521
	Huawei
	SA#39 WID approved

	422
	25029
	LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	11/09/2009
	19%
	not applicable
	 
	 
	Testing for Feature UID_20068 (LTE)

	423
	25041
	LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	13/03/2009
	20%
	RP-080647
	36.521-1, 36.521-2, 36.508, 36.523-1, 36.523-2, 36.509
	NEC, Motorola
	Status Report in RP-080513. RP#41 WID updated RP-070428=>RP-080647. Completion target 12/08=>03/09

	424
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (FDD)
	LTE-UEConTest_RF_FDD
	2
	Rel-8
	R5
	13/03/2009
	35%
	RP-080601
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903
	Agilent
	RP#41: Status Report in RP-080514. WID updated RP-080382=>RP-080601. Completion target 12/08=>03/09

	425
	410022
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (TDD)
	LTE-UEConTest_RF_TDD
	2
	Rel-8
	R5
	11/09/2009
	5%
	RP-080601
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903
	Agilent
	RP#41: Status Report in RP-080514. WID updated RP-080382=>RP-080601. Completion target 12/08=>03/09

	426
	350040
	Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	13/03/2009
	87%
	not applicable
	 
	 
	 

	427
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	14/09/2007
	100%
	RP-070078
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	NTT DoCoMo
	WID in RP-070078. Status Report in RP-070526

	428
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	30/05/2008
	100%
	RP-070127
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	Nokia
	WID in RP-070127. Status Report in RP-080260

	429
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	12/09/2008
	100%
	RP-071016
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122
	CATT
	WID in RP-071016. Status Report in RP-080517. RP#41 completed

	430
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-8
	R4
	13/03/2009
	20%
	RP-071012
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 34.108, 34.121, 36.101, 36.104, 36.141, 36.508, 25.307, 36.331, 36.521-1, 36.521-2
	Ericsson
	WID in RP-071012. Status Report in RP-080516

	431
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	07/03/2008
	100%
	RP-070254
	 
	AT&T
	WID in RP-070254. Status Report in RP-080041.

	432
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	07/03/2008
	100%
	RP-070823
	25.323, 25.331, 25.322
	Nokia Siemens Networks
	WID in RP-070823. Status Report in RP-080042.

	433
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	07/03/2008
	100%
	RP-070824
	25.101
	Vodafone
	WID in RP-070824. Status Report in RP-080043.

	434
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	12/09/2008
	100%
	RP-070128
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	AT&T
	WID in RP-070128. Status Report in RP-080515. RAN#41 stopped

	435
	25025
	Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	 
	R5
	05/12/2008
	94%
	not applicable
	 
	 
	05/08: Linked to Feature UID_20028 (RInImp) 

	436
	25007
	UE conformance testing for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	02/06/2006
	100%
	RAN5_Work_Items
	34.108, 34.121
	Nokia
	WID in 

	437
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	02/06/2006
	100%
	RAN5_Work_Items
	34.108, 34.121
	Qualcomm
	WID in 

	438
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	01/12/2006
	100%
	RAN5_Work_Items
	34.121, 34.108
	Motorola
	WID in 

	439
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	12/09/2008
	100%
	RP-060486
	34.114
	Nokia
	WID in RP-060486. Status Report in RP-080535. RP#41 completed (GERAN aspects might need to be included later)

	440
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	01/12/2006
	100%
	RAN5_Work_Items
	34.108, 34.123-1, 34.123-2, 34.123-3
	NEC, Motorola
	WID in 

	441
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/06/2007
	100%
	RP-060676
	34.108, 34.121-1, 34.121-2
	Motorola
	WID in RP-060676

	442
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	07/12/2007
	100%
	RP-070414
	 
	Motorola
	WID in RP-070414

	443
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	07/03/2008
	100%
	RP-070381
	 
	Ericsson
	WID in RP-070381. Status Report RP-080056

	444
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	12/09/2008
	100%
	RP-080160
	34.108, 34.123-1, 34.123-2, 34.123-3
	Huawei
	WID in RP-080160. Status Report in RP-080542. RAN#41 completed.

	445
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	05/12/2008
	30%
	RP-080311
	 
	Ericsson
	WID in RP-080311. Linked to UID_370033. Status Report in RP-080544

	446
	360008
	MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD
	MBSFN-DOB
	1
	Rel-8
	R1
	11/12/2008
	0%
	RP-070493
	25.346, 25.201, 25.221, 25.222, 25.223, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123
	Ericsson
	WID in RP-070493. RAN#39 Status Report in RP-080218. RAN#41 Target completion 09/08=>12/08

	447
	370035
	RAN improvements
	RANimp
	1
	Rel-8
	RP
	11/09/2009
	65%
	not applicable
	 
	 
	 

	448
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	12/09/2008
	100%
	RP-070500
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141
	Ericsson
	WID in RP-070500. Status Report in RP-080518. RAN#41 completed

	449
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	30/05/2008
	100%
	RP-070717
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427
	Ericsson
	WID in RP-070717. Status Report in RP-080265. RAN#40 completed

	450
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	12/12/2008
	90%
	RP-070677
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433
	Nokia Siemens Networks
	WID in RP-070677. Status Report in RP-080519.RAN#41: Target completion 09/08=>12/08

	451
	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	12/09/2008
	100%
	RP-070679
	25.306, 25.308, 25.321, 25.331, 25.423
	Nokia
	WID in RP-070679. Status Report in RP-080520. RP#41 completed

	452
	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	12/09/2008
	100%
	RP-070759
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133
	Nokia Siemens Networks
	WID in RP-070759. Status Report in RP-080521. RAN#41 completed

	453
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3
	05/12/2008
	70%
	RP-070760
	25.423, 25.427, 25.433
	Nokia Siemens Networks
	WID in RP-070760. Status Report in RP-080522. RAN#41: Target completion 09/08=>12/08

	454
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	05/12/2008
	90%
	RP-070924
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142
	ZTE
	WID in RP-070924. Status Report in RP-080523. RAN#41: Completion target 09/08=>12/08

	455
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	12/12/2008
	70%
	RP-071038
	25.308, 25.304, 25.306, 25.224, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.123
	ZTE
	WID in RP-071038. Status Report in RP-080524. RAN#41: Target completion 09/08=>12/08

	456
	380077
	1.28 Mcps LCR TDD Repeater
	RANimp-Repeaters1.28TDD
	2
	Rel-8
	R4
	11/09/2009
	35%
	RP-071003
	25.113
	RITT
	WID in RP-071003. Status Report in RP-080525. RAN#41: Completion target 12/08=>09/09

	457
	390028
	Continuous Connectivity for packet data users for 1.28Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	05/12/2008
	30%
	RP-080085
	25.929
	TD Tech
	WID in RP-080085. Status Report in RP-080526

	458
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	12/12/2008
	50%
	RP-080749
	25.331, 25.413
	Nokia
	RAN#41 WID updated RP-080229=>RP-080749. Status Report in RP-080527. RP#41 stagnating at 50%

	459
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	12/12/2008
	70%
	RP-080227
	 
	Ericsson
	WID in RP-080227. Status Report in RP-080528.

	460
	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1
	12/03/2009
	15%
	RP-080485
	 
	CATT
	WID in RP-080485. Status Report in RP-080529. 

	461
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	12/03/2009
	0%
	RP-080346
	 
	Qualcomm
	WID in RP-080346.Status Report in RP-080530. RAN#41:  GERAN leading the work. RAN not started/stagnating at 0%

	462
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1
	11/06/2009
	50%
	RP-080490
	 
	Ericsson
	WID in RP-080490. Status Report in RP-080531. RAN#41: target completion 12/08, RAN4 part 06/09

	463
	25026
	RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	 
	R5
	13/03/2009
	76%
	not applicable
	 
	 
	05/08: Linked to Feature UID_20029 (RANimp) 

	464
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	12/09/2008
	100%
	RP-060484
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	IPWireless
	WID in RP-060484. Status Report in RP-080536. RAN#41 completed

	465
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	03/03/2008
	100%
	RP-071319
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	Ericsson
	WID in RP-071319. RP#39 completed. Status Report RP-080059 

	466
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	30/05/2008
	100%
	RP-070022
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	Motorola
	WID in RP-070022. RP#40 completed. Status Report in RP-080281

	467
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	30/05/2008
	100%
	RP-070020
	34.108, 34.123-1, 34.123-2, 34.123-3
	Ericsson
	WID in RP-070020. RP#40 completed. Status Report RP-080256.

	468
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	30/05/2008
	100%
	RP-070023
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	Nokia
	WID in RP-070023. RP#40 completed. Status Report in RP-080282

	469
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	13/03/2009
	70%
	RP-080730
	34.108, 34.123-1, 34.123-2, 34.123-3
	Nokia
	RAN#41: WID Updated RP-070425=>RP-080730. Status Report in RP-080537. Target completion 09/08=>03/09

	470
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	13/03/2009
	5%
	RP-080606
	34.108, 34.123-1, 34.123-2, 34.123-3
	Ericsson
	Linked to UID_370036. RAN#41 WID updated RP-080310=>RP-080606. Completion target 12/08=>03/09. Status Report in RP-080543

	471
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	13/03/2009
	10%
	RP-080334
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	ZTE
	WID in RP-080334. Linked UID_380075. Status Report in RP-080546

	472
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-9
	R5
	13/03/2009
	0%
	RP-080759
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	Ericsson
	RAN#41 WID approved in RP-080759 

	473
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	R2,R4,R3
	05/12/2008
	40%
	not applicable
	 
	 
	RAN#40 WID approved RP-080483

	474
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	05/12/2008
	40%
	RP-080752
	25.304, 25.331, 25.306
	Huawei
	RAN#41: WID updated RP-080483=>RP-080752. Status Report in RP-080532. Target completion 09/08=>12/08

	475
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	05/12/2008
	50%
	RP-080234
	25.104, 25.141
	Motorola
	WID in RP-080234. Status Report in RP-080533. RAN#41: Target completion  09/08=>12/08

	476
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	05/12/2008
	25%
	RP-080487
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, 25.4xy
	Alcatel-Lucent
	WID in RP-080487. Status Report in RP-080534. 

	477
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	 
	R5
	11/09/2009
	49%
	not applicable
	 
	 
	 

	478
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	12/09/2008
	100%
	RP-080155
	34.108, 34.122, 34.123-1/2/3
	IPWireless
	WID in RP-080155. 05/08: Linked to Feature UID_31084 (MBMSE), BB UID_340043 (MBMSE-RANPhysTDD). Status Report in RP-080541. RAN#41 completed

	479
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-8
	R5
	11/09/2009
	25%
	RP-080318
	 
	CATT
	WID in RP-080318. Linked UID_31084 (MBMSE). Status Report in RP-080545. 

	480
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-8
	R5
	13/03/2009
	5%
	RP-080336
	 
	Huawei
	WID in RP-080336. Status Report in RP-080547. 

	481
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5
	11/12/2008
	70%
	not applicable
	 
	ALL
	 

	482
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP
	20/02/2009
	70%
	GP-061757
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010
	Nokia, Nokia Siemens Networks
	GP#39 completion target 11/08=>02/09

	483
	50586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	100%
	GP-070865
	43.059, 45.008, 48.071
	TruePosition
	GP#36 completed

	484
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	20/02/2009
	28%
	GP-071484
	 
	T-Mobile
	GP#37 specifications completed. Testing open

	485
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	22/02/2008
	100%
	GP-071560
	43.318, 44.318
	T-Mobile
	GP#37 completed

	486
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	GP
	20/02/2009
	5%
	GP-071563
	51.010
	T-Mobile
	GP#38 target 08/08=>11/08. GP#39 completion target 11/08=>02/09

	487
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	11/12/2008
	85%
	GP-081361
	 
	China Mobile, Ericsson
	GP#39 updated WID GP-080901=>GP-081361. CT#40 WID approved. Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589 

	488
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	21/11/2008
	90%
	GP-081362
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103
	China Mobile, Ericsson
	GP#39 updated WID GP-080901=>GP-081362

	489
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	11/12/2008
	80%
	SP-080444
	26.102, 26.103, 26.202
	China Mobile, Ericsson
	SA#40 WID approved

	490
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	05/12/2008
	50%
	CP-080278
	23.205, 23.153, 23.231, 29.232, 29.002
	Ericsson
	CT#40 WID approved

	491
	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C1
	05/12/2008
	50%
	CP-080278
	23.009
	Ericsson
	CT#40 WID approved

	492
	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C3
	05/12/2008
	50%
	CP-080278
	29.007
	Ericsson
	CT#40 WID approved

	493
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	29/08/2008
	100%
	GP-071542
	45.005, 45.050, 51.021
	Alcatel-Lucent
	GP#39 completed

	494
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	G2
	21/11/2008
	80%
	GP-080776
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010
	Qualcomm
	Align with RANimp-ANSS ongoing work item. Testing de-coupled (completion 09/2009)

	495
	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	1
	Rel-8
	GP
	04/09/2009
	2%
	GP-080790
	 
	Thales
	GP#38 WID approved

	496
	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	2
	Rel-8
	G1
	15/05/2009
	5%
	GP-080791
	45.005
	Thales
	GP#38 WID approved

	497
	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	2
	Rel-8
	G3new
	04/09/2009
	0%
	GP-080792
	51.010-1
	Thales
	GP#38 WID approved

	498
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	21/11/2008
	68%
	GP-080367
	 
	Ericsson
	 

	499
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	21/11/2008
	40%
	GP-080368
	51.010
	Ericsson
	 

	500
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	21/11/2008
	95%
	GP-080369
	51.021
	Ericsson
	GP#39 completion target 08/08=>11/08

	501
	53091
	MS Conformance Tests of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	1
	Rel-8
	G3new
	21/11/2008
	90%
	GP-080411
	51.010
	Rohde & Schwarz
	 

	502
	53092
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	15/05/2009
	0%
	GP-080330
	51.010
	Nokia
	 

	503
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	11/12/2008
	75%
	not applicable
	 
	ALL
	 

	504
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	15/03/2006
	100%
	SP-050181
	 
	NTT DoCoMo
	SA#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 

	505
	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	15/03/2006
	100%
	SP-050181
	22.258
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SA#38 stopped

	506
	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	100%
	SP-060818
	23.234, 23.271, 23.167
	LG Electronics
	SP-35 stopped

	507
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	100%
	 
	 
	Nokia Siemens Networks
	SA#38 stopped

	508
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	100%
	SP-060484
	22.002, 22.004, 22.101, 22.105, 24.008
	3
	SA#38 stopped (no support)

	509
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	14/12/2007
	100%
	 
	 
	Telecom Italia
	SA#38 stopped

	510
	0
	Release 8 Feasibility Studies
	 
	1
	Rel-8
	
	 
	 
	 
	 
	 
	 

	511
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	14/09/2006
	100%
	SP-060474
	22.982
	China Mobile
	Spin-off WID UID_370028 under Feature CAT UID_340029

	512
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	08/03/2007
	100%
	SP-050527
	22.868
	Siemens
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)

	513
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	12/12/2007
	100%
	SP-060478
	22.980
	Siemens
	SA#38 completed

	514
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	12/09/2007
	100%
	SP-060479
	22.948
	China Mobile
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)

	515
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	14/03/2008
	100%
	SP-080054
	22.968
	T-Mobile
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)

	516
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	20/09/2007
	100%
	SP-060785
	22.908
	NTT DoCoMo
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)

	517
	340033
	Study on Non 3GPP access NSP
	FS_N3GtoNSP
	1
	Rel-8
	S1
	05/06/2008
	100%
	SP-080318
	22.912
	Telefonica O2
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912

	518
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	07/12/2007
	100%
	SP-060786
	22.942
	China Mobile
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)

	519
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	25/12/2008
	100%
	SP-070577
	22.937
	BT
	SA#38 completed

	520
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	12/03/2008
	100%
	SP-070126
	22.983
	China Mobile
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)

	521
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	11/12/2008
	98%
	SP-070163
	23.882, 33.821, 33.922
	Vodafone
	SA#41 TR 23.882 completed. TR 33.922 for Information

	522
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	18/09/2008
	100%
	SP-070163
	23.882
	Vodafone
	SA#41 completed

	523
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	18/09/2008
	100%
	SP-070163
	23.882
	Vodafone
	SA#41 completed

	524
	7024
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	11/12/2008
	90%
	SP-070163
	33.821, 33.922
	Nokia
	Moved from Rel-7. SA#41 TR 33.922 for Information

	525
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	18/09/2008
	100%
	SP-060443
	23.810
	Telcordia
	SA#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]

	526
	320031
	Study on Service Continuity for  Emergency Voice Calls
	FS_VCCEm
	1
	Rel-8
	S2
	12/03/2009
	60%
	SP-080555
	23.826
	Nortel
	SA#41 WID updated SP-060290=>SP-080555. SI title changed: Study on VCC support for Emergency Calls => Study on Service Continuity for  Emergency Voice Calls

	527
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	06/12/2007
	100%
	SP-060148
	23.847
	Nokia Siemens Networks
	SA#38 completed

	528
	350017
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	18/09/2008
	100%
	SP-070106
	23.827 not published
	Orange
	08/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR. SA#41 completed (draft TR 23.827 not SA approved/published; TR content implemented in TSs)

	529
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	05/06/2008
	100%
	SP-070818
	23.893
	LG Electronics
	SA#40 completed

	530
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	12/03/2008
	100%
	SP-070494
	 
	Ericsson
	SA#39 completed

	531
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070494
	22.892
	Ericsson
	SA#39 completed

	532
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	12/03/2008
	100%
	SP-070494
	23.892
	Alcatel-Lucent
	SA#39 completed

	533
	320026
	Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-8
	S3
	12/12/2008
	30%
	SP-060446
	33.9xx
	Orange
	Mechanisms to define spam messages still being evaluated. No progress

	534
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	12/12/2007
	100%
	SP-060935
	26.967
	Airbiquity
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)

	535
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	12/06/2008
	100%
	SP-070307
	32.819
	China Mobile
	SID updated SP-050608=>SP-070307; SA#40 completed

	536
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML 
	1
	Rel-8
	S5
	12/09/2007
	100%
	SP-070305
	32.818
	Nortel
	SID updated SP-050295=>SP-070305; SA#37 completed

	537
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	07/06/2007
	100%
	SP-060263
	32.808
	T-Mobile
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)

	538
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	11/12/2008
	95%
	SP-060753
	32.816
	Ericsson
	Slow progress

	539
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	06/12/2007
	100%
	SP-070174
	32.820
	Nokia Siemens Networks
	SA#38 completed

	540
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-8
	S5
	11/12/2008
	65%
	SP-070306
	32.822
	ZTE
	Slow progress

	541
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-8
	S5
	12/03/2009
	45%
	SP-080461
	32.821
	Huawei
	SA#41 WID updated SP-070308=>SP-080461. Slow progress

	542
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-8
	S5
	12/03/2009
	15%
	SP-080076
	32.823
	Huawei
	SA#39 SID approved. Slow progress

	543
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	13/06/2008
	100%
	CP-060180
	24.880
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)

	544
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	30/05/2008
	100%
	CP-070031
	23.820
	Ericsson
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)

	545
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	100%
	CP-070685
	29.864
	Alcatel-Lucent
	CT#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)

	546
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	05/12/2008
	5%
	CP-080451
	29.328, 29.329, 29.new (IMS Application Server Service Data Descriptions for AS interoperability)
	Alcatel-Lucent
	Triggered by UID_360030 (FS_IMS_ASIO). CT#41 WID approved

	547
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	12/09/2008
	100%
	CP-070518
	29.882
	China Mobile
	CT#41 completed. Spin-off WID under Feature CAT UID_340029

	548
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	12/12/2008
	70%
	CP-070760
	29.805
	Huawei
	CT#41 Spin-off WID UID_410007 (MAP2Diam)

	549
	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	30/05/2008
	100%
	RP-070748
	25.824
	RITT
	SID in RP-070748. RAN#40 completed. Status Report in 080290

	550
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	07/03/2008
	100%
	RP-070678
	25.823
	Nokia Siemens Networks
	SID in RP-070678. RAN#39 completed. Status Report in RP-080068

	551
	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	05/12/2008
	0%
	RP-080228
	25.825
	Qualcomm
	SID in RP-080228. RAN#40: Status Report in RP-080292. SI is on hold. New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 aproved.

	552
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	03/12/2007
	100%
	RP-070511
	36.938
	Motorola
	SID in RP-070511. Status Report in RP-070827. RAN#38 completed

	553
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	30/05/2008
	100%
	RP-070257
	25.820
	Motorola
	SID in RP-070257. RAN#40 completed. Status Report in RP-080289

	554
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-8
	R4
	13/03/2009
	25%
	RP-071050
	25.9xx
	Polaris Wireless
	SID in RP-071050. Status Report in RP-080548. RAN#41: Target completion 09/08=>03/09

	555
	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	07/03/2008
	100%
	RP-071044
	none
	Qualcomm
	SID in RP-071044. Status Report in RP-080070. The study produced no TR. RAN#39 completed. Spin-off New implementation WID in RP-080227

	556
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	22/02/2008
	100%
	GP-071562
	43.903
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591 

	557
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	21/11/2008
	70%
	GP-072033
	TR 
	Nokia Siemens Networks
	GP#39 completion target 08/08=>11/08

	558
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	21/11/2008
	50%
	GP-072026
	45.9xx
	RIM, Nokia Siemens Networks
	GP#38 completion target 08/08=>11/08. 

	559
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	14/12/2007
	100%
	SP-070557
	22.937
	BT
	SA#39 stopped

	560
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	30/05/2008
	100%
	SP-070819
	23.891
	SiRF
	SA#38 SID approved. SA#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP-40 FS stopped


