- ***First TSG-wide 6G workshop*** *is expected to be in* ***March 2025***
  - *Right before the planned Rel-19 RAN1 functional freeze (June 2025). Detailed information for the workshop is TBD*
- *Organization of a* ***3GPP Stage 1 workshop on IMT-2030 use cases*** *is being discussed separately*
  - *Refer to SP-231619*
- ***Studies for 6G*** *in 3GPP are expected to start from* ***Release 20***
  - ***Requirements studies:***
    - ***SA1 SID*** *is expected to be approved in* ***Sept'2024.***
    - ***RAN plenary SID*** *(e.g., radio requirements and KPIs) is expected to be approved* ***TBD*** *(to be decided at RAN#103)*
  - ***Technology studies:***
    - ***SA2 SID*** *is expected to be approved in* ***June'2025.*** *Other SA-WG SIDs (e.g., Security, etc.) are expected to be approved TBD*
    - ***RAN-WG SIDs*** *are expected to be approved in* ***June'2025***
    - ***CT-WG SIDs*** *are expected to be approved in* ***March'2026*** *(depends on SA2 SI work)*
- ***IMT-2030 submission and normative work for 6G*** *in 3GPP are expected to start from* ***Release 21***
  - ***Release 21*** *is expected to produce the 1st set of 3GPP* ***6G technical specifications****, and will be the release for* ***IMT-2030 submission*** *before 2030*
  - ***Release 21*** *is expected to be delivered with a* ***single drop*** *(i.e., a single code freeze)*
- *Target* ***TSG#103 (March'2024)*** *for the remaining detailed 6G timeline decisions*