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1 Issues requiring discussion/decision at PCG#2

OHG issue: Separate inputs ( Tdoc )

ITU-R issue: Separate inputs (Tdoc )

2 Management information

2.1 Main events since last meeting

RAN#3:  April 21-23 at Shin-Yokohama, Japan

RAN#4: June 17-18 at Miami, USA

2.2 Major results achieved during this period

- WG1:  Most documents are inVer2.x.y status

Works are generally on schedule

- WG2: Three documents are approved. They are now Ver3.x.y.

Works are on schedule.

- WG3: Ten documents regarding transport protocols are approved.

Works are generally on schedule.

- WG4: FDD RF parameters documents became Ver2.0.0

Other documents are Ver 1.x.y or Ver 0.x.y

Decision X
Discussion X
Information X
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2.3 Major problems encountered and how they were solved (if solved)

WG3 requested decision to RAN plenary on Iur protocol architecture, CTP/IP or SS7, since they could
not come to the consensus in WG3 meeting. In RAN#4, consensus was obtained to adopt both
protocol as option.

ITU-R issue;

  ITU-R will refer to 3GPP specifications

Deadline is October’99, documents must be stable and approved

Copyright transfer requested:  PCG matter ( Separate contribution )

      TSG-RAN reviewed the workplan:

Most of them are in line with ITU-R deadline

TDD RF parameter workplan was changed ( Very tight schedule )

Lower chip rate on TDD proposed from China was discussed regarding ITU deadline, but RAN
could not discuss in detail

2.4 Major outstanding issues

    OHG agreement was discussed, and agreed. ( Separate contribution )

2.5 Main events expected during the next four months

   Most of the documents are supposed to be approved in October meeting.

  RAN propose a workshop related to OHG in August .( Separate contribution )
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Annex C: Meeting schedule

TSG-RAN

Date Host Location

RAN#5 6 - 8 October , 1999 Korea

RAN#6 13-17 December, 1999 ETSI Sophia Antipolis

RAN#7 13 - 15 March, 2000

RAN#8 5 - 9 June 2000 (in conjunction
with SMG#32)

Mannesmann Berlin

RAN#9 25 - 29 September, 2000

RAN#1
0

11 - 15 December, 2000
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