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Status Report to TSG
Agenda item:			13.3.35
	WI / SI Name
	UE Conformance – User Plane Integrity Protection support for EPC connected architectures (incl. CT/SA aspects)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	UPIP_SEC_LTE-RAN-UEConTest

	Unique ID
	970074

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-230070

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part: 
-
	Performance part: 
-
	Testing part: 09/2023

	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part: 
-
	Testing part: 27%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Petra RAUER

	
	Company
	Vodafone

	
	Email
	Petra[dot]Rauer[at]Vodafone[dot]com




1	Work plan related evaluation
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
-
2.2	RAN2
-
2.3	RAN3
-
2.4	RAN4
-
2.5	RAN5
2.5.1	Agreements
At RAN5#99, 2 CRs related to TS 38.523-1 (RRC), and 2 CRs related to TS 38.523-2 (Applicability, PICS) were agreed.
Over all 27% completion reached (+ 27%).
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
-

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
R5-232224		Work plan: UE Conformance - User Plane Integrity Protection support for EPC connected architectures (incl. CT/SA aspects)

CRs TS 38.523-1
R5-2323391		Addition of UPIP TC 8.2.6.4.2-RRC re-establishment; Source: Huawei, HiSilicon
R5-2323392		Addition of UPIP TC 8.2.6.4.3-HO; Source: Huawei, HiSilicon

CRs TS 38.523-2
R5-232393		Add test applicability for EPS UPIP TC; Source: Huawei, HiSilicon
R5-232965		Add PICS for EPS UPIP ; Source: Huawei, HiSilicon
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