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Release 18 Submission form
	Feature / Item:
	

	Affects:
	UICC apps:
no
	ME:
yes
	AN:
yes
	CN:
no
	Others (specify):
no

	Expected Completion Date:
	3GPP RAN#103 (March 2024)

	Service(s) impacted:
	None

	Specification(s) affected:
	38.101-5, 38.133, 38.108

	Task(s) within work which are not complete:
	Following core requirements are not completed in this WI.
· NTN UE RF requirements
· NTN UE RRM requirements
· NTN SAN node RF requirements

	Consequences if not included in Release 18:
	These functions are not supported in Release 18.



Abstract of document:
[bookmark: _GoBack]This WI exception requests to extend the completion date of NR NTN (Non-Terrestrial Networks) enhancements WI to March 2024 (core part).
To finalise the specification of selected remaining core requirements for NR-NTN deployment in above 10 GHz
· Rx/Tx for the selected VSAT UE class/types for the Ka band (i.e. Off axis, spurious, EIS, EIRP, ACS)
· Rx/Tx for SAN node for the Ka band (i.e. ICS)
· RRM for electronically-steered beam UEs (Type 1) and mechanically-steered beam UEs (Type 2) (e.g. additional interruption time during inter satellite HO, non-zero beam switching delay)

Contentious Issues:
The specification of selected remaining core requirements for NR-NTN deployment in above 10 GHz listed above are expected to be contentious.

