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1	Introduction
At RAN#101, RAN received an LS from ITU-R WP5D about the completion of draft new Recommendation ITU-R M.[IMT.FRAMEWORK FOR 2030 AND BEYOND]: Framework and overall objectives of the future development of IMT for 2030 and beyond [1]. This contribution addresses the IMT-2030 submission timeplan triggered by that LS.

2	Discussion
Figure 3 in the ITU-R LS [1] shows the anticipated perspective of the timelines for IMT-2030.
FIGURE 3
Anticipated perspective of the timelines for IMT-2030
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The "requirements" phase is expected to start in early to mid-2024. To be able to influence those requirements, it would be good to have a plenary-level activity in RAN in parallel to the ITU-R activity.
Proposal 1: Start a RAN plenary-level Study Item on IMT-2030 requirements in mid-2024 in parallel with the ITU-R work on requirements.


Based on past experience, we believe that the development of a stable proposal towards IMT-2030 will require two releases (assuming roughly 18-month releases) as well as coordination between RAN, SA and CT, providing a proposal for submission by late 2028:
-	A Study Item phase on IMT-2030 in Rel-20 (from late 2025 to early 2027)
-	A Work Item (normative) phase in Rel-21 (from early 2027 to late 2028)
Proposal 2: Plan for a 3GPP proposal for IMT-2030 (coordinated between RAN, SA and CT) by late 2028, based on the outcomes of a study phase in Rel-20 and a subsequent normative phase in Rel-21.
For 5G, RAN held a Workshop in September 2015 in Phoenix, where a large number of relevant groups and organizations (both inside and outside 3GPP) presented the results and status of their discussions on 5G. This was a very good basis to start the discussions in RAN on 5G. Based on that good experience, we would like to see a similar Workshop for "6G" before the start of Rel-20.
Although the timeline for Rel-20 has not yet been set, based on the current Rel-19 planning it would start in late 2025. To allow sufficient time for preparation, a good timing for such a "6G" Workshop then seems to be around March 2025.
Proposal 3: Plan for a "6G" Workshop in early 2025 (e.g. March 2025).

The following picture combines the IMT-2030 timeplan from [2] with the 3GPP proposals made above.
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3	Proposals
To allow 3GPP to make a submission to IMT-2030 and prepare for "6G", we have the following proposals:
Proposal 1: Start a RAN plenary-level Study Item on IMT-2030 requirements in early 2024 in parallel with the ITU-R work on requirements.
Proposal 2: Plan for a 3GPP proposal for IMT-2030 (coordinated between RAN, SA and CT) by late 2028, based on the outcomes of a study phase in Rel-20 and a subsequent normative phase in Rel-21.
Proposal 3: Plan for a "6G" Workshop in early 2025 (e.g. March 2025).
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- Systems to satisfy the technical performance requirements of IMT-2030 could be developed before year 2030 in some countries.
- Possible deployment around the year 2030 in some countries (including trial systems)
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