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Introduction

Following the completion of IMT-2030 Framework in ITU-R, 3GPP needs to develop
work plan for commercialization of 6G around 2030 as well as for submission to IMT-

2030 process.

In this contribution, we propose 3GPP timeline for preparation of IMT-2030.
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ITU-R WP5D Timeline for IMT-2030

ITU-R WP5D will finalize technical performance requirements by Feb 2026 and
release IMT-2030 specifications by June 2030.
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Proposed 3GPP Timeline for IMT-2030

3GPP timeline should support early 6G commercialization around 2H-2029 or 2030
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Proposal for Important Milestones

Submission to IMT-2030 Process

= Rel-21is the release submitted for IMT-2030
» There shall be only single drop
» Need to select Day-1 functionalities to be supported in
Rel-21
= Rel-21schedule (21 months)
» Approval of Rel-21 RAN WGs WI : December 2026
* RANT1freeze : September 2028
» Functional freeze : December 2028
» ASN.1/Open API freeze : March 2029

Detailed Milestones from Initial Phase to
Completion of Study

= 6G use case workshop : Q2-2024

= Approval of SAT16G study : September 2024

= 3GPP-wide 6G workshop : March 2025

= Approval of RAN 6G requirement study : March 2025
« (Can be approved in December 2024 to facilitate early

communication between 3GPP and ITU-R

= Approval of WGs technology study (Rel-20): June 2025
« SA26GSI
« RAN WGs 6G S|

= 6G architecture decision : June 2026

= Completion of technology study : December 2026
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