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3GPP planning towards IMT-2030

Background

= LS fromITU-RWP5D on IMT2030 [RP-231518/SA-230790] received and briefly discussed at
TSGs#101. The LS introduces the “Framework and overall objectives of the future
development of IMT for 2030 and beyond” and “5D looks forward to collaborating with External
Organizations”.

= [TU-R timeline for IMT-2030 sets out a window for submission of technology proposals
between early 2027 and early 2029, and an expectation on delivery of IMT-2030 specification
between mid-2029 and mid-2030.

= TSG#101 had a preliminary discussion regarding the 6G work plan and timeline. No decision
was taken, and further discussions are expected at TSG#102.

= TSG chairs have scheduled a joint RAN/SA/CT session at TSG #102 for a discussion and
decision on the 6G timeline.
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Key considerations for SGPP 6G timeline:

= Essential to be jointly planned across RAN/SA/CT, including joint 6G
workshop

* Provide sufficient time for both study and normative phases of the work

* One study release + one normative release towards the IMT-2030
submission

» Avoid repeating some challenging aspects of the 5G process, e.q. late
changesto the timeline, multiple drops in one release, etc.

» Co-ordinate and leverage the work done on IMT 2030 use cases by
external regional research alliances and MRPs.

intel.

3



6G —[TU timeline and proposed 3GPP timeline
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Proposal on 6G timeline

» 3GPPisatthe very beginning of its discussion related to IMT2030 and itis
not reasonable to expect that all details of a timeline toward IMT2030 can
be agreed now. At the same time, it is useful to set some key dates for the
early parts of the timeline, enabling all companies to adequately plan and
prepare.

* Proposed key dates for the early stages of the 6G timeline:

= May'24 - 3GPP Stage 1workshop on IMT-2030 use cases (already endorsed by SAT)
= Sep'24 - Approval of SAl study on stage-1service requirements/use cases

= Mar'2b - 3GPP wide 6G workshop to kick off 6G technical activity in SA and RAN

= Jun’25 - SA2 study approvedto startin Q3'25.

= Jun'25 - RAN WG studies approved to startin Q3’25 (R1) and Q4’25 (R2/3/4)
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