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Background (1/2) o it

ITU-R timeline for IMT-2030
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i ®) w@ =~|MT-2030/6G framework

5D 5D S5D| 5D 5D SD| SD SD H
IR IR R IE R R IR E R IR recommendation was
#37 #38 #39 #40 #41 #42) #43 #44 #A5 #46 #47| #48 #49 #50| #51 #52 #53| #54 #55 #56 #57 #58 | #59 #60 #61| #62 #63

developed by ITU in June
2023

= Candidate IMT-2030
technologies to be approved
by ITU-R in 2030

\
Note 1: WP 5D #59 will additionally organize a workshop involving the Proponents and registered Independent Evaluation Groups (IEGs) to support

the evaluation process
Note 2: While not expected to change, details may be adjusted if warranted. Content of deliverables to be defined by responsible WP 5D groups

Note by the ITU-R Radiocommunication Bureaux: This document is taken from Attachment 2.12 to Chapter 2 of Document 50/1361 (Meeting report WP 5D #41,
June 2022) and adjustments could be made in the future. ITU holds copyright in the information — when used, reference to the source shall be done.

© 3GPP 2023




TSG RAN#102
Edinburgh, GB, December 11 — 15, 2023 RP-233869

Background (2/2) K Clat

A GLOBAL INITIATIVE

Release 20 SA1 work planning K 0% =SA1 is planning to initiate
TSG#99 Tsc#ﬁ&#ﬁl TSG#102 TSC&]O.‘& TS%?IOS TSG#106  TSG#107 'Ig TSG#109 TSG#110 TSGHIM TSZ% Work on 6G reqUirements
SA]#IIOZ SA1#|103 SAI#]O{ SAI#105  SAI#106 SAI#107 = SAI#108 || SAI#109 = SA#110 SAIEM SAI#N2 StUdies and use cases as
L | eleake 19 part of Rel-20 (part-2).
i L Planning on SID approvals
| | -Re;::20=SA1 _IS.tagel I | lzso%rrtacl) To0(TEC) ’}’g gﬁsﬂeﬁgmm in Se ptember 2024 SA.
Rel-20 part 1 (=50%) . .
- L | = SA1l is planning to have a
art 1 is endorsed.
s Release 20 workshop on IMT-2030 use
Rl 20 prt2 £50%) cases in May 2024.
[
Now Grey boxes = SA 1 Content definition process .
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Proposal e

IIIIIIIIIIIIIIII

= |n TSG#102 (December 2023) agree/approve SA1 plan to kickstart
6G activities with study of use cases and requirements in Rel-20

= By TSG#103 (either in December 2023 or March 2024)
agree/approve overall 3GPP 6G Timeline

* Plan for a 6G study release (Release 20) followed by a 6G normative release
(Release 21)

* Plan for 3GPP-wide 6G Workshop at the beginning of 2025 (e.g., around
March 2025 TSGs)

e Submit Rel-21 Standards to ITU-R (single drop)
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