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Introduction

TSG#102 discussed 3GPP timeline for 6G and some agreements were made. 

In this contribution, we propose remaining details for discussion and agreement in 
TSG#103. 
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3GPP Timeline for 6G 
TSG#102 Agreement

 TSG-wide 6G workshop: March 2025
 IMT-2030 use cases workshop: 8-10 May 2024
 6G SIs: Rel-20 

• SA1 SI approval: September 2024
• RAN SI (requirements) approval: TBD
• SA2 SI approval: June 2025
• RAN WGs SI: June 2025

 6G WI: Rel-21 
• The release for IMT-2030 submission
• Single drop

 Completion dates for SIs and WIs: TBD 

Samsung Proposal for the Remaining Details

 RAN SI (requirements) approval: Sep 2024
• Focus on KPI requirements until Mar 2025 for early 

communication with ITU-R on IMT-2030 requirements
• Update SID taking into account the outcome of TSG-

wide 6G workshop in March 2025 and continue to 
develop 3GPP’s requirement for 6G. 

 RAN SI completion: June 2026
 6G architecture decision : June 2026
 Completion of RAN WGs SI: Dec 2026
 Rel-20 schedule (18 months)

• RAN1 freeze : Dec 2026
• Functional freeze : March 2027
• ASN.1/Open API freeze : June 2027

 Rel-21 schedule (21 months) 
• Approval of Rel-21 RAN WGs WI : Dec 2026
• RAN1 freeze : Sep 2028
• Functional freeze : Dec 2028
• ASN.1/Open API freeze : Mar 2029
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Overall Timeline for 6G
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