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Introduction

¥ In RAN#101, an LS from ITU-R WP 5D was sent to 3GPP (RP-231518, SP-
230790) informing the completion of IMT-2030 Framework

B In RAN#102, high-level Considerations for 6G Timeline was endorsed (RP-
233985)

B There are still some remaining details on 6G timeline to be determined,
Including

e When to approve the requirement study of RAN plenary SID
e \When to start of normative work for 6G, i.e. the start of Release 21

e When to freeze the 1st release of 6G

¥ In this contribution, our view on remaining details of 6G timeline in 3GPP is
provided



Proposals

® RAN level study on 6G scope and requirements in Rel-20
e Start after some preliminary conclusions are made in SA study
e Prefer to start from Mar. 2025

B When to finish the technology study phase of 6G and start the normative
work in RAN

e 21 months to give enough time for 6G WG study (since Jun. 2025)
e Prefer to finish the study and start the normative work since Mar. 2027

e TBD whether Sl on 6G channel modelling is needed
B When to freeze the 1st release of 6G work

e 21 months duration of Rel-21 (since Mar. 2027)
e Functional freeze at Dec. 2028 (ASN. 1 freeze at Jun. 2029)



Views on Timeline
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