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Progress Report since the last TSG (for all involved WGs):

One RAN4 meeting (#29, San Diego, 17-21 November) was held since TSG #21. Five contributions were presented:
R4-030934
TR25.867 v1.3.0 (Tekmar).
R4-030935
Proposal of maximum output power for WDS (Tekmar; Telefonica)

The document was revised in document R4-031138. 
Document R4-031138 presents the maximum output power of WDS for two application scenarios. It was approved to add the sub-clauses contained in the contribution to TR25.867.
R4-030936
Draft LS on Evaluation of the existence of an impact of Wideband Distribution Systems (WDS) O&M into existing specifications (Tekmar)

It was approved to send this LS to RAN WG3

R4-030937
Draft LS Impact assessment for Wideband Distribution Systems (WDS) into O&M specifications (Tekmar)

It was approved to send this LS to SA WG5

List of Completed elements (for complex work items):

Assessment of the max output power of the WDS for pico and micro deployments.
List of open issues:

Additional studies have to be carried out in order to assess other WDS critical RF parameters and implications.
Answer from RAN3 and SA5 on O&M aspects is expected at next meeting. 

The conclusion section has to be written according to the contributions presented.

Estimates of the level of completion (when possible): 60%
WI completion date review resulting from the discussion at the working group: March 2004
References to WG's internal documentation and/or TRs:

TR25.867 v1.3.0

R4-030934; R4-030935; R4-030936; R4-030937; R4-031138; 
