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Progress Report since the last TSG (for all involved WGs):
This is the first progress report for this work item.

During RAN5#33 one document was presented for this work item, this provided the proposed work plan for this work item. 

The work item is 5% complete.

List of Completed elements (for complex work items):

Not Applicable.
List of open issues:

Specification documents will need to be moved to rel-7 for CRs to be presented for this work item.

Estimates of the level of completion (when possible):

5% 


WI completion date review resulting from the discussion at the working group:
TSG RAN#39.


References to WG's internal documentation and/or TRs:

1. R5-063222
Proposed work plan for HCR & VHCR TDD Enhanced Uplink test cases (RANimp-UEConTest_EDCHTDH)
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