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Progress Report since the last TSG (for all involved WGs):

RAN1
No RAN1 impact.

Estimated level of completion is 100%.

RAN2

The RRC CR2916 was rediscussed in the light of the agreed RAN4 CR. The intention with the RRC CR is to enable the use of UE based OTDOA positioning method also in WCDMA cells with extended range. An extension was added to the IE "Round Trip Time" allowing round trip times corresponding to cell ranges up to 240 km to be signalled in the ASSISTANCE DATA DELIVERY, the MEASUREMENT CONTROL or the SIB Type 15.5 messages. The CR is only needed in cells where both the OTDOA positioning and the extended range features are combined.

The estimated level of completion is 100%.

RAN3:

The upper range of the Extended Round Trip Time IE signalled in NBAP, RNSAP and PCAP was revised due to an alignment with RAN4 discussions on the formula that should be used to calculate the Round Trip Time. The old value would according to the RAN4 formula give an upper range of ~260 km, and this was not intended. 
It was also agreed to align the lower range of signalled values for the extended IEs with the agreed RAN4 CR that specifyed report mapping tables for the extended RTT and PRACH propagation delay. 
Estimated level of completion is 100%. 

RAN4

The report mapping tables for RTT and PRACH propagation delay for extended cell range up to 240 km was discussed and a CR for 25.133 (R4-061156) was agreed. All RAN4 related issues for extended cell range have now been completed.

Estimated level of completion is 100%. 

List of Completed elements (for complex work items):

List of open issues:

None.

Estimates of the level of completion (when possible):

(100% + 100% + 100% + 100%)/4 = 100%
WI completion date review resulting from the discussion at the working group:

It is recommended to close the WI if the agreed CRs from the RAN WGs are approved at RAN#34 (Nov 2006). 
References to WG's internal documentation and/or TRs:

