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Progress Report since the last TSG (for all involved WGs):

2 CRs for LCR TDD MBMS were agreed by RAN5#36 meeting.  Tdoc (R5-072571) describing the work plan based on the test cases and proposed test scenario was presented at the RAN5#36 meeting:

The work item is about 70% complete.

List of Completed elements (for complex work items):

None

List of open issues:

None

Estimates of the level of completion (when possible):

70% 

WI completion date review resulting from the discussion at the working group:

Current target date for completion is Nov 07 (RP#38). 
References to WG's internal documentation and/or TRs:
[1]  R5-071428    New Work Item Proposal: 1.28Mcps TDD MBMS RF/RRM of Rel-6 testing
