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Progress Report since the last TSG (for all involved WGs):
A contribution to highlight the different test areas was presented and discussed during RAN5#36 in August 2007 to start defining the work plan[1].

The first version of the TS 36.521-1 skeleton has been presented and agreed [2].

The first version of the work plan [3] have been presented during RAN5#36. 
The update of the work item description [4] has been agreed (Completion Target Date September 2008 and the name of the Rapporteur).

The supporting companies plan to make progress in-between the RAN5 meetings to define the details of the work plan.
List of Completed elements (for complex work items):

None.

List of open issues:

Estimates of the level of completion (when possible):

2%
WI completion date review resulting from the discussion at the working group:

TSG RAN #41, September 2008

References to WG's internal documentation and/or TRs:

[1] R5-072181: “Initial test case proposal for E-UTRA RF Conformance Test Specifications”.
[2] R5-072424: “Creation of TS 36.521-1 Skeleton”.
[3] R5-072106: “Work plan for LTE-UEConTest_RF (3G Long Term Evolution –Terminal Radio Transmission and Reception Conformance Test Specifications) – Status after RAN5#36”.
[4] R5-072588: “Update of WID for 3G Long-Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications”.
