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Progress Report since the last TSG (for all involved WGs):
An updated work plan for Improved L2 for uplink was agreed at RAN5#41 in [1]. There was no change to the number of planned test cases (four (4) MAC i/is, three (3) RLC, one (1) RRC and two-three radio bearer test cases).

At RAN5#41 there was contributions to the three RLC test cases and to introduce enhanced radio bearer parameters for MAC i/is and flexible RLC in UL. 
One of the contributions to the RLC test cases was deferred for next RAN5 meeting due to an open issue in TS 25.322 and an LS was sent to RAN2 in [2]. The contributions to the other two RLC test cases were put for e-mail agreement. 
An LS was sent to RAN1 and RAN2 in [3] to ask RAN1 and RAN2 to check the introduced enhanced radio bearer parameters for MAC i/is and flexible RLC in TS 34.108.

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

Open issue on UE behaviour in UL when MAC-i/s is configured. See LS to RAN2 in [2] for details.

Estimates of the level of completion (when possible):

20% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #43, March 2009

References to WG's internal documentation and/or TRs:
[1] R5-085163
Work plan for Improved L2 uplink – Status after RAN5#41 (Source: Rapporteur)
[2] R5-085537
LS to RAN2 on clarification on UE behaviour in UL when MAC-i/s is configured
[3] R5-085542
LS to RAN1 and RAN2 on enhancing radio bearer parameters in 34.108 for Improved Layer 2 UL (FDD)
